
Highway Safety Improvement Program (HSIP)
Distribution of Project Status by Phase

As of May 03, 2016
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Project Status
all programs

Project Count % Project Count % Project Count % Project Count % Project Count % Project Count % Project Count % Project Count %

No Phase Auth 1 1% 3 2% 0 0% 5 3% 17 8% 29 13% 175 96% 230 19%
PE In PE 2 2% 2 1% 0 0% 0 0% 48 23% 138 61% 5 3% 195 16%

ROW In Right of Way 0 0% 0 0% 0 0% 0 0% 1 0% 8 4% 0 0% 9 1%
CON In Construction 19 15% 51 28% 42 39% 87 54% 136 64% 47 21% 2 1% 384 32%

Closed Project Closed 101 82% 127 69% 66 61% 69 43% 10 5% 3 1% 0 0% 376 31%
Total 123 100% 183 100% 108 100% 161 100% 212 100% 225 100% 182 100% 1194 100%

          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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