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California Local HSIP Advisory Committee 
 

Meeting Minutes 
Friday, July 22, 2015 

1:00 pm – 4:00 pm 
 

California State University, Sacramento (CSUS) 
Napa Hall Room 2004 

3000 State University Drive 
Sacramento, CA 95819 

 
Attendees: John Hoole, Tom Mattson, Robert Peterson, Philip Chu, Lisa Davey-Bates, 
Stephanie Holloway, Ross McKeown, Bob Goralka, Garin Schneider, Rick Tippett, Dean 
Lehman, Chiu Liu, Greg Tom, Michelle Gianini, Susan Herman, Ken Kochevar 
 

Time Topic Lead(s) 

1:00  Welcome and introductions 
New committee members—Chiu Liu and Philip Chu 

John Hoole 

1:07  HSIP Cycle 7 Rollout Update 
 Minimum/Maximum Funding Limits 
 Fund Complete Project with HSIP dollars 
 100% Federally Eligible Safety Countermeasures 
 Webinar 5/21/15 (posted) 
 Call for Projects closes July 31, 2015 
 Q & A, Issues with Cycle 7 

 
Crash rates may be considered in future HSIP cycles.  
 
Funding for Proactive HSIP will be discussed at future Committee 
meetings.  

Greg Tom 

2:00 Local HSIP PE and CON Deadlines 
 
Under the previous method, deadlines varied by project, and there 
were no deadlines for CON authorization or for the construction 
itself. 
 
Under the new method, deadlines will run on an annual schedule: 

1. October 1, 2015 - HSIP announced 
2. January 1, 2016 - programming occurs 
3. September 30, 2016 (federal fiscal year end) - PE authorized 

or red-flagged 
4. September 30, 2019 - CON authorized or red-flagged 
5. If CON is not authorized by the September 30, 2019 deadline, 

the local agency must commit to construction authorization by 
January 1, 2021 or re-scope the project with concurrence from 
Division of Local Assistance. Otherwise, funds will be de-
obligated after January 1, 2021. 

John Hoole 



Local HSIP Advisory Committee Meeting Minutes 

 

The Committee voted unanimously to approve the above timeline 
and to include it when HSIP awards are announced. 

2:45  Local HSIP Project Delivery status 
 
Presented Delayed HSIP Projects List for Cycles 0-4. The following 
HSIP deadlines for CON authorization will be enforced. Projects 
that do not meet these deadlines will be de-obligated. 
 HSIP Cycles 0, 1, 2 projects – September 30, 2015 
 HSIP Cycle 3 projects – December 31, 2015 
 HSIP Cycle 4 projects – March 31, 2016 

 
Asked Committee members to outreach to local agencies with 
delayed projects on this list.  

John Hoole 

2:55 Presented June 9, 2015 FHWA Roadside Safety Hardware Letter 
and May 26, 2015 memo and technical brief: Selection, Installation, 
and Maintenance of W-Beam Guardrail End Terminals 
 
With any roadway upgrade, agencies should document installation 
of new guardrail end treatments. In future meetings, the Committee 
will discuss guardrail upgrade as an HSIP proactive safety measure.  

Ken 
Kochevar 

3:10 Presented Systemic Safety Analysis Report (SSAR) Program for 
final feedback 
 
SSAR will roll out August 15, 2015 with $5 million programmed. 
Allocation can increase depending on number of applications. 
Applications will be due to DLAE’s September 30, 2015.  

Robert 
Peterson 

4:05 Roundtable 
 The FY 2015 Senate Highway Reauthorization Plan (DRIVE 

Act) calls for $277.4 billion in total highway investment, a $32 
billion increase compared to maintaining FY 2015 funding. 

 Discuss scheduling Committee meetings on Thursdays after 
TCC; airport vs CSUS; keep once every 2 month schedule and 
3-hour time block 

 

4:15 End of Meeting  

Next Meeting: TBA (was Wednesday, September 23, 2015—scheduling conflict) 

Future Agenda Topics 
 Toll credit for early delivery of construction RFA within two years of FTIP 

programming. 
 Summary of applications for HSIP Cycle 7. 
 Develop Proactive Local HSIP. 
 Review data on OA carryover due to under-delivery in previous cycles. 
 Consider guardrail upgrade as an HSIP proactive safety measure. 
 Explore whether ADA compliance costs should be excluded from B/C calculations 

for future HSIP Cycles 
 
 
 


