
2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum
amounts programmed in the FTIP.

1) This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP
funds with Regional STP funds. 

5) Corrections to this report should be addressed to the District Local Assistance Engineer:

http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id: 31

Notes:

10/20/2011, 4:14 PM
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0037, PELTIER RD, OVER MOKELUMNE RIVER, 1.5 MI W/O LOWER SACRAMENTO RD.  REHABILITATION OF 2-LANE
BRIDGE; WIDENING STRUCTURE (No added lane capacity).

Fund Source Summary:

PE
R/W

Total

CON

Total

9,375,000

1,875,000 1,875,000

1,875,000 11,250,000
9,375,000
9,375,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,659,938 9,959,625

215,063 1,290,375

1,875,000 11,250,000

8,299,688

1,075,313

9,375,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,659,938 1,659,938

215,063 215,063

1,875,000 1,875,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3798 HBP 1,659,938 1,659,938PE
Local Match 215,063 215,063

Total: 1,875,000Fed. Reimb. Rate: 88.53% 3/9/2011 Jesus Serrano:  New candidate project accepted into the HBP.  PE cost and schedule per local agency’s Exhibit 6-A dated
1/31/2011.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
8,299,688

1,075,313

9,375,000

8,299,688

1,075,313

9,375,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3798 HBP 8,299,688CON
Local Match 1,075,313

Total: 9,375,000Fed. Reimb. Rate: 88.53% 3/9/2011 Jesus Serrano:  New candidate project accepted into the HBP.  CON cost and schedule per local agency’s Exhibit 6-A dated
1/31/2011.

8,299,688
1,075,313
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0038, ESCALON-BELLOTA RD, OVER LITTLE JOHNS CREEK, 0.3 MI S/O SR 4.    REHABILITATION OF 2-LANE BRIDGE;
WIDENING STRUCTURE (No added lane capacity).

Fund Source Summary:

PE
R/W

Total

CON

Total

2,000,000

400,000 400,000

400,000 2,400,000
2,000,000
2,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
354,120 2,124,720

45,880 275,280

400,000 2,400,000

1,770,600

229,400

2,000,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
354,120 354,120

45,880 45,880

400,000 400,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3792 HBP 354,120 354,120PE
Local Match 45,880 45,880

Total: 400,000Fed. Reimb. Rate: 88.53% 3/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.  PE cost and schedule per local agency’s Exhibit 6-A dated
2/1/2011.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,770,600

229,400

2,000,000

1,770,600

229,400

2,000,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3792 HBP CON -1,770,600
Local Match -229,400

Total:Fed. Reimb. Rate: 88.53% 3/25/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,770,600
229,400

3792 HBP 1,770,600CON 1,770,600
Local Match 229,400229,400

Total: 2,000,000Fed. Reimb. Rate: 88.53% 3/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.  CON cost and schedule per local agency’s Exhibit 6-A dated
2/1/2011.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0051, ESCALON BELLOTA RD, OVER MORMON SLOUGH, JUST S/E OF S.H. 26.  Scour Countermeasure

Fund Source Summary: 

PE
R/W

Total 230,000

CON

Total

1,150,000 1,150,000

230,000

1,150,000 1,380,000

230,000

Phase Summary:

Fed $

Local AC

Local Match

Total

26,381

230,000

LSSRP Bond

Total
1,018,095 1,221,714

131,905 158,286

1,150,000 1,380,000

203,619

BRLS-5929(192)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

26,381

230,000

LSSRP Bond

Total
203,619

26,381

230,000

203,619

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1193 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/23/2009 Jesus Serrano:  The local agency is requesting PE funds to be moved to 09/10 FFY.  Local agency will free up capacity from
project BRNBIF-5929(154) - Bridge No. 00F0001.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1193 HBP 203,619PE 203,619
Local Match 26,38126,381

Total: 230,000Fed. Reimb. Rate: 88.53% 11/5/2008 Eric Bost:  Acceptance of application dated 9/8/2008.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,018,095 1,018,095

131,905 131,905

1,150,000 1,150,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1193 HBP -203,619CON -203,619
Local Match -26,381-26,381

Total: -230,000Fed. Reimb. Rate: 88.53%

New!

9/27/2011 Jesus Serrano:  CON cost adjusted per local agency’s request on Sept. 2011 HBP Survey.

1193 HBP -1,221,714CON 1,221,714
Local Match -158,286 158,286

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1193 HBP -1,221,714 1,221,714CON
Local Match -158,286 158,286

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

1193 HBP -1,221,714 1,221,714CON
Local Match -158,286 158,286

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.

1193 HBP 1,221,714 1,221,714CON
Local Match 158,286 158,286

Total: 1,380,000Fed. Reimb. Rate: 88.53% 11/5/2008 Eric Bost:   Acceptance of application dated 9/8/2008.

Caltrans, Division of Local Assistance Page 710/20/2011, 4:14 PM Det2 FL4 SmlTxt



2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0131, WALNUT GROVE ROAD, OVER MOKELUMNE RIVER, AT SJ AND SAC COUNTY LINE.    REPLACEMENT OF
2-LANE BRIDGE WITH NEW 2-LANE BRIDGE.

Fund Source Summary:

PE
R/W

Total

CON

Total

15,000,000

3,000,000 3,000,000

3,000,000 18,000,000
15,000,000
15,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,655,900 15,935,400

344,100 2,064,600

3,000,000 18,000,000

13,279,500

1,720,500

15,000,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,655,900 2,655,900

344,100 344,100

3,000,000 3,000,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3800 HBP 2,655,900 2,655,900PE
Local Match 344,100 344,100

Total: 3,000,000Fed. Reimb. Rate: 88.53% 3/9/2011 Jesus Serrano:  New candidate project accepted into the HBP.  PE cost and schedule per local agency’s Exhibit 6-A dated
1/31/2011.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
13,279,500

1,720,500

15,000,000

13,279,500

1,720,500

15,000,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3800 HBP 13,279,500CON
Local Match 1,720,500

Total: 15,000,000Fed. Reimb. Rate: 88.53% 3/9/2011 Jesus Serrano:  New candidate project accepted into the HBP.  CON cost and schedule per local agency’s Exhibit 6-A dated
1/31/2011.

13,279,500
1,720,500
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0199, PEZZI ROAD, OVER CALAVERAS RIVER, 0.8 MI S/O EIGHT MILE RD.  REHABILITATION OF 2-LANE BRIDGE;
WIDENING STRUCTURE (No added lane capacity).  3/8/2011:  Toll Credits programmed for PE & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,446,250

289,200 289,200

289,200 1,735,450
1,446,250
1,446,250

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
289,200 1,735,450

289,200 1,735,450

1,446,250

1,446,250

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
289,200 289,200

289,200 289,200

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3794 HBP 289,200 289,200PE
Local Match

Total: 289,200Fed. Reimb. Rate: 100.00% 3/8/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.  PE cost and schedule per local agency’s Exhibit 6-A dated
1/26/2011.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,446,250

1,446,250

1,446,250

1,446,250

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3794 HBP 1,446,250CON
Local Match

Total: 1,446,250Fed. Reimb. Rate: 100.00% 3/8/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.  CON cost and schedule per local agency’s Exhibit 6-A dated
1/26/2011.

1,446,250
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0219, EIGHT MILE RD, OVER WHITE SLOUGH (HONKER CANAL), 5 MI W OF I-5.  REHABILITATION OF 2-LANE BRIDGE.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,630,000 2,630,000

526,000 526,000

526,000 2,630,000 3,156,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
465,668 2,328,339 2,794,007

60,332 301,661 361,993

526,000 2,630,000 3,156,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
465,668 465,668

60,332 60,332

526,000 526,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3803 HBP 465,668 465,668PE
Local Match 60,332 60,332

Total: 526,000Fed. Reimb. Rate: 88.53% 3/11/2011 Jesus Serrano:  New candidate project accepted into the HBP.  PE cost and schedule per local agency’s Exhibit 6-A dated
1/31/2011.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,328,339 2,328,339

301,661 301,661

2,630,000 2,630,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3803 HBP CON 2,328,339
Local Match 301,661

Total:Fed. Reimb. Rate: 88.53%

New!

9/27/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2011 Survey.

-2,328,339
-301,661

3803 HBP 2,328,339CON
Local Match 301,661

Total: 2,630,000Fed. Reimb. Rate: 88.53% 3/11/2011 Jesus Serrano:  New candidate project accepted into the HBP.  CON cost and schedule per local agency’s Exhibit 6-A dated
1/31/2011.

2,328,339
301,661
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0227, BUCKMAN RD, OVER DUCK CREEK, 0.2 MI N OF SR 4.    Replace existing 2-lane bridge with a 2-lane bridge. 
9/13/2011:  Toll Credits programmed for PE & CON.

Fund Source Summary: 

PE
R/W

Total

CON

Total

1,592,600 1,592,600

318,500 318,500

318,500 1,592,600 1,911,100

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
318,500 1,592,600 1,911,100

318,500 1,592,600 1,911,100

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
318,500 318,500

318,500 318,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3852 HBP 318,500 318,500PE
Local Match

Total: 318,500Fed. Reimb. Rate: 100.00%

New!

9/13/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/13/2011 Jesus Serrano:  New candidate project accepted into the HBP.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,592,600 1,592,600

1,592,600 1,592,600

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3852 HBP 1,592,600CON 1,592,600
Local Match

Total: 1,592,600Fed. Reimb. Rate: 100.00%

New!

9/13/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/13/2011 Jesus Serrano:  New candidate project accepted into the HBP.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0292, COTTA ROAD, OVER UPLAND CANAL, 1.0 MI W OF I-5.    REPLACEMENT OF 2-LANE BRIDGE WITH NEW 2-LANE
BRIDGE.  3/8/2011:  Toll Credits programmed for PE & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,196,300 2,196,300

439,200 439,200

439,200 2,196,300 2,635,500

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
439,200 2,196,300 2,635,500

439,200 2,196,300 2,635,500

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
439,200 439,200

439,200 439,200

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3795 HBP 439,200 439,200PE
Local Match

Total: 439,200Fed. Reimb. Rate: 100.00% 3/8/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.  PE cost and schedule per local agency’s Exhibit 6-A dated
1/26/2011.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,196,300 2,196,300

2,196,300 2,196,300

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3795 HBP CON -2,196,300 2,196,300
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3795 HBP CON 2,196,300
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September
2011 Survey.

-2,196,300

3795 HBP CON -2,196,300
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,196,300

3795 HBP 2,196,300CON 2,196,300
Local Match

Total: 2,196,300Fed. Reimb. Rate: 100.00% 3/8/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.  CON cost and schedule per local agency’s Exhibit 6-A dated
1/26/2011.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0303, WIMER ROAD, OVER N BRANCH INDIAN CREEK, 1.2 MI S OF SR 26.  REHABILITATION OF 2-LANE BRIDGE;
WIDENING STRUCTURE (No added lane capacity).  3/8/2011:  Toll Credits programmed for PE & CON. 

Fund Source Summary: 

PE
R/W

Total

CON

Total

1,000,000

100,000 100,000 200,000

100,000 100,000 1,200,000
1,000,000
1,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000 1,200,000

100,000 100,000 1,200,000

1,000,000

1,000,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000 200,000

100,000 100,000 200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3797 HBP -100,000 100,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/3/2011 Jesus Serrano:  PE funding capped in 11/12 FFY for local agency to begin studies to determine Rehab vs. Replace.

3797 HBP 200,000 200,000PE
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 3/8/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.  PE cost and schedule per local agency’s Exhibit 6-A dated
2/1/2011.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,000,000

1,000,000

1,000,000

1,000,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3797 HBP CON -1,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,000,000

3797 HBP CON -1,000,000 1,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3797 HBP CON 1,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September
2011 Survey.

-1,000,000

3797 HBP CON -1,000,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,000,000

3797 HBP 1,000,000CON 1,000,000
Local Match

Total: 1,000,000Fed. Reimb. Rate: 100.00% 3/8/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.  CON cost and schedule per local agency’s Exhibit 6-A dated
2/1/2011.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0307, BUCKMAN ROAD, OVER DUCK CREEK, 0.8 MI N/O SR 4.  REHABILITATION OF 2-LANE BRIDGE; WIDENING 
STRUCTURE (No added lane capacity).  3/7/2011:  Toll Credits programmed for PE & CON. 

Fund Source Summary:

PE
R/W

Total

CON

Total

1,065,500

100,000 110,000 210,000

100,000 110,000 1,275,500
1,065,500
1,065,500

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 110,000 1,275,500

100,000 110,000 1,275,500

1,065,500

1,065,500

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 110,000 210,000

100,000 110,000 210,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3789 HBP -110,000 110,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/10/2011 Jesus Serrano:  PE funding capped in 11/12 FFY for local agency to begin studies to determine Rehab vs. Replace.

3789 HBP 210,000 210,000PE
Local Match

Total: 210,000Fed. Reimb. Rate: 100.00% 3/7/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/7/2011 Jesus Serrano:  New candidate project accepted into the HBP.  PE cost and schedule per local agency’s Exhibit 6-A dated
2/1/2011.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,065,500

1,065,500

1,065,500

1,065,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3789 HBP CON -1,065,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,065,500

3789 HBP CON -1,065,500 1,065,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3789 HBP CON 1,065,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September
2011 Survey.

-1,065,500

3789 HBP 1,065,500CON
Local Match

Total: 1,065,500Fed. Reimb. Rate: 100.00% 3/7/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/7/2011 Jesus Serrano:  New candidate project accepted into the HBP.  CON cost and schedule per local agency’s Exhibit 6-A dated
2/1/2011.

1,065,500
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0319, SEXTON ROAD, OVER S. SAN JOAQUIN IRRIGATION DISTRICT CANAL, 0.2 MI N/O RIVER ROAD.
REHABILITATION OF 2-LANE BRIDGE; WIDENING STRUCTURE (No Added Lane Capacity).  3/11/2011:  Toll Credits programmed for PE &
CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,125,000

225,000 225,000

225,000 1,350,000
1,125,000
1,125,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
225,000 1,350,000

225,000 1,350,000

1,125,000

1,125,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
225,000 225,000

225,000 225,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3799 HBP 225,000 225,000PE
Local Match

Total: 225,000Fed. Reimb. Rate: 100.00% 3/11/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/9/2011 Jesus Serrano:  New candidate project accepted into the HBP.  PE cost and schedule per local agency’s Exhibit 6-A dated
2/1/2011.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency 

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,125,000

1,125,000

1,125,000

1,125,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3799 HBP CON -1,125,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,125,000

3799 HBP CON 1,125,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2011 Survey.

-1,125,000

3799 HBP 1,125,000CON
Local Match

Total: 1,125,000Fed. Reimb. Rate: 100.00% 3/11/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/9/2011 Jesus Serrano:  New candidate project accepted into the HBP.  CON cost and schedule per local agency’s Exhibit 6-A dated
2/1/2011.

1,125,000
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0356, VICTORY ROAD, OVER LONE TREE CREEK, 0.5 MI N OF S.R. 120.  Bridge Replacement (HBP).  No adding lanes.
4/5/2010:  Toll Credits programmed for PE & Con.  10/21/2010:  Toll credits used for R/W.

Fund Source Summary:

PE
R/W

Total 100,000

CON

Total

1,637,500 1,637,500

227,500 327,500

227,500 1,637,500 1,965,000

100,000

Phase Summary:

Fed $

Local AC

Local Match

Total 100,000

LSSRP Bond

Total
227,500 1,637,500 1,965,000

227,500 1,637,500 1,965,000

100,000

BRLO-5929(216)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 100,000

LSSRP Bond

Total
227,500 327,500

227,500 327,500

100,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1555 HBP 227,500 327,500PE 100,000
Local Match

Total: 327,500Fed. Reimb. Rate: 100.00% 10/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/21/2010 Jesus Serrano:  Revised project scope approved for Replacement, per 6-A submitted on 10/4/2010.

1555 HBP -200,000 -300,000PE -100,000
Local Match

Total: -300,000Fed. Reimb. Rate: 100.00% 10/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/21/2010 Jesus Serrano:  Revised project scope approved: from Rehab to Replacement.

1555 HBP 200,000 300,000PE 100,000
Local Match

Total: 300,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/28/2009 Wesley Zinke:  NEW Candidate Project.  Requesting $50,000 for PE to compare costs between rehabilitation and replacement.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1555 HBP -10,000 -10,000R/W
Local Match

Total: -10,000Fed. Reimb. Rate: 100.00%

New!

9/27/2011 Jesus Serrano:  R/W phase will not be requested for federal reimbursement, per local agency’s request in Sept. 2011 HBP
Survey.

1555 HBP 10,000 10,000R/W
Local Match

Total: 10,000Fed. Reimb. Rate: 100.00% 10/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/21/2010 Jesus Serrano:  R/W phase will be requested for federal reimbursement, per 6-A submitted on 10/4/2010.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,637,500 1,637,500

1,637,500 1,637,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1555 HBP CON -1,637,500 1,637,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1555 HBP CON -1,637,500 1,637,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1555 HBP CON 1,637,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September
2011 Survey.

-1,637,500
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1555 HBP 1,637,500CON
Local Match

Total: 1,637,500Fed. Reimb. Rate: 100.00% 10/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/21/2010 Jesus Serrano:  Revised project scope approved for Replacement, per 6-A submitted on 10/4/2010.

1,637,500

1555 HBP -1,635,000CON
Local Match

Total: -1,635,000Fed. Reimb. Rate: 100.00% 10/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
10/21/2010 Jesus Serrano:  Revised project scope approved: from Rehab to Replacement.

-1,635,000

1555 HBP CON -1,635,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

1,635,000

1555 HBP -1,635,000CON 1,635,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

1555 HBP -1,635,000 1,635,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

1555 HBP -1,635,000 1,635,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.

1555 HBP 1,635,000 1,635,000CON
Local Match

Total: 1,635,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/28/2009 Wesley Zinke:  NEW Candidate Project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0382, WILDWOOD ROAD, OVER TEMPLE CREEK, 1.0 MI E JACK TONE RD.    Replace existing 2-lane bridge with new
2-lane bridge (No added lane capacity).  4/5/2010:  Toll Credits programmed for PE & Con.

Fund Source Summary: 

PE
R/W

Total 100,000

CON

Total

1,546,300

279,500 379,500

279,500 1,925,800

100,000

1,546,300
1,546,300

Phase Summary:

Fed $

Local AC

Local Match

Total 100,000

LSSRP Bond

Total
279,500 1,925,800

279,500 1,925,800

100,000 1,546,300

1,546,300

BRLO-5929(217)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 100,000

LSSRP Bond

Total
279,500 379,500

279,500 379,500

100,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3452 HBP 279,500 279,500PE
Local Match

Total: 279,500Fed. Reimb. Rate: 100.00%

New!

5/10/2011 Jesus Serrano:  Local agency will request additional HBP funds as post-programming.  Scope of work change from Rehab to
Replacement, per revised 6-A submitted on 3/31/2011.

3452 HBP -104,000 -104,000PE
Local Match

Total: -104,000Fed. Reimb. Rate: 100.00%

New!

5/10/2011 Jesus Serrano:  Change of scope of work from Rehab to Replacement, per local agency’s revised 6-A submitted on 3/31/2011.

3452 HBP 104,000 204,000PE 100,000
Local Match

Total: 204,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/28/2009 Wesley Zinke:  NEW Candidate Project.  Requesting $50,000 for PE to compare costs between rehabilitation and replacement.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,546,300

1,546,300

1,546,300

1,546,300

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3452 HBP CON -1,546,300
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,546,300

3452 HBP CON -1,546,300 1,546,300
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3452 HBP CON -1,546,300 1,546,300
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3452 HBP CON 1,546,300
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/27/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September
2011 Survey.

-1,546,300

3452 HBP 1,546,300CON
Local Match

Total: 1,546,300Fed. Reimb. Rate: 100.00%

New!

5/10/2011 Jesus Serrano:  Scope of work change from Rehab to Replacement, per local agency’s revised 6-A submitted on 3/31/2011.
CON cost based on estimates for replacement. 

1,546,300

3452 HBP -1,025,000CON
Local Match

Total: -1,025,000Fed. Reimb. Rate: 100.00%

New!

5/10/2011 Jesus Serrano:  Scope of work change from Rehab to Replacement, per local agency’s revised 6-A submitted on 3*31/2011.

-1,025,000

3452 HBP CON -1,025,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

1,025,000
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3452 HBP -1,025,000CON 1,025,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

3452 HBP -1,025,000 1,025,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 11/12 to 12/13.

3452 HBP -1,025,000 1,025,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 10/11 to 11/12.

3452 HBP 1,025,000 -1,025,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/14/2009 Nabil Hasan:  CON funds moved from FFY 11/12 to 10/11.  As requested in October 2009 Survey.

3452 HBP 1,025,000 1,025,000CON
Local Match

Total: 1,025,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/28/2009 Wesley Zinke:  NEW Candidate Project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0413, BOLLEA ROAD, OVER BEAR CREEK, NEAR CALAVERAS COUNTY LINE.  REPLACEMENT OF 2-LANE BRIDGE
WITH NEW 2-LANE BRIDGE.  3/11/2011:  Toll Credits programmed for PE & CON. 

Fund Source Summary:

PE
R/W

Total

CON

Total

1,612,500 1,612,500

320,000 320,000

320,000 1,612,500 1,932,500

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
320,000 1,612,500 1,932,500

320,000 1,612,500 1,932,500

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
320,000 320,000

320,000 320,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3802 HBP 320,000 320,000PE
Local Match

Total: 320,000Fed. Reimb. Rate: 100.00% 3/11/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/11/2011 Jesus Serrano:  New candidate project accepted into the HBP.  PE cost and schedule per local agency’s Exhibit 6-A dated
1/26/2011.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,612,500 1,612,500

1,612,500 1,612,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3802 HBP CON -1,612,500 1,612,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3802 HBP CON 1,612,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/10/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September
2011 Survey.

-1,612,500

3802 HBP CON -1,612,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,612,500

3802 HBP 1,612,500CON 1,612,500
Local Match

Total: 1,612,500Fed. Reimb. Rate: 100.00% 3/11/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/11/2011 Jesus Serrano:  New candidate project accepted into the HBP.  CON cost and schedule per local agency’s Exhibit 6-A dated
1/26/2011.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County PM00031, Bridge Preventive Maintenance Program, various locations.  See Caltrans Local Assistance HBP web site for backup list of bridges.

Fund Source Summary:

PE
R/W

Total 350,000

CON

Total

3,012,250 1,031,250 4,043,500

690,300 1,040,300

690,300 3,012,250 1,031,250 5,083,800

350,000

Phase Summary:

Fed $

Local AC

Local Match

Total

40,145

350,000

LSSRP Bond

Total
611,123 2,666,745 912,966 4,500,688

79,177 345,505 118,284 583,112

690,300 3,012,250 1,031,250 5,083,800

309,855

BPMP-5929(212)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

40,145

350,000

LSSRP Bond

Total
611,123 920,978

79,177 119,322

690,300 1,040,300

309,855

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3400 HBP 193,925 193,925PE
Local Match 25,125 25,125

Total: 219,050Fed. Reimb. Rate: 88.53%

New!

7/15/2011 Jesus Serrano:  Additional funds added as post-programming to complete environmental and PS&E for several (4) individual
BPMP projects, as part of the local agency’s bridge preventive maintenance plan.  LAPG Exhibit 6-D’s submitted on 6/3/2011 for each
each project.

3400 HBP 146,075 146,075PE
Local Match 18,926 18,926

Total: 165,000Fed. Reimb. Rate: 88.53%

New!

5/31/2011 Jesus Serrano:  Additional PE funds to cover consultant contract management and quality assurance for preventive
maintenance project (212) on two bridge locations, per local agency’s 6-D submitted on 4/5/2011.

3400 HBP 88,530 88,530PE
Local Match 11,470 11,470

Total: 100,000Fed. Reimb. Rate: 88.53% 3/10/2011 Jesus Serrano:  New funding line to add funds to PE phase for local agency to develop a new BPMP list.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3400 HBP 182,593 182,593PE
Local Match 23,657 23,657

Total: 206,250Fed. Reimb. Rate: 88.53% 11/1/2010 Linda Newton:  Update to BPMP, work eligible.

3400 HBP -220,108PE -220,108
Local Match -28,517-28,517

Total: -248,625Fed. Reimb. Rate: 88.53% 12/7/2009 Jesus Serrano:  This funding line corrects the total PE funds.  Local Agency will request additional PE funds to complete the PE
phase.  12/15/2009 Eric Bost:  Prior $100K also deleted since it was programmed under a different statewide item in the FTIP for BPMP
development.

3400 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/14/2009 Nabil Hasan:  Per Oct. 2009 survey.................................................................

3400 HBP 441,433PE 441,433
Local Match 57,19257,192

Total: 498,625Fed. Reimb. Rate: 88.53% 12/10/2007 Eric Bost:  Accepted BPMP into Program

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,666,745 912,966 3,579,711

345,505 118,284 463,789

3,012,250 1,031,250 4,043,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3400 HBP 297,903 1,210,869CON 912,966
Local Match 38,597 156,881118,284

Total: 1,367,750Fed. Reimb. Rate: 88.53%

New!

10/10/2011 Jesus Serrano:  CON cost adjusted per local agency’s request in the 2011 HBP Survey.

3400 HBP 2,368,841 1,044,543CON -1,324,298
Local Match 306,909 135,332-171,577

Total: 1,179,875Fed. Reimb. Rate: 88.53% 11/1/2010 Linda Newton:  Update to BPMP, work eligible.

3400 HBP -1,324,298CON 1,324,298
Local Match -171,577 171,577

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3400 HBP -1,324,298 1,324,298CON
Local Match -171,577 171,577

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

3400 HBP -1,324,298 1,324,298CON
Local Match -171,577 171,577

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.

3400 HBP 1,324,298CON -1,324,298
Local Match 171,577-171,577

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 9/10 to 10/11.

3400 HBP CON 1,324,298
Local Match 171,577

Total:Fed. Reimb. Rate: 88.53% 10/14/2009 Nabil Hasan:  CON funds moved from FFY Beyond to 9/10.  As requested in October 2009 Survey.

-1,324,298
-171,577

3400 HBP 1,324,298CON
Local Match 171,577

Total: 1,495,875Fed. Reimb. Rate: 88.53% 12/10/2007 Eric Bost:  Accepted BPMP into Program

1,324,298
171,577
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Stockton BRIDGE NO. 29C0340, MCKINLEY ROAD, OVER N BR FRENCH CAMP SLOUGH, 1.0 MI N FRENCH CAMP/RD.    Scour countermeasure
4/5/2010:  Toll Credits programmed for PE & Con.

Fund Source Summary:

PE
R/W

Total 75,000

CON

Total

560,000 560,000

64,100 139,100

64,100 560,000 699,100

75,000

Phase Summary:

Fed $

Local AC

Local Match

Total 75,000

LSSRP Bond

Total
64,100 560,000 699,100

64,100 560,000 699,100

75,000

BRLO-5008(099)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 75,000

LSSRP Bond

Total
64,100 139,100

64,100 139,100

75,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3414 HBP 39,100 39,100PE
Local Match

Total: 39,100Fed. Reimb. Rate: 100.00% 3/3/2011 Jesus Serrano:  Local agency is requesting additional PE funds to complete additional environmental technical studies required
per the Field Review conducted 11/03/2010, per exhibit 6-D submitted on 02/03/2011.

3414 HBP 25,000 25,000PE
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 9/30/2010 Jesus Serrano:  PE funds updated per local agency’s 6-D dated 9/8/2010 and per Sept. 2010 HBP Survey.

3414 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/26/2010 Jesus Serrano:  Local agency is requesting EPSP of funds from 08/09 FFY into 09/10 FFY.  8/22/2011 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3414 HBP 75,000PE 75,000
Local Match

Total: 75,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/25/2008 Shannon Mlcoch:  new project........................

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
560,000 560,000

560,000 560,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3414 HBP -560,000 560,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3414 HBP -560,000 560,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 10/11 to 11/12.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3414 HBP 560,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/12/2010 Jesus Serrano:  CON funding to be moved into 10/11 FFY, per September 2010 HBP Survey.  Project NEARLY Ready to
Advertise.

-560,000

3414 HBP 344,300CON
Local Match

Total: 344,300Fed. Reimb. Rate: 100.00% 9/30/2010 Jesus Serrano:  CON cost estimate updated per local agency’s 6-D dated 9/8/2010.

344,300

3414 HBP CON -215,700
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

215,700

3414 HBP -215,700CON 215,700
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3414 HBP -215,700 215,700CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

3414 HBP 215,700 215,700CON
Local Match

Total: 215,700Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/25/2008 Shannon Mlcoch:  new project on scour critical bridge
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Stockton PM00040, Bridge Preventive Maintenance Program, various locations within the City of Stockton.  See Caltrans Local Assistance HBP website
for backup list of bridges.

Fund Source Summary: 

PE
R/W

Total

CON

Total

2,630,000

100,000 -100,000 100,000 100,000

100,000 -100,000 100,000 2,730,000
2,630,000
2,630,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 -88,530 88,530 2,416,869

11,470 -11,470 11,470 313,131

100,000 -100,000 100,000 2,730,000

2,328,339

301,661

2,630,000

BRLS-5008(103)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 -88,530 88,530 88,530

11,470 -11,470 11,470 11,470

100,000 -100,000 100,000 100,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3459 HBP -88,530PE 88,530
Local Match -11,470 11,470

Total:Fed. Reimb. Rate: 88.53%

New!

10/3/2011 Jesus Serrano:  Local Agency to request deobligation of PE funds in 11/12 FFY and reprogram for authorization in 15/16 FFY,
per Sept. 2011 HBP Survey.

3459 HBP 88,530PE -88,530
Local Match 11,470-11,470

Total:Fed. Reimb. Rate: 88.53% 9/8/2010 Jesus Serrano:  Local agency will not be requesting PE funds in 09/10 FFY.  Funds to be moved to 10/11 FFY, per local
agency’s request.

3459 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 6/10/2009 Eric Bost:  New candidate projects.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,328,339

301,661

2,630,000

2,328,339

301,661

2,630,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3459 HBP -4,214,028 -1,885,689CON
Local Match -545,972 -244,311

Total: -2,130,000Fed. Reimb. Rate: 88.53%

New!

10/3/2011 Jesus Serrano:  CON cost updated and funds to be programmed in Beyond years, per Sept. 2011 HBP Survey.

2,328,339
301,661

3459 HBP 4,214,028 4,214,028CON
Local Match 545,972 545,972

Total: 4,760,000Fed. Reimb. Rate: 88.53% 2/25/2010 Jesus Serrano:  City of Stockton requesting programming for CON funds to initiate PM work for two bridges which are ready to
advertise.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Tracy BRIDGE NO. 29C0126, ELEVENTH ST, OVER UP RR, 0.4 MI E MAC ARTHUR DR.    Replace 4 lane bridge with new 4 lane bridge. Mix
funding (seismic and rehab funds). High Cost project agreement required.

Fund Source Summary:

PE
R/W

Total 3,090,000

CON

Total

31,914,400 31,914,400

3,090,000

890,000 890,000

890,000 31,914,400 35,894,400

3,090,000

Phase Summary:

Fed $

Local AC

Local Match

Total

618,000

3,090,000

LSSRP Bond

Total

2,278,742

787,917 31,513,735

102,083 3,660,582 2,101,923

28,253,818
890,000 31,914,400 35,894,400

2,472,000

2,278,742

28,253,818

-2,278,742

-28,253,818

BHLS-5192(020)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

618,000

3,090,000

LSSRP Bond

Total
2,472,000

618,000

3,090,000

2,472,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3170 HBP -88,530PE -88,530
LSSRP Bond -11,470-11,470

Total: -100,000Fed. Reimb. Rate: 88.53% 11/2/2007 Eric Bost:  Bond Funds approved.
Should have local 20% local match.  Bond funds should not be on PE.

3170 HBP 160,000PE 160,000
Local Match 40,00040,000

Total: 200,000Fed. Reimb. Rate: 80.00% Additional funds to complete strategy.

3170 HBP 88,530PE 88,530
LSSRP Bond 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3171 HBP 2,312,000PE 2,312,000
Local Match 578,000578,000

Total: 2,890,000Fed. Reimb. Rate: 80.00% 5/28/2008 Abel Preciado:  Fund line created to reflect the change in cost and scope as determined in meeting held in HQ’s Structures on
Feb. 14, 2008 and Approved by Caltrans on April 16, 2008.  It corrects the reimbursement rate from 88.53% to 80%.  See exhibits 6A and
6D for clarification.

3171 HBP -2,655,900PE -2,655,900
Local Match -344,100-344,100

Total: -3,000,000Fed. Reimb. Rate: 88.53% 5/28/2008 Abel Preciado:  This fund line was created to subtract $3M from FFY06/07 as Rehabilittion funds.  The correct funds needed for
PE are for Bridge Replacement as determined on Meeting held on Feb. 14, 2008 and approved by HQ’s on April 16, 2008.  Also the
correct rate should be at 80%. See corrected funds line created on 5-28-08.

3171 HBP 2,655,900PE 2,655,900
Local Match 344,100344,100

Total: 3,000,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
787,917 787,917

102,083 102,083

890,000 890,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3171 HBP 787,917 -787,917R/W
Local Match 102,083 -102,083

Total:Fed. Reimb. Rate: 88.53%

New!

7/11/2011 Jesus Serrano:  R/W funds requested via EPSP from 11/12 FFY into 10/11 FFY.

3171 HBP 787,917R/W -787,917
Local Match 102,083-102,083

Total:Fed. Reimb. Rate: 88.53% 3/18/2010 Jesus Serrano:  Per LAPG Exhibit 6-D submitted by Local Agency on 2/10/10, R/W funds requested to be moved to 11/12 FFY.

3171 HBP -274,443R/W -274,443
Local Match -35,557-35,557

Total: -310,000Fed. Reimb. Rate: 88.53% 8/21/2008 Reza Fereshtehnejad:  lower the R?W per Exhibit 6D, move to replacement.

3171 HBP 1,062,360R/W 1,062,360
Local Match 137,640137,640

Total: 1,200,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

2,278,742

28,253,818

3,660,582 1,381,840

28,253,818

31,914,400 31,914,400

2,278,742

28,253,818

-2,278,742

-28,253,818

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3170 Local AC (HBP) -17,588,232 17,588,232CON
Local Match -2,278,742 2,278,742

Total:Fed. Reimb. Rate: 88.53%

New!

7/20/2011 Reza Fereshtehnejad:  Move funds from 10/11 to 12/13

3170 Local AC (HBP) 17,588,232CON
Local Match 2,278,742

Total:Fed. Reimb. Rate: 88.53% 10/27/2009 DLA-Admin:  CON funds moved from FFY Beyond to 10/11.  High Cost Policy.  Needs funding agreement.

-17,588,232
-2,278,742

3170 HBP -17,588,232CON
LSSRP Bond -2,278,742

Total:Fed. Reimb. Rate: 88.53% 8/17/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/27/2009 DLA-Admin:  CON funds moved from FFY 10/11 to Beyond.  High Cost Policy.  Needs funding agreement.

17,588,232
2,278,742

3170 HBP 16,702,932 16,702,932CON
LSSRP Bond 2,164,042 2,164,042

Total: 18,866,974Fed. Reimb. Rate: 88.53% 8/17/2010 Reza Fereshtehnejad:  Bond Funds approved.
8/21/2008 Reza Fereshtehnejad:  Correction for Bond much.

3170 HBP 885,300 885,300CON
LSSRP Bond 114,700 114,700

Total: 1,000,000Fed. Reimb. Rate: 88.53%

3171 Local AC (HBP) 17,588,232 -17,588,232CON
Local Match 2,278,742 -2,278,742

Total:Fed. Reimb. Rate: 88.53%

New!

7/20/2011 Reza Fereshtehnejad:  Separate seismic and rehab funds.

3171 HBP 5,274,972CON
Local Match 683,428

Total: 5,958,400Fed. Reimb. Rate: 88.53% 10/11/2010 Reza Fereshtehnejad:  Convert Ac to Federal funds.

5,274,972
683,428

3171 Local AC (HBP) 5,274,972CON
Local Match 683,428

Total:Fed. Reimb. Rate: 88.53% 10/11/2010 Reza Fereshtehnejad:  Cost adjustment due to width increase from 70’ to 89’.

-5,274,972
-683,428
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3171 Local AC (HBP) -22,978,847 22,978,847CON
Local Match -2,977,153 2,977,153

Total:Fed. Reimb. Rate: 88.53% 3/18/2010 Jesus Serrano:  Per LAPG Exhibit 6-D submitted by Local Agency on 2/10/10, CON funds requested to be moved to 12/13
FFY.

3171 Local AC (HBP) 5,390,615CON
Local Match 698,411

Total:Fed. Reimb. Rate: 88.53% 10/27/2009 DLA-Admin:    High Cost Policy.  Needs funding agreement.

-5,390,615
-698,411

3171 HBP -5,390,615CON
Local Match -698,411

Total:Fed. Reimb. Rate: 88.53% 10/27/2009 DLA-Admin:  CON funds moved from FFY 10/11 to Beyond.  High Cost Policy.  Needs funding agreement.

5,390,615
698,411

3171 HBP -14,794,225 -14,794,225CON
Local Match -1,916,749 -1,916,749

Total: -16,710,974Fed. Reimb. Rate: 88.53% 8/21/2008 Reza Fereshtehnejad:   Moving replacement cost.

3171 HBP 20,184,840 20,184,840CON
Local Match 2,615,160 2,615,160

Total: 22,800,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Number of Projects:

MPO Summary:

Fed $

Local AC

Local Match

Total for all Phases

684,526

3,945,000

LSSRP Bond

Total

2,278,742

2,058,670 6,838,995 3,436,745 1,931,061 1,592,600 7,863,169 87,096,708

192,730 653,905 4,006,087 250,189 313,131 7,148,700

28,253,818

2,251,400 7,492,900 35,696,650 2,181,250 1,592,600 8,176,300 96,524,150

3,260,474

2,278,742

60,114,995

1,048,132

-28,253,818

35,188,050

Total Costs:

San Joaquin County Council Of Goverments

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

18
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