
2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum
amounts programmed in the FTIP.

1) This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP
funds with Regional STP funds. 

5) Corrections to this report should be addressed to the District Local Assistance Engineer: 

http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id: 31

Notes:

10/29/2012, 1:53 PM
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BRIDGE NO. 44C0009, NACIMIENTO LAKE DR, OVER SAN ANTONIO RIVER, 5 MI SOUTH OF SH 101.  LSSRP Seismic Retrofit

Fund Source Summary:

PE
R/W

Total 1,130,000

CON

Total

7,020,000 7,020,000

220,000 1,350,000

126,500 126,500

346,500 7,020,000 8,496,500

1,130,000

Phase Summary:

Fed $

Local AC

Local Match

Total

129,611

1,130,000

LSSRP Bond

Total

14,510 805,194 819,704

306,756 6,214,806 7,521,951

25,234 154,845

346,500 7,020,000 8,496,500

1,000,389

STPLZ-5944(040)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

129,611

1,130,000

LSSRP Bond

Total
194,766 1,195,155

25,234 154,845

220,000 1,350,000

1,000,389

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2310 HBP 194,766 194,766PE
Local Match 25,234 25,234

Total: 220,000Fed. Reimb. Rate: 88.53%

New!

9/14/2012 Reza Fereshtehnejad:  As requested in the 2012 survey.

2310 HBP 464,783PE 464,783
Local Match 60,21860,218

Total: 525,000Fed. Reimb. Rate: 88.53% 10/20/2008 Mike Giuliano:  Bridge redesign necessary ; Exhibit 6-D approved

2310 HBP 314,282PE 314,282
Local Match 40,71940,719

Total: 355,000Fed. Reimb. Rate: 88.53% 2/15/2008 Shannon Mlcoch:  prior amount authorized added
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2310 HBP 221,325PE 221,325
Local Match 28,67528,675

Total: 250,000Fed. Reimb. Rate: 88.53% 1/14/2008 Mike Giuliano:  Update Bridge Design (Pier Geometry) Per NEPA Issues , Post-Programming Increase (PE Phase Previously
Authorized) ; Approved by District and SLA

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

14,510 14,510

111,990 111,990

126,500 126,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2310 HBP -111,990 111,990R/W
LSSRP Bond -14,510 14,510

Total:Fed. Reimb. Rate: 88.53% 9/26/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 12/13.  As requested in
September 2011 Survey. 

2310 HBP 111,990R/W -111,990
LSSRP Bond 14,510-14,510

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/7/2009 Mike Giuliano:  RW funds moved from FFY 9/10 to 10/11.

2310 HBP 1R/W 1
LSSRP Bond 00

Total: 1Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/20/2008 Mike Giuliano:  Move R/W forward to 09/10 from 08/09

2310 HBP 111,990R/W 111,990
LSSRP Bond 14,50914,509

Total: 126,499Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/15/2008 Shannon Mlcoch:  Data from LA ODIS.  Information provided by Local Agency.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

805,194 805,194

6,214,806 6,214,806

7,020,000 7,020,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2310 HBP CON -6,214,806 6,214,806
LSSRP Bond -805,194 805,194

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2310 HBP -3,107,403CON -3,107,403 6,214,806
LSSRP Bond -402,597 -402,597 805,194

Total:Fed. Reimb. Rate: 88.53%

New!

9/14/2012 Reza Fereshtehnejad:  As requested in the 2012 survey.

2310 HBP 3,107,403CON 3,107,403
LSSRP Bond 402,597402,597

Total: 3,510,000Fed. Reimb. Rate: 88.53%

New!

5/3/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14 per local agency request

2310 HBP -3,107,403 3,107,403CON
LSSRP Bond -402,597 402,597

Total:Fed. Reimb. Rate: 88.53% 10/12/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  As requested in 
September 2010 Survey.

2310 HBP -3,107,403 3,107,403CON
LSSRP Bond -402,597 402,597

Total:Fed. Reimb. Rate: 88.53% 10/7/2009 Mike Giuliano:  CON funds moved from FFY 10/11 to 11/12.

2310 HBP -2,204,397 -2,204,397CON
LSSRP Bond -285,603 -285,603

Total: -2,490,000Fed. Reimb. Rate: 88.53% 10/15/2008 Eric Bost:  Data from LA ODIS.  Information provided by Local Agency.

2310 HBP 5,311,800 5,311,800CON
LSSRP Bond 688,200 688,200

Total: 6,000,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BRIDGE NO. 44C0017, ROBINSON CANYON RD, OVER CARMEL RIVER, 0.1 MI S CARMEL VALLEY RD. ;  IMPLEMENT/INSTALL SCOUR
COUNTERMEASURES  4/5/2010:  Toll Credits programmed for PE, R/W & Con.

Fund Source Summary:

PE
R/W

Total 105,000

CON

Total

200,000

105,000

60,000 60,000

60,000 365,000

105,000

200,000
200,000

Phase Summary:

Fed $

Local AC

Local Match

Total 105,000

LSSRP Bond

Total
60,000 365,000

60,000 365,000

105,000 200,000

200,000

BHLO-5944(099)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 105,000

LSSRP Bond

Total
105,000

105,000

105,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3491 HBP 105,000PE 105,000
Local Match

Total: 105,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/7/2009 Mike Giuliano:  New Scour Countermeasure Project
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
60,000 60,000

60,000 60,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3491 HBP -60,000R/W 60,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

4/23/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.

3491 HBP 60,000 60,000R/W
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 12/31/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/7/2010 Kelli Hill:  R/W phase added as requested in Sept. 2010 survey

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
200,000

200,000

200,000

200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3491 HBP CON -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

200,000

3491 HBP CON -200,000 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3491 HBP CON -200,000 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

4/23/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3491 HBP CON 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/31/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits). 
10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2010
Survey.

-200,000

3491 HBP CON -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

200,000

3491 HBP -200,000CON 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

3491 HBP -200,000 200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

3491 HBP 200,000 200,000CON
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/7/2009 Mike Giuliano:  New Scour Countermeasure Project 
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BRIDGE NO. 44C0023, JOLON RD, OVER PINE CANYON CR, 0.5 MI SOUTH OF SH 101. Bridge rail replacement project. (STP)

Fund Source Summary:

PE
R/W

Total

CON

Total

60,000

12,500 12,500

12,500 72,500
60,000
60,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
11,066 64,184

1,434 8,316

12,500 72,500

53,118

6,882

60,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
11,066 11,066

1,434 1,434

12,500 12,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1241 State STP (BR) PE -11,066 11,066
Local Match -1,434 1,434

Total:Fed. Reimb. Rate: 88.53%

New!

9/20/2012 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 15/16.  As requested in September 2012
Survey.

1241 State STP (BR) -11,066PE 11,066
Local Match -1,434 1,434

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September 2011
Survey.

1241 State STP (BR) 11,066 4,427PE -6,640
Local Match 1,434 574-860

Total: 5,000Fed. Reimb. Rate: 88.53% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY Prior to 12/13 and PE increase as requested in
September 2010 Survey.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1241 State STP (BR) 6,640PE 6,640
Local Match 860860

Total: 7,500Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
53,118

6,882

60,000

53,118

6,882

60,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1241 State STP (BR) CON -53,118
Local Match -6,882

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

53,118
6,882

1241 State STP (BR) -53,118CON 53,118
Local Match -6,882 6,882

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1241 State STP (BR) 53,118CON
Local Match 6,882

Total:Fed. Reimb. Rate: 88.53% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2010
Survey.

-53,118
-6,882

1241 State STP (BR) -53,118CON
Local Match -6,882

Total:Fed. Reimb. Rate: 88.53% 12/17/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (STP PUSH).

53,118
6,882

1241 State STP (BR) 53,118 53,118CON
Local Match 6,882 6,882

Total: 60,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BRIDGE NO. 44C0035 :  GONZALES RIVER ROAD BRIDGE, OVER SALINAS RIVER :  Rehabilitate Bridge - Replace Superstructure:  not
adding lane capacity.

Fund Source Summary:

PE
R/W

Total 600,000

CON

Total

6,000,000

600,000

200,000 200,000

200,000 6,800,000

600,000

6,000,000
6,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total

68,820

600,000

LSSRP Bond

Total
177,060 6,020,040

22,940 779,960

200,000 6,800,000

531,180 5,311,800

688,200

6,000,000

BRLS-5944(098)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

68,820

600,000

LSSRP Bond

Total
531,180

68,820

600,000

531,180

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3407 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/7/2009 Mike Giuliano:  PE funds moved from FFY 8/9 to 9/10.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle. 

3407 HBP 531,180PE 531,180
Local Match 68,82068,820

Total: 600,000Fed. Reimb. Rate: 88.53% 9/22/2008 Mike Giuliano:  New project ; PE phase in 08/09
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
177,060 177,060

22,940 22,940

200,000 200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3407 HBP R/W -177,060 177,060
Local Match -22,940 22,940

Total:Fed. Reimb. Rate: 88.53%

New!

4/23/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  Per local agency reuest

3407 HBP 177,060R/W 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 10/7/2010 Kelli Hill:  R/W phase added as requested in September 2010 survey

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,311,800

688,200

6,000,000

5,311,800

688,200

6,000,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3407 HBP CON -5,311,800
Local Match -688,200

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,311,800
688,200

3407 HBP -5,311,800CON 5,311,800
Local Match -688,200 688,200

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3407 HBP -5,311,800 5,311,800CON
Local Match -688,200 688,200

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3407 HBP 5,311,800CON
Local Match 688,200

Total:Fed. Reimb. Rate: 88.53% 10/7/2009 Mike Giuliano:  CON funds moved from FFY Beyond to 11/12.

-5,311,800
-688,200

3407 HBP 5,311,800CON
Local Match 688,200

Total: 6,000,000Fed. Reimb. Rate: 88.53% 9/22/2008 Mike Giuliano:  New project ; CON phase based on initial estimate

5,311,800
688,200
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BR. NO. 44C0050 ; BRADLEY ROAD OVER THE SALINAS RIVER ; IMPLEMENT/INSTALL SCOUR COUNTERMEASURES  4/5/2010:  Toll
Credits programmed for PE, R/W, & Con.

Fund Source Summary:

PE
R/W

Total 105,000

CON

Total

200,000

105,000

20,000 20,000

20,000 325,000

105,000

200,000
200,000

Phase Summary:

Fed $

Local AC

Local Match

Total 105,000

LSSRP Bond

Total
20,000 325,000

20,000 325,000

105,000 200,000

200,000

BHLO-5944(100)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 105,000

LSSRP Bond

Total
105,000

105,000

105,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3490 HBP 105,000PE 105,000
Local Match

Total: 105,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/5/2009 Mke Giuliano ; New Scour Countermeasure Project
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000 20,000

20,000 20,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3490 HBP -20,000R/W 20,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

4/23/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  Per local agency request

3490 HBP 20,000 20,000R/W
Local Match

Total: 20,000Fed. Reimb. Rate: 100.00% 12/31/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/7/2010 Kelli Hill:  R/W phase added per September 2010 survey

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
200,000

200,000

200,000

200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3490 HBP CON -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

200,000

3490 HBP CON -200,000 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3490 HBP CON -200,000 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

4/23/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Per local agency request
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3490 HBP CON 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/31/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2010
Survey.

-200,000

3490 HBP CON -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

200,000

3490 HBP -200,000CON 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

3490 HBP -200,000 200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

3490 HBP 200,000 200,000CON
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/7/2009 Mike Giuliano:  New Scour Countermeasure Project 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BRIDGE NO. 44C0067, BORONDA RD, OVER MAIN CANAL, 0.3 MI N OF SH 183.  Bridge rail replacement project. (STP)  4/5/2010:  Toll
Credits programmed for PE & Con. 

Fund Source Summary:

PE
R/W

Total

CON

Total

115,000

20,000 20,000

20,000 135,000
115,000
115,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000 135,000

20,000 135,000

115,000

115,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000 20,000

20,000 20,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1243 State STP (BR) PE -20,000 20,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/20/2012 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 15/16.  As requested in September 2012
Survey.

1243 State STP (BR) -20,000PE 20,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2011 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September 2011
Survey.

1243 State STP (BR) 5,000 5,000PE
Local Match

Total: 5,000Fed. Reimb. Rate: 100.00% 10/7/2010 Kelli Hill:  As requested in Sept. 2010 survey
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1243 State STP (BR) 15,000PE -15,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY Prior to 12/13.  As requested in September 2010
Survey.

1243 State STP (BR) 15,000PE 15,000
Local Match

Total: 15,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
115,000

115,000

115,000

115,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1243 State STP (BR) CON -115,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

115,000

1243 State STP (BR) CON 115,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2010
Survey.

-115,000

1243 State STP (BR) -115,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/17/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (STP PUSH).

115,000

1243 State STP (BR) 115,000 115,000CON
Local Match

Total: 115,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BRIDGE NO. 44C0099, BORONDA RD, OVER CARMEL RIVER, 0.5 MI S CARMEL VALLEY RD.  LSSRP Seismic Retrofit

Fund Source Summary: 

PE
R/W

Total

CON

Total

4,430,000

210,000

4,640,000
4,430,000

210,000

4,640,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

532,208

4,107,792

4,640,000

532,208

4,107,792

4,640,000

STPLZ-5944(037)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

24,087

185,913

210,000

24,087

185,913

210,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2337 HBP -185,913R/W
LSSRP Bond -24,087

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/7/2009 Mike Giuliano:  RW funds moved from FFY 11/12 to Beyond.

185,913
24,087

2337 HBP 185,913 185,913R/W
LSSRP Bond 24,087 24,087

Total: 210,000Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/16/2008 Eric Bost:  Data from LA ODIS.  Information provided by Local Agency.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

508,121

3,921,879

4,430,000

508,121

3,921,879

4,430,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2337 HBP -978,257 2,943,623CON
LSSRP Bond -126,744 381,378

Total: 3,325,000Fed. Reimb. Rate: 88.53% 10/17/2008 Eric Bost:  CON funds moved from FFY 2011/12 to Beyond.  Schedule change per LA ODIS data.  Need Ex. 6D to justify cost
increase.

3,921,879
508,121

2337 HBP 978,257 978,257CON
LSSRP Bond 126,744 126,744

Total: 1,105,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BRIDGE NO. 44C0110, HARTNELL ROAD OVER ALISAL CREEK, 0.15 MI S ALISAL ROAD.    Replace 2-lane bridge with 2-lane bridge
4/29/2010:  Toll Credits programmed for PE, R/W, & Con.

Fund Source Summary: 

PE
R/W

Total

CON

Total

857,000 857,000

150,000 150,000

70,000 70,000

150,000 70,000 857,000 1,077,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
150,000 70,000 857,000 1,077,000

150,000 70,000 857,000 1,077,000

BRLO-5944(103)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
150,000 150,000

150,000 150,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3540 HBP 150,000 150,000PE
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/22/2010 Kelli Hill:  New project. PE per approved 6-A.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
70,000 70,000

70,000 70,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3540 HBP -70,000R/W 70,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

4/23/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.

3540 HBP 70,000 70,000R/W
Local Match

Total: 70,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/22/2010 Kelli Hill:  New project. R/W per approved 6-A.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
857,000 857,000

857,000 857,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3540 HBP CON -857,000 857,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3540 HBP CON -857,000 857,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

4/23/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Per local agency request

3540 HBP CON 857,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2010
Survey.

-857,000
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3540 HBP 857,000CON
Local Match

Total: 857,000Fed. Reimb. Rate: 100.00% 4/29/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/22/2010 Kelli Hill: New project. Con per approved 6-A.

857,000
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BRIDGE NO. 44C0115, SCHULTE RD, OVER CARMEL RIVER, 0.3 MI S CARMEL VALLEY RD.  Replace one lane bridge with two lane bridge
with sidewalk on one side.  LSSRP Mix funds 4/6/2010:  Changed to grouped programmed project.

Fund Source Summary:

PE
R/W

Total

325,000

1,528,000

CON

Total

4,174,500 4,174,500

214,360 -7,360 1,410,000

212,878 31,345 569,223

4,601,738 23,985 6,153,723

1,203,000

Phase Summary:

Fed $

Local AC

Local Match

Total

277,878

1,528,000

LSSRP Bond

Total

478,815 478,815

4,055,634 21,862 5,327,618

67,289 2,123 347,290

4,601,738 23,985 6,153,723

1,250,123

BRLO-5944(010)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

240,600

1,203,000

LSSRP Bond

Total
171,488 -5,888 1,128,000

42,872 -1,472 282,000

214,360 -7,360 1,410,000

962,400

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

478 HBP -5,888 -5,888PE
Local Match -1,472 -1,472

Total: -7,360Fed. Reimb. Rate: 80.00%

New!

9/14/2012 Reza Fereshtehnejad:  As requested in 2012 survey.

478 HBP -50,912 -70,912PE -20,000
Local Match -12,728 -17,728-5,000

Total: -88,640Fed. Reimb. Rate: 80.00% 6/27/2011 Reza Fereshtehnejad:  PE funds adjusted per Exhibit 6-D

478 HBP 222,400 222,400PE
Local Match 55,600 55,600

Total: 278,000Fed. Reimb. Rate: 80.00% 10/12/2010 Reza Fereshtehnejad:  Additional PE requested in the 2010 survey
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

478 HBP 160,000PE 160,000
Local Match 40,00040,000

Total: 200,000Fed. Reimb. Rate: 80.00% PE increase with justification requested and approved.

478 HBP 822,400PE 822,400
Local Match 205,600205,600

Total: 1,028,000Fed. Reimb. Rate: 80.00%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

37,278

325,000

LSSRP Bond

Total
188,461 27,750 503,933

24,417 3,595 65,290

212,878 31,345 569,223

287,723

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

478 HBP 27,750 27,750R/W
Local Match 3,595 3,595

Total: 31,345Fed. Reimb. Rate: 88.53%

New!

9/14/2012 Reza Fereshtehnejad:  As requested in the 2012 survey

478 HBP 82,225 15,827R/W -66,398
Local Match 10,653 2,051-8,603

Total: 17,878Fed. Reimb. Rate: 88.53% 6/27/2011 Reza Fereshtehnejad:  Additional R/W funds needed per exhibit 6-D. Cleaned up prior years.

478 HBP 106,236 106,236R/W
Local Match 13,764 13,764

Total: 120,000Fed. Reimb. Rate: 88.53% 10/12/2010 Reza Fereshtehnejad:  Additional R/W requested per 2010 survey.

478 HBP 70,824R/W 70,824
Local Match 9,1769,176

Total: 80,000Fed. Reimb. Rate: 88.53% RW increase with justification requested and approved.  As phase was previously authorized, no LSSRP Bond Match.

478 HBP 239,031R/W 239,031
Local Match 30,96930,969

Total: 270,000Fed. Reimb. Rate: 88.53%

2340 HBP 44,265R/W 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 10/7/2009 Mike Giuliano:  Utility Work Required
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

478,815 478,815

3,695,685 3,695,685

4,174,500 4,174,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

478 HBP -2,744,430CON -2,744,430
Local Match -355,570-355,570

Total: -3,100,000Fed. Reimb. Rate: 88.53% This fund line removes the local match.  Seismic strategy decision changed to replacement in memo from OEE, 2/2007.

478 HBP 2,744,430CON 2,744,430
Local Match 355,570355,570

Total: 3,100,000Fed. Reimb. Rate: 88.53%

2340 HBP -226,195 -226,195CON
LSSRP Bond -29,306 -29,306

Total: -255,501Fed. Reimb. Rate: 88.53% 6/27/2011 Reza Fereshtehnejad:  Bond Funds approved.
6/27/2011 Reza Fereshtehnejad:  less construction funds requested on 6-D.

2340 HBP 3,921,880 -3,921,880CON
LSSRP Bond 508,121 -508,121

Total:Fed. Reimb. Rate: 88.53% 6/27/2011 Reza Fereshtehnejad:  Bond Funds approved. 
3/25/2011 Reza Fereshtehnejad:  We have capacity to move the project back into 10/11.

2340 HBP -3,921,880 3,921,880CON
LSSRP Bond -508,121 508,121

Total:Fed. Reimb. Rate: 88.53% 6/27/2011 Reza Fereshtehnejad:  Bond Funds approved.
1/13/2011 Reza Fereshtehnejad:  Per request from the local agency we are moving this bridge from 10/11 to 11/12 in order to fund Br. No. 
44C0158 that is programmed in 11/12 but is ready to go now.

2340 HBP 3,921,880CON -3,921,880
LSSRP Bond 508,121-508,121

Total:Fed. Reimb. Rate: 88.53% 6/27/2011 Reza Fereshtehnejad:  Bond Funds approved.
10/30/2009 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 9/10 to 10/11.

2340 HBP 1,000,390CON 1,000,390
LSSRP Bond 129,611129,611

Total: 1,130,001Fed. Reimb. Rate: 88.53% 6/27/2011 Reza Fereshtehnejad:  Bond Funds approved.
10/16/2008 Shannon Mlcoch:  Data from LA ODIS.  Information provided by Local Agency.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2340 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2008/9 to 2009/10.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2340 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2007/8 to 2008/9.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2340 HBP 2,744,430CON 2,744,430
LSSRP Bond 355,570355,570

Total: 3,100,000Fed. Reimb. Rate: 88.53% Seismic strategy decision is “Replacement” per recent Memo from Office of Structures with concurrence from Office of Earthquake
Engineering, February 2007. Funds are being added pursuant to this memo.

2340 HBP 177,060CON 177,060
LSSRP Bond 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BRIDGE NO. 44C0130, SAN JON RD, OVER MAIN CANAL, 0.2 MI E SR 183.  Bridge rail replacement project. (STP)  4/5/2010:  Toll Credits
programmed for PE & Con. 

Fund Source Summary:

PE
R/W

Total

CON

Total

115,000

20,000 20,000

20,000 135,000
115,000
115,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000 135,000

20,000 135,000

115,000

115,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000 20,000

20,000 20,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1242 State STP (BR) PE -20,000 20,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/20/2012 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 15/16.  As requested in September 2012
Survey.

1242 State STP (BR) -20,000PE 20,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2011 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September 2011
Survey.

1242 State STP (BR) 20,000 5,000PE -15,000
Local Match

Total: 5,000Fed. Reimb. Rate: 100.00% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY Prior to 12/13 and PE increased as requested in
September 2010 Survey.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1242 State STP (BR) 15,000PE 15,000
Local Match

Total: 15,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
115,000

115,000

115,000

115,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1242 State STP (BR) CON -115,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

115,000

1242 State STP (BR) -115,000CON 115,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1242 State STP (BR) 115,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2010
Survey.

-115,000

1242 State STP (BR) -115,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
12/17/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (STP PUSH).

115,000

1242 State STP (BR) 115,000 115,000CON
Local Match

Total: 115,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BRIDGE NO. 44C0138, JOHNSON RD, OVER CARNEROS CREEK, 0.1 MI S HALL RD.    REPLACE TWO-LANE BRIDGE WITH TWO-LANE
BRIDGE  4/20/2010:  Toll Credits programmed for PE, R/W, & Con.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,315,000

200,000 200,000

70,000 70,000

200,000 70,000 1,585,000
1,315,000
1,315,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
200,000 70,000 1,585,000

200,000 70,000 1,585,000

1,315,000

1,315,000

BRLO-5944(102)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
200,000 200,000

200,000 200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3538 HBP 200,000 200,000PE
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 4/20/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/20/2010 Mike Giuliano:  Acceptance of new project.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
70,000 70,000

70,000 70,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3538 HBP R/W -70,000 70,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/20/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2012
Survey.

3538 HBP -70,000R/W 70,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

4/23/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  Per local agency request

3538 HBP 70,000 70,000R/W
Local Match

Total: 70,000Fed. Reimb. Rate: 100.00% 4/20/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/20/2010 Mike Giuliano:  New project - R/W Phase

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,315,000

1,315,000

1,315,000

1,315,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3538 HBP CON -1,315,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,315,000

3538 HBP CON 1,315,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2010
Survey.

-1,315,000
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3538 HBP 1,315,000CON
Local Match

Total: 1,315,000Fed. Reimb. Rate: 100.00% 4/20/2010 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
4/20/2010 Mike Giuliano:  New Project - CON phase.

1,315,000
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BRIDGE NO. 44C0151, PEACH TREE ROAD, OVER PANCHO RICO CREEK, 2.0 MI N SLACK CANYON RD.  LSSRP Seismic Retrofit

Fund Source Summary:

PE
R/W

Total 520,000

CON

Total

1,875,000 1,875,000

100,000 620,000

50,000 40,000 90,000

50,000 2,015,000 2,585,000

520,000

Phase Summary:

Fed $

Local AC

Local Match

Total

73,719

520,000

LSSRP Bond

Total

5,735 219,651 225,386

44,265 1,783,880 2,274,426

11,470 85,189

50,000 2,015,000 2,585,000

446,282

STPLZ-5944(041)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

73,719

520,000

LSSRP Bond

Total
88,530 534,812

11,470 85,189

100,000 620,000

446,282

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2347 HBP 88,530 88,530PE
Local Match 11,470 11,470

Total: 100,000Fed. Reimb. Rate: 88.53%

New!

9/14/2012 Reza Fereshtehnejad:  As requested in the 2012 survey.

2347 HBP 137,222PE 137,222
Local Match 17,77917,779

Total: 155,000Fed. Reimb. Rate: 88.53% 10/20/2008 Mike Giuliano:  PE Increase ; Exhibit 6-D Approved

2347 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 1/14/2008 Mike Giuliano:  Seismic Design Update (Pier Geometry) due to NEPA Issues ; Post-Programming increase (PE Phase
previously authorized)
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2347 HBP 132,000PE 132,000
Local Match 33,00033,000

Total: 165,000Fed. Reimb. Rate: 80.00%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

5,735 4,588 10,323

44,265 35,412 79,677

50,000 40,000 90,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2347 HBP 35,412 35,412R/W
LSSRP Bond 4,588 4,588

Total: 40,000Fed. Reimb. Rate: 88.53%

New!

9/14/2012 Reza Fereshtehnejad:  As requested in the 2012 survey.

2347 HBP 44,265R/W -44,265
LSSRP Bond 5,735 -5,735

Total:Fed. Reimb. Rate: 88.53% 2/8/2012 Reza Fereshtehnejad:  Bond Funds approved.
2/6/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 11/12

2347 HBP -44,265R/W 44,265
LSSRP Bond -5,735 5,735

Total:Fed. Reimb. Rate: 88.53% 2/8/2012 Reza Fereshtehnejad:  Bond Funds approved.
10/18/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 13/14.  Did not deliver in
2010/11 so it was pushed out

2347 HBP -44,265 44,265R/W
LSSRP Bond -5,735 5,735

Total:Fed. Reimb. Rate: 88.53% 2/8/2012 Reza Fereshtehnejad:  Bond Funds approved.
9/26/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 11/12.  As requested in
September 2011 Survey.

2347 HBP 44,265 -44,265R/W
LSSRP Bond 5,735 -5,735

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad:  Bond Funds approved.
10/12/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 10/11.  As requested in
September 2010 Survey.

2347 HBP -44,265 44,265R/W
LSSRP Bond -5,735 5,735

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad:  Bond Funds approved.
7/15/2010 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 11/12.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2347 HBP 44,265R/W -44,265
LSSRP Bond 5,735-5,735

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad:  Bond Funds approved.
6/14/2010 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 9/10 to 10/11.

2347 HBP R/W
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 10/23/2008 Reza Fereshtehnejad:  Bond Funds approved.
10/20/2008 Mike Giuliano:  Move R/W phaswe to 09/10 from 08/09  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2347 HBP 44,265R/W 44,265
LSSRP Bond 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 10/23/2008 Reza Fereshtehnejad:  Bond Funds approved.
10/15/2008 Shannon Mlcoch:  Data from LA ODIS.  Information provided by Local Agency.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

215,063 215,063

1,659,938 1,659,938

1,875,000 1,875,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2347 HBP 1,659,938CON
LSSRP Bond 215,063

Total:Fed. Reimb. Rate: 88.53% 2/6/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13 per Jan 2012 survey

-1,659,938
-215,063

2347 HBP -1,659,938CON
LSSRP Bond -215,063

Total:Fed. Reimb. Rate: 88.53% 10/18/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to Beyond.  Did not deliver as
requested in 2010/11 so it was pushed out as CTC guidelines.

1,659,938
215,063

2347 HBP -1,659,938 1,659,938CON
LSSRP Bond -215,063 215,063

Total:Fed. Reimb. Rate: 88.53% 9/26/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  As requested in
September 2011 Survey.

2347 HBP -1,659,938 1,659,938CON
LSSRP Bond -215,063 215,063

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2347 HBP 1,659,938 995,963CON -663,975
LSSRP Bond 215,063 129,038-86,025

Total: 1,125,000Fed. Reimb. Rate: 88.53% 10/15/2008 Eric Bost:  CON funds moved from FFY 2009/10 to 2010/11.  Schedule change per LA ODIS data.  Need Ex. 6D.

2347 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2008/9 to 2009/10.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration: 
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2347 HBP 663,975CON 663,975
LSSRP Bond 86,02586,025

Total: 750,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Monterey County BRIDGE NO. 44C0158, LONOAK ROAD, OVER LEWIS CREEK, SAN BENITO CO LINE.  LSSRP Seismic Retrofit

Fund Source Summary:

PE
R/W

Total

70,000

455,000

CON

Total

1,979,998 258,218 2,238,216

74,728 138,533 598,261

177,676 34,334 282,010

2,232,402 431,085 3,118,487

385,000

Phase Summary: 

Fed $

Local AC

Local Match

Total

91,000

455,000

LSSRP Bond

Total

227,106 29,618 256,723

1,954,815 366,894 2,685,709

50,481 34,573 176,054

2,232,402 431,085 3,118,487

364,000

BRLOZB-5944(035)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

77,000

385,000

LSSRP Bond

Total
59,782 110,826 478,609

14,946 27,707 119,652

74,728 138,533 598,261

308,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2870 HBP 110,826 110,826PE
Local Match 27,707 27,707

Total: 138,533Fed. Reimb. Rate: 80.00%

New!

9/14/2012 Reza Fereshtehnejad:  As requested in the 2012 survey.

2870 HBP 3,782 3,782PE
Local Match 946 946

Total: 4,728Fed. Reimb. Rate: 80.00% 1/13/2011 Reza Fereshtehnejad:  Additional funds needed per Exhibit 6-D.

2870 HBP 56,000 56,000PE
Local Match 14,000 14,000

Total: 70,000Fed. Reimb. Rate: 80.00% 10/12/2010 Reza Fereshtehnejad:  Additional PE funds needed as requested in the 2010 survey.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2870 HBP 28,000PE 28,000
Local Match 7,0007,000

Total: 35,000Fed. Reimb. Rate: 80.00% 1/14/2008 Mike Giuliano:  PE Increae Needed ; approved by District

2870 HBP -354,120PE -354,120
LSSRP Bond -45,880-45,880

Total: -400,000Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on PE Phase must be removed prior to obligation of funds.
12/11/2007 Eric Bost:  Funds were obligated in a prior year.  Wrong match rate.

2870 HBP 280,000PE 280,000
Local Match 70,00070,000

Total: 350,000Fed. Reimb. Rate: 80.00% 12/11/2007 Eric Bost:  Funds were obligated in a prior year.  No bond funds for PE match per DLA management.  Corrects match rate.
8/29/2007 Mike Giuliano:    PE Cost Increase needed.

2870 HBP 354,120PE 354,120
LSSRP Bond 45,88045,880

Total: 400,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

14,000

70,000

LSSRP Bond

Total
142,140 27,467 225,608

35,535 6,867 56,402

177,676 34,334 282,010

56,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2870 HBP 27,467 27,467R/W
Local Match 6,867 6,867

Total: 34,334Fed. Reimb. Rate: 80.00%

New!

9/14/2012 Reza Fereshtehnejad:  As requested in the 2012 survey.

2870 HBP 41,834 0R/W -41,834
Local Match 10,459 0-10,458

Total: 1Fed. Reimb. Rate: 80.00% 2/15/2011 Kelli Hill:  Moving funds from 8/9 and 9/10 to 10/11 for post-programming increase.

2870 HBP 55,740 55,740R/W
Local Match 13,935 13,935

Total: 69,675Fed. Reimb. Rate: 80.00% 1/13/2011 Reza Fereshtehnejad:  Additional R/W requested per Exhibit 6-D.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2870 HBP 44,566 44,566R/W
Local Match 11,142 11,142

Total: 55,708Fed. Reimb. Rate: 80.00% 10/12/2010 Reza Fereshtehnejad:  Additional R/W needed per 2010 survey

2870 HBP 40,000R/W 40,000
Local Match 10,00010,000

Total: 50,000Fed. Reimb. Rate: 80.00% 10/7/2009 Mike Giuliano:  Additional Utility Work Required

2870 HBP 1,834R/W 1,834
Local Match 458458

Total: 2,292Fed. Reimb. Rate: 80.00% 10/15/2008 Shannon Mlcoch:  RW funds moved from FFY 2007/8 to 2008/9.  Schedule and cost change per LA ODIS data.

2870 HBP 24,000R/W 24,000
Local Match 6,0006,000

Total: 30,000Fed. Reimb. Rate: 80.00% 1/14/2008 Mike Giuliano:  R/W Increase for acquisition needed ; approved by District

2870 HBP 32,000R/W 32,000
Local Match 8,0008,000

Total: 40,000Fed. Reimb. Rate: 80.00% 12/11/2007 Eric Bost:  R/W has already been authorized in prior year.  Corrects match rate.

2870 HBP -44,265R/W -44,265
LSSRP Bond -5,735-5,735

Total: -50,000Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on R/W Phase must be removed prior to obligation of funds.
12/11/2007 Eric Bost:  R/W has already been authorized in prior year.  Bond funds not authorized.

2870 HBP 44,265R/W 44,265
LSSRP Bond 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

227,106 29,618 256,723

1,752,892 228,600 1,981,493

1,979,998 258,218 2,238,216

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2870 HBP 228,600 228,600CON
LSSRP Bond 29,618 29,618

Total: 258,218Fed. Reimb. Rate: 88.53%

New!

9/14/2012 Reza Fereshtehnejad:  As requested in the 2012 survey.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2870 HBP -486,917 -486,917CON
LSSRP Bond -63,085 -63,085

Total: -550,002Fed. Reimb. Rate: 88.53% 10/12/2011 Kelli Hill:  Adjusting Con per award package

2870 HBP 2,239,809 -3,191,507 -951,698CON
LSSRP Bond 290,191 -413,494 -123,303

Total: -1,075,000Fed. Reimb. Rate: 88.53% 1/31/2011 Reza Fereshtehnejad:  Bond Funds approved.
1/13/2011 Reza Fereshtehnejad:  Less funds will be needed per Engineer’s estimate. Per agency’s request we moved this bridge from
11/12 to 10/11 and moved bridge number 44C0115 that was programmed in the current year to 11/12.

2870 HBP -3,191,507 3,191,507CON
LSSRP Bond -413,494 413,494

Total:Fed. Reimb. Rate: 88.53% 1/31/2011 Reza Fereshtehnejad:  Bond Funds approved.
11/10/2010 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 10/11 to 11/12.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2870 HBP 3,191,507CON -3,191,507
LSSRP Bond 413,494-413,494

Total:Fed. Reimb. Rate: 88.53% 1/31/2011 Reza Fereshtehnejad:  Bond Funds approved.
10/30/2009 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 9/10 to 10/11.

2870 HBP -3,191,507CON 3,191,507
LSSRP Bond -413,494413,494

Total:Fed. Reimb. Rate: 88.53% 1/31/2011 Reza Fereshtehnejad:  Bond Funds approved.
10/7/2009 Mike Giuliano:  CON funds moved from FFY 10/11 to 9/10.

2870 HBP 3,191,507 978,257CON -2,213,250
LSSRP Bond 413,494 126,744-286,750

Total: 1,105,000Fed. Reimb. Rate: 88.53% 1/31/2011 Reza Fereshtehnejad:  Bond Funds approved.
10/15/2008 Eric Bost:  CON funds moved from FFY 2009/10 to 2010/11.  Schedule change per LA ODIS data.  Need Ex. 6D.

2870 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2008/9 to 2009/10.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2870 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2007/8 to 2008/9.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Monterey
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2870 HBP -2,213,250CON 2,213,250
LSSRP Bond -286,750286,750

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
10/5/2007 Eric Bost:  Fund Line NOT suppressed.
7/9/2007 Eric Bost:  Fund Line suppressed.  Project not ready to ad.
Project Nearly Ready to Ad ; Move Fudning Up from 10/11 to 07/08 FY

2870 HBP 2,213,250 2,213,250CON
LSSRP Bond 286,750 286,750

Total: 2,500,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Benito County BRIDGE NO. 00L0026, HOSPITAL ROAD, OVER SAN BENITO RIVER, BETWEEN SOUTHSIDE ROAD AND CIENEGA ROAD.  Replace 2
lane low water crossing with 2 lane bridge.  5/3/2010:  Toll credits used for R/W.  Toll credits used for CON.

Fund Source Summary:

PE
R/W

Total

200,000

1,300,000

CON

Total

13,200,000 13,200,000

1,100,000

300,000 500,000

300,000 13,200,000 14,800,000

1,100,000

Phase Summary:

Fed $

Local AC

Local Match

Total

220,000

1,300,000

LSSRP Bond

Total
300,000 13,200,000 14,580,000

220,000

300,000 13,200,000 14,800,000

1,080,000

BRLKS-NBIL(501)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

220,000

1,100,000

LSSRP Bond

Total
880,000

220,000

1,100,000

880,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1860 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 2/3/2009 Mike Giuliano:  Additional PE amount brought forward into current 08/09 FY  8/22/2011 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle. 

1860 HBP 400,000PE 400,000
Local Match 100,000100,000

Total: 500,000Fed. Reimb. Rate: 80.00% 3/28/2008 Mike Giuliano:  Increase in PE to address major design issues involving Calaveras Fault Line within project.  Exhibit 6-D
received and approved with SLA concurrence. 

1860 HBP 480,000PE 480,000
Local Match 120,000120,000

Total: 600,000Fed. Reimb. Rate: 80.00%
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 200,000

LSSRP Bond

Total
300,000 500,000

300,000 500,000

200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1860 HBP 300,000 300,000R/W
Local Match

Total: 300,000Fed. Reimb. Rate: 100.00%

New!

9/13/2012 Kelli Hill:  As requested in September 2012 survey

1860 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/3/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits). 
10/7/2009 Mike Giuliano:  RW funds moved from FFY Prior to 9/10.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1860 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/3/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
NEPA Clearance delayed slightly ; R/W authorization now in 07/08  10/6/2009 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2006/7-11/12 to 2008/9-13/14.  This does not impact funds in the current FTIP cycle. 

1860 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 5/3/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
13,200,000 13,200,000

13,200,000 13,200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1860 HBP CON 13,200,000 -13,200,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/13/2012 Kelli Hill:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 13/14.  As requested in September 2012 Survey.

1860 HBP -13,200,000CON 13,200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/15/2012 Eric Bost:  NEARLY Ready to Advertise.  CON funds moved from FFY 12/13 to 15/16.  Per OB 11-01, the schedule slippage of
a line item project requires a minimum delay penalty of 2 years.  The project was moved to FFY 15/16 due to budget constraints.  It is
noted that the project has been flagged nearly ready to advertise since April 2010.  Project may deliver in FFY 11/12 or 12/13 using EPSP,
if funds are available per OB 10-01.

1860 HBP -13,200,000 13,200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/22/2012 Kelli Hill:  NEARLY Ready to Advertise.  CON funds moved from FFY 11/12 to 12/13.  Agency finalizing ROW

1860 HBP -13,200,000 13,200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/6/2012 Eric Bost:  Fund line failed to deliver.
11/10/2010 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 10/11 to 11/12.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1860 HBP 13,200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2010 Kelli Hill:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 10/11.  As requested in September 2010
Survey.

-13,200,000

1860 HBP CON -13,200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/3/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

13,200,000

1860 HBP -13,200,000CON 13,200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/3/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14. 
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1860 HBP -13,200,000 13,200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/3/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

1860 HBP -13,200,000 13,200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/3/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.

1860 HBP 13,200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/3/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
10/13/2009 Mike Giuliano:  CON funds moved from FFY Beyond to 10/11.

-13,200,000

1860 HBP 800,000CON
Local Match

Total: 800,000Fed. Reimb. Rate: 100.00% 5/3/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
7/14/2009 Mike Giuliano:  Reflect latest CON estimate per approved Exhibit 6-D

800,000

1860 HBP 4,500,000CON
Local Match

Total: 4,500,000Fed. Reimb. Rate: 100.00% 5/3/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
3/28/2008 Mike Giuliano:  CON cost increase needed ; additional major issues involving Calaveras Fault line within bridge location ;
increased foundation and pier work needed.

4,500,000

1860 HBP -7,900,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 5/3/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

7,900,000

1860 HBP 7,900,000 7,900,000CON
Local Match

Total: 7,900,000Fed. Reimb. Rate: 100.00% 5/3/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Benito County BRIDGE NO. 00L0069, “Y” Road OVER San Benito River Replace 2-Lane Low-Water Crossing with 2-Lane Bridge.  9/25/2012:  Toll Credits
programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

8,312,500

1,662,500 1,662,500

50,000 50,000

1,662,500 50,000 10,025,000
8,312,500
8,312,500

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,662,500 50,000 10,025,000

1,662,500 50,000 10,025,000

8,312,500

8,312,500

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,662,500 1,662,500

1,662,500 1,662,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3972 HBP 1,662,500 1,662,500PE
Local Match

Total: 1,662,500Fed. Reimb. Rate: 100.00%

New!

9/25/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
8/29/2012 Kelli Hill:  PE per new 6-A dated 8/28/2012
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3972 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00%

New!

9/25/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
8/29/2012 Kelli Hill:  ROW per new 6-A dated 8/28/2012

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
8,312,500

8,312,500

8,312,500

8,312,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3972 HBP CON -8,312,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

8,312,500

3972 HBP 8,312,500CON 8,312,500
Local Match

Total: 8,312,500Fed. Reimb. Rate: 100.00%

New!

9/25/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
8/29/2012 Kelli Hill:  CON per new 6-A dated 8/28/2012
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Benito County BRIDGE NO. 43C0002, UNION ROAD, OVER SAN BENITO RIVER, EAST CIENEGA RD.    Replace bridge, no addded capacity.   Caltrans/City
High Cost Project Agreement is required to program CON federal funds within 4 year element of MTIP. 

Fund Source Summary:

PE
R/W

Total 1,855,000

CON

Total

20,391,301 20,391,301

1,230,627 3,085,627

445,500 445,500

1,230,627 445,500 20,391,301 23,922,428

1,855,000

Phase Summary:

Fed $

Local AC

Local Match

Total

212,769

1,855,000

LSSRP Bond

Total
1,089,474 394,401 21,178,526

141,153 51,099 2,338,882 2,743,902

18,052,419
1,230,627 445,500 20,391,301 23,922,428

1,642,232 18,052,419

-18,052,419

BRLS-5943(043)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

212,769

1,855,000

LSSRP Bond

Total
1,089,474 2,731,706

141,153 353,921

1,230,627 3,085,627

1,642,232

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3272 HBP 1,089,474 1,089,474PE
Local Match 141,153 141,153

Total: 1,230,627Fed. Reimb. Rate: 88.53% 4/12/2011 Kelli Hill:  Pe increase per approved 6-D dated 3/28/11.

3272 HBP 845,462PE 845,462
Local Match 109,539109,539

Total: 955,000Fed. Reimb. Rate: 88.53% 10/13/2009 Mike Giuliano:  PE  Increase Approved per Exhibit 6-D

3272 HBP 796,770PE 796,770
Local Match 103,230103,230

Total: 900,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
394,401 394,401

51,099 51,099

445,500 445,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3272 HBP -394,401 394,401R/W
Local Match -51,099 51,099

Total:Fed. Reimb. Rate: 88.53% 2/13/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13 per agency request Jan 2012 review

3272 HBP 62,414 62,414R/W
Local Match 8,086 8,086

Total: 70,500Fed. Reimb. Rate: 88.53% 4/12/2011 Kelli Hill:  ROW increase per approved 6-D dated 3/28/11

3272 HBP -331,988 331,988R/W
Local Match -43,013 43,013

Total:Fed. Reimb. Rate: 88.53% 1/19/2011 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 11/12 per January 2011 review

3272 HBP 66,398 66,398R/W
Local Match 8,603 8,603

Total: 75,000Fed. Reimb. Rate: 88.53% 10/13/2009 Mike Giuliano:  RW Increase per Exhibit 6-D

3272 HBP 265,590R/W -265,590
Local Match 34,410-34,410

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Mike Giuliano:  RW funds moved from FFY 8/9 to 10/11.

3272 HBP 265,590R/W 265,590
Local Match 34,41034,410

Total: 300,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
18,052,419

2,338,882 2,338,882

18,052,419

20,391,301 20,391,301

18,052,419

-18,052,419

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3272 HBP CON -18,052,419
Local Match -2,338,882

Total:Fed. Reimb. Rate: 88.53%

New!

10/22/2012 Linda Newton:  High cost project that requires an agreement prior to federal funding added to the 4 year element of the FTIP.

18,052,419
2,338,882

3272 Local AC (HBP) CON 18,052,419
Local Match 2,338,882

Total:Fed. Reimb. Rate: 88.53%

New!

10/22/2012 Linda Newton:  High cost project that requires an agreement prior to federal funding added to the 4 year element of the FTIP.

-18,052,419
-2,338,882

3272 HBP CON 18,052,419
Local Match 2,338,882

Total:Fed. Reimb. Rate: 88.53%

New!

9/13/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2012
Survey.

-18,052,419
-2,338,882

3272 HBP -18,052,419CON
Local Match -2,338,882

Total:Fed. Reimb. Rate: 88.53% 10/11/2011 Linda Newton: High Cost Project Agreement needed, moved funding into beyond.

18,052,419
2,338,882

3272 HBP 18,052,419CON
Local Match 2,338,882

Total:Fed. Reimb. Rate: 88.53% 9/16/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2011
Survey.

-18,052,419
-2,338,882

3272 HBP 2,692,464CON
Local Match 348,837

Total: 3,041,301Fed. Reimb. Rate: 88.53% 4/12/2011 Kelli Hill:  CON increase per approved 6-D dated 3/28/11.

2,692,464
348,837

3272 HBP CON -15,359,955
Local Match -1,990,045

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

15,359,955
1,990,045
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3272 HBP -15,359,955CON 15,359,955
Local Match -1,990,045 1,990,045

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3272 HBP -15,359,955 15,359,955CON
Local Match -1,990,045 1,990,045

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3272 HBP 15,359,955CON -15,359,955
Local Match 1,990,045 -1,990,045

Total:Fed. Reimb. Rate: 88.53% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 11/12.  As requested in September 2010
Survey.

3272 HBP -15,359,955CON 15,359,955
Local Match -1,990,045 1,990,045

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3272 HBP -15,359,955 15,359,955CON
Local Match -1,990,045 1,990,045

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

3272 HBP 2,301,780 2,301,780CON
Local Match 298,220 298,220

Total: 2,600,000Fed. Reimb. Rate: 88.53% 10/13/2009 Mike Giuliano:  CON increase per Exhibit 6-D

3272 HBP 13,058,175CON
Local Match 1,691,825

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Mike Giuliano:  CON funds moved from FFY Beyond to 11/12.

-13,058,175
-1,691,825

3272 HBP -13,058,175CON
Local Match -1,691,825

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP 
project is not ready to advertise.

13,058,175
1,691,825

3272 HBP 13,058,175 13,058,175CON
Local Match 1,691,825 1,691,825

Total: 14,750,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Benito County BRIDGE NO. 43C0027, PANOCHE ROAD, OVER TRES PINOS CREEK, 12 MI W LITTLE PANOCHE RD.  LSSRP Seismic Retrofit

Fund Source Summary:

PE
R/W

Total 35,000

CON

Total

2,945,000

545,000 580,000

70,000 70,000

545,000 70,000 3,595,000

35,000

2,945,000
2,945,000

Phase Summary:

Fed $

Local AC

Local Match

Total

4,015

35,000

LSSRP Bond

Total
482,489 61,971 3,182,654

62,512 8,029 412,347

545,000 70,000 3,595,000

30,986 2,607,209

337,792

2,945,000

BRLS-5943(056)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

4,015

35,000

LSSRP Bond

Total
482,489 513,474

62,512 66,526

545,000 580,000

30,986

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2306 HBP 482,489 482,489PE
Local Match 62,512 62,512

Total: 545,000Fed. Reimb. Rate: 88.53%

New!

9/12/2012 Reza Fereshtehnejad:  as requested in the 2012 survey

2306 HBP 30,986PE 30,986
Local Match 4,0154,015

Total: 35,000Fed. Reimb. Rate: 88.53% 11/21/2008 Mike Giuliano:  PE phase needed to begin development
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
61,971 61,971

8,029 8,029

70,000 70,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2306 HBP -44,265 17,706R/W 61,971
Local Match -5,735 2,2948,029

Total: 20,000Fed. Reimb. Rate: 88.53%

New!

9/12/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in 
September 2012 Survey. 

2306 HBP -44,265 44,265R/W
Local Match -5,735 5,735

Total:Fed. Reimb. Rate: 88.53% 10/12/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 12/13.  As requested in
September 2010 Survey.

2306 HBP 44,265 44,265R/W
Local Match 5,735 5,735

Total: 50,000Fed. Reimb. Rate: 88.53% 11/21/2008 Mike Giuliano:  R/W phase needs to be programmed accordingly

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,607,209

337,792

2,945,000

2,607,209

337,792

2,945,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2306 HBP CON -2,607,209
Local Match -337,792

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,607,209
337,792

2306 HBP CON -2,607,209 2,607,209
Local Match -337,792 337,792

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

Caltrans, Division of Local Assistance Page 5210/29/2012, 1:53 PM Det2 FL4 SmlTxt



2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2306 HBP 1,013,669CON -1,593,540 2,607,209
Local Match 131,332-206,460 337,792

Total: 1,145,000Fed. Reimb. Rate: 88.53%

New!

9/12/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  As requested in 
September 2012 Survey. 

2306 HBP -1,593,540CON 1,593,540
Local Match -206,460 206,460

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2306 HBP 57,367 57,367CON
Local Match 7,433 7,433

Total: 64,800Fed. Reimb. Rate: 88.53% 10/12/2010 Reza Fereshtehnejad:  Correct matcch.

2306 HBP -57,367 -57,367CON
LSSRP Bond -7,433 -7,433

Total: -64,800Fed. Reimb. Rate: 88.53% 10/12/2010 Reza Fereshtehnejad:  Correct match

2306 HBP -1,593,540 1,593,540CON
Local Match -206,460 206,460

Total:Fed. Reimb. Rate: 88.53% 10/12/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  As requested in
September 2010 Survey.

2306 HBP -57,367 1,593,540 1,536,173CON
Local Match -7,433 206,460 199,027

Total: 1,735,200Fed. Reimb. Rate: 88.53% 11/21/2008 Mike Giuliano:  CON phase for probable replacement

2306 HBP 57,367 57,367CON
LSSRP Bond 7,433 7,433

Total: 64,800Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Benito County BRIDGE NO. 43C0039, ANZAR RD, OVER SAN JUAN CREEK, 0.35 MI W SAN JUAN HWY R.   Replace 2-lane bridge with 2-lane bridge (no
added capacity)

Fund Source Summary:

PE
R/W

Total

CON

Total

1,600,000

258,750 115,488 374,238

50,000 50,000

258,750 115,488 50,000 2,024,238
1,600,000
1,600,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
229,071 102,242 44,265 1,792,058

29,679 13,246 5,735 232,180

258,750 115,488 50,000 2,024,238

1,416,480

183,520

1,600,000

BRLS-5943(062)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
229,071 102,242 331,313

29,679 13,246 42,925

258,750 115,488 374,238

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3565 HBP 102,242 102,242PE
Local Match 13,246 13,246

Total: 115,488Fed. Reimb. Rate: 88.53%

New!

9/13/2012 Kelli Hill:  Per September 2012 survey

3565 HBP 52,011 52,011PE
Local Match 6,739 6,739

Total: 58,750Fed. Reimb. Rate: 88.53% 6/2/2011 Kelli Hill:  Cost increase per revised 6-A dated 4/27/11.

3565 HBP -177,060 177,060PE
Local Match -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 1/19/2011 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 10/11 to 11/12 per January 2011 survey
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3565 HBP 177,060 177,060PE
Local Match 22,940 22,940

Total: 200,000Fed. Reimb. Rate: 88.53% 8/4/2010 Kelli Hill:  New project PE per approved Exhibit 6-A

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
44,265 44,265

0 5,735 5,735

50,000 50,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3565 HBP -44,265R/W 44,265
Local Match -5,735 5,735

Total:Fed. Reimb. Rate: 88.53%

New!

9/13/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2012
Survey.

3565 HBP 30,986 30,986R/W
Local Match 4,015 4,015

Total: 35,000Fed. Reimb. Rate: 88.53% 6/2/2011 Kelli Hill:  Cost increase per revised 6-A dated 4/27/11.

3565 HBP -13,280 13,280R/W
Local Match -1,721 1,721

Total:Fed. Reimb. Rate: 88.53% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested in September 2010
Survey.

3565 HBP 13,280 13,280R/W
Local Match 1,721 1,721

Total: 15,000Fed. Reimb. Rate: 88.53% 8/4/2010 Kelli Hill:  New project R/W per approved Exhibit 6-A
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,416,480

183,520

1,600,000

1,416,480

183,520

1,600,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3565 HBP CON -1,416,480
Local Match -183,520

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,416,480
183,520

3565 HBP CON -1,416,480 1,416,480
Local Match -183,520 183,520

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3565 HBP 271,123CON 1,416,480
Local Match 35,127183,520

Total: 306,250Fed. Reimb. Rate: 88.53%

New!

9/13/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15 and CON increased As requested in
September 2012 Survey.

-1,145,357
-148,393

3565 HBP CON -1,145,357
Local Match -148,393

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,145,357
148,393

3565 HBP CON -1,145,357 1,145,357
Local Match -148,393 148,393

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3565 HBP CON 1,145,357
Local Match 148,393

Total:Fed. Reimb. Rate: 88.53% 9/16/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2011
Survey.

-1,145,357
-148,393

3565 HBP -94,063CON
Local Match -12,187

Total: -106,250Fed. Reimb. Rate: 88.53% 6/2/2011 Kelli Hill:  Cost decrease per revised 6-A dated 4/27/11

-94,063
-12,187
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3565 HBP CON -1,239,420
Local Match -160,580

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

1,239,420
160,580

3565 HBP -1,239,420CON 1,239,420
Local Match -160,580 160,580

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3565 HBP 1,239,420 1,239,420CON
Local Match 160,580 160,580

Total: 1,400,000Fed. Reimb. Rate: 88.53% 8/4/2010 Kelli Hill:  New project Con per approved Exhibit 6-A
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Benito County BRIDGE NO. 43C0041, ROSA MORADA RD, OVER ARROYO DOS PICACHOS, 0.6 MI E FAIRVIEW RD.    Replace Bridge (No added lane
capacity.)  4/1/2010:  Toll Credits programmed for PE, R/W, & Con.

Fund Source Summary:

PE
R/W

Total 200,000

CON

Total

2,045,250

339,000 539,000

38,000 38,000

339,000 38,000 2,622,250

200,000

2,045,250
2,045,250

Phase Summary:

Fed $

Local AC

Local Match

Total 200,000

LSSRP Bond

Total
339,000 38,000 2,622,250

339,000 38,000 2,622,250

200,000 2,045,250

2,045,250

BRLO-5943(055)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 200,000

LSSRP Bond

Total
339,000 539,000

339,000 539,000

200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3424 HBP 339,000 339,000PE
Local Match

Total: 339,000Fed. Reimb. Rate: 100.00% 2/22/2012 Kelli Hill:  Scope now replacement. PE per new 6-D

3424 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/4/2010 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 8/9 to 9/10.  8/22/2011 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3424 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/9/2008 Mike Giuliano:  New Project ‘ PE Phase in 08/09 instead of 09/10
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
38,000 38,000

38,000 38,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3424 HBP -30,000 8,000R/W 38,000
Local Match

Total: 8,000Fed. Reimb. Rate: 100.00% 2/22/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14 and increased per new 6-D

3424 HBP -30,000 30,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 12/13.  As requested in September 2010
Survey.

3424 HBP 30,000 30,000R/W
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/9/2008 Mike Giuliano:  New Project ; R/W phase

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,045,250

2,045,250

2,045,250

2,045,250

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3424 HBP CON -2,045,250
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,045,250

3424 HBP CON -2,045,250 2,045,250
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3424 HBP CON -2,045,250 2,045,250
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3424 HBP CON 2,045,250
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/13/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2012 
Survey.

-2,045,250

3424 HBP CON -2,045,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

2,045,250

3424 HBP CON -2,045,250 2,045,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3424 HBP CON -2,045,250 2,045,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3424 HBP 1,295,250CON 2,045,250
Local Match

Total: 1,295,250Fed. Reimb. Rate: 100.00% 2/22/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  Increase due to scope change from
rehab to replacment per new 6-D

-750,000

3424 HBP CON -750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

750,000

3424 HBP CON -750,000 750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3424 HBP CON -750,000 750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3424 HBP -750,000CON 750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3424 HBP 750,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2011
Survey.

-750,000

3424 HBP CON -750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

750,000

3424 HBP -750,000CON 750,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3424 HBP 750,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2010
Survey.

-750,000

3424 HBP 750,000CON
Local Match

Total: 750,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/9/2008 Mike Giuliano:  New Project ; CON phase

750,000
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Benito County BRIDGE NO. 43C0012 and 43C0051, SHORE ROAD, OVER TEQUISQUITA SLOUGH OVRFL, AND BRIDGE NO. 43C0051, SAN FELIPE
ROAD, OVER BRANCH OF SANTA ANA CRK.   Replace bridge railings. (STP)  4/5/2010:  Toll Credits programmed for Con.

Fund Source Summary:

PE
R/W

Total

CON

Total

200,000 200,000

50,000 50,000

50,000 200,000 250,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
44,265 200,000 244,265

5,735 5,735

50,000 200,000 250,000

STPLX-5943(057)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
44,265 44,265

5,735 5,735

50,000 50,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

106 State STP (BR) 44,265PE -44,265
Local Match 5,735-5,735

Total:Fed. Reimb. Rate: 88.53% 10/7/2010 Kelli Hill:  NEARLY Ready to Advertise.  PE funds moved from FFY 9/10 to 10/11.  As requested in September 2010 Survey.

106 State STP (BR) 44,265PE 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 10/1/2009 Eric Bost:  Provide for reprogramming of funds for PE
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
200,000 200,000

200,000 200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

106 State STP (BR) CON -200,000 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

106 State STP (BR) -200,000CON 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

106 State STP (BR) -200,000 200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

106 State STP (BR) -200,000 200,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/6/2012 Eric Bost:  Fund line failed to deliver.
11/10/2010 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 10/11 to 11/12.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

106 State STP (BR) 200,000CON -200,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/28/2012 Eric Bost:  Fund line failed to deliver.
10/7/2010 Kelli Hill:  NEARLY Ready to Advertise.  CON funds moved from FFY 9/10 to 10/11.  As requested in September 2010 Survey.

106 State STP (BR) 200,000CON 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/14/2009 Mike Giuliano:  Provide for reprogramming of funds for CON
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Benito County BRIDGE NO. 43C0053, ROCKS ROAD, OVER PINACATE ROCK CREEK, EAST LITTLE MERRILL RD.   Replace 1-Lane Bridge with 2-Lane
Bridge 4/1/2010:  Toll Credits programmed for PE, R/W, & Con.

Fund Source Summary:

PE
R/W

Total 200,000

CON

Total

1,168,750

200,000 400,000

70,000 70,000

200,000 70,000 1,638,750

200,000

1,168,750
1,168,750

Phase Summary:

Fed $

Local AC

Local Match

Total 200,000

LSSRP Bond

Total
200,000 70,000 1,638,750

200,000 70,000 1,638,750

200,000 1,168,750

1,168,750

BRLO-5943(054)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 200,000

LSSRP Bond

Total
200,000 400,000

200,000 400,000

200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3425 HBP 200,000 200,000PE
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00%

New!

9/13/2012 Kelli Hill:  As requested in September 2012 survey

3425 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/4/2010 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 8/9 to 9/10.  8/22/2011 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3425 HBP 200,000PE 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/9/2008 Mike Giuliano:  New Project ; PE phase in 08/09 instead of 11/12
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
70,000 70,000

70,000 70,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3425 HBP -30,000 40,000R/W 70,000
Local Match

Total: 40,000Fed. Reimb. Rate: 100.00%

New!

9/13/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14 and ROW increased As requested in
September 2012 Survey.

3425 HBP -30,000 30,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested in September 2010
Survey.

3425 HBP 30,000 30,000R/W
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/9/2008 Mike Giuliano:  New Project ; R/W Phase

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,168,750

1,168,750

1,168,750

1,168,750

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3425 HBP CON -1,168,750
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

1,168,750

3425 HBP CON -1,168,750 1,168,750
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3425 HBP CON -1,168,750 1,168,750
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3425 HBP 318,750CON 1,168,750
Local Match

Total: 318,750Fed. Reimb. Rate: 100.00%

New!

9/13/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14 and CON increased As requested in
September 2012 Survey.

-850,000

3425 HBP CON -850,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

850,000

3425 HBP CON -850,000 850,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3425 HBP CON -850,000 850,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3425 HBP -850,000CON 850,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3425 HBP 850,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2011
Survey.

-850,000

3425 HBP CON -850,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

850,000

3425 HBP -850,000CON 850,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3425 HBP 850,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2010
Survey.

-850,000

3425 HBP 850,000CON
Local Match

Total: 850,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/9/2008 Mike Giuliano:  New Project ; CON Phase

850,000
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Benito County BRIDGE NO. 43C0054, LIMEKILN RD, OVER PESCADERO CREEK, 0.1 MI S CIENEGA RD.    Replace 1-lane bridge with 2-lane bridge
10/17/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,793,750 1,793,750

268,750 167,367 436,117

50,000 50,000

268,750 167,367 50,000 1,793,750 2,279,867

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
268,750 167,367 50,000 1,793,750 2,279,867

268,750 167,367 50,000 1,793,750 2,279,867

BRLO-5943(063)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
268,750 167,367 436,117

268,750 167,367 436,117

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3822 HBP 167,367 167,367PE
Local Match

Total: 167,367Fed. Reimb. Rate: 100.00%

New!

9/13/2012 Kelli Hill:  Per September 2012 survey

3822 HBP 268,750 268,750PE
Local Match

Total: 268,750Fed. Reimb. Rate: 100.00% 10/17/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/14/2011 Kelli Hill: PE per new 6-A dated 4/27/11
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3822 HBP R/W 50,000 -50,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/13/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 13/14.  As requested in September 2012
Survey.

3822 HBP R/W -50,000 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/16/2011 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2011
Survey.

3822 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 10/17/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/14/2011 Kelli Hill:  ROW per new 6-A dated 4/27/11

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,793,750 1,793,750

1,793,750 1,793,750

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3822 HBP CON -1,793,750 1,793,750
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3822 HBP 450,000CON 450,000
Local Match

Total: 450,000Fed. Reimb. Rate: 100.00%

New!

9/13/2012 Kelli Hill:  As requested in September 2012 survey
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3822 HBP CON 1,343,750
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/16/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2011
Survey.

-1,343,750

3822 HBP 1,343,750CON
Local Match

Total: 1,343,750Fed. Reimb. Rate: 100.00% 10/17/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/14/2011 Kelli Hill:  CON per new 6-A dated 4/27/11

1,343,750
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Benito County BRIDGE NO. 43C0066, CIENEGA ROAD OVER BIRD CREEK Replace 2-Lane bridge with 2-Lane Bridge

Fund Source Summary:

PE
R/W

Total

CON

Total

3,118,750 3,118,750

623,750 623,750

80,000 80,000

623,750 80,000 3,118,750 3,822,500

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
552,206 70,824 2,761,029 3,384,059

71,544 9,176 357,721 438,441

623,750 80,000 3,118,750 3,822,500

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
552,206 552,206

71,544 71,544

623,750 623,750

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3973 HBP 552,206 552,206PE
Local Match 71,544 71,544

Total: 623,750Fed. Reimb. Rate: 88.53%

New!

8/29/2012 Kelli Hill:  PE per new 6-A dated 8/28/2012
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 San Benito
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
70,824 70,824

9,176 9,176

80,000 80,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3973 HBP 70,824R/W 70,824
Local Match 9,1769,176

Total: 80,000Fed. Reimb. Rate: 88.53%

New!

8/29/2012 Kelli Hill:  ROW per new 6-A dated 8/28/2012

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,761,029 2,761,029

357,721 357,721

3,118,750 3,118,750

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3973 HBP 2,761,029CON 2,761,029
Local Match 357,721357,721

Total: 3,118,750Fed. Reimb. Rate: 88.53%

New!

8/29/2012 Kelli Hill:  CON per new 6-A dated 8/28/2012

Caltrans, Division of Local Assistance Page 7210/29/2012, 1:53 PM Det2 FL4 SmlTxt



2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz BRIDGE NO. 36C0108, MURRAY AVE, OVER WOODS LAGOON, W/O INT/O LUKE AVE.  LSSRP seismic retrofit.  Replace bridge rail and
associated roadway improvements. (Mixed Funds.)

Fund Source Summary:

PE
R/W

Total 564,780

CON

Total

11,111,000

775,220 64,780 1,404,780

336,000 336,000

1,111,220 64,780 12,851,780

564,780

11,111,000
11,111,000

Phase Summary:

Fed $

Local AC

Local Match

Total

64,780

564,780

LSSRP Bond

Total

38,539 1,104,217

983,763 57,350 11,377,681

88,918 7,430 369,882

1,111,220 64,780 12,851,780

500,000

1,065,678

9,836,568

208,754

11,111,000

STPLX-5025(048)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

64,780

564,780

LSSRP Bond

Total
686,302 57,350 1,243,652

88,918 7,430 161,128

775,220 64,780 1,404,780

500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1142 State STP (BR) -57,350PE 57,350
Local Match -7,430 7,430

Total:Fed. Reimb. Rate: 88.53%

New!

9/14/2012 Wesley Zinke:  PE funds moved from FFY 10/11 to 13/14 per the Sept 2012 Survey.

1142 State STP (BR) -181,681PE -181,681
Local Match -23,539-23,539

Total: -205,220Fed. Reimb. Rate: 88.53% 4/19/2011 Kelli Hill:  Cleaning up database to match actuals

1142 State STP (BR) 237,260PE 237,260
Local Match 30,74030,740

Total: 268,000Fed. Reimb. Rate: 88.53% 4/8/2009 Mike Giuliano:  Updated Exhibit 6-D submitted and approved.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1142 State STP (BR) 239,031PE 239,031
Local Match 30,96930,969

Total: 270,000Fed. Reimb. Rate: 88.53%

2197 HBP 743,652PE -743,652
Local Match 96,348-96,348

Total:Fed. Reimb. Rate: 88.53% 6/15/2010 Kelli Hill:  Updating PE per local agency request

2197 HBP 949,042PE 949,042
Local Match 122,958122,958

Total: 1,072,000Fed. Reimb. Rate: 88.53% 4/8/2009 Mike Giuliano:  Exhibit 6-D submitted and approved

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

38,539 38,539

297,461 297,461

336,000 336,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2197 HBP 297,461R/W -297,461
LSSRP Bond 38,539-38,539

Total:Fed. Reimb. Rate: 88.53% 6/23/2011 Reza Fereshtehnejad:  Bond Funds approved.
6/15/2010 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 8/9 to 10/11.

2197 HBP 297,461R/W 297,461
LSSRP Bond 38,53938,539

Total: 336,000Fed. Reimb. Rate: 88.53% 6/23/2011 Reza Fereshtehnejad:  Bond Funds approved.
10/15/2008 Eric Bost:  Data from LA ODIS.  Information provided by Local Agency. Need Ex. 6D to show R/W is related to seismic scope 
and not BR railing replacement.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

1,065,678

9,836,568

208,754

11,111,000

1,065,678

9,836,568

208,754

11,111,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1142 State STP (BR) CON -1,611,246
Local Match -208,754

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,611,246
208,754

1142 State STP (BR) CON -1,611,246 1,611,246
Local Match -208,754 208,754

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1142 State STP (BR) CON -1,611,246 1,611,246
Local Match -208,754 208,754

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1142 State STP (BR) -1,611,246CON 1,611,246
Local Match -208,754 208,754

Total:Fed. Reimb. Rate: 88.53% 3/21/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1142 State STP (BR) 1,611,246CON -1,611,246
Local Match 208,754 -208,754

Total:Fed. Reimb. Rate: 88.53% 2/6/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 12/13 per Jan 2012 survey

1142 State STP (BR) -1,611,246CON 1,611,246
Local Match -208,754 208,754

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1142 State STP (BR) 1,611,246CON -1,611,246
Local Match 208,754-208,754

Total:Fed. Reimb. Rate: 88.53% 6/14/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 9/10 to 12/13.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1142 State STP (BR) CON 1,611,246
Local Match 208,754

Total:Fed. Reimb. Rate: 88.53% 4/8/2009 Eric Bost:  CON funds moved from FFY Beyond to 2009/10.  As schedule by LA ODIS info.

-1,611,246
-208,754

1142 State STP (BR) -1,611,246CON
Local Match -208,754

Total:Fed. Reimb. Rate: 88.53% 12/17/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (STP PUSH).

1,611,246
208,754

1142 State STP (BR) 1,611,246 1,611,246CON
Local Match 208,754 208,754

Total: 1,820,000Fed. Reimb. Rate: 88.53%

2197 HBP CON -8,225,322
LSSRP Bond -1,065,678

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

8,225,322
1,065,678

2197 HBP CON -8,225,322 8,225,322
LSSRP Bond -1,065,678 1,065,678

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2197 HBP CON -8,225,322 8,225,322
LSSRP Bond -1,065,678 1,065,678

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2197 HBP -8,225,322CON 8,225,322
LSSRP Bond -1,065,678 1,065,678

Total:Fed. Reimb. Rate: 88.53% 3/21/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2197 HBP 8,225,322CON -8,225,322
LSSRP Bond 1,065,678 -1,065,678

Total:Fed. Reimb. Rate: 88.53% 2/6/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 12/13 per Jan 2012 survey

2197 HBP -8,225,322CON 8,225,322
LSSRP Bond -1,065,678 1,065,678

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2197 HBP -8,225,322 8,225,322CON
LSSRP Bond -1,065,678 1,065,678

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2197 HBP -8,225,322 8,225,322CON
LSSRP Bond -1,065,678 1,065,678

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.

2197 HBP 8,225,322CON -8,225,322
LSSRP Bond 1,065,678-1,065,678

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 9/10 to 10/11.

2197 HBP 2,736,462CON 8,225,322
LSSRP Bond 354,5381,065,678

Total: 3,091,000Fed. Reimb. Rate: 88.53% 10/16/2008 Shannon Mlcoch:  Data from LA ODIS.  Information provided by Local Agency.

-5,488,860
-711,140

2197 HBP -5,488,860CON
LSSRP Bond -711,140

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/17/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (STP PUSH).

5,488,860
711,140

2197 HBP 5,488,860 5,488,860CON
LSSRP Bond 711,140 711,140

Total: 6,200,000Fed. Reimb. Rate: 88.53% 7/11/2007 Eric Bost:  Bond Funds approved.
This corrects the error in reimbursement rate and establishes LSSRP Bond funds.

2197 HBP -5,488,860 -5,488,860CON
LSSRP Bond -711,140 -711,140

Total: -6,200,000Fed. Reimb. Rate: 88.53% 7/11/2007 Eric Bost:  Bond Funds approved.
Error in Fed reimbursement rate.  This backs out the error.

2197 HBP 5,488,860 5,488,860CON
LSSRP Bond 711,140 711,140

Total: 6,200,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0018, SWANTON RD, OVER BIG CREEK, 3 MI NW OF SR 1.    Scour Countermeasures  7/9/2012:  Toll Credits programmed
for PE, R/W, & CON. 

Fund Source Summary:

PE
R/W

Total

CON

Total

308,000 308,000

55,000 55,000

50,000 50,000

55,000 50,000 308,000 413,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
55,000 50,000 308,000 413,000

55,000 50,000 308,000 413,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
55,000 55,000

55,000 55,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3959 HBP 55,000 55,000PE
Local Match

Total: 55,000Fed. Reimb. Rate: 100.00%

New!

7/9/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/26/2012 Kelli Hill: PE per new 6-A dated 6/26/2012
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3959 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00%

New!

7/9/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/26/2012 Kelli Hill:  ROW per new 6-A 6/26/2012

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
308,000 308,000

308,000 308,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3959 HBP CON -308,000 308,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3959 HBP 308,000CON 308,000
Local Match

Total: 308,000Fed. Reimb. Rate: 100.00%

New!

7/9/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/26/2012 Kelli Hill:  CON per new 6-A dated 6/26/2012
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0035, QUAIL HOLLOW ROAD, OVER ZAYANTE CREEK, 0.01 MI W OF E ZAYANTE RD.    Replace 2 lane bridge with new 2
lane bridge.

Fund Source Summary:

PE
R/W

Total 420,000

CON

Total

2,352,000 2,352,000

420,000

500,000 500,000

500,000 2,352,000 3,272,000

420,000

Phase Summary:

Fed $

Local AC

Local Match

Total

48,174

420,000

LSSRP Bond

Total
442,650 2,082,226 2,896,702

57,350 269,774 375,298

500,000 2,352,000 3,272,000

371,826

BRLO-5936(061)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

48,174

420,000

LSSRP Bond

Total
371,826

48,174

420,000

371,826

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1765 HBP 371,826PE 371,826
Local Match 48,17448,174

Total: 420,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
442,650 442,650

57,350 57,350

500,000 500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1765 HBP 442,650 -442,650R/W
Local Match 57,350 -57,350

Total:Fed. Reimb. Rate: 88.53% 1/18/2011 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 10/11 per local agency in January 2011
review.

1765 HBP 442,650 265,590R/W -177,060
Local Match 57,350 34,410-22,940

Total: 300,000Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton:  Federal Reimbursement set to 88.53%.
10/6/2010 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY Prior to 11/12.  Increase in R/W need approved 6-D.
Per September 2010 survey

1765 HBP 177,060R/W 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,082,226 2,082,226

269,774 269,774

2,352,000 2,352,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1765 HBP -2,082,226CON 2,082,226
Local Match -269,774 269,774

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1765 HBP -2,082,226 2,082,226CON
Local Match -269,774 269,774

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1765 HBP 2,082,226CON
Local Match 269,774

Total:Fed. Reimb. Rate: 88.53% 9/20/2011 Kelli Hill:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 11/12.  As requested in September 2011
Survey.

-2,082,226
-269,774

1765 HBP CON -2,082,226
Local Match -269,774

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

2,082,226
269,774

1765 HBP -2,082,226CON 2,082,226
Local Match -269,774 269,774

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1765 HBP 2,082,226CON
Local Match 269,774

Total:Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton:  Federal Reimbursement set to 88.53%.
10/6/2010 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September 2010
Survey.

-2,082,226
-269,774

1765 HBP -2,082,226CON
Local Match -269,774

Total:Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton:  Federal Reimbursement reverted to original rate. 
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

2,082,226
269,774

1765 HBP 2,082,226 2,082,226CON
Local Match 269,774 269,774

Total: 2,352,000Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0038, CONFERENCE DR, OVER EAST ZAYANTE ROAD. Scour Countermeasures  6/14/2011:  Toll Credits programmed for
PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

308,000

55,000 55,000

50,000 50,000

55,000 50,000 413,000
308,000
308,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
55,000 50,000 413,000

55,000 50,000 413,000

308,000

308,000

BRLO-5936(092)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
55,000 55,000

55,000 55,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3820 HBP 55,000 55,000PE
Local Match

Total: 55,000Fed. Reimb. Rate: 100.00% 6/14/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/14/2011 Kelli Hill:  PE per 6-A dated 5/17/11
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3820 HBP -50,000R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/18/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2012
Survey.

3820 HBP 50,000 50,000R/W
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 6/14/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/14/2011 Kelli Hill:  ROW per 6-A dated 5/17/11

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
308,000

308,000

308,000

308,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3820 HBP CON -308,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

308,000

3820 HBP CON -308,000 308,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3820 HBP CON -308,000 308,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3820 HBP 308,000CON 308,000
Local Match

Total: 308,000Fed. Reimb. Rate: 100.00% 6/14/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/14/2011 Kelli Hill:  CON per 6-A dated 5/17/11
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0068 , LARKSPUR ST, OVER SAN LORENZO RIVER, 0.2 MI E HIGHWAY 9.    Replace 1-lane bridge with 2-lane bridge
10/1/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,724,000

485,000 485,000

600,000 600,000

485,000 600,000 3,809,000
2,724,000
2,724,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
485,000 600,000 3,809,000

485,000 600,000 3,809,000

2,724,000

2,724,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
485,000 485,000

485,000 485,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4001 HBP 485,000 485,000PE
Local Match

Total: 485,000Fed. Reimb. Rate: 100.00%

New!

10/1/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
10/1/2012 Kelli Hill:  PE per new 6-A

Caltrans, Division of Local Assistance Page 8610/29/2012, 1:53 PM Det2 FL4 SmlTxt



2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
600,000 600,000

600,000 600,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4001 HBP 600,000R/W 600,000
Local Match

Total: 600,000Fed. Reimb. Rate: 100.00%

New!

10/1/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
10/1/2012 Kelli Hill:  ROW per new 6-A

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,724,000

2,724,000

2,724,000

2,724,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4001 HBP CON -2,724,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,724,000

4001 HBP 2,724,000CON 2,724,000
Local Match

Total: 2,724,000Fed. Reimb. Rate: 100.00%

New!

10/1/2012 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
10/1/2012 Kelli Hill:  CON per new 6-A
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0071, FERN DR OVER SAN LORENZO RIVER, 0.05 MI W OF SR 9.    Replace 1-lane bridge with 2-lane bridge.   6/8/2011:
Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,596,000 1,596,000

285,000 285,000

250,000 250,000

285,000 250,000 1,596,000 2,131,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
285,000 250,000 1,596,000 2,131,000

285,000 250,000 1,596,000 2,131,000

BRLO-5936(093)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
285,000 285,000

285,000 285,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3816 HBP 285,000 285,000PE
Local Match

Total: 285,000Fed. Reimb. Rate: 100.00% 6/8/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/8/2011 Kelli Hill:  New Toll-credit project. PE per 6-A dated 5/26/2011.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
250,000 250,000

250,000 250,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3816 HBP 250,000R/W 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 6/8/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/8/2011 Kelli Hill:  New toll-credit project. ROW per 6-A dated 5/26/2011

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,596,000 1,596,000

1,596,000 1,596,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3816 HBP CON 1,596,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2011
Survey.

-1,596,000

3816 HBP 1,596,000CON
Local Match

Total: 1,596,000Fed. Reimb. Rate: 100.00% 6/8/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/8/2011 Kelli Hill:  New toll-credit project. CoN per 6-A dated 5/26/2011

1,596,000
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0073, EITHER WAY LANE, OVER SAN LORENZO RIVER, 0.1 MI SW OF STATE RTE 9.   Replace 1-lane bridge with 2-lane
bridge  6/14/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,624,000 1,624,000

290,000 290,000

200,000 200,000

290,000 200,000 1,624,000 2,114,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
290,000 200,000 1,624,000 2,114,000

290,000 200,000 1,624,000 2,114,000

BRLO-5936(094)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
290,000 290,000

290,000 290,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3821 HBP 290,000 290,000PE
Local Match

Total: 290,000Fed. Reimb. Rate: 100.00% 6/14/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/14/2011 Kelli Hill:  PE per new 6-A dated 5/31/11
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
200,000 200,000

200,000 200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3821 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 6/14/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/14/2011 Kelli Hill:  ROW per new 6-A dated 5/31/11

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,624,000 1,624,000

1,624,000 1,624,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3821 HBP CON 1,624,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2011
Survey.

-1,624,000

3821 HBP 1,624,000CON
Local Match

Total: 1,624,000Fed. Reimb. Rate: 100.00% 6/14/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/14/2011 Kelli Hill:  CON per new 6-A dated 5/31/11 

1,624,000
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0085, SAN LORENZO WAY OVER SAN LORENZO RIVER, JUST N OF GRAHAM HILL RD.   Replace 1-Lane Bridge with
2-Lane Bridge  4/1/2010:  Toll Credits programmed for PE, R/W, & Con.  4/6/2010:  Changed to grouped programmed project.

Fund Source Summary:

PE
R/W

Total 450,000

CON

Total

2,550,000 2,550,000

200,000 650,000

100,000 100,000

200,000 100,000 2,550,000 3,300,000

450,000

Phase Summary:

Fed $

Local AC

Local Match

Total 450,000

LSSRP Bond

Total
200,000 100,000 2,550,000 3,300,000

200,000 100,000 2,550,000 3,300,000

450,000

BRLO-5936(086)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 450,000

LSSRP Bond

Total
200,000 650,000

200,000 650,000

450,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3520 HBP 200,000 200,000PE
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 12/13/2011 Kelli Hill:  PE increase per 6-D dated 12/13/11

3520 HBP 450,000PE 450,000
Local Match

Total: 450,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/10/2010 Kelli Hill: New bridge project 6-A approved
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3520 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/18/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2012 
Survey.

3520 HBP -100,000 100,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/13/2011 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested by Exhibit 6D dated
12/13/11

3520 HBP -100,000 100,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/18/2011 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 10/11 to 11/12 per local agency in January 2011
review.

3520 HBP 100,000 100,000R/W
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/10/2010 Kelli Hill:  New bridge project 6-A approved 

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,550,000 2,550,000

2,550,000 2,550,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3520 HBP CON -2,550,000 2,550,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3520 HBP -2,550,000CON 2,550,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/18/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  As requested in September 2012
Survey.

3520 HBP 2,550,000 2,550,000CON
Local Match

Total: 2,550,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/10/2010 Kelli Hill: New bridge project 6-A approved
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0095, OLD COUNTY RD OVER EARL CREEK, 0.25 MI NW OF SR 9.    Replace 2-Lane bridge with 2-Lane bridge  9/15/2010:
Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,197,000 2,197,000

393,000 393,000

50,000 50,000

393,000 50,000 2,197,000 2,640,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
393,000 50,000 2,197,000 2,640,000

393,000 50,000 2,197,000 2,640,000

BRLO-5936(089)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
393,000 393,000

393,000 393,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3630 HBP 393,000 -393,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/18/2011 Kelli Hill:  Not ready to ad within 6 months.  PE funds moved from FFY 11/12 to 10/11 per local agency January 2011 review

3630 HBP 393,000 393,000PE
Local Match

Total: 393,000Fed. Reimb. Rate: 100.00% 9/15/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Kelli Hill:  New toll credit project per approved 6-A
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3630 HBP -50,000R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/18/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2012
Survey.

3630 HBP 50,000 50,000R/W
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/15/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Kelli Hill:  New toll credit project R/W per approved 6-A

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,197,000 2,197,000

2,197,000 2,197,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3630 HBP CON -2,197,000 2,197,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3630 HBP -2,197,000CON 2,197,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  As requested in September 2011
Survey.

3630 HBP 2,197,000 2,197,000CON
Local Match

Total: 2,197,000Fed. Reimb. Rate: 100.00% 9/15/2010 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
9/15/2010 Kelli Hill:  New toll credit project. Con per approved 6-A
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0103, POC OVER SOQUEL DR AT CABRILLO COLLEGE , 3.7 MI E OF SR 1.  LSSRP Seismic Retrofit (STP)

Fund Source Summary:

PE
R/W

Total 100,000

CON

Total

150,000

100,000

250,000

100,000

150,000
150,000

Phase Summary:

Fed $

Local AC

Local Match

Total

11,470

100,000

LSSRP Bond

Total

17,205

221,325

11,470

250,000

88,530

17,205

132,795

150,000

STPLZ-5936(083)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

11,470

100,000

LSSRP Bond

Total
88,530

11,470

100,000

88,530

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2195 State STP (BR) PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/29/2010 Kelli Hill:  Moving PE funds from 08/09 to 09/10  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2195 HBP -44,265PE -44,265
Local Match -5,735-5,735

Total: -50,000Fed. Reimb. Rate: 88.53% 11/5/2008 Reza Fereshtehnejad:  Funds needed to be programmed with STP.

2195 State STP (BR) 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 11/5/2008 Reza Fereshtehnejad:  PE is expected to begin 2/1/09
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2195 HBP 44,265PE 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

17,205

132,795

150,000

17,205

132,795

150,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2195 State STP (BR) CON -132,795
LSSRP Bond -17,205

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

132,795
17,205

2195 State STP (BR) CON -132,795 132,795
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2195 State STP (BR) CON -132,795 132,795
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2195 State STP (BR) -132,795CON 132,795
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2195 State STP (BR) 132,795CON -132,795
LSSRP Bond 17,205 -17,205

Total:Fed. Reimb. Rate: 88.53%

New!

9/13/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 12/13.  As requested in
September 2012 Survey. 

2195 State STP (BR) CON -132,795 132,795
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2195 State STP (BR) -132,795CON 132,795
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 3/21/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2195 State STP (BR) 132,795CON -132,795
LSSRP Bond 17,205 -17,205

Total:Fed. Reimb. Rate: 88.53% 2/6/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 12/13.  Per Jan 2012 survey

2195 State STP (BR) CON -132,795 132,795
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2195 State STP (BR) -132,795CON 132,795
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2195 State STP (BR) 132,795CON
LSSRP Bond 17,205

Total:Fed. Reimb. Rate: 88.53% 9/26/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in
September 2011 Survey.

-132,795
-17,205

2195 State STP (BR) CON -132,795
LSSRP Bond -17,205

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

132,795
17,205

2195 State STP (BR) -132,795CON 132,795
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2195 State STP (BR) -132,795 132,795CON
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2195 HBP -88,530CON
LSSRP Bond -11,470

Total: -100,000Fed. Reimb. Rate: 88.53% 11/5/2008 Reza Fereshtehnejad:  Funds needed to be programmed with STP. 

-88,530
-11,470

2195 State STP (BR) 132,795 132,795CON
LSSRP Bond 17,205 17,205

Total: 150,000Fed. Reimb. Rate: 88.53% 11/5/2008 Reza Fereshtehnejad:  Construction needed to be programmed under STP.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2195 HBP -88,530CON
LSSRP Bond -11,470

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.

88,530
11,470

2195 HBP 88,530 88,530CON
LSSRP Bond 11,470 11,470

Total: 100,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0117, GREEN VALLEY RD OVER CASSERLY CREEK TRIB NO 1, 4.1 MI N FREEDOM BLVD.    Replace two-lane bridge
with two-lane bridge  2/15/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,652,000

295,000 295,000

100,000 100,000

295,000 100,000 2,047,000
1,652,000
1,652,000

Phase Summary: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
295,000 100,000 2,047,000

295,000 100,000 2,047,000

1,652,000

1,652,000

BRLO-5936(091)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
295,000 295,000

295,000 295,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3786 HBP 295,000 295,000PE
Local Match

Total: 295,000Fed. Reimb. Rate: 100.00% 2/15/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
2/15/2011 Kelli Hill:  New bridge project. PE per approved 6-A.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3786 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/18/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 12/13 to 13/14.  As requested in September 2012
Survey.

3786 HBP 100,000 100,000R/W
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 2/15/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
2/15/2011 Kelli Hill:  New bridge project. R/W per approved 6-A.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,652,000

1,652,000

1,652,000

1,652,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3786 HBP CON -1,652,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,652,000

3786 HBP CON -1,652,000 1,652,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3786 HBP -395,000CON -395,000
Local Match

Total: -395,000Fed. Reimb. Rate: 100.00% 3/1/2012 Kelli Hill:  Correcting mathematical error for CON.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3786 HBP CON -2,047,000 2,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3786 HBP CON 2,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September 2011
Survey.

-2,047,000

3786 HBP CON -2,047,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

2,047,000

3786 HBP 2,047,000CON 2,047,000
Local Match

Total: 2,047,000Fed. Reimb. Rate: 100.00% 2/15/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
2/15/2011 Kelli Hill:  New bridge project. CON per approved 6-A.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0121, REDWOOD CANYON RD, OVER BROWNS CREEK TRIBUTARY, 0.8 MI N/O BROWNS VA RD.    Replace 1-lane
bridge with 2-lane bridge  12/23/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

980,000 980,000

175,000 175,000

200,000 200,000

175,000 1,180,000 1,355,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
175,000 1,180,000 1,355,000

175,000 1,180,000 1,355,000

BRLO-5936(097)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
175,000 175,000

175,000 175,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3815 HBP 20,072 20,072PE
Local Match

Total: 20,072Fed. Reimb. Rate: 100.00% 2/6/2012 Kelli Hill:  increasing PE Jan 2012 survey

3815 HBP -20,072 -20,072PE
Local Match

Total: -20,072Fed. Reimb. Rate: 100.00% 12/23/2011 Linda Newton:  Reduced funding to what is programmed in FTIP,  FTIP programming can be authorized at 100%.

3815 HBP 175,000 175,000PE
Local Match

Total: 175,000Fed. Reimb. Rate: 100.00% 12/23/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/8/2011 Kelli Hill:  New toll-credit project. PE per 6-A dated 6/5/2011.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
200,000 200,000

200,000 200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3815 HBP R/W -200,000 200,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/18/2012 Kelli Hill:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in September 2012
Survey.

3815 HBP 200,000R/W 200,000
Local Match

Total: 200,000Fed. Reimb. Rate: 100.00% 12/23/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/8/2011 Kelli Hill:  New toll-credit project. ROW per 6-A dated 6/5/2011.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
980,000 980,000

980,000 980,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3815 HBP CON 980,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/23/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/20/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2011
Survey.

-980,000

3815 HBP 980,000CON
Local Match

Total: 980,000Fed. Reimb. Rate: 100.00% 12/23/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
6/8/2011 Kelli Hill:  New toll-credit project. Con per 6-A dated 6/5/2011

980,000
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0128, RANCHO RIO AVENUE OVER NEWELL CREEK, 0.1 MI E NEWELL CREEK RD.   Replace 1-lane bridge with 2-lane
bridge.  6/8/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,216,000 1,216,000

210,000 210,000

250,000 250,000

210,000 250,000 1,216,000 1,676,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
210,000 250,000 1,216,000 1,676,000

210,000 250,000 1,216,000 1,676,000

BRLO-5936(096)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
210,000 210,000

210,000 210,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3817 HBP 210,000 210,000PE
Local Match

Total: 210,000Fed. Reimb. Rate: 100.00% 6/8/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/8/2011 Kelli Hill:  New toll-credit project. PE per 6-A dated 6/08/2011.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
250,000 250,000

250,000 250,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3817 HBP 250,000R/W 250,000
Local Match

Total: 250,000Fed. Reimb. Rate: 100.00% 6/8/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/8/2011 Kelli Hill:  New toll-credit project. ROW per 6-A dated 6/08/2011.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,216,000 1,216,000

1,216,000 1,216,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3817 HBP CON 1,216,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September 2011
Survey.

-1,216,000

3817 HBP 1,216,000CON
Local Match

Total: 1,216,000Fed. Reimb. Rate: 100.00% 6/8/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/8/2011 Kelli Hill:  New toll-credit project. Con per 6-A dated 6/08/2011

1,216,000
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. 36C0135, FOREST HILL DR OVER BEAR CREEK, 0.2 MI W BEAR CREEK RD.    Replace 2-lane bridge with 2-lane bridge 
6/8/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,596,000

285,000 285,000

100,000 100,000

285,000 100,000 1,981,000
1,596,000
1,596,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
285,000 100,000 1,981,000

285,000 100,000 1,981,000

1,596,000

1,596,000

BRLO-5936(095)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
285,000 285,000

285,000 285,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3818 HBP 285,000 285,000PE
Local Match

Total: 285,000Fed. Reimb. Rate: 100.00% 6/8/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/8/2011 Kelli Hill:  New toll-credit project. PE per 6-A dated 6/01/2011
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3818 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 6/8/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/8/2011 Kelli Hill:  New toll-credit project. ROW per 6-A dated 6/01/2011.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,596,000

1,596,000

1,596,000

1,596,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3818 HBP CON -1,596,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,596,000

3818 HBP CON 1,596,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/20/2011 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 2011
Survey.

-1,596,000

3818 HBP 1,596,000CON
Local Match

Total: 1,596,000Fed. Reimb. Rate: 100.00% 6/8/2011 Kelli Hill:  Reimbursement changed to 100% (Toll Credits).
6/8/2011 Kelli Hill: New toll-credit project. CON per 6-A dated 6/01/2011

1,596,000
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Cruz County BRIDGE NO. PM00059, Bridge Preventive Maintenance Program (BPMP) various bridges in Santa Cruz County. See Local Assistance HBP
website for backup list of projects.

Fund Source Summary:

PE
R/W

Total

CON

Total

964,000 145,000 1,109,000

175,000 175,000

175,000 964,000 145,000 1,284,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
154,928 853,429 128,369 1,136,725

20,073 110,571 16,632 147,275

175,000 964,000 145,000 1,284,000

BPMPL-5936(103)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
154,928 154,928

20,073 20,073

175,000 175,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3844 HBP 154,928 154,928PE
Local Match 20,073 20,073

Total: 175,000Fed. Reimb. Rate: 88.53% 8/31/2011 Kelli Hill:  PE per new BPMP Plan.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
853,429 128,369 981,798

110,571 16,632 127,202

964,000 145,000 1,109,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3844 HBP -128,369CON 128,369
Local Match -16,632 16,632

Total:Fed. Reimb. Rate: 88.53%

New!

9/18/2012 Kelli Hill:  NEARLY Ready to Advertise.  CON funds moved from FFY 12/13 to 13/14 and CON funds decreased in 12/13. As
requested in September 2012 Survey.

3844 HBP -769,326 769,326CON
Local Match -99,674 99,674

Total:Fed. Reimb. Rate: 88.53%

New!

4/4/2012 Kelli Hill:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13. Per agency email.

3844 HBP 769,326 212,472 981,798CON
Local Match 99,674 27,528 127,202

Total: 1,109,000Fed. Reimb. Rate: 88.53% 8/31/2011 Kelli Hill:  CON per new BPMP plan
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

05 Santa Cruz
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Number of Projects:

MPO Summary:

Fed $

Local AC

Local Match

Total for all Phases

1,202,234

9,567,780

LSSRP Bond

Total

744,460 5,735 263,778 805,194 3,434,257

9,608,601 2,197,014 8,073,025 17,032,180 8,310,884 15,205,652 130,062,581

410,925 49,751 382,372 2,646,482 32,116 359,154 6,508,184

18,052,419

10,763,987 2,252,500 8,719,175 37,731,081 8,343,000 16,370,000 140,005,023

8,365,546

1,615,091

61,269,681

1,425,148

-18,052,419

46,257,500

Total Costs:

Association of Monterey Bay Area Governments

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

38
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