
2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum
amounts programmed in the FTIP.

1) This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP
funds with Regional STP funds.

5) Corrections to this report should be addressed to the District Local Assistance Engineer: 

http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id: 31

Notes:

4/2/2014, 9:52 AM
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2012/13-2017/18 Highway Bridge Program 

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Department of Water Resources BRIDGE NO. 39C0250, MCCABE ROAD, OVER CALIFORNIA AQUEDUCT, 2.6 MI WEST OF I-5.  LSSRP Seismic Retrofit

Fund Source Summary:

PE
R/W

Total 180,000

CON

Total

106,300 106,300

180,000

106,300 286,300

180,000

Phase Summary:

Fed $

Local AC

Local Match

Total

20,646

180,000

LSSRP Bond

Total

12,193 12,193

94,107 253,461

20,646

106,300 286,300

159,354

BRLOZ-6248(011)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

20,646

180,000

LSSRP Bond

Total
159,354

20,646

180,000

159,354

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2284 HBP -144,000PE -144,000
Local Match -36,000-36,000

Total: -180,000Fed. Reimb. Rate: 80.00% 3/26/2010 Jesus Serrano:  Correcting reimbursement rate.  Ok to use 88.53% reimbursement rate.

2284 HBP 159,354PE 159,354
Local Match 20,64620,646

Total: 180,000Fed. Reimb. Rate: 88.53% 3/26/2010 Jesus Serrano:  Local Agency will request funds in 09/10 FFY.  Project has not been authorized in PE phase, OK to use
88.53% reimbursement rate.

2284 HBP 24,000PE 24,000
Local Match 6,0006,000

Total: 30,000Fed. Reimb. Rate: 80.00% 3/4/2010 Jesus Serrano:  This is to correct the reimbursement rate from 88.53 to 80.00%.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2284 HBP -26,559PE -26,559
Local Match -3,441-3,441

Total: -30,000Fed. Reimb. Rate: 88.53% 3/4/2010 Jesus Serrano:  This is to correct the reimbursement rate from 88.53 to 80.00%

2284 HBP 26,559PE 26,559
Local Match 3,4413,441

Total: 30,000Fed. Reimb. Rate: 88.53% 10/14/2009 Wesley Zinke:  Per October 2009 Survey.

2284 HBP -160,000PE -160,000
Local Match -40,000-40,000

Total: -200,000Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad:  Moving match.

2284 HBP 120,000PE 120,000
Local Match 30,00030,000

Total: 150,000Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad:  Move funds from 06/07 to 08/09

2284 HBP 160,000PE 160,000
Local Match 40,00040,000

Total: 200,000Fed. Reimb. Rate: 80.00%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

12,193 12,193

94,107 94,107

106,300 106,300

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2284 HBP 94,107 -38,688CON
LSSRP Bond 12,193 -5,012

Total: -43,700Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved. 
3/8/2013 Jesus Serrano:  CON funds revised and moved into 12/13 FFY as project is Ready to Advertise, per local agency’s 6-D dated
3/7/2013.

-132,795
-17,205

2284 HBP CON -132,795
LSSRP Bond -17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

132,795
17,205
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2012/13-2017/18 Highway Bridge Program 

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2284 HBP -132,795CON 132,795
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2284 HBP -132,795 132,795CON
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2284 HBP -132,795 132,795CON
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2284 HBP 132,795 -132,795CON
LSSRP Bond 17,205 -17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
8/28/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 12/13.  As requested in 
September 2012 Survey. 

2284 HBP -132,795 132,795CON
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2284 HBP -132,795 132,795CON
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2284 HBP 132,795 -132,795CON
LSSRP Bond 17,205 -17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
9/7/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 12/13.  As requested in 
September 2011 Survey.

2284 HBP -132,795 132,795CON
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2284 HBP 132,795CON -132,795
LSSRP Bond 17,205-17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2284 HBP CON 132,795
LSSRP Bond 17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
9/20/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 11/12.  As requested in
September 2010 Survey.

-132,795
-17,205

2284 HBP -132,795CON
LSSRP Bond -17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

132,795
17,205

2284 HBP -132,795 132,795CON
LSSRP Bond -17,205 17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

2284 HBP 132,795CON -132,795
LSSRP Bond 17,205-17,205

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 11/12 to 12/13.

2284 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/14/2009 Wesley Zinke:  CON funds moved from FFY 9/10 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2284 HBP 44,265CON 132,795
LSSRP Bond 5,73517,205

Total: 50,000Fed. Reimb. Rate: 88.53% 10/14/2008 Reza Fereshtehnejad:  Bond Funds approved.
10/14/2008 Reza Fereshtehnejad:  Requested change by DWR.

-88,530
-11,470

2284 HBP CON -88,530
LSSRP Bond -11,470

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2011/12 to Beyond.  Action taken to financially constrain the FTIP (PUSH).

88,530
11,470
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2284 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2284 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2009/10 to 2010/11.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2284 HBP -354,120CON -354,120
LSSRP Bond -45,880-45,880

Total: -400,000Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
11/28/2007 Reza Fereshtehnejad:  Requested funds from the survey.

2284 HBP 442,650CON 442,650
LSSRP Bond 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53%
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2012/13-2017/18 Highway Bridge Program 

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Department of Water Resources BRIDGE NO. 39C0252, BUTTS ROAD, OVER CALIFORNIA AQUEDUCT, 0.4 MI WEST OF I-5.  LSSRP Seismic Retrofit

Fund Source Summary:

PE
R/W

Total 150,000

CON

Total

161,300 161,300

150,000

161,300 311,300

150,000

Phase Summary:

Fed $

Local AC

Local Match

Total

17,205

150,000

LSSRP Bond

Total

18,501 18,501

142,799 275,594

17,205

161,300 311,300

132,795

BRLOZ-6248(013)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

17,205

150,000

LSSRP Bond

Total
132,795

17,205

150,000

132,795

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2285 HBP 132,795PE 132,795
Local Match 17,20517,205

Total: 150,000Fed. Reimb. Rate: 88.53% 3/26/2010 Jesus Serrano:  Local Agency will request funds in 09/10 FFY.  Project has not been authorized in PE phase.  Ok to use 88.53
reimbursement rate.

2285 HBP -120,000PE -120,000
Local Match -30,000-30,000

Total: -150,000Fed. Reimb. Rate: 80.00% 3/26/2010 Jesus Serrano:  Correcting reimbursement rate.  Project has not been authorized in PE phase, OK to use 88.53%
reimbursement rate

2285 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 3/4/2010 Jesus Serrano:  This is to correct reimbursement rate from 88.53 to 80.00%  8/22/2011 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle. 
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2285 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/4/2010 Jesus Serrano:  This is to correct reimbursement rate from 88.53 to 80.00%.  8/22/2011 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle. 

2285 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2009 Wesley Zinke:  Per October 2009 Survey.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2285 HBP -160,000PE -160,000
Local Match -40,000-40,000

Total: -200,000Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad:  Moving funds.

2285 HBP 120,000PE 120,000
Local Match 30,00030,000

Total: 150,000Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad:  Move funds from 06/07 to 08/09.

2285 HBP 160,000PE 160,000
Local Match 40,00040,000

Total: 200,000Fed. Reimb. Rate: 80.00%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

18,501 18,501

142,799 142,799

161,300 161,300

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2285 HBP 142,799 -78,526CON
LSSRP Bond 18,501 -10,174

Total: -88,700Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
3/13/2013 Reza Fereshtehnejad:  Fund Line NOT suppressed.
3/13/2013 Reza Fereshtehnejad:  Fund Line suppressed.
3/8/2013 Jesus Serrano: CON funds revised and moved into 12/13 FFY as project is Ready to Advertise, per local agency’s 6-D dated
3/7/2013.

-221,325
-28,675
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2285 HBP CON -221,325
LSSRP Bond -28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

221,325
28,675

2285 HBP -221,325CON 221,325
LSSRP Bond -28,675 28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2285 HBP -221,325 221,325CON
LSSRP Bond -28,675 28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2285 HBP -221,325 221,325CON
LSSRP Bond -28,675 28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2285 HBP 221,325 -221,325CON
LSSRP Bond 28,675 -28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
8/28/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 12/13.  As requested in
September 2012 Survey. 

2285 HBP -221,325 221,325CON
LSSRP Bond -28,675 28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2285 HBP -221,325 221,325CON
LSSRP Bond -28,675 28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2285 HBP 221,325CON
LSSRP Bond 28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
9/7/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in
September 2011 Survey.

-221,325
-28,675
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2285 HBP -221,325CON
LSSRP Bond -28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
3/25/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

221,325
28,675

2285 HBP -221,325 221,325CON
LSSRP Bond -28,675 28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2285 HBP 221,325CON -221,325
LSSRP Bond 28,675-28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2285 HBP CON 221,325
LSSRP Bond 28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
9/20/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 11/12.  As requested in
September 2010 Survey. 

-221,325
-28,675

2285 HBP -221,325CON
LSSRP Bond -28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

221,325
28,675

2285 HBP -221,325 221,325CON
LSSRP Bond -28,675 28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

2285 HBP 221,325CON -221,325
LSSRP Bond 28,675-28,675

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 11/12 to 12/13.

2285 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/14/2009 Wesley Zinke:  CON funds moved from FFY 9/10 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2285 HBP CON 221,325
LSSRP Bond 28,675

Total:Fed. Reimb. Rate: 88.53% 10/14/2008 Reza Fereshtehnejad:  Bond Funds approved.
10/14/2008 Reza Fereshtehnejad:  Requested change by DWR

-221,325
-28,675

2285 HBP CON -221,325
LSSRP Bond -28,675

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2011/12 to Beyond.  Action taken to financially constrain the FTIP (PUSH).

221,325
28,675

2285 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2285 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2009/10 to 2010/11.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2285 HBP -221,325CON -221,325
LSSRP Bond -28,675-28,675

Total: -250,000Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
11/28/2007 Reza Fereshtehnejad:  requested funds from survey.

2285 HBP 442,650CON 442,650
LSSRP Bond 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53%
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Department of Water Resources BRIDGE NO. 39C0314, MERVEL AVE, OVER CALIFORNIA AQUEDUCT, 0.1 MI W ORTIGALITA RD.  LSSRP Seismic Retrofit

Fund Source Summary:

PE
R/W

Total 220,000

CON

Total

293,800 293,800

220,000

293,800 513,800

220,000

Phase Summary:

Fed $

Local AC

Local Match

Total

25,234

220,000

LSSRP Bond

Total

33,699 33,699

260,101 454,867

25,234

293,800 513,800

194,766

BHLOZ-6248(030)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

25,234

220,000

LSSRP Bond

Total
194,766

25,234

220,000

194,766

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2286 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/26/2010 Jesus Serrano:  Local Agency will request funds in 09/10 FFY.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2286 HBP 106,236PE 106,236
Local Match 13,76413,764

Total: 120,000Fed. Reimb. Rate: 88.53% 10/14/2009 Wesley Zinke:  Per October 2009 Survey.

2286 HBP -160,000PE -160,000
Local Match -40,000-40,000

Total: -200,000Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad:  Moving funds. 
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2286 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/22/2008 Reza Fereshtehnejad:  moving funds from 06/07 to 08/09.

2286 HBP 160,000PE 160,000
Local Match 40,00040,000

Total: 200,000Fed. Reimb. Rate: 80.00%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

33,699 33,699

260,101 260,101

293,800 293,800

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2286 HBP 260,101 83,041CON
LSSRP Bond 33,699 10,759

Total: 93,800Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved. 
3/8/2013 Jesus Serrano:  CON funds revised and moved into 12/13 FFY as project is Ready to Advertise, per local agency’s 6-D dated
3/7/2013.

-177,060
-22,940

2286 HBP CON -177,060
LSSRP Bond -22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

177,060
22,940

2286 HBP -177,060CON 177,060
LSSRP Bond -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2286 HBP -177,060 177,060CON
LSSRP Bond -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2286 HBP -177,060 177,060CON
LSSRP Bond -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2286 HBP 177,060 -177,060CON
LSSRP Bond 22,940 -22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
8/28/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 12/13.  As requested in
September 2012 Survey. 

2286 HBP -177,060 177,060CON
LSSRP Bond -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2286 HBP -177,060 177,060CON
LSSRP Bond -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2286 HBP 177,060CON
LSSRP Bond 22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
9/7/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in 
September 2011 Survey.

-177,060
-22,940

2286 HBP -177,060CON
LSSRP Bond -22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

177,060
22,940

2286 HBP -177,060 177,060CON
LSSRP Bond -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2286 HBP 177,060CON -177,060
LSSRP Bond 22,940-22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2012/13-2017/18 Highway Bridge Program 

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2286 HBP -177,060CON 177,060
LSSRP Bond -22,94022,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
9/20/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 11/12.  As requested in
September 2010 Survey. 

2286 HBP -177,060 177,060CON
LSSRP Bond -22,940 22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2286 HBP 177,060CON -177,060
LSSRP Bond 22,940-22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

2286 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/14/2009 Wesley Zinke:  CON funds moved from FFY 9/10 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2286 HBP CON 177,060
LSSRP Bond 22,940

Total:Fed. Reimb. Rate: 88.53% 3/13/2013 Reza Fereshtehnejad:  Bond Funds approved.
10/17/2008 Shannon Mlcoch:  CON funds moved from FFY Beyond to 2009/10.

-177,060
-22,940

2286 HBP CON -177,060
LSSRP Bond -22,940

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2011/12 to Beyond.  Action taken to financially constrain the FTIP (PUSH).

177,060
22,940

2286 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

2286 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2009/10 to 2010/11.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

2286 HBP -265,590CON -265,590
LSSRP Bond -34,410-34,410

Total: -300,000Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
11/28/2007 Reza Fereshtehnejad:  requested funds from survey.

2286 HBP 442,650CON 442,650
LSSRP Bond 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53%
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced BRIDGE NO. PM00077,  Bridge Preventive Maintenance Program, various locations in the City of Merced.  See Caltrans Local Assistance HBP
web site for backup list of bridges.

Fund Source Summary:

PE
R/W

Total

CON

Total

779,000 779,000

240,000 110,000 350,000

240,000 110,000 779,000 1,129,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
212,472 97,383 689,649 999,504

27,528 12,617 89,351 129,496

240,000 110,000 779,000 1,129,000

BPMP-5085(034)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
212,472 97,383 309,855

27,528 12,617 40,145

240,000 110,000 350,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3987 HBP 44,265 44,265PE
Local Match 5,735 5,735

Total: 50,000Fed. Reimb. Rate: 88.53%

New!

3/10/2014 Linda Newton:  Cost increase as provided in BPMP revision 1/23/14.

3987 HBP 53,118 53,118PE
Local Match 6,882 6,882

Total: 60,000Fed. Reimb. Rate: 88.53% 9/16/2013 Jesus Serrano:  PE funds revised per local agency’s 2013 HBP Survey.  Agency’s backup BPMP list must be revised and
updated prior to authorization of funds.

3987 HBP 212,472 212,472PE
Local Match 27,528 27,528

Total: 240,000Fed. Reimb. Rate: 88.53% 9/25/2012 Linda Newton:  New eligible BPMP project.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
689,649 689,649

89,351 89,351

779,000 779,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3987 HBP 689,649 689,649CON
Local Match 89,351 89,351

Total: 779,000Fed. Reimb. Rate: 88.53% 9/25/2012 Linda Newton: New eligible BPMP project.
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2012/13-2017/18 Highway Bridge Program 

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO. 39C0023, LA GRANGE ROAD OVER DRY CREEK, 4 MI N MERCED FALLS ROAD.  Replace 2-lane timber bridge with a
standard 2-lane bridge. 

Fund Source Summary:

PE
R/W

Total 500,000

CON

Total

3,000,000

250,000 750,000

800,000 800,000

250,000 800,000 4,550,000

500,000

3,000,000
3,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total

57,350

500,000

LSSRP Bond

Total
221,325 708,240 4,028,115

28,675 91,760 521,885

250,000 800,000 4,550,000

442,650 2,655,900

344,100

3,000,000

BRLS-5939(070)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

57,350

500,000

LSSRP Bond

Total
221,325 663,975

28,675 86,025

250,000 750,000

442,650

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3358 HBP -221,325 221,325PE
Local Match -28,675 28,675

Total:Fed. Reimb. Rate: 88.53% 10/1/2013 Jesus Serrano:  PE funds revised per local agency’s 2013 HBP Survey.

3358 HBP 221,325 221,325PE
Local Match 28,675 28,675

Total: 250,000Fed. Reimb. Rate: 88.53% 10/13/2009 Nabil Hasan:  PE funds moved from FFY 8/9 to 9/10.  As requested in October 2009 Survey.

3358 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 11/13/2008 Eric Bost:  New application accepted into program.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
708,240 708,240

91,760 91,760

800,000 800,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3358 HBP -708,240R/W 708,240
Local Match -91,760 91,760

Total:Fed. Reimb. Rate: 88.53%

New!

3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.

3358 HBP -708,240 708,240R/W
Local Match -91,760 91,760

Total:Fed. Reimb. Rate: 88.53% 9/13/2012 Jesus Serrano:  R/W funds moved out to FFY 13/14, per 2012 HBP Surveys.

3358 HBP 708,240 708,240R/W
Local Match 91,760 91,760

Total: 800,000Fed. Reimb. Rate: 88.53% 10/13/2009 Nabil Hasan:  As requested in October 2009 Survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,655,900

344,100

3,000,000

2,655,900

344,100

3,000,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3358 HBP CON -2,655,900
Local Match -344,100

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,655,900
344,100

3358 HBP -2,655,900CON 2,655,900
Local Match -344,100 344,100

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3358 HBP 2,655,900CON
Local Match 344,100

Total:Fed. Reimb. Rate: 88.53% 9/23/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September
2011 Survey.

-2,655,900
-344,100

3358 HBP CON -2,655,900
Local Match -344,100

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Nabil Hasan:  CON funds moved from FFY 11/12 to Beyond.  As requested in October 2009 Survey.

2,655,900
344,100

3358 HBP 2,655,900CON 2,655,900
Local Match 344,100344,100

Total: 3,000,000Fed. Reimb. Rate: 88.53% 11/13/2008 Eric Bost:  New application accepted into program.
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2012/13-2017/18 Highway Bridge Program 

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO. 39C0095, DICKENSON FERRY RD OVER BEAR CREEK, QUINLEY AVENUE NORTH.  Replace 2-lane timber bridge with a
standard 2-lane bridge.

Fund Source Summary:

PE
R/W

Total 472,500

CON

Total

2,646,000 2,646,000

472,500

695,000 695,000

695,000 2,646,000 3,813,500

472,500

Phase Summary:

Fed $

Local AC

Local Match

Total

54,196

472,500

LSSRP Bond

Total
615,284 2,342,504 3,376,092

79,717 303,496 437,408

695,000 2,646,000 3,813,500

418,304

BRLO-5939(019)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

54,196

472,500

LSSRP Bond

Total
418,304

54,196

472,500

418,304

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

469 HBP 285,509PE 285,509
Local Match 36,99136,991

Total: 322,500Fed. Reimb. Rate: 88.53% 9/28/2010 Jesus Serrano:  PE cost updated per Sept. 2010 HBP Survey, and per 6-D submitted to District dated 9/2/2010.

469 HBP 132,795PE 132,795
Local Match 17,20517,205

Total: 150,000Fed. Reimb. Rate: 88.53%
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
615,284 615,284

79,717 79,717

695,000 695,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

469 HBP -615,284R/W 615,284
Local Match -79,717 79,717

Total:Fed. Reimb. Rate: 88.53%

New!

3/28/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.

469 HBP -615,284 615,284R/W
Local Match -79,717 79,717

Total:Fed. Reimb. Rate: 88.53% 9/16/2013 Jesus Serrano:  R/W funds revised per the local agency’s 2013 HBP Survey.

469 HBP 438,224 438,224R/W
Local Match 56,777 56,777

Total: 495,000Fed. Reimb. Rate: 88.53% 9/28/2010 Jesus Serrano:  R/W cost updated per Sept. 2010 HBP Survey, and per 6-D dated 9/2/2010.

469 HBP 177,060R/W -177,060
Local Match 22,940-22,940

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Nabil Hasan:  RW funds moved from FFY 9/10 to 12/13.  As requested in October 2009 Survey.

469 HBP 177,060R/W 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53%
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2012/13-2017/18 Highway Bridge Program 

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,342,504 2,342,504

303,496 303,496

2,646,000 2,646,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

469 HBP CON -2,342,504 2,342,504
Local Match -303,496 303,496

Total:Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

469 HBP -2,342,504CON 2,342,504
Local Match -303,496 303,496

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

469 HBP 2,342,504CON
Local Match 303,496

Total:Fed. Reimb. Rate: 88.53% 9/23/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September
2011 Survey.

-2,342,504
-303,496

469 HBP 1,690,923CON
Local Match 219,077

Total: 1,910,000Fed. Reimb. Rate: 88.53% 9/28/2010 Jesus Serrano:  CON cost updated per 2010 HBP Survey, and per 6-D dated 9/2/2010.

1,690,923
219,077

469 HBP CON -651,581
Local Match -84,419

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

651,581
84,419

469 HBP 651,581CON 651,581
Local Match 84,41984,419

Total: 736,000Fed. Reimb. Rate: 88.53%
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO. 39C0110, SANTA FE AVENUE OVER DEADMAN CREEK, 0.9 MI. NW OF BUCHANAN HOLLOW RD.  Replace 2-lane timber
bridge with a standard 2-lane bridge.  9/2/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 271,750

CON

Total

1,521,800 1,521,800

271,750

100,000 100,000

100,000 1,521,800 1,893,550

271,750

Phase Summary:

Fed $

Local AC

Local Match

Total 271,750

LSSRP Bond

Total
100,000 1,521,800 1,893,550

100,000 1,521,800 1,893,550

271,750

BRLO-5939(081)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 271,750

LSSRP Bond

Total
271,750

271,750

271,750

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3845 HBP 271,750PE 271,750
Local Match

Total: 271,750Fed. Reimb. Rate: 100.00% 9/2/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/2/2011 Jesus Serrano:  New candidate project accepted into the HBP.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3845 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

3/28/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.

3845 HBP 100,000 100,000R/W
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/2/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/2/2011 Jesus Serrano:  New candidate project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,521,800 1,521,800

1,521,800 1,521,800

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3845 HBP CON -1,521,800 1,521,800
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3845 HBP CON -1,521,800 1,521,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3845 HBP -1,521,800CON 1,521,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3845 HBP 1,521,800 1,521,800CON
Local Match

Total: 1,521,800Fed. Reimb. Rate: 100.00% 9/2/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/2/2011 Jesus Serrano:  New candidate project accepted into the HBP.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO. 39C0114, COTTONWOOD ROAD OVER OUTSIDE CANAL, 0.5 MI. E/O ORCHARD ROAD.  Replace 2-lane bridge with a
standard 2-lane bridge.  10/8/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,584,800

283,000 283,000

100,000 100,000

283,000 100,000 1,967,800
1,584,800
1,584,800

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
283,000 100,000 1,967,800

283,000 100,000 1,967,800

1,584,800

1,584,800

Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
283,000 283,000

283,000 283,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

4123 HBP 283,000 283,000PE
Local Match

Total: 283,000Fed. Reimb. Rate: 100.00% 10/8/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/9/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funding and schedule per local agency’s 6-A dated
6/21/2013.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

4123 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 10/8/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/9/2013 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funds and schedule per local agency’s 6-A dated
6/21/2013.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,584,800

1,584,800

1,584,800

1,584,800

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

4123 HBP 1,584,800CON
Local Match

Total: 1,584,800Fed. Reimb. Rate: 100.00% 10/8/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/9/2013 Jesus Serrano:  New candidate project accepted into the HBP.  CON funds and schedule per local agency’s 6-A dated
6/21/2013.

1,584,800
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO 39C0217, JORGENSEN RD OVER OUTSIDE CANAL, 0.5 MI W OF WHITWORTH RD.  Replace 2-lane bridge with a standard
2-lane bridge.  9/7/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 216,650

CON

Total

1,213,250

216,650

100,000 100,000

100,000 1,529,900

216,650

1,213,250
1,213,250

Phase Summary:

Fed $

Local AC

Local Match

Total 216,650

LSSRP Bond

Total
100,000 1,529,900

100,000 1,529,900

216,650 1,213,250

1,213,250

BRLO-5939(082)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 216,650

LSSRP Bond

Total
216,650

216,650

216,650

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3847 HBP 216,650PE 216,650
Local Match

Total: 216,650Fed. Reimb. Rate: 100.00% 9/7/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/7/2011 Jesus Serrano:  New candidate project accepted into the HBP.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3847 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.

3847 HBP 100,000 100,000R/W
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/7/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/7/2011 Jesus Serrano:  New candidate project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,213,250

1,213,250

1,213,250

1,213,250

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3847 HBP CON -1,213,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,213,250

3847 HBP -1,213,250CON 1,213,250
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3847 HBP 1,213,250 1,213,250CON
Local Match

Total: 1,213,250Fed. Reimb. Rate: 100.00% 9/7/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/7/2011 Jesus Serrano:  New candidate project accepted into the HBP.

Caltrans, Division of Local Assistance Page 314/2/2014, 9:52 AM Det2 FL4 SmlTxt



2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO. 39C0225, LOS CERRITOS ROAD OVER DRY CREEK, 1.4 MI N OF KEYES ROAD.  Replace 2-lane timber bridge with a standard
2-lane bridge.  9/7/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 407,000

CON

Total

2,279,200 2,279,200

407,000

100,000 100,000

100,000 2,279,200 2,786,200

407,000

Phase Summary:

Fed $

Local AC

Local Match

Total 407,000

LSSRP Bond

Total
100,000 2,279,200 2,786,200

100,000 2,279,200 2,786,200

407,000

BRLO-5939(083)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 407,000

LSSRP Bond

Total
407,000

407,000

407,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3848 HBP 407,000PE 407,000
Local Match

Total: 407,000Fed. Reimb. Rate: 100.00% 9/7/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/7/2011 Jesus Serrano:  New candidate project accepted into the HBP.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3848 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

3/28/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.

3848 HBP 100,000 100,000R/W
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/7/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
9/7/2011 Jesus Serrano:  New candidate project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,279,200 2,279,200

2,279,200 2,279,200

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3848 HBP CON -2,279,200 2,279,200
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3848 HBP CON -2,279,200 2,279,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3848 HBP -2,279,200CON 2,279,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3848 HBP 2,279,200 2,279,200CON
Local Match

Total: 2,279,200Fed. Reimb. Rate: 100.00% 9/7/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/7/2011 Jesus Serrano:  New candidate project accepted into the HBP.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO. 39C0230, BAXTER ROAD OVER DEADMAN CREEK, 0.1 MI S LEGRAND ROAD.  Replace 2-lane bridge with a standard 2-lane
bridge.  9/13/2011:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 220,500

CON

Total

1,234,800

220,500

100,000 100,000

100,000 1,555,300

220,500

1,234,800
1,234,800

Phase Summary:

Fed $

Local AC

Local Match

Total 220,500

LSSRP Bond

Total
100,000 1,555,300

100,000 1,555,300

220,500 1,234,800

1,234,800

BRLO-5939(084)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 220,500

LSSRP Bond

Total
220,500

220,500

220,500

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3849 HBP 220,500PE 220,500
Local Match

Total: 220,500Fed. Reimb. Rate: 100.00% 9/13/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3849 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

3/28/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.

3849 HBP 100,000 100,000R/W
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 9/13/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,234,800

1,234,800

1,234,800

1,234,800

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3849 HBP CON -1,234,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,234,800

3849 HBP -1,234,800CON 1,234,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3849 HBP 1,234,800 1,234,800CON
Local Match

Total: 1,234,800Fed. Reimb. Rate: 100.00% 9/13/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/8/2011 Jesus Serrano:  New candidate project accepted into the HBP.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO. 39C0286, ATWATER JORDAN ROAD OVER ATWATER CANAL, 0.3 MI. W/O CENTRAL AVENUE.  Rehabilitate existing 2-lane 
bridge; Widen to standard 2-lane width.  10/8/2013:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary: 

PE
R/W

Total

CON

Total

462,000

82,500 82,500

100,000 100,000

82,500 100,000 644,500
462,000
462,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
82,500 100,000 644,500

82,500 100,000 644,500

462,000

462,000

Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
82,500 82,500

82,500 82,500

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

4126 HBP 82,500 82,500PE
Local Match

Total: 82,500Fed. Reimb. Rate: 100.00% 10/8/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/18/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funds and schedule per local agency’s 6-A dated 6/21/2013.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

4126 HBP 100,000R/W 100,000
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 10/8/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/18/2013 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funds and schedule per local agency’s 6-A dated
6/21/2013.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
462,000

462,000

462,000

462,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

4126 HBP 462,000CON
Local Match

Total: 462,000Fed. Reimb. Rate: 100.00% 10/8/2013 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/18/2013 Jesus Serrano:  New candidate project accepted into the HBP.  CON funds and schedule per local agency’s 6-A dated
6/21/2013.

462,000
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO. 39C0290, BURCHELL AVENUE OVER DUCK SLOUGH, 0.6 MI. N/O MARIPOSA WAY.  Replace 2-lane timber bridge with a
standard 2-lane bridge.  9/21/2010:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total 479,500

CON

Total

2,685,200 2,685,200

479,500

50,000 50,000

50,000 2,685,200 3,214,700

479,500

Phase Summary:

Fed $

Local AC

Local Match

Total 479,500

LSSRP Bond

Total
50,000 2,685,200 3,214,700

50,000 2,685,200 3,214,700

479,500

BRLO-5939(077)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 479,500

LSSRP Bond

Total
479,500

479,500

479,500

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3659 HBP 479,500PE 479,500
Local Match

Total: 479,500Fed. Reimb. Rate: 100.00% 9/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
9/21/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
50,000 50,000

50,000 50,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3659 HBP -50,000R/W 50,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

3/28/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 15/16.  NEPA not yet clear.

3659 HBP -50,000 50,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Jesus Serrano:  R/W funds revised per local agency’s 2013 HBP Survey. 

3659 HBP 50,000R/W -50,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Jesus Serrano:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested in September 2011
Survey.

3659 HBP 50,000R/W 50,000
Local Match

Total: 50,000Fed. Reimb. Rate: 100.00% 9/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/21/2010 Jesus Serrano:  New candidate project accepted into the HBP.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,685,200 2,685,200

2,685,200 2,685,200

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3659 HBP CON -2,685,200 2,685,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3659 HBP -2,685,200CON 2,685,200
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3659 HBP -2,685,200 2,685,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3659 HBP -2,685,200 2,685,200CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  As requested in September
2011 Survey.

3659 HBP 2,685,200 2,685,200CON
Local Match

Total: 2,685,200Fed. Reimb. Rate: 100.00% 9/21/2010 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
9/21/2010 Jesus Serrano:  New candidate project accepted into the HBP.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO. 39C0294, MORAGA ROAD OVER OUTSIDE CANAL, 1.0 MI N/O SR 152.  Replace 2-lane timber bridge with a standard 2-lane
bridge.  7/5/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,618,000

465,000 465,000

100,000 100,000

465,000 100,000 3,183,000
2,618,000
2,618,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
465,000 100,000 3,183,000

465,000 100,000 3,183,000

2,618,000

2,618,000

BRLO-5939(091)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
465,000 465,000

465,000 465,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3961 HBP 465,000 465,000PE
Local Match

Total: 465,000Fed. Reimb. Rate: 100.00% 7/5/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
7/3/2012 Jesus Serrano:  New eligible project.  PE funding & schedule per local agency’s 6-A dated 6/18/2012.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3961 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.

3961 HBP 100,000 100,000R/W
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 7/5/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
7/3/2012 Jesus Serrano:  New eligible project.  R/W funding & schedule per local agency’s 6-A dated 6/18/2012.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,618,000

2,618,000

2,618,000

2,618,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3961 HBP 2,618,000CON
Local Match

Total: 2,618,000Fed. Reimb. Rate: 100.00% 7/5/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits). 
7/3/2012 Jesus Serrano:  New eligible project.  CON funding & schedule per local agency’s 6-A dated 6/18/2012.

2,618,000
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO. 39C0310, MERCED AVENUE OVER TURLOCK IRRIGATION DISTRICT (TID) LATERAL #6, 1.35 MI. S/O SR 99.  Rehabilitate
existing 2-lane bridge; Widen to standard 2-lane width.

Fund Source Summary:

PE
R/W

Total

CON

Total

761,600

136,000 136,000

100,000 100,000

136,000 100,000 997,600
761,600
761,600

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
120,401 88,530 883,175

15,599 11,470 114,425

136,000 100,000 997,600

674,244

87,356

761,600

Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
120,401 120,401

15,599 15,599

136,000 136,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

4127 HBP 120,401 120,401PE
Local Match 15,599 15,599

Total: 136,000Fed. Reimb. Rate: 88.53% 9/20/2013 Jesus Serrano:  New candidate project accepted into the HBP.  PE funds and schedule per local agency’s 6-A dated 6/21/2013.
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2012/13-2017/18 Highway Bridge Program 

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 88,530

11,470 11,470

100,000 100,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

4127 HBP 88,530R/W 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53% 9/20/2013 Jesus Serrano:  New candidate project accepted into the HBP.  R/W funds and schedule per local agency’s 6-A dated
6/21/2013.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
674,244

87,356

761,600

674,244

87,356

761,600

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

4127 HBP 674,244CON
Local Match 87,356

Total: 761,600Fed. Reimb. Rate: 88.53% 9/20/2013 Jesus Serrano:  New candidate project accepted into the HBP.  CON funds and schedule per local agency’s 6-A dated
6/21/2013.

674,244
87,356
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO. 39C0339, CANAL SCHOOL ROAD OVER NEWMAN WASTEWAY, 0.3 MI N PRESTON ROAD.  Replace existing 2-lane bridge
with a standard 2-lane bridge.  4/5/2010:  Toll Credits programmed for Con.

Fund Source Summary:

PE
R/W

Total 276,000

CON

Total

1,603,604 1,603,604

70,000 346,000

1,673,604 1,949,604

276,000

Phase Summary:

Fed $

Local AC

Local Match

Total

55,200

276,000

LSSRP Bond

Total
1,659,604 1,880,404

14,000 69,200

1,673,604 1,949,604

220,800

BRLOZB-5939(048)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

55,200

276,000

LSSRP Bond

Total
56,000 276,800

14,000 69,200

70,000 346,000

220,800

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

1541 HBP 56,000 56,000PE
Local Match 14,000 14,000

Total: 70,000Fed. Reimb. Rate: 80.00% 5/30/2013 Jesus Serrano:  PE funding revised per local agency’s 6-D dated 10/18/2012.  Local agency will request as post-programming
simultaneously with CON E-76 AMOD.

1541 HBP 80,000PE 80,000
Local Match 20,00020,000

Total: 100,000Fed. Reimb. Rate: 80.00% 3/7/2011 Linda Newton:  Put PE funding back in at correct reimbursement rate and correct authorization of $100,000.

1541 HBP -97,383PE -97,383
Local Match -12,617-12,617

Total: -110,000Fed. Reimb. Rate: 88.53% 3/7/2011 Linda Newton:  Backed out PE funding to correct reimbursement rate.  Project authorized at 80%.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

1541 HBP 140,800PE 140,800
Local Match 35,20035,200

Total: 176,000Fed. Reimb. Rate: 80.00% 8/5/2010 Jesus Serrano:  Reimbursement rate correction from 88.53% to 80.00%.

1541 HBP -155,813PE -155,813
Local Match -20,187-20,187

Total: -176,000Fed. Reimb. Rate: 88.53% 8/5/2010 Jesus Serrano:  Reimbursement rate correction from 88.53% to 80.00%.

1541 HBP 155,813PE 155,813
Local Match 20,18720,187

Total: 176,000Fed. Reimb. Rate: 88.53% 9/10/2008 Reza Fereshtehnejad:  Requested additional PE funds to proceed with replacement.

1541 HBP 97,383PE 97,383
Local Match 12,61712,617

Total: 110,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,603,604 1,603,604

1,603,604 1,603,604

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

1541 HBP 172,074 172,074CON
Local Match

Total: 172,074Fed. Reimb. Rate: 100.00% 5/30/2013 Jesus Serrano:  CON funding revised per local agency’s Award package submitted 5/8/2013.  Local agency will request a CON
E-76 AMOD as post-programming per Award.

1541 HBP 1,431,530CON -1,431,530
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/8/2012 Shreya Shah:  NEARLY Ready to Advertise.  CON funds moved from FFY 11/12 to 12/13.  As per approved 6-D

1541 HBP CON 1,431,530
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/23/2011 Jesus Serrano:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 11/12.  As requested in September
2011 Survey.

-1,431,530
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

1541 HBP -1,431,530CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

1,431,530

1541 HBP -1,431,530 1,431,530CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

1541 HBP 1,431,530CON -1,431,530
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

1541 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

1541 HBP 926,530CON 926,530
Local Match

Total: 926,530Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/10/2008 Reza Fereshtehnejad:  Additinal funds needed for replacement the at the prices anticipated for the year the bridge is to be
constructed. This is a seismic without bond so seismic priority should be give to this replacement.

1541 HBP 505,000CON 505,000
Local Match

Total: 505,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

2287 HBP -13,000CON -13,000
LSSRP Bond

Total: -13,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/10/2008 Reza Fereshtehnejad:  Bond Funds approved.
9/10/2008 Reza Fereshtehnejad:  County opted out of the bond program.

2287 HBP 13,000CON 13,000
LSSRP Bond

Total: 13,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).

Caltrans, Division of Local Assistance Page 484/2/2014, 9:52 AM Det2 FL4 SmlTxt



2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Merced County BRIDGE NO. 39C0350, KIBBY ROAD OVER BEAR CREEK, 0.2 MI N/O S BEAR CREEK DR.  Replace 2-lane bridge with a standard 2-lane
bridge.  7/5/2012:  Toll Credits programmed for PE, R/W, & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

3,528,000

630,000 630,000

100,000 100,000

630,000 100,000 4,258,000
3,528,000
3,528,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
630,000 100,000 4,258,000

630,000 100,000 4,258,000

3,528,000

3,528,000

BRLO-5939(092)Fed Proj:

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
630,000 630,000

630,000 630,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3960 HBP 630,000 630,000PE
Local Match

Total: 630,000Fed. Reimb. Rate: 100.00% 7/5/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
7/2/2012 Jesus Serrano:  New eligible project.  PE funds and schedule per local agency’s 6-A dated 6/18/2012.
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2012/13-2017/18 Highway Bridge Program

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 100,000

100,000 100,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3960 HBP -100,000R/W 100,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/16/2013 Jesus Serrano:  R/W funds revised per local agency’s 2013 HBP Survey.

3960 HBP 100,000 100,000R/W
Local Match

Total: 100,000Fed. Reimb. Rate: 100.00% 7/5/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
7/2/2012 Jesus Serrano:  New eligible project.  R/W funds and schedule per local agency’s 6-A dated 6/18/2012.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,528,000

3,528,000

3,528,000

3,528,000

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

3960 HBP 3,528,000CON
Local Match

Total: 3,528,000Fed. Reimb. Rate: 100.00% 7/5/2012 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
7/2/2012 Jesus Serrano:  New eligible project.  CON funds and schedule per local agency’s 6-A dated 6/18/2012.

3,528,000
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2012/13-2017/18 Highway Bridge Program 

District: County:
Responsible Agency

10 Merced
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

Number of Projects:

MPO Summary:

Fed $

Local AC

Local Match

Total for all Phases

229,831

3,393,900

LSSRP Bond

Total

64,393 64,393

3,464,083 804,609 689,649 1,973,524 5,316,234 3,801,000 33,184,162

41,528 56,891 89,351 171,477 314,966 1,335,499

3,570,004 861,500 779,000 2,145,000 5,631,200 3,801,000 34,584,054

3,164,069 13,970,994

431,456

14,402,450

Total Costs:

Merced County Association Of Goverments

Prior 12/13 13/14 14/15 15/16 16/17 17/18 Beyond

17
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