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FILE

ORIGINAL CONTRACT 
TIME:

TIME ADJUSTMENT 
THIS CHANGE:

PREVIOUSLY APPROVED 
 TIME ADJUSTMENTS:

PERCENTAGE TIME ADJUSTED 
(Including this change)

TOTAL # OF UNRECONCILED 
DEFERRED TIME  

 (Including this change)

DAY(S) DAY(S) DAY(S) %

$

TO

FROM

CHANGE ORDER NO. SUPPLEMENT NO. CONTINGENCY BALANCE (Including this change)

CONTRACT NO.

CO-RTE-PM

FED NO.

$

$
IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?

INCREASE DECREASE

SUPPLEMENTAL FUNDS PROVIDED 

HEADQUARTERS APPROVAL REQUIRED? YES NO

YES NO

CHANGE ORDER AMOUNT
CHSB
CATEGORY CODE

Revising Section 15-5.05, "Bridge Deck Methacrylate Resin Treatment," of the Standard Specifications to require California Test 342, 
"Method of Test for Surface Skid Resistance with the California Portable Skid Test," to be performed within ten days after the completion of 
the test area and prior to deck treatment activities. 
  
REASON FOR CHANGE: 
This change will assure the Contractor's materials and means for producing methacrylate resin treatment meet all applicable specifications 
prior to commencement of deck treatment activities. 
  
CONCURRENCE: 
This change order is in accordance with Division of Construction CPD 14-4, dated June 17, 2014. FHWA gave blanket prior approval for this 
change on June 5, 2014.  
  
METHOD OF PAYMENT:  
Cost information and a force account analysis supporting the lump sum for the extra work are on file in the project records.  
 (or) 
This change order provides for payment for extra work at force account.  
   
TIME ADJUSTMENT:  
A determination of time adjustment will be deferred until the test area is authorized in conformance with the specifications by reason change 
order.

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

ESTIMATE OF COST

ITEMS

FORCE ACCOUNT

AGREED PRICE

ADJUSTMENT

TOTAL

THIS REQUEST TOTAL TO DATE

FEDERAL PARTICIPATION

FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

FEDERAL FUNDING SOURCE PERCENT

CONCURRED BY:
DATE

DATE

DATE

DATE

DATE

DATE

DATE

DATE

DATE

CONSTRUCTION ENGINEER/BRIDGE ENGINEER

PROJECT ENGINEER

PROJECT MANAGER

FHWA REP.

ENVIRONMENTAL

OTHER (SPECIFY)

HQ OR DISTRICT PRIOR APPROVAL BY

 $0.00  $0.00 

CHANGE ORDER FUNDED PER CONTRACT CHANGE ORDER FUNDED AS FOLLOWS

PARTICIPATING

NON-PARTICIPATING (Maintenance)

PARTICIPATING IN PART

NON-PARTICIPATING

NONE
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