
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

01District 

01-DN-101-.9/23.9 

Fed Aid 
Pgm Code 

01-499104 

Contract 
Location 

Storm Water 
Plan 

IN DEL NORTE COUNTY FROM .9 MILE 

NORTH OF THE HUM/DEL NORTE COUNTY 

LINE TO ENDERTS BEACH ROAD 

Description 

REPAIR DRAINAGE FACILITIES 

Type Of Work 

ROBERT J. FRANK CONSTRUCTION, 

INC. 

Contractor 

REDDING CA 96003 

MERGUPS, JURIS 

Resident 
Engineer 

(707)464-4618 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$453,080

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/22/14 

Awarded 

06/25/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA42 (530)222-1408 

01-DN-101-4.0/0 

HA21 

01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

IN DEL NORTE COUNTY NEAR KLAMATH AT 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

4847 HOPYARD RD, STE 4 #395 

SANDERS, KAREN 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,876,350
 $2,526,162

 $0

04/16/13 
05/24/13 
02/08/16 

40%

 65%

01-DN-101-13.3/13.3 

HC168 

01-0B1304 
HP21-6201-(009) 

--() 

IN DEL NORTE COUNTY NEAR KLAMATH AT 

0.6 MILE NORTH OF WILSON CREEK BRIDGE 

HMA LEVELING 

TIDEWATER CONTRACTORS INC 

BROOKINGS OR 97415 

(541)469-5341 

PO BOX 1956 

MERGUPS, JURIS 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$318,755
 $0
 $0

10/08/13 
10/25/13 

0%

 0%

01-DN-101-17.5/0 

20.20 

01-0E4504 
IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S 

EMERGENCY F.A. 

REPAIR SINK AND DRAINAGE FACILITIES 

TIDEWATER CONTRACTORS, INC. 

BROOKINGS, OR 97415 

(541)469-5341 

P.O. BOX 1956 

MERGUPS, JURIS 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,485,000
 $0
 $0

03/03/14 
04/07/14 

0%

 0%

201130 

01-DN-101-21.8/0 

20.20 

01-0C7804 
IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

R BROWN CONSTRUCTION CO., INC. 

WILLOW CREEK, CA 95573 

(530)629-3702 

MERGUPS, JURIS 

(707)464-4618 

P.O. BOX 406 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$985,000
 $964,594

 $0

12/01/12 
01/16/13 
04/30/14 

0%

 98%

201130 

01-DN-199-20.5/25.7 
01-479404 
NHP-P199-(033)E

--() 

IN DEL NORTE COUNTY ABOUT 7 MILES 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

SHOULDER WIDENING & BRIDGE WIDENING 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

SANDERS, KAREN 

(707)498-4009

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$13,634,158 
$21,550 

$0 

12/09/13 
01/03/14 
11/17/16 

0% 

0% 

SUSPENDED 

HE12
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

01District 

01-DN-199-/4.2 

Fed Aid 

HM1 

Pgm Code 

01-0B8404 

Contract 
Location 

Storm Water 
Plan 

IN DEL NORTE COUNTY ON ROUTE 199 FROM 

199/101 SEPARATION TO SMITH RIVER 

BRIDGE 

Description 

BONDED WEARING COURSE 

Type Of Work 

TIDEWATER CONTRACTORS, INC 

Contractor 

BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

MERGUPS, JURIS 

Resident 
Engineer 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$849,840

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/14/14 

Awarded 

04/30/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-HUM-36-40.5/45.7 

HM1 

01-0C1004 
IN HUMBOLDT COUNTY NEAR DINSMORE FROM 

VAN DUZEN RIVER BRIDGE NO 04- 0129 TO 

TRINITY COUNTY LINE 

PLACE RUBBERIZED SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$539,911
 $0
 $0

12/17/13 
01/06/14 

0%

 0%

01-HUM-96-7.8/0 

20.20 

01-0C7704 
IN HUMBOLDT COUNTY ON ROUTE 96 

HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

NEAR 6 RIVERS CONSTRUCTION, INC. 

HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$885,000
 $888,270

 $0

11/25/12 
01/16/13 
07/25/13 

100%

 100%

OVER RUN 

201130 

01-HUM-96-16.8/23 

HM1 

01-0C8804 
IN HUMBOLDT COUNTY NEAR WEITCHPEC 

FROM ROCK CHUTE VIADUCT TO KLAMATH 

RIVER BRIDGE #4-144 

SEAL COAT 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

SPARKS NV 89432 

(775)355-5237 

P.O. BOX 1841 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$561,561
 $0
 $0

05/20/14 
06/02/14 

0%

 0%

01-HUM-96-23.1/29.9 

HM1 

01-0B7704 
IN HUMBOLDT COUNTY NEAR WEITCHPEC 

FROM KLAMATH RIVER BRIDGE 04-144 TO 

SLATE CREEK BRIDGE 

PLACE SEAL COAT 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

OSIER, JIM 

(707)834-1152 

P O BOX 50085 5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$607,282
 $0
 $0

04/10/13 
05/06/13 
11/19/13 

0%

 0%

SUSPENDED 

01-HUM-101-12.9/13.1 

HM2 

01-451804 

WPCP 

IN HUMBOLDT COUNTY NEAR GARBERVILLE 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

KICKIN ENTERPRISES 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

KAMPAS, NANCY 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$141,778 
$0 
$0 

11/04/09 
12/07/09 
05/20/11 

100% 

100% 

SUSPENDED 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

01District 

01-HUM-101-15.4/0 

Fed Aid 
Pgm Code 

01-0E3104 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY, 1 MILE SOUTH OF 

THE HURLBUTT UNDERCROSSING DIR'S 

EMERGENCY L.B. 

Description 

REPLACE UNDERDRAIN PIPES 

Type Of Work 

VAN METER LOGGING, INC. 

Contractor 

GARBERVILLE, CA 95542 

752B REDWOOD DR. 

MCGEE, JAMES 

Resident 
Engineer 

(707)441-3944 

5601 S. BROADWAY 

EUREKA, CA 95503 

$1,085,000

Bid + CCOs

 $724,171

Comp To date

 $0

This Month 

09/12/13 

Awarded 

11/27/13 

Approved 

05/30/14 

Est Comp
Accepted 

67%

%Time

 67%

% Work 
Message 

20.20 

201130 

01-HUM-101-54.3/56.8 

HB1 

01-0B1904 
HSNH-Q101-(228)E 

--() 

IN HUMBOLDT COUNTY NEAR RIO DELL FROM 

THE EEL RIVER BRIDGE #4-16 TO 0.3 

MILE SOUTH OF VAN DUZEN RIVER BRIDGE 

INSTALL MEDIAN BARRIER 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

RODRIGUEZ, JOAQUIN 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$995,555
 $156,647

 $0

08/15/13 
08/28/13 
08/19/14 

20%

 16%

01-HUM-101-59.0/68.2 

HM1 

01-0C4204 
IN HUMBOLDT COUNTY NEAR FORTUNA 

0.5 MILE SOUTH OF KENMAR ROAD 

UNDERCROSSING TO HOOKTON ROAD 

OVERCROSSING 

REPLACE AC SURFACING 

FROM DARREN TAYLOR CONSTRUCTION, 

INC. 

ANDERSON CA 96007 

(530)378-2211 

5750 PLEASANT VIEW DR. 

RODRIGUEZ, JOAQUIN 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,126,945
 $0
 $0

05/30/14 
06/25/14 

0%

 0%

01-HUM-101-69.9/75.1 

HM1 

01-0C4804 
NHP-Q101-(246)E 

--() 

IN HUMBOLDT COUNTY IN & NEAR EUREKA 

FROM 0.7 MILE SOUTH OF TOMPKINS HILL 

ROAD OH TO 0.4 MILE NORTH OF HERRICK 

AVE OC 

RHMA OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$3,989,170
 $0
 $0

05/28/14 
06/18/14 

0%

 0%

01-HUM-101-72.5/0 
01-0C2804 

IN HUMBOLDT COUNTY 0.2 MILES SOUTH 

OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

R. P. RICE CONSTRUCTION 

FORTUNA, CA 95540 

P. O. BOX 817 

QUINTRELL, HEIDI 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$285,000
 $282,090

 $0

04/09/12 
06/06/12 
06/15/12 

100%

 99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

IN HUMBOLDT COUNTY IN AND NEAR EUREKA 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

QUINTRELL, HEIDI 

(707)496-4358

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$12,358,731 
$9,066,543 

$0 

10/18/12 
11/06/12 
08/01/14 

93% 

73% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 4 

Statement of Ongoing Contracts as of 06/20/14	
07/01/14 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-HUM-101-86.3/87.8 IN HUMBOLDT COUNTY IN ARCATA FROM THE DESERT CONCEPTS CONSTRUCTION GORONA, MARK $868,780 09/20/13 0%

01-0B1004 $0 10/04/13
11TH STREET OVERCROSSING #4-424 TO INC 5065 BOYD ROAD, SUITE 0%

HSNH-Q101-(232)E $0


THE ARCATA OVERHEAD #4-79 77-770 COUNTRY CLUB DR STE D
 G
 
--()
 

INSTALL CABLE MEDIAN BARRIER ARCATA, CA 95521

PALM DESERT CA 92211
 

(707)496-4359

HB1	 (760)200-9007
 

01-HUM-101-98.1/100.7	 IN HUMBOLDT COUNTY AT VARIOUS GOLDEN STATE BRIDGE INC QUINTRELL, HEIDI $2,230,443 08/28/13 62%


LOCATIONS FROM WESTHAVEN DRIVE UC TO 2990 BAY VISTA COURT SUITE D 5065 BOYD ROAD, SUITE
01-459704	 $1,264,549 09/17/13
 
57%


NH-Q101-(231)E	 $0 08/26/14

TRINIDAD ROAD UNDERCROSSING
 G
 

--()	 BENICIA CA 94510

SEISMIC RETROFIT ARCATA, CA 95521


(925)372-8000
 
(707)496-4358


HA21
 

01-HUM-169-13.6/23.4	 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC OSIER, JIM $3,995,598 10/15/13 8%


LOCATIONS FROM 0.8 MILES WEST OF P O BOX 997
01-450904	 $384,653 10/25/13
634 HWY 96	 10%

HSST-S169-(006)E	 $0 08/06/15


PECWAN CREEK BRIDGE TO 1.0 MILES EAST WILLOW CREEK, CA 95573

--() PALO CEDRO CA 96073


OF CAPPELL BRIDGE	 (707)834-1152
 SUSPENDED

(530)226-6400


WIDENING RDWY WITH HMA OVER AB
 
HB1
 

01-HUM-211-73.2/74.4	 IN HUMBOLDT COUNTY IN FERNDALE FROM MERCER-FRASER COMPANY KUYKENDALL, NANCY $741,612 04/07/14 0%


OCEAN AVENUE TO 0.1 MILE NORTH OF P.O. BOX 1006
01-0C4104	 $0 04/30/14
1487 SANDY PRAIRIE	 0%

$0


MARKET STREET CT., STE E

EUREKA CA 95502


HOT MIX ASPHALT OVERLAY FORTUNA, CA 95540

(707)443-6371
 

(707)498-0345

HM1
 

01-HUM-299-8.5/0	 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100%

01-0B6404 $789,885 09/16/11
 

$0 06/15/13
 
1.8 MILES EAST OF BUCKLEY RAOD DIR'S 5211 BOYD ROAD 5065 BOYD ROAD, STE B	 100%

EMERGENCY F.A.	 ARCATA, CA 95521


ARCATA, CA 95521

REPAIR SLIPOUT	 (707)834-1152 OVER RUN
 

20.20
 

201130
 

01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $9,004,203 12/19/12 68%
 
01-423704 $6,789,401 01/10/13
EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI P O BOX 1006	 5065 BOYD ROAD, SUITE
 75%

NH-P299-(173)	 $0 10/09/14


WEST OF CHEZEM ROAD #6L200
 B
 
--()	 EUREKA CA 955021006


RECONSTRUCT ROADWAY WITH HMA ARCATA, CA 95521

(707)443-6371
 

(707)498-3207

HA23 SWPPP
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 5 

Statement of Ongoing Contracts as of 06/20/14	
07/01/14 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-HUM-299-/42.9 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC ZIMMERER, JEFFREY $2,232,189 12/13/12 100%

01-463914 $1,875,755 01/10/13
LOCATIONS FROM ROUTE 299/101 P O BOX 545 5065 BOYD ROAD, SUITE 100%

NHG-P299-(172) $0 05/23/14


SEPARATION TO TRINITY COUNTY LINE
 B
 05/29/14
--()	 ANDERSON CA 96007

RECONSTRUCT METAL GUARD RAILING ARCATA, CA 95521 COMPLETED


(530)365-3316
 
(707)498-3207


HB1 WPCP
 

01-HUM-999-/0	 IN HUMBOLDT COUNTY ON VARIOUS ROUTES F D THOMAS INC OSIER, JIM $3,452,493 06/13/13 55%


AND AT VARIOUS LOCATIONS P O BOX 4663
01-0A4504	 $2,149,467 07/08/13
5065 BOYD ROAD	 62%

$0 01/02/15


REHABILITATE BRIDGES ARCATA, CA 95521

MEDFORD OR 97501
 

(707)834-1152

(541)664-3010
 

HA21
 

01-LAK-20-31.6/46.5	 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 0%


JUNCTION 20/53 TO LAKE/COLUSA COUNTY TEICHERT & SON, INC P.O. BOX 457 45%

01-0C6204 $528,147 11/15/12
 

$0 02/26/14

LINE DIR'S EMERGENCY F.A. P.O. BOX 1890	 LOWERLAKE, CA 95457
 
FIRE DAMAGE REPAIR (707)994-5074


DAVIS, CA 95617-1890
 

20.20 (530)406-4200
 

201130
 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,178,957 01/05/11 100%

01-3986U4 $2,922,544 02/15/11
FROM 0.1 MILE SOUTH OF 40TH 8176 ROAD 44
 P. O. BOX 457	  100%

NH-P053-(024)3	 $0 02/17/12


AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 LOWERLAKE CA 95457
 
--() GLENN CA 95943


JUNCTION	 (707)994-5074

(877)503-6300


WIDEN ROADWAY WITH HMA OVER AB
 
HA22 SWPPP
 

01-LAK-999-/0 IN LAKE AND MENDOCINO COUNTIES AT J MC LOUGHLIN ENGINEERING CO FAZAL, IMRAN $1,174,187 03/25/13 100%

01-0A4304 $1,187,050 04/18/13
VARIOUS LOCATIONS	 INC
 6301 NORTH STATE	 100%


$0 05/19/14

REPAIR BRIDGE DECKS	 10641 FULTON CT
 STREET
 05/21/14
 

UKIAH, CA 95482 SUSPENDED

RANCHO CUCAMONGA CA 91730
 

(707)834-1151

HA21	 (909)944-1037
 

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC QUINTANAR, IRA $10,084,605 11/08/11 92%
 
01-310104 $9,525,751 11/17/11
GREENWOOD CREEK BRIDGE	 2990 BAY VISTA COURT, SUITE D 925 N. FRANKLIN
 94%

BRST-POO1-(559)E	 $0 07/07/14


REPLACE BRIDGE (SCOUR) STREET
 
P0-01 5-(9E) BENICIA, CA 94510
 

FORT BRAGG, CA 95437

--()	 (925)372-8000
 

(707)962-9473

HA21 SWPPP
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-40.1/40.9 IN MENDOCINO COUNTY NEAR ALBION GORDON N. BALL, INC. ORTIZ, AL $1,785,185 04/15/14 24%

HB1 

01-484704 
HSST-X045-(024) 

--() 

CONSTRUCT MBGR & CENTERLINE RUMBLE 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)962-0691 

925 NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$55,479
 $0

04/30/14 
09/22/14 

3%

01-MEN-1-92.8/0 IN MENDOCINO COUNTY, NEAR ROCKPORT MENDOCINO CONSTRUCTION KRUEGER, GRANT $1,473,250 02/14/14 100%

20.20 

01-0E4304 ON ROUTE 1 AT 0.05 MILE NORTH OF DUNN 

CREEK BRIDGE DIR'S EMERGENCY F.A. 

STABILIZE SLOPE, ADDRESS DRAINAGE 

SERVICES, INC. 

WILLITS, CA 95490 

P.O. BOX 1517 

(707)962-0376 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$810,926
 $0

03/19/14 
04/23/14 

55%

COMPLETED 
05/23/14 

201130 

01-MEN-20-13.8/32 IN MENDOCINO COUNTY NEAR WHISKEY KEN'S WATER TENDER INC KRUEGER, GRANT $1,234,398 08/15/13 1%

HA42 

01-364324 
CSTP-X045-(023)E 

--() 

SPRINGS AND WILLITS FROM SOUTH OF 

SOUTH FORK NOYO RIVER TO WEST OF 

CROPLEY LANE; ALSO ON ROUTE 1 

REHABILITATE DRAINAGE 

WILLOW CREEK CA 95573 

(530)629-4397 

PO BOX 931 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$143,607
 $0

09/10/13 
12/01/14 

12%

01-MEN-20-/.1 IN MENDOCINO COUNTY NEAR FORT BRAGG ROBERT J FRANK CONSTRUCTION ORTIZ, AL $531,592 09/05/13 19%
01-0A2304 FROM ROUTE 1 TO BOATYARD DRIVE 

CONSTRUCT SIDEWALK, CURB-RAMPS & 

INC 

2806 TARMAC RD 
925 N. FRANKLIN 

STREET 

$314,551
 $0

09/24/13 
07/30/14 

59%

REDDING CA 96003 
FORT BRAGG, CA 95437 

HB1 (530)222-1408 
(707)962-0691 

01-MEN-101-21.4/26.3 IN MENDOCINO COUNTY NEAR UKIAH FROM AMERICAN CIVIL CONSTRUCTORS KLEIBER, KATHARINE $552,148 09/19/13 55%
01-0C3604 
HSNH-Q101-(229)E 

--() 

THE SOUTH STREET OVERCROSSING TO 

NORTH STATE STREET UNDERCROSSING 

INSTALL HIGH FRICTION SURFACE TREAT 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 
6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$317,717
 $0

10/04/13 
06/27/14 

57%

HB1 (707)746-8028 
(707)496-5840 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $122,743,957 07/26/12 35% 
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$47,483,805 
$0 

08/31/12 
06/09/16 

39% 

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355

UKIAH, CA 95482 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 01 

01-MEN-101-100.1/103.8 

Fed Aid 

HM1 

Pgm Code 

01-0C9504 

Contract 

NHP-Q101-(249)E 

--() 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY FROM 1.8 MILES 

SOUTH OF REYNOLDS SEPARATION TO 

PEIRCY SEPARATION 

Description 

BONDED WEARING COURSE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

UKIAH CA 95482 

(707)467-4100 

1324 S. STATE STREET 

KOSTRZEWA, LUCY 

Resident 
Engineer 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,398,981

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/10/14 

Awarded 

06/26/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-MEN-128-14.3/40.6 

HA42 

01-378164 
STP-P128-(052)E 

--() 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

PO BOX 639 

FAZAL, IMRAN 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$4,035,795
 $0
 $0

12/04/13 
12/20/13 
08/08/16 

0%

 0%

01-MEN-128-34.5/35.5 

HA23 

01-476604 
ER-43M5-(004) 

--() 

IN MENDOCINO COUNTY ABOUT 5 MILES 

EAST OF BOONVILLE FROM 0.5 MILE EAST 

OF SHEARING CREEK BRIDGE #10- 59 TO 

0.9 MILE WEST OF MAPLE 

REPAIR SLOPE, CONST GROUND ANCHORS 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT STE D 

KLEIBER, KATHARINE 

(707)496-5840 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$3,240,831
 $97,405

 $0

11/04/13 
11/19/13 
11/15/14 

8%

 3%

01-MEN-162-11.6/0 
01-0C2304 

IN MENDOCINO COUNTY 1.5 MILES EAST OF 

THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

MENDOCINO CONSTRUCTION 

SERVICES, INC 

WILLITS, CA 95490 

P.O. BOX 1517 

KRAFT, DAN 

(530)713-7864 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,485,000
 $798,231

 $0

03/30/12 
06/24/12 
05/21/12 

62%

 54%

20.20 

201130 

(707)459-2377 

01-MEN-271-7.2/0 
01-497104 

IN MENDOCINO COUNTY IN LEGGETT AT THE 

LEGGETT MAINTENANCE STATION 

HAZARDOUS WASTE DECONTAMINATION 

INNOVATIVE CONSTRUCTION 

SOLUTIONS 

4721 TIDEWATER AVENUE 

KOSTRZEWA, LUCY 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$315,182
 $0
 $0

05/21/14 
06/24/14 

0%

 0%

OAKLAND CA 94601 
(707)834-1036 

(510)782-5400 

01-MEN-999-/0 

HM3 

01-0A8104 
IN MENDOCINO COUNTY ON ROUTES 1 AND 

128 AT VARIOUS LOCATIONS 

BRIDGE DECK REHAB 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

LEES, CHUCK 

(707)496-4351

4847 HOPYARD RD.SUITE 4 NO.39 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$391,775 
$0 
$0 

05/20/14 
06/03/14 

0% 

0% 



 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPKOSTRZEWA, LUCY $1,655,965 05/23/13 0%

01-0A4204 $0 06/13/13
LOCATIONS	 4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRIVE
 0%


$0

REHABILITATE BRIDGES	 GARBERVILLE, CA 95542


SACRAMENTO, CA 95834
 
(707)834-1036	 SUSPENDED


(916)283-9950
 

HA21
 

01-MEN-999-/0	 IN MENDOCINO COUNTY ON VARIOUS ROUTES ABHE & SVOBODA INC FAZAL, IMRAN $5,062,461 05/17/13 68%
 

AND AT VARIOUS LOCATIONS 17066 REVERE WAY
01-0A4404	 $3,906,801 06/04/13
6301 N STATE STREET	 77%

$0 10/06/14


REHABILITATE BRIDGES UKIAH, CA 95482

PRIOR LAKE MN 55372
 

(707)834-1151

(952)447-6025
 

HA21
 

Totals: Authorized Final Amt: $238,016,631 Completed to Date: $95,975,749 Work This Month: 	 $0



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 30%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$127,293
 $0

07/08/13 
07/20/14 

9%

(530)246-4388 
(530)949-2984 

02-LAS-395-56.5/61 IN LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTION & BLINE, JEFF $2,594,604 05/24/13 96%
02-3C0724 
NH-S395-(240)E 

--() 

STONVILLE FROM 0.1 MILE NORTH OF 

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 

ROUTE 36. 

PAVEMENT REHAB. 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

(530)949-2984 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$2,719,681
 $0

06/13/13 
06/30/14 

98%

SUSPENDED 

HA23 (530)335-5501 

02-MOD-139-22.6/22.8 IN MODOC COUNTY ABOUT 23 MILES NORTH STUDEBAKER BROWN ELECTRIC INC ESTES, RODDY $211,900 12/10/13 63%

HB1 

02-1E0604 OF CANBY FROM 0.6 MILE TO 0.4 MILE 

SOUTH OF PEREZ INSPECTION STATION. 

INSTALL CCTV AND RWIS 
NORTH HIGHLANDS, CA 95660 

(916)678-4660 

6643 32ND STREET, SUITE #106 

(530)941-4998 

18300 ANTLER SCHOOL 

RD. BLDG D 

LAKEHEAD, CA 96051 

$205,880
 $0

12/23/13 
07/08/14 

97%

02-MOD-395-23.3/40 IN MODOC COUNTY NEAR ALTURAS FROM 0.2 AMERICAN PAVEMENT SYSTEMS, ESTES, RODDY $1,203,524 04/14/14 0%
02-4G1704 MILE NORTH OF B STREET TO 0.1 MILE 

NORTH OF COUNTY ROAD 133A. 

INC. 

1012 11TH STREET SUITE 1000 
18300 ANTLER SCHOOL 

RD, BLDG D 

$0
 $0

05/05/14 
0%

AR CHIP SEAL 
MODESTO CA 95354 

LAKEHEAD, CA 96051 

(209)522-2277 
(530)941-4998 

02-PLU-70-23.7/23.9 IN PLUMAS COUNTY NEAR RICH BAR FROM DIG IT CONSTRUCTION, INC. COLLINS, RON $1,107,318 05/23/14 0%
02-4F1004 
STP-P070-(128)E 

--() 

RUSH CREEK ROAD TO 0.2 MILE EAST OF 

RUSH CREEK ROAD 

PLACE ROCK SLOPE PROTECTION 
CHESTER CA 96020 

(530)258-3306 

PO BOX 494 

(530)605-5866 

1555 E. MAIN STREET 

QUINCY, CA 95971 

$0
 $0

06/05/14 
0%

02-PLU-70-90.5/96 IN LASSEN AND PLUMAS COUNTIES ON RTE HAT CREEK CONSTRUCTION & BLINE, JEFF $862,607 04/05/13 100% 
02-4E9904 36 FROM RUSSEL AVENUE TO 0.1 MILE 

WEST OF SUSAN RIVER BRIDGEAND ON 

ROUTE 70 FROM 0.7 MILE WES 

HMA THIN BLANKET WITH DIGOUTS 

MATERIALS INC 

BURNEY CA 96013 

24339 STATE HWY 89 N 

(530)949-0697

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$940,979 
$0 

04/26/13 
05/13/14 

100% 

COMPLETED 
05/21/14 

(530)335-5501 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 02 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

02-SHA-5-.1/0
 
02-3E6504
 
BHIM-000C-(357)E
 

--()
 

02-SHA-5-13.8/14.1
 
02-0H0404
 

20.20
 

201130
 

02-SHA-5-34.3/36.8
 
02-4F4504
 
HSNH-0058-(351)
 

--()


02-SHA-5-39.5/40.8
 
02-378904
 
ACBR-0058-(337)N
 

00-58 3-(7N)
 

--()
 

HA21 SWPPP
 

02-SHA-5-/.1
 
02-0H0504
 

20.20
 

201130
 

02-SHA-299-2.5/4.3
 
02-1E10U4
 
ACHS-NH -(929)9
 

HSNH- 1-(2E)
 

--()
 

SWPPP
 

Description

Type Of Work Contractor
 

IN SISKIYOU AND SHASTA COUNTIES AT TRUESDELL CORPORATION OF
 

VARIOUS LOCATIONS CALIFORNIA INC
 

BRIDGE MAINTENANCE 1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

IN SHASTA COUNTY IN REDDING FROM 0.1 SHASTA CONSTRUCTORS, INC.
 

MILE SOUTH TO 0.2 MILE NORTH OF 4150 FIG TREE LANE
 

HARTNELL AVE OVERCROSSING DIR'S
 
REDDING, CA 96002


EMERGENCY L.B.
 
(530)365-3930


REPAIR BRIDGE DAMAGE
 

IN SHASTA COUNTY NEAR LAKEHEAD, FROM TULLIS, INC.
 

0.8 MILE SOUTH OF GILMAN ROAD P.O. BOX 493416
 

UNDERCROSSING TO GILMAN ROAD
 
REDDING CA 96049


OVERCROSSING.
 
(530)241-5105


IMPROVE ROADWAY DRAINAGE
 

IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION
 

0.3 KM NORTH OF ANTLER SUMMIT 15901 OLDEN STREET
 

OVERCROSSING TO 0.5 KM NORTH OF
 
SYLMAR CA 91342


ANTLER UNDERPASS
 
(818)362-8391


BRIDGE REPLACEMENT
 

IN SHASTA COUNTY AT VARIOUS MEYERS EARTHWORK, INC.
 

LOCATIONS ALONG ROUTES 5 AND 44 P.O. BOX 493730
 

DIR'S EMERGENCY L.B.
 
REDDING, CA 96049


REPAIR IRRIGATION SYSTEM
 
(530)365-8858
 

IN SHASTA COUNTY ABOUT 17 MILES WEST MERCER FRASER COMPANY
 

OF REDDING FROM 2.5 TO 4.3 MILES P O BOX 1006
 

EAST OF TRINITY COUNTY LINE.
 
EUREKA CA 955021006


INCREASE CURVE RADII, WIDEN
 
(707)443-6371
 

Resident 
Engineer 

BAILEY, JOHN
 

1031 BUTTE STREET
 

REDDING, CA 96001
 

(530)440-9554
 

ALEXANDER, NATHAN
 

1031 BUTTE STREET
 

REDDING, CA 96001
 

(530)604-5102
 

BADE, TIM
 

18300 ANTLER SCHOOL
 

RD, BLDG D
 

LAKEHEAD, CA 96051
 

(530)604-4845
 

DARNALL, MARK
 

4300 CATERPILLAR ROAD
 

REDDING CA 96003
 

(530)225-3083
 

GREWAL, MANDHIR
 

1031 BUTTE STREET
 

REDDING, CA 96001
 

(530)229-0542
 

MENDOZA, SERGIO
 

1031 BUTTE STREET
 

REDDING, CA 96001
 

(530)945-2437


 $3,879,240 04/11/13 93%
 $3,747,581

 $0
05/06/13 
06/02/14 

94%

SUSPENDED 

$785,000 02/05/14 50%
 $278,757

 $0
02/25/14 
04/18/14 

36%

 $1,502,979 04/14/14 33%
 $756,435

 $0
04/30/14 
08/01/14 

50%

 $128,598,405 09/25/09 84%
 $82,115,788

 $0
10/14/09 
04/01/16 

64%

 $685,000 04/02/14 0%
 $0
 $0

06/16/14 
0%

 $12,862,569 07/12/11 75% 
$12,447,285 

$0 
08/10/11 
11/03/14 

93% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-4.3/5.5 IN SHASTA COUNTY ABOUT 17.3 MILES NORDIC INDUSTRIES INC MENDOZA, SERGIO $11,767,232 11/29/12 64%
02-2E5104 
ACHS- 299-(171) 

NHP-299 -(171)E 

--() 

WEST OF REDDING FROM 4.3 TO 5.5 

MILES EAST OF TRINITY COUNTY 

CURVE IMPROVEMENT WITH HMA OVER AB 
OLIVEHURST CA 95961 

(530)742-7124 

1437 FURNEAUX ROAD 

(530)225-3193 

1031 BUTTE STREET 

REDDING, CA 96001 

$7,542,777
 $0

01/10/13 
11/07/14 

64%

HB1 SWPPP 

02-SHA-299-30.3/40.7 IN SHASTA COUNTY AT AND NEAR BELLA J F SHEA CONSTRUCTION INC ZDENEK, MICHAEL $22,273,814 11/05/13 28%
02-360704 
STP-P299-(176)E 

--() 

VISTA FROM 0.3 MILE EAST OF 

INTERMOUNTAIN DRIVE TO 0.3 MILE 

OF BACKBONE RIDGE ROAD 

REPAIR ROADWAY WITH HMA OVER AB 

WEST 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)356-7818 

1031 BUTTE STREET 

REDDING, CA 96001 

$3,996,512
 $0

11/15/13 
03/02/15 

18%

HA22 

02-SIS-3-36.0/46.9 IN SISKIYOU COUNTY IN AND NEAR YREKA TULLIS, INC. MALLORY, NICOLE $2,797,056 05/02/14 0%
02-4G2704 FROM 0.2 MILE NORTH OF REIDEL RANCH 

ROAD TO 0.6 MILE NORTH OF LAURA 

LANE. 

THIN BLANKET OVERLAY WITH DIGOUTS 

REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

(530)605-5871 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$0
 $0

05/16/14 
0%

02-SIS-3-48.3/53.1 IN SISKIYOU COUNTY IN AND NEAR YREKA TIMBERWORKS MCLAUGHLIN, ROBERTA $792,904 05/14/13 76%
02-4F1604 FROM 0.2 MILE NORTH OF JUNIPER DRIVE 

TO 13TH STREET. 

ASPHALT RUBBER CHIP SEAL 
MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$373,828
 $0

06/10/13 
07/01/14 

46%

SUSPENDED 

02-SIS-5-50.6/52.1 IN SISKIYOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTION INC BAILEY, JOHN $8,840,136 11/08/12 55%
02-3C9204 
ACBR-IM00-(591)7 

--() 

0.6 MILE SOUTH OF SHASTA RIVER 

BRIDGES TO 0.2 MILE SOUTH OF VISTA 

POINT 

DECK REPLACEMENT, SEISMIC RETROFIT 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4847 

1031 BUTTE STREET 

REDDING, CA 96001 

$6,389,665
 $0

12/14/12 
02/02/15 

72%

HA21 SWPPP 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $46,656,113 12/22/11 87% 
02-3E7604 
ACIM-0059-(170)E 

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847

1745 S. MAIN STREET 

YREKA, CA 96097 

$32,913,077 
$0 

01/18/12 
08/21/14 

70% 

SWPPP (775)852-7283 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-/0 IN SISKIYOU COUNTY IN AND NEAR YREKA TULLIS, INC. MALLORY, NICOLE $1,035,471 02/25/14 31%
02-4E2804 
IM-005 -(172)E 

--() 

FROM YREKA CREEK BRIDGE TO 0.2 MI SO 

OF MINER ST UNDERCROSSING & FRM 1.0 

MI SO TO 0.1 MI SO O 

CONSTRUCT CHAIN ON AREAS 

REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

(530)605-5871 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$330,058
 $0

03/07/14 
08/04/14 

32%

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-33.2/0 IN SISKIYOU COUNTY ABOUT 8 MILES WEST R. BROWN CONSTRUCTION COMPANY,HINTON, JOHN $647,939 05/22/14 0%
02-4F4104 
STP-P096-(054)E 

--() 

OF HAPPY CAMP AT 0.6 MILE EAST OF 

CLEAR CREEK BRIDGE. 

ATT SYS, ROCK EXC, DRAIN, PAVE 

INC. 

WILLOW CREEK 

P.O. BOX 406 

CA 955730406 
(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

06/04/14 
0%

SUSPENDED 

(530)629-3702 

02-SIS-96-37.3/37.7 IN SISKIYOU COUNTY NEAR HAPPY CAMP R. BROWN CONSTRUCTION CO., INCHINTON, JOHN $1,735,000 01/21/14 100%
02-4G9404 FROM 1.3 MILES EAST OF DOOLITTLE 

CREEK TO 1.0 MILES WEST OF BENJAMIN 

CREEK ROAD DIR'S EMERGENCY 

REPAIR ROCK SLIDE DAMAGED 

WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$1,732,054
 $627,365

02/28/14 
07/28/14 

99%

OVER RUN 

20.20 

201130 

02-SIS-96-56.0/0 IN SISKIYOU COUNTY NEAR SEIAD VALLEY STEWART ENGINEERING INC LOADER, MARK $2,429,156 04/08/14 0%
02-4E6304 
SHRP-P096-(053) 

--() 

AT 3.5 MILES EAST OF THOMPSON CREEK 

BRIDGE 

REPLACE CULVERT WITH BRIDGE. 
REDDING CA 960990010 

(530)244-8464 

PO BOX 990010 

(530)496-3609 

1031 BUTTE STREET 

REDDING, CA 96001 

$187,001
 $0

04/30/14 
10/24/14 

8%

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION COX, RUSSELL $6,624,092 02/22/13 65% 
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157

1555 E MAIN STREET 

QUINCY, CA 95971 

$3,252,614 
$0 

03/12/13 
12/30/14 

49% 

WPCP (805)237-1186 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-32-22.3/22.7 IN TEHANA COUNTY ABOUT 37 MILES EAST HAT CREEK CONSTRUCTION & JOHNSON, RYAN $1,065,000 04/10/14 0%
02-0H1404 OF FOREST RANCH FROM 0.6 MILE WEST TO 

0.1 MILE WEST OF DEER CREEK BRIDGE 

MATERIALS, INC. 

24339 STATE HWY 89N 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$128,738
 $128,738

05/22/14 
07/07/14 

12%

DIR'S EMERGENCY L.B. 

IMPROVE CATCHMENT AREA & DRANAGE ON 
BURNEY, CA 96013 

(530)604-5118 

20.20 
CUT SL 

201130 

02-TEH-172-/8.9 IN TEHAMA COUNTY AT AND NEAR MINERAL INTERMOUNTAIN SLURRY SEAL INC JOHNSON, RYAN $499,375 06/04/13 56%
02-4E9604 FROM 0.2 MILE WEST OF MARTIN CREEK 

BRIDGE TO ROUTE 36. 

ASPHALT RUBBER CHIP SEAL 
SPARKS NV 89432 

(775)358-1355 

P O BOX 1841 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$149,423
 $0

06/27/13 
05/01/14 

30%

SUSPENDED 

02-TRI-3-6.5/11 IN TRINITY COUNTY AT AND NEAR HAYFORK TULLIS, INC. GRANADOS, ANTHONY $1,066,176 04/25/14 0%
02-4G1804 FROM RIVERVIEW ROAD TO 0.6 MILE SOUTH 

OF WILDWOOD ROAD. 

THIN BLANKET OVERLAY WITH DIGOUTS 
REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

05/13/14 
08/04/14 

0%

02-TRI-3-/0 IN TRINITY COUNTY AT VARIOUS TIMBERWORKS GREWAL, MANDHIR $720,213 06/05/13 100%
02-4E5604 LOCATIONS. 

BRIDGE MAINTENANCE 
MT SHASTA CA 96067 

P O BOX 1240 1031 BUTTE STREET 

REDDING, CA 96001 

$666,509
 $0

06/27/13 
04/30/14 

92%

(530)926-2118 
(530)515-4587 SUSPENDED 

02-TRI-36-15.8/16 IN TRINITY COUNTY NEAR FOREST GLEN TULLIS, INC. BENNER, HENRY $406,231 03/18/14 37%
02-4F4004 
STP-P036-(098)E 

--() 

FROM 1.0 MILE WEST TO 0.7 MILE WEST 

OF GLEN CREEK ROAD. 

REMOVE AND REPLACE STRUCTURAL 
REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

(530)949-8132 

13700 HWY 36E 

RED BLUFF, CA 96080 

$391,809
 $0

03/27/14 
07/14/14 

94%

02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC OSIER, JIM $4,015,864 07/19/13 47% 
02-2E3504 
HSNH-P299-(175)E 

--() 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

CURVE IMPROVEMENT WITH HMA OVER AB 
PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(707)834-1152

634 HWY 96 

WILLOW CREEK, CA 95573 

$367,178 
$0 

08/07/13 
04/24/15 

9% 

HB1 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

02District 

02-TRI-299-23.3/0 

Fed Aid 

HA21 

Pgm Code 

02-374304 

Contract 

ACNH-P299-(168)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN TRINITY COUNTY NEAR DEL LOMA AT 

BIG FRENCH CREEK BRIDGE (NO. 5.8) 

Description 

RAIL UPGRADE, WIDEN 

Type Of Work 

STEWART ENGINEERING INC 

Contractor 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

RINARD, WAYNE 

Resident 
Engineer 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$997,324

Bid + CCOs

 $854,024

Comp To date

 $0

This Month 

11/02/12 

Awarded 

12/03/12 

Approved 

07/16/14 

Est Comp
Accepted 

89%

%Time

 84%

% Work 
Message 

02-TRI-299-45.9/46.2 
02-4E3104 
NHP-P299-(178)E 

--() 

IN TRINITY COUNTY ABOUT 6 MILES WEST 

OF WEAVERVILLE FROM 1.6 MILES TO 1.3 

MILES WEST OF CASTLE ROAD 

INCREASE PAVEMENT WIDTH TO MEET 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK CA 955730406 

RINARD, WAYNE 

(530)515-4587 

P.O. BOX 406 
1031 BUTTE STREET 

REDDING, CA 96001 

$1,049,364
 $0
 $0

04/14/14 
04/30/14 
08/04/14 

0%

 0%

(530)629-3700 

02-TRI-299-48.3/49.5 
02-4E6104 
ER-19A3-(004)E 

--() 

IN TRINITY COUNTY NEAR DOUGLAS CITY 

AT 0.3 MILE WEST OF GLENNISON GAP 

ROAD AND AT 0.9 MILE EAST OF 

GLENNISON GAP ROAD. 

REPAIR SLIDES. 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK CA 955730406 

(530)629-3700 

GREWAL, MANDHIR 

(530)604-5107 

P.O. BOX 406 
1031 BUTTE STREET 

REDDING, CA 96001 

$252,049
 $215,184

 $0

02/25/14 
03/07/14 
06/19/14 

100%

 87%

02-TRI-299-53.5/64 
02-4E4104 
NHP-P299-(179)E 

--() 

IN TRINITY COUNTY AT AND NEAR 

WEAVERVILLE FROM INDUSTRIAL PARKWAY 

TO 0.5 MILES EAST OF LEWISTON ROAD. 

RECONSTRUCT GUARDRAIL & END TREAT 

J. F. SHEA CONSTRUCTION, INC. 

REDDING CA 96049 

(530)246-4292 

RINARD, WAYNE 

(530)515-4587 

P. O. BOX 494519 1031 BUTTE STREET 

REDDING, CA 96001 

$5,265,245
 $3,063,574

 $0

03/18/14 
03/26/14 
09/15/14 

30%

 58%

02-VAR--/0 
02-4E5304 
CSTP-X089-(107)E 

--() 

IN SHASTA COUNTY AT VARIOUS 

LOCATIONS. 

BRIDGE REHABILITATION. 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

NATHAN ALEXANDER 

(530)604-5102 

1031 BUTTE STREET 

REDDING CA 96001 

$5,990,867
 $2,902,177

 $0

10/25/13 
11/12/13 
12/08/14 

48%

 48%

02-VAR--/0 
02-4F6904 

IN SHASTA, SISKIYOU, AND TEHAMA 

COUNTIES AT VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

NACS, INC. C/O SHASTA 

CONSTRUCTORS, INC. 

GOLDEN VALLEY, MN 55422 

(800)936-6227 

JOHNSON, RYAN 

(530)604-5118

1710 DOUGLAS DR. N, SUITE 109 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,546,996 
$26,978 

$0 

04/28/14 
05/23/14 
10/15/14 

7% 

2% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

02-VAR--/0 BAILEY, JOHNIN SHASTA AND SISKIYOU COUNTIES FROM J.F. SHEA CONSTRUCTION, INC. $6,549,844 05/13/14 
02-4G1604 1031 BUTTE STREET0.6 MILE NORTH OF SIMS UNDER­ P. O. BOX 494519 $0 05/23/14 
NHPI-000C-(371)E 

--() 
(530)949-2340 

REDDING, CA 96001CROSSING TO SACRAMENTO RIVER BRIDGE 

OVERHEAD. 

COLD PLANE AND REPLACE HMA/DIG-OUTS 

REDDING CA 96049 

(530)246-4292 

$0

02-VAR--/0 ALEXANDER, NATHANIN SHASTA COUNTY IN REDDING ON ROUTE MARTIN BROTHERS CONSTRUCTION $3,126,740 04/28/14 
02-4G1504 1031 BUTTE STREET44 FROM ROUTE 273 TO 0.4 MILE EAST OF 8801 FOLSOM BOULEVARD STE 260 $7,905 05/13/14 

(530)604-5102 

REDDING, CA 96001ROUTE 273 AND ON ROUTE 273 FROM 

BUENAVENTURA TO SACRAME 

REMOVE AND REPLACE W/DIGOUTS 

SACRAMENTO CA 95826 

(916)381-0911 

$0 08/18/14 

02-VAR--/0 MALLORY, NICOLEIN SHASTA AND SISKIYOU COUNTIES AT TRUESDELL CORPORATION OF $1,975,604 05/10/13 
02-4E5404 1625 MOTT ROADVARIOUS LOCATIONS. CALIFORNIA INC $1,245,459 06/04/13 

MT. SHASTA, CA 96067BRIDGE MAINTENANCE 1310 W 23RD STREET 
$0 08/13/14 

(530)605-5871
TEMPE AZ 85282 

(602)437-1711 

02-VAR--/0 COLLINS, RONIN LASSEN, PLUMAS, AND TEHAMA Q & D CONSTRUCTION INC. $1,119,075 05/12/14 
02-4F7004 1555 E. MAIN STREETCOUNTIES AT VARIOUS LOCATIONS. 1050 S. 21ST $0 05/23/14 

$0
QUINCY, CA 95971

SPARKS NV 89431 
(530)605-5866

(775)786-2677 

02-VAR--/0 COLLINS, RONALDIN PLUMAS, SHASTA, AND SISKIYOU LINEAR OPTIONS, INC. $270,663 04/18/14 
02-4G2004 1555 E. MAIN STREETCOUNTIES AT VARIOUS LOCATIONS 792 DURHAM DAYTON HWY. $0 05/13/14 

QUINCY, CA 95971REPLACE PAVEMENT MARKERS 
DURHAM CA 95938 

$0 

(530)605-5866
(530)896-1800 

%Time
% Work 

Message 

0%


 0%


 2%


 0%


 59%


 63%


 0%


 0%


 0%
 

0%
 

Totals: Authorized Final Amt: $297,397,211 Completed to Date: $170,076,221 Work This Month: $756,102



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-76.7/0 IN BUTTE, GLENN, PLACER, SUTTER, AND TRUESDELL CORPORATION OF CRETE, MATT $1,116,799 04/25/14 11%
03-4M6804 YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND PLACE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$7,000
 $0

05/16/14 
10/23/14 

1%

TEMPE AZ 85282 
(530)682-3759 

HM1 (602)437-1711 

03-BUT-70-9.2/17 IN AND NEAR OROVILLE FROM 0.2 MILE DE SILVA GATES CONSTRUCTION LPHARGROVE, BEN $6,905,125 12/05/12 98%

HA22 

03-2F3004 
NH-P070-(104) 

--() 

WPCP 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

PAVEMENT REHABILITATION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)713-7814 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,018,843
 $0

01/10/13 
06/01/14 

95%

SUSPENDED 

03-BUT-70-/0 IN BUTTE COUNTY, ON ROUTES 70, J.F. SHEA CONSTRUCTION, INC. WOOD, JUSTIN $390,000 10/17/13 100%
03-3M64A4 162,191-PM VARS DIR'S EMERGENCY F.A. 

REPAIR OF POLYESTER/METHATCRYLATE 
REDDING, CA 96049 

P.O. BOX 494519 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$280,920
 $0

01/22/14 
01/14/14 

72%

20.80 

000380 

03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,504,117 04/03/13 42%
03-3E6204 
NHBR-P099-(536) 

--() 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$3,181,168
 $0

04/22/13 
06/01/15 

42%

SUSPENDED 

HA21 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $25,245,880 07/08/11 64%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$22,158,278
 $0

08/05/11 
10/03/14 

87%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(530)533-4526 

HB4N SWPPP (916)852-5530 

03-BUT-99-37.2/44.4 IN BUTTE COUNTY NORTH OF CHICO FROM KNIFE RIVER CONSTRUCTION HARGROVE, BEN $1,735,305 05/12/14 0% 
03-4M8304 0.2 MILE SOUTH OF GARNER LANE TO 0.1 

MILE NORTH OF BROYLES ROAD 

PLACE .10 FT. OF RUBBERIZED ASPHALT 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)218-4831

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0 
$0 

05/23/14 
0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045
 $0

05/04/11 
10/04/11 

83%

(415)444-0716 
(530)682-3831 

HM3H WPCP 

03-COL-20-28.2/30.5 IN AND NEAR COLUSA FROM 0.2 MILE EAST GEORGE REED INC GHASSEMI, MOHSSEN $1,432,717 09/04/13 30%

HA22 

03-2F9704 
ACNH-P020-(169)E 

--() 

OF COLUSA BASIN BRIDGE 15-20 TO SIOC 

STREET 

HMA OVERLAY 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(916)263-5648 

3951 PERFORMANCE 

DRIVE 

SACRAMENTO, CA 95838 

$1,190,825
 $0

09/30/13 
08/18/14 

83%

03-ED-49-30.9/31.3 ABOUT 8.8 MILES SOUTH OF AUBURN AT SIERRA NEVADA CONSTRUCTION INCWOODRUFF, JARRETT $967,224 02/26/14 44%
03-2F1504 
SSTP-P049-(154)E 

--() 

RATTLESNAKE BAR ROAD 

LEFT TURN CHANNELIZATION 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$342,502
 $0

03/13/14 
07/22/14 

36%

HB1 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$272,298
 $0

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-17.8/19.6 IN PLACERVILLE AT COLOMA STREET PROVEN MANAGEMENT INC NANUGONDA, VEERA $1,228,536 09/05/13 56%
03-0F3004 
BH-P050-(121)E 

--() 

OVERCROSSING AND AT SMITH FLAT ROAD 

UNDERCROSSING 

RETROFIT COLUMNS AND ADD BRACING 
SAN FRANCISCO CA 941111704 

(415)421-9500 

712 SANSOME STREET 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$598,671
 $0

09/17/13 
08/27/14 

48%

HA21 

03-ED-50-19.6/25.3 IN EL DORADO COUNTY IN AND NEAR C.C. MYERS, INC. NANUGONDA, VEERA $495,325 05/19/14 0% 
03-4M6904 PLACERVILLE AT SMITH FLAT ROAD 

UNDERCROSSING AND AT SNOW ROAD 

UNDERCROSSING 

POLYESTER CONCRETE OVERLAY 

RANCHO CORDOVA CA 95742 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)218-4803

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0 
$0 

06/05/14 
09/10/14 

0% 

HM3 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

03District 

03-ED-50-31.3/0 

Fed Aid 
Pgm Code 

03-0F2204 

Contract 

BRNH-P050-(133)E 

--() 

Location 
Storm Water 
Plan 

ABOUT 11.0 MILES EAST OF PLACERVILLE 

AT SLY PARK ROAD UNDERCROSSING 25-42 

IN EL DORADO COUNTY 

Description 

REPLACE BRIDGE 

Type Of Work 

VIKING CONSTRUCTION COMPANY, 

INC. 

Contractor 

RANCHO CORDOVA CA 95741 

P. O. BOX 1508 

WOODRUFF, JARRETT 

Resident 
Engineer 

(916)416-7548 

11232 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$5,250,530

Bid + CCOs

 $1,619,451

Comp To date

 $0

This Month 

02/25/14 

Awarded 

03/13/14 

Approved 

11/12/14 

Est Comp
Accepted 

31%

%Time

 31%

% Work 
Message 

HA21 (916)852-5500 

03-ED-50-47.7/51.6 

HM2C 

03-4M4404 
AT AND NEAR SILVER FORK AND KYBURZ AT 

VARIOUS LOCATIONS FROM 0.3 MILE EAST 

OF WEBBER MILL ROAD TO 0.3 MILE EAST 

OF 35 MILESTONE T 

CULVERT REHABILITATION 

QUIMU CONTRACTING INC. 

DIXON CA 95620 

(707)693-0289 

P.O. BOX 1177 

NANUGONDA, VEERA 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$347,875
 $0
 $0

04/18/14 
05/07/14 

0%

 0%

03-ED-50-67.6/72.9 

HA42 

HA22 

03-1A7314 
NH-P050-(131)E 

--() 

IN EL DORADO COUNTY IN AND NEAR 

MYERS FR JOHNSON PASS ROAD TO INCLINE 

ROAD 

STORM WATER QUALITY IMPROVEMENTS 

DON GARCIA EXCAVATING AND 

PAVING INC 

SOUTH LAKE TAHOE, CA 96158 

(530)577-0558 

P O BOX 7176 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$5,487,737
 $1,836,591

 $0

08/08/13 
08/27/13 
10/17/14 

31%

 34%

HB4N 

03-ED-50-73.7/75.4 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

IN EL DORADO COUNTY IN AND NEAR 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,616,240
 $2,691,869

 $0

03/28/13 
04/18/13 
07/29/14 

74%

 58%

HA22 

HB4N 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$16,613,721
 $16,644,418

 $0

02/10/11 
03/01/11 
11/25/14 

77%

 99%

HA22 

HB4N 

03-ED-50-78.9/79.5 
03-1A7344 
ACNH-P050-(128)E 

--() 

HA42 SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

(530)218-4803

 $3,413,458 
$3,222,354 

$0 

04/06/12 
04/25/12 
05/19/14 

100% 

100% 

COMPLETED 
05/21/14 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

03District 

03-ED-50-/80.4 

Fed Aid 

HM3H 

Pgm Code 

03-4M5104 

Contract 
Location 

Storm Water 
Plan 

IN EL DORADO, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 51, AND 193 

Description 

METHACRYLATE AND POLYESTER BRIDGE 

Type Of Work 

PENHALL COMPANY 

Contractor 

LOS ANGELES, CA 

(510)357-8810 

P.O. BOX 842911 

90084-2911 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)801-3455 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$2,744,949

Bid + CCOs

 $2,366,226

Comp To date

 $0

This Month 

05/31/13 

Awarded 

06/27/13 

Approved 

05/28/14 

Est Comp

 98%

%Time

 84%

% Work 

SUSPENDED 

MessageAccepted 

03-ED-89-18.0/24.9 

HA42 

03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)522-8250 

MONTPLAISIR, JARET 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,600,905
 $1,371,765

 $0

06/19/13 
07/22/13 
05/13/15 

10%

 12%

HB4N 

HA22 

03-ED-89-/8.6 

HM1 

03-4M8004 
IN EL DORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO SOUTH 

JUNCTION ROUTE 50 

PLACE MICROSURFACING ON EXISTING 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

SPARKS NV 89432 

(775)355-5237 

P.O. BOX 1841 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$821,821
 $0
 $0

04/07/14 
04/17/14 

0%

 0%

03-ED-193-6.0/12.7 
03-3M9204 

NEAR GEORGETOWN FROM 0.2 MILE WEST OF 

SLIGER MINE ROAD TO MAIN STREET 

COLD IN PLACE RECYCLING WITH HMA 

SIERRA NEVADA CONSTRUCTION, 

INC. 

SPARKS NV 89431 

2055 E. GREG STREET 

WOODRUFF, JARRETT 

(916)416-7548 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$2,396,007
 $0
 $0

05/21/14 
06/06/14 

0%

 0%

HM1 (775)355-0420 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-18.6/18.7 
03-1F3304 
SSTP-S193-(010)E

--() 

IN EL DORADO COUNTY ABOUT 6.0 MILES 

SOUTH OF GEORGETOWN AT CHICKEN FLAT 

ROAD 

PLACE HMA, ROADWAY EXCAVATION 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)218-4803

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$477,137 
$463,768 

$0 

10/14/13 
10/25/13 
06/13/14 

100% 

100% 

COMPLETED 
06/13/14 

HB1 (530)676-0825 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 03 

03-ED-193-25.8/25.8 

Fed Aid 

20.20 

201130 

Pgm Code 

03-2F6504 

Contract 

STP- -( ) 

--() 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

Description 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

Type Of Work 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

Contractor 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000

Bid + CCOs

 $88,255

Comp To date

 $0

This Month 

03/28/11 

Awarded 

03/28/11 

Approved 

05/13/11 

Est Comp
Accepted 

100%

%Time

 29%

% Work 
Message 

03-GLE-162-37.7/51 

HM2C 

03-4M1804 
IN GLENN COUNTY ON ROUTE 162 FROM 

COUNTY ROAD 307 TO 0.1 MILE WEST OF 

COUNTY ROAD 303 

CULVERT REHABILITATION 

AMERICA PACIFIC CONSTRUCTION 

BREA CA 92821 

(559)577-9999 

201 LAUREL AVE # 13 

STEINER, BRIAN 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$185,323
 $0
 $0

03/18/14 
04/04/14 

0%

 0%

SUSPENDED 

03-NEV-20-3.9/17.5 

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

IN AND NEAR GRASS VALLEY AND NEVADA 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,496,024
 $8,118,977

 $0

12/21/12 
01/23/13 
12/12/14 

45%

 95%

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $50,000

 $0

08/24/11 
10/03/11 
08/23/12 

100%

 100%

SUSPENDED 

03-NEV-49-4.3/4.8 

HB4N 

03-1F9104 
STP-P049-(156)E 

--() 

9 MILES SOUTH OF GRASS VALLEY AT 

CARRIAGE ROAD AND LADYBIRD DRIVE 

WIDEN, ADD SHOULDER AT 2 LOCATIONS 

HANSEN BROS ENTERPRISES 

GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$937,498
 $370,060

 $0

11/19/13 
12/09/13 
07/10/14 

66%

 46%

03-NEV-49-9.1/0 
03-3F8604 

NEAR GRASS VALLEY ON ROUTE 49 AT ALTA 

SIERRA DRIVE 

RECONSTRUCT EMBANKMENT AND ROADWAY 

SIERRA NEVADA CONSTRUCTION, 

INC. 

2055 E. GREG STREET 

JOHNSON, JEFF D 

138 NEW MOHAWK ROAD, 

SUITE B 

$455,007 
$0 
$0 

04/17/14 
05/05/14 

0% 

0% 

HA42 

SPARKS NV 89431 

(775)355-0420 
(530)632-6714

NEVADA CITY, CA 95959 
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State of California Department of Transportation	 Page 21 

Statement of Ongoing Contracts as of 06/20/14

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO VANDELL, SAM $1,088,498 06/12/13 0%

03-4M5004 $597,364 06/27/13
VARIOUS LOCATIONS INC 2520 WARREN DR., 54%


$0 09/24/14

METHACRYLATE AND POLYESTER DECKS 10641 FULTON COURT
 SUITE A
 

ROCKLIN, CA 95677 SUSPENDED

RANCHO CUCAMONGA CA 91730
 

(916)869-1867

HM3H	 (909)944-1037
 

03-NEV-80-13.2/15	 IN AND NEAR TRUCKEE ON ROUTE 80 FROM ARROW FENCING CROSBY, TIM $254,528 03/27/14 100%


DONNER PARK OVERCROSSING TO WEST P.O. BOX 385
03-4M8904	 $256,245 04/17/14
10960 WEST RIVER	 100%

$0 06/03/14


TRUCKEE UNDERCROSSING AND ON ROUTE 89
 STREET
 06/06/14

FROM 0.5 MILE NORTH O TRUCKEE, CA 96161 COMPLETED


(707)485-1128
 

CALPELLA CA 95418
 

REPLACE DAMAGED FENCE	 (530)320-6460
 

03-NEV-80-29.5/0	 IN PLACER AND NEVADA COUNTIES AT TRUESDELL CORPORATION OF DELONG, ERIC $2,558,558 04/22/14 0%


VARIOUS LOCATIONS CALIFORNIA, INC. 2520 WARREN DRIVE, 0%

03-4M7104	 $0 05/16/14
 

$0

REPLACE JOINT SEALS AND 1310 W. 23RD STREET
 SUITE A
 

ROCKLIN, CA 95677

TEMPE AZ 85282
 

(916)996-0601

HM	 (602)437-1711
 

03-PLA-49-.9/0	 IN PLACER COUNTY NEAR AUBURN AND DREAMBUILDER CONSTRUCTION BOKOVA, MARY $1,238,669 11/20/13 31%


COLFAX ON ROUTES 49, 80, AND 193 AT CORPDBA DREAMBUILDER 33 DEPOT STREET 38%

03-3F4104 $469,003 12/12/13
 
SSTP-000C-(365)E $0 08/27/14


VARIOUS LOCATIONS 1324 E LAWSON LN COLFAX, CA 95713

--()


INSTALL CONCRETE BARRIER (530)330-2727

PLACENTIA CA 92870
 

HB1	 (714)646-3697
 

03-PLA-49-2.5/7.6	 IN AND NEAR AUBURN ON ELM AVENUE FROM WINDSOR FUEL OULAD-DAOUD, BRAHIM $1,257,828 05/21/14 0%


HIGH STREET TO WESTBOUND ROUTE 80 ON 1150 WILLOW PASS ROAD 2520 WARREN DRIVE, 0%

03-4M9604	 $0 06/04/14
 

$0

RAMPS AND ON ROUTE 49 FROM 0.1 MILE
 SUITE A
 

PITTSBURG CA 94565

SOUTH OF ROUTE 80/4 ROCKLIN, CA 95677


(925)427-5266

MICROSURFACING (530)682-7746


HM1
 

03-PLA-65-15.0/23.8	 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES CONSTRUCTION LPOULAD DAOUD, BRAHIM $18,815,637 05/21/12 81%
 
03-333824 $17,355,971 06/19/12
 
HPLU-6203-(031)L $0 10/09/14
 

2.6 MILES NORTH OF TWELVE BRIDGES P O BOX 2909 2520 WARREN DRIVE,	 92%
 
OVERCROSSING TO 5.1 MILES SOUTH OF
 SUITE A
 

620-3 03-()	 DUBLIN CA 94568

BEAR RIVER BRIDGE ROCKLIN, CA 95677


--() (925)829-9220

CONSTRUCT SOUTHBOUND LANES (916)416-3011


HB4C SWPPP
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC VANDELL, SAM $20,643,515 01/28/14 9%

HA21 

03-3E1004 
BHIM-0803-(243)E 

--() 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

VERTICAL CLEARANCE FOR PERMIT VEH 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$134,400
 $0

02/21/14 
11/13/15 

1%

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 
WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

REMOVE MAT'L, PLACE K-RAIL, 
20.10 

SIDESLOPE RPR 
201130 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $96,294,356 02/22/10 100%

HA22 

03-2C8604 
ACIM-000C-(309)N 

--() 

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$93,323,404
 $0

03/16/10 
05/23/14 

100%

COMPLETED 
06/03/14 

03-PLA-89-8.6/12.8 IN PLACER COUNTY FROM ROUTE 89/28 HANSEN BROS ENTERPRISES STELHORN, RANDY $1,993,905 01/08/14 14%
03-3F4404 
CSTP-P089-(108)E 

--()

JUNCTION IN TAHOE CITY TO 0.5 MILE 

NORTH OF ALPINE MEADOWS ROAD 

INSTALL PIPE AND RAISE PROFILE 
GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

(530)330-2725 

33 DEPOT STREET 

COLFAX, CA 95713 

$62,961
 $0

01/31/14 
09/30/14 

3%

HA42 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,575,654 04/10/12 19%

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

RENO NV 89570 

(775)852-7283 

PO BOX 70846 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$4,417,110
 $0

04/27/12 
09/16/15 

13%

03-SAC-5-23.6/0 IN SACRAMENTO AT WEST END VIADUCT MYERS AND SONS/RL WADSWORTH GUTIERREZ, BOJANA $17,927,000 12/20/13 61% 

HB1 

03-2F21U4 
BHNH-000C-(362) 

--() 

BRIDGE 24-0069 R/L AND IN WEST 

SACRAMENTO AT SACRAMENTO RIVER 

VIADUCT BRIDGE 24-0004 R/L 

BRIDGE DECK REHABILITATION 

JOINT VENTURE 

SACRAMENTO CA 95833 

(916)283-9950 
(916)801-3455

4600 NORTHGATE BLVD SUITE 100 
3855 NORTH FREEWAY 

BLVD #120 

SACRAMENTO, CA 95834 

$3,473,275 
$0 

12/30/13 
09/26/14 

19% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 03 

03-SAC-50-1.6/0 

Fed Aid 

HA21 

Pgm Code 

03-0F2304 

Contract 

BHNH-P050-(132)E 

--() 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY AT CAMELLIA CITY 

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 

UC TO 26TH UC 

Description 

BRIDGE WIDENING, PCC OVERLAY 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

(916)649-4504 

OKPALA, MESHACK 

Resident 
Engineer 

(916)718-8051 

2554 MILLCREEK DRIVE 2200 X STREET, SUITE 

120A 

SACRAMENTO, CA 95818 

$22,146,779

Bid + CCOs

 $14,735,344

Comp To date

 $0

This Month 

08/26/13 

Awarded 

09/17/13 

Approved 

10/01/14 

Est Comp
Accepted 

55%

%Time

 66%

% Work 
Message 

03-SAC-51-6.0/8.3 

HA25 

03-1A1404 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES, CA 94547 

(510)741-9226 

SAGER, JANET 

(916)263-4912 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,365,464
 $1,361,585

 $0

10/15/09 
11/02/09 
03/18/15 

0%

 0%

PLANT EST 

SATIS 

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

MORALES, LEOBARDO 

(916)799-3376 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$93,819,802
 $58,501,389

 $0

07/29/11 
08/24/11 
10/30/15 

41%

 62%

03-SAC-80-/18 
03-4M5204 

IN AND NEAR SACRAMENTO ON ROUTES 80 , 

99, AND 160 AT VARIOUS LOCATIONS 

REHABILITATE 13 BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

ELGHASSEIN, DEAN 

3855 N. FREEWAY 

BLVD.SUITE 120 

$2,397,738
 $1,958,074

 $0

05/10/13 
06/04/13 
11/12/14 

57%

 81%

HM3H 

TEMPE AZ 85282 

(602)437-1711 
(916)768-3597 

SACRAMENTO, CA 95834 SUSPENDED 

03-SAC-99-32.1/36.9 
03-4M8204 

IN AND NEAR SACRAMENTO FROM 5/99 

SEPARATION TO THE SUTTER COUNTY LINE 

RUBBERIZED HOT MIX (OPEN GRADE) 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

24207 COUNTY ROAD 100A 

ELGHASSEIN, DEAN 

3855 N. FREEWAY BLVD, 

STE 120 

$1,922,075
 $0
 $0

06/09/14 
06/25/14 

0%

 0%

HM1 

DAVIS CA 95616 

(530)406-4200 
(916)768-3597 

SACRAMENTO, CA 95834 

03-SAC-104-3.7/8.5 

HM2 

03-4M6604 
IN SACRAMENTO COUNTY NEAR GALT AT 

VARIOUS LOCATIONS FROM HERALD ROAD TO 

0.2 MILE WEST OF CLAY STATION ROAD 

REPLACE GUARDRAILING 

MIDSTATE BARRIER, INC. 

STOCKTON CA 95213 

(209)944-9565 

PO BOX 30550 

LEE, SUSHMA 

(916)718-8055

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$339,413 
$0 
$0 

05/21/14 
06/03/14 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-160-5.9/L7 IN SACRAMENTO COUNTY NEAR RIO VISTA CALIFORNIA ENGINEERING TECLE, DANIEL $2,629,288 05/10/13 100%
03-3M7204 AT THREE MILE SLOUGH BRIDE 

PREP AND PAINT 2 BRIDGES 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,695,106
 $0

06/04/13 
05/20/14 
05/21/14 

100%

PLEASANTON CA 94566 
(916)919-4252 COMPLETED 

HM3 (925)461-1500 

03-SAC-160-44.5/47.1 IN SACRAMENTO AND YOLO COUNTIES AT MARTIN BROTHERS CONSTRUCTION GHASSEMI, MOHSSEN $1,419,834 04/15/14 0%
03-4M5804 VARIOUS LOCATIONS 

INDIVIDUAL SLAB REPLACEMENT 
SACRAMENTO CA 95826 

8801 FOLSOM BLVD STE 260 3951 PERFORMANCE DR., 

SUITE C 

$0
 $0

05/05/14 
0%

HM1 

(916)381-0911 
(916)869-6087 

SACRAMENTO, CA 95838 SUSPENDED 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$18,108,727
 $0

07/28/10 
02/05/14 

52%

HE13 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $29,759,258 09/04/12 54%
03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 

956600620 

PO BOX 620 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$26,452,002
 $0

09/04/12 
04/17/15 

89%

HE13 SWPPP (916)334-1221 

03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE TEICHERT CONSTRUCTION KNUDSON, CAMERON $13,122,311 10/16/12 88%
03-1A4644 99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 
ROCKLIN CA 95765 

4401 DULUTH AVE 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$11,754,042
 $0

12/20/12 
07/24/14 

88%

(916)645-4800 
(530)682-3842 SUSPENDED 

HB4C SWPPP 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0% 

HA25 

03-1F5004 
STP-P099-(536)E

--() 

WPCP 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(916)263-4912

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,778,399 
$0 

02/07/11 
12/11/14 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 25 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 03 

03-SUT-99-/1.6 

Fed Aid 

HE11 

Pgm Code 

03-406604 

Contract 

HP21-L620-(304)8 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SACRAMENTO AND SUTTER COUNTIES 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

Description 

CONSTRUCT INTERCHANGE WITH HMA 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

TRI, PRESTON 

Resident 
Engineer 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$19,146,262

Bid + CCOs

 $12,636,745

Comp To date

 $0

This Month 

10/01/12 

Awarded 

11/06/12 

Approved 

02/19/15 

Est Comp
Accepted 

26%

%Time

 66%

% Work 
Message 

03-VAR-20-/43.9 
03-4F5504 

VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, YOLO, EL DORADO AND 

WABO LANDSCAPE & 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 

SAGER, JANET 

3855 N. FREEWAY BLVD, 

STE 120 

$2,485,000
 $1,003,213
 $811,511

03/20/14 
05/22/14 
07/31/14 

0%

 40%

20.20 

PLACER COUNTIES DIR'S EMERGENCY F.A. 

MODIFY EXISTING IRRIGATION SYSTEMS 
HERCULES, CA 94547 

(916)825-2272 

SACRAMENTO, CA 95834 

201130 

03-VAR-20-/17.1 
03-4F5704 

VARIES, CALTRANS MAINTENANCE 

LANDSCAPING AREAS IN DISTRICT 3 YOLO 

AND SUTTER COUNTIES DIR'S EMERGENCY 

CLEARWATER CONSTRUCTION 

SERVICES, INC. DBA CLEARWATER 

LANDSCAPE SERVIES 

SAGER, JANET 

3855 N. FREEWAY BLVD, 

STE 120 

$485,000
 $255,010
 $198,851

03/19/14 
05/28/14 
07/31/14 

0%

 53%

20.20 

201130 

F.A. 

MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 
CAMERON PARK, CA 95682 

3908 PLACITAS DR 

(916)825-2272 

SACRAMENTO, CA 95834 

03-VAR-32-/37.7 

20.20 

201130 

03-4F5604 
VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 GLENN, 

BUTTE, COLUSA, SUTTER , YUBA AND 

NEVADA COUNTIES DIR'S EMERGENC 

MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 

AERCO PACIFIC, INC. 

RANCHO CORDOVA, CA 95670 

11370 J AMALGAM WAY 

SAGER, JANET 

(916)825-2272 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$2,485,000
 $1,375,245
 $1,132,348

03/19/14 
05/28/14 
07/31/14 

0%

 55%

03-VAR-50-.2/21 

20.20 

03-4F0104 
NHS- -( ) 

--() 

IN EL DORADO, NEVADA, PLACER AND 

SACRAMENTO COUNTIES, ON VARIOUS 

ROUTES ANDAT VARIOUS POST MILES DIR'S 

EMERGENCY L.B. 

REPLACE DAMAGED WIRING FOR LIGHTING 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

CHOHAN, MOHAN 

(916)263-4922 

2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, 

STE 100 

SACRAMENTO, CA 95834 

$785,000
 $323,056

 $0

08/01/13 
09/04/13 
06/30/14 

0%

 41%

201130 

03-VAR-50-/23.1 
03-4F5404 

VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, PLACER, YUBA AND YOLO 

PARKER LANDSCAPE DEVELOPMENT, 

INC. 

SAGER, JANET 

6251 SKY CREEK DR STE A 
3855 N. FREEWAY BLVD, 

STE 120 

$735,000 
$361,909 
$32,019 

03/19/14 
05/21/14 
07/31/14 

0% 

49% 

20.20 

201130 

COUNTIES DIR'S EMERGENCY F.A. 

UPGRADE EXISTING CALSENSE RICS 

SYSTEM 

SACRAMENTO, CA 95828 
(916)825-2272

SACRAMENTO, CA 95834 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%

03-3F4704 $346,798 09/19/12
COUNTIES, ON VARIOUS AND VARIOUS POST 2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD,
 100%


$0 02/08/13

MILES DIR'S EMERGENCY L.B.
 STE 120
 

ROSEVILLE, CA 95678

REPLACE ELECTRICAL SYSTEMS SACRAMENTO, CA 95834


(530)333-3423
 
(916)801-6092


20.20
 

201130
 

03-VAR-80-/69.8 CALTRANS MAINTENANCE FACILITIES AND FLETCHER'S PLUMBING & CON. INCJOHNSON, JEFF $385,000 03/20/14 39%

03-4F5204 $130,009 05/28/14
ROAD STOP REST AREAS IN DISTRICT 3 219 BURNS DR 138 NEW MOHAEK RD 34%


$0 08/21/14

DIR'S EMERGENCY L.B. NEVADA CITY, CA 95959


YUBA CITY, CA 95991

UPGRADE TOILETS, URINALS, FAUCETS & (530)632-6714
 
SHOWER
 

20.20
 

201130
 

03-YOL-5-9.4/0 IN SACRAMENTO, SAN JOAQUIN, SOLANO TRUESDELL CORPORATION OF SCOTT, JEFF $1,555,555 05/12/14 0%

03-4M7004 $0 05/29/14
COUNTIES AT VARIOUS LOCATIONS CALIFORNIA, INC. 3855 N. FREEWAY 0%


$0

REPLACE METHACRYLATE AND JOINT 1310 W. 23RD STREET BLVD., STE 120
 

SACRAMENTO, CA 95834

TEMPE AZ 85282
 

(916)847-4916

(602)437-1711
 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $28,151,411 01/13/12 42%
 
03-0A5804 $17,007,448 01/31/12
STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY 60%

NHX1-1501-(0E ) $0 03/29/16


ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991

--() DAVIS CA 956171890


MILES SOUTH OF BINNEY JUNCTION (530)682-3842 SUSPENDED

(530)406-4200


COLD PLANE AC, EXCAVATE ROADWAY AND
 
HA22 SWPPP
 

Totals: Authorized Final Amt: $573,045,148 Completed to Date: $364,599,101 Work This Month: $2,174,729
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-.1/0 REPLACE & MODIFY IRRIGATION SYSTEMS, BAUMAN LANDSCAPE & HOLLIS, JOHN $1,635,000 04/11/14 0%
04-1J8004 INSTALL MULCH & PERFORM MISCELLANEOUS 

WORKON RTES 4,13,24,80,242,580 & 680. 

CONSTRUCTION, INC 

1255 BATTERY ST, STE 400 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

04/11/14 
0%

REPLACE & MODIFY IRRIGATION SYSTEMS 
SAN FRANCISCO, CA 94111 

(510)774-5911 

20.20.201 

130 

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $7,285,000 08/20/12 93%

20.20.201 

04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

CONST MICROPILE WALL & SLOPE 

STRESSING SYS 

ANTIOCH, CA 94509 

(925)978-2060 

2200 WYMORE WAY 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94704-4594 

$6,692,134
 $0

08/21/12 
05/16/14 

92%

130 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $284,260,530 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N

 P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$271,442,410
 $922,608

11/19/09 
07/24/14 

0%

PLANT EST 

SATIS 

04-ALA-24-5.9/6.2 INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $2,585,000 01/13/14 0%
04-0J4004 (BASE) SYSTEM 

INSTALL SECURITY SYSTEM 
SAN JOSE, CA 95133 

880 MABURY ROAD 2727 SYSTRON DRIVE, 

SUTIE 150 

CONCORD, CA 94518 

$0
 $0

01/13/14 
0%

20.20.201 
(925)602-9004 

130 

04-ALA-24-5.9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13 100%
04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 

CALDECOTT TUNNEL, REPLACE 

UNINTERRUPTED POWER SUPPLY (UPS) SY 
SAN JOSE, CA 95133 

880 MABURY ROAD 3390 MOUNT DIABLO 

BLVD, SUITE 200 

LAFAYETTE, CA 94549 

$682,474
 $0

08/19/13 
05/28/14 

82%

OVER RUN 

20.80.360 
REPLACE POWER SUPPLY SYSTEM (UPS) (925)310-2070 

000 

04-ALA-24-5.9/6.2 IN ALAMEDA/CONTRA COSTA COUNTIES, IN TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $3,985,000 02/21/13 30% 

20.20.201 

04-4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 

BORES 1,2, AND 3 RECONSTRUCT FIRE 

SUPPRESSION WATER SYS 

RECONSTRUCT WATER SUPPLY SYSTEM 

SYLMAR, CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(925)310-2070

3390 MOUNT DIABLO 

BLVD, SUITE 200 

LAFAYETTE, CA 94549 

$269,824 
$0 

02/21/13 
07/30/14 

7% 

130 
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State of California Department of Transportation Page 28 

Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.0/1.7
 
04-0120M4
 

HA4S3 SWPPP
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-1.9/8
 
04-3A7764
 

SWPPP
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-2.5/0
 
04-014084
 

HA12
 

Description

Type Of Work
 

IN ALAMEDA COUNTY, IN OAKLAND, FROM
 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3
 

KM WEST OF THE TOLL PLAZA
 

BRIDGES, ROADWAY AND ELECTRICAL
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

AT VARIOUS LOCATIONS FROM POWELL
 

STREET UNDERCROSSING TO 0.1 MILE WEST
 

OF THE CARQUINEZ BRIDG
 

WIDEN RAMPS AND INSTALL RAMP
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY AT THE SAN
 

FRANSISCO-OAKLAND BAY BRIDGE
 

MAINTENANCE YARD
 

CONSTRUCT SFOBB MAINTENANCE COMPLEX
 

Contractor 

BILL AUSTON FLATIRON WEST
 

INC.
 

717 KEVIN COURT
 

OAKLAND, CA 94621
 

(707)310-1798
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

(530)400-3943
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 

Resident 
Engineer 

BALDERRAMOS, JEANNIE
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)385-6915
 

HANSON, JIM
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

RAHMANI, MOHAMMAD
 

1792 KAISER AVENUE
 

IRVINE, CA 92614
 

(949)252-0441
 

TABER CONSTRUCTION
 

2278 PIKE COURT
 

CONCORD, CA 94520
 

(925)682-6133
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

(925)449-5764
 

F & H CONSTRUCTION
 

P O BOX 2329
 

LODI CA 95241
 

(209)931-3738
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7139
 

CHRENG, NICHOLAS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)224-6311
 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

ANIGOL, MAHANTESH
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)224-6529


 $65,618,222 03/29/12 93%
 $59,084,675
 $1,837,496

05/01/12 
08/08/15 

92%

 $830,625 12/19/12 0%
 $562,532
 $19,340

02/13/13 
09/06/16 

0%

PLANT EST 

SATIS 

$13,807,095 10/12/12 76%
 $7,316,700
 $582,810

11/06/12 
12/15/14 

54%

 $6,172,824 09/10/12 95%
 $5,996,584

 $77,213
10/25/12 
08/11/14 

97%

 $5,519,578 05/31/12 0%
 $5,410,490

 $3,190
06/27/12 
10/04/16 

0%

PLANT EST 

SATIS 

$33,354,800 03/13/13 51% 
$22,420,611 
$2,179,717 

04/11/13 
11/03/14 

67% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-ALA-84-25.5/27.1 PARDO, ROMMELIN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND $23,891,402 03/21/12 98%
04-297614 3049 INDEPENDENCE 

DRIVE 

MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC PROJ MGR - JASON 

MINIELLO 

$22,635,880
 $383,854

04/13/12 
07/03/14 

94%

LIVERMORE, CA 94551WIDEN EXISTING HWY AND BRIDGE 1450 CIVIC CT 

HB4C SWPPP 
(925)606-2048

CONCORD, CA 94520 

(925)457-1265 

04-ALA-92-6.3/6.8 MACKLE, BRIANIN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN $1,254,361 05/20/13 0%

HB32 

04-2G3614 

(831)325-4875 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 

FROM .1 M SOUTH OF TEN 

REPLACEMENT PLANTING AND IRRIGATION 

SAN RAFAEL, CA 94904-4886 

(415)453-4675 

77 LARKSPUR STREET $1,123,741
 $2,030

06/13/13 
04/14/17 

0%

PLANT EST 

SATIS 

04-ALA-238-14.5/16.5 HOLLIS, JOHNIN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC $1,443,443 12/21/10 0%
04-2490A4 
IM-X001-(551)E 

3401 REGATTA 

BOULEVARD 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

3172 SALEM DRIVE $1,277,872
 $3,375

02/15/11 
04/21/15 

0%

HA25 

--() 

SWPPP 
(510)774-5911 

RICHMOND, CA 94804HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)259-7982 
PLANT EST 

SATIS 

04-ALA-580-1.5/2.2 KATTI, HRISHIKESHIN ALAMEDA AND CONTRA COSTA COUNTIES APEX FENCE CO INC ATTN:MATT $2,395,000 01/09/14 29%
04-4A2604 
SAHG-000C-(361)E 

--() 

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

AT VARIOUS LOATIONS 

INSTALL METAL BEAM GUARDRAIL 

MARRIOTT 

ANDERSON CA 96007 

P O BOX 545 

$593,852
 $391,138

02/05/14 
10/02/14 

25%

HB1 
(510)714-7086

(530)365-3316 

04-ALA-580-4.7/8.2 MOGHADAM, SIAVOSHIN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION $39,125,063 06/18/12 44%

HB4N 

04-4A07U4 
ACIM-5801-(051)E 

--() 

SWPPP 
(925)606-2029 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD $15,773,918
 $485,058

07/16/12 
07/15/15 

40%

04-ALA-580-7.8/19.1 PARDO, ROMMELIN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. $29,317,062 11/16/12 64% 
04-2908V4 3049 INDEPENDENCE 

DRIVE 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

1520 FOURTH STREET $17,250,927 
$1,218,132 

12/20/12 
01/16/15 

59% 

HB5 SWPPP 
(925)606-2048

LIVERMORE, CA 945510.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-580-8.3/0
 
04-172434
 

SWPPP
 

04-ALA-580-8.4/14.6
 
04-2908C4
 
ACIM-5801-(105)5
 

--()
 

HB5 SWPPP
 

04-ALA-580-9.5/31
 
04-151134
 
ACIM-X001-(568)E
 

--()
 

HB4N SWPPP
 

04-ALA-580-14.6/21.6
 
04-2908E4
 
ACIM-5801-(054)E
 

--()
 

HB5 SWPPP
 

04-ALA-580-46.1/46.1
 
04-1A6714
 
NHPI-580 -(058)E
 

--()
 

HA21
 

04-ALA-680-4.8/5.2
 
04-253764
 

HE14 SWPPP
 

ResidentDescription EngineerType Of Work Contractor 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM
 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF SOLUTIONS
 3401 REGATTA
 
ROUTE 580/GREENVILLE ROAD 8380 ROVANA CIRCLE BOULEVARD
 
UNDERCROSSING RICHMOND, CA 94804


SACRAMENTO, CA 95828

ENVIRONMENTAL MITIGATION (510)385-6756


(916)388-0308
 

IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE
 

0.1 MILE WEST OF GREENVILLE ROAD UC 246 GHILOTTI AVENUE
 477 NORTH CANYONS
 
TO 0.5 MILE WEST OF 84/580 SEPARATION PKWY, STE A


SANTA ROSA, CA 95407

ROADWAY WIDENING AND REHABILITATION LIVERMORE, CA 94551-9490


(707)303-2393
 
(925)606-2044
 

IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA
 

LOCATIONS ON ROUTES 238 & 580. CONSTRUCTION, LLC JOB #32-067 477 NORTH CANYON
 
INSTALL RAMP METERING AND TOS JEFF RAMIREZ, PROJECT MANAGER PKWY, SUITE A
 

50 CONTRACTORS STREET LIVERMORE, CA 94551
 

(925)606-2035

LIVERMORE, CA 94551
 

(925)449-5764
 

IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER
 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 11555 DUBLIN BOULEVARD 477 NORTH CANYONS
 
EAST OF AIRWAY BOULEVARD OVERCROSSING PKWY, STE A


DUBLIN, CA 94568

TO 0.2 MILE WEST OF S LIVERMORE, CA 94551


(925)829-9220

ROADWAY WIDENING AND REHABILITATION (925)606-2045
 

IN ALAMEDA ON ROUTE 580 IN THE BAY LINE CUTTING AND CORING AHMADZADEH, ALI
 

CITIIES OF OAKLAND AT DISTRIBUTION INC
 3401 REGATTA BLVD
 
STRUCTURE (BR. NO. 33-0061 L/R) 1635 4TH STREET RICHMOND, CA 94804
 
REHABILITATE BRIDGE DECK (510)231-7119


BERKELEY, CA 94710
 

(510)527-1000
 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM
 

MILE NORTH OF AUTO MALL PARKWAY P.O.BOX 6227
 48499 MILMONT DRIVE
 
OVERCROSSING TO 0.3 MILE SOUTH OF FREMONT, CA 94538


CONCORD, CA 94524

WASHINGTON BOULEVARD OVERC (510)668-4923

HIGHWAY PLANTING AND IRRIGATION
 

$658,291 09/29/11 0%
 $428,763

 $3,996
11/17/11 
11/25/15 

0%

PLANT EST 

SATIS 

$54,740,629 11/20/12 44%
 $28,515,819
 $1,361,928

12/20/12 
10/20/15 

51%

 $5,532,544 10/24/12 81%
 $5,312,696
 $114,428

12/14/12 
09/23/14 

91%

 $41,317,342 10/29/12 65%
 $23,791,165
 $4,266,339

12/13/12 
01/21/15 

57%

 $3,320,330 02/27/14 33%
 $879,942
 $635,442

03/19/14 
10/03/14 

26%

 $1,515,244 07/07/10 0% 
$1,520,006 

$2,077 
07/22/10 
01/02/15 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,443,155
 $0

05/17/12 
08/30/13 

97%

OVER RUN 

110 

04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,885,000 01/22/13 100%

20.20.201 

04-4H6504 24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS (TOS) DUE TO THE 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

COTATI, CA 94931 

(707)792-8100 

561-A MERCANTILE DRIVE 

(510)670-7844 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,672,829
 $0

01/22/13 
08/30/14 

95%

OVER RUN 

130 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $41,607,062 09/14/12 55%

HB4N 

04-3A9214 

SWPPP 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$24,259,034
 $1,612,497

10/17/12 
07/13/15 

57%

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $21,476,934 11/08/12 52%

HB4N 

04-3A9224 

SWPPP 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 
LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$15,335,666
 $659,010

12/03/12 
09/02/15 

71%

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF RGW CONSTRUCTION INC $52,955,855 04/30/14 0%
04-0A7104 
NHPA-8801-(070)E 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

550 GREENVILLE ROAD $0
 $0

05/13/14 
0%

--()
CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

MODIFY INTERCHANGE AND CONSTRUCT 
(925)606-2400 

HB4N 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $98,256,366 03/25/09 100% 
04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

(916)869-3544 

450 BURMA ROAD 

(510)622-1920

355 BURMA ROAD 

OAKLAND CA 94607 

$93,348,869 
$1,011,556 

04/20/09 
01/28/15 

95% 

HA21 SWPPP 

HB4N 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-31.0/31.6 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 FLATIRON CONSTRUCTION CORP. ZHANG, RUI $3,312,226 10/07/13 66%
04-1G5604 
HSIM-8801-(066)E 

--() 

MILE SOUTH OF MADISON ST UC TO 0.1 

MILE SOUTH OF 880/980 SEPARATION 

REMOVE EXISTING MEDIAN DOUBLE METAL 
OAKLAND, CA 94621 

(510)636-9307 

717 KEVIN COURT 

(510)867-6031 

355 BURMA ROD 

OAKLAND, CA 94607 

$3,187,221
 $306,514

10/22/13 
09/18/14 

96%

HA27 WPCP 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $6,685,000 11/07/13 45%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

REPLACE FIRE LIFE/BUILDING 

MANAGEMENT SYS 

CHICAGO IL 60693 

(650)918-3269 

12490 COLLECTIONS CENTER DR 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$1,162,836
 $0

11/07/13 
12/02/14 

17%

SHOPP 353 

04-CC-4-.2/31.5 IN ALAMEDA AND CONTRA COSTA COUNTIES DIRT AND AGGREGATE MIAN, ARSHAD $6,144,365 03/14/13 38%

HA4 

04-0A7904 
HSTP-G000-(353) 

--()

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE BARRIERS (MBGR & CONCRETE) 

INTERCHANGEINCORPORATED 

FAIRVIEW, OR 97024 

(503)661-5093 

20905 NE SANDY BOULEVARD 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,809,860
 $322,247

04/11/13 
08/12/16 

62%

04-CC-4-3.9/10.3 IN CONTRA COSTA COUNTY AT VARIOUS ANVIL BUILDERS INC $193,899 05/29/14 0%
04-1J3104 LOCATIONS FROM 0.1 MILE WEST OF 

CHRISTIE UNDERPASS TO 0.5 MILE EAST 

1475 DONNER AVENUE 2ND FL $0
 $0

06/25/14 
0%

OF MORELLO AVENUE UNDERCROS 
SAN FRANCISCO CA 94124 

CULVERT REHABILITATION 
(415)285-5000 

HA4 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $75,724,001 04/15/10 0%

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$74,954,875
 $407,161

05/06/10 
06/20/14 

0%

PLANT EST 

SATIS 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $45,401,685 10/11/11 69% 
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601

2625 CROW COURT 

ANTIOCH, CA 94509 

$31,889,894 
$397,626 

11/03/11 
09/30/15 

70% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,031,646 05/25/12 54%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$26,280,878
 $311,014

07/03/12 
09/30/15 

49%

HB4C SWPPP 

04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER CONSTRUCTION REZAEI, ASGHAR $433,786 11/19/12 62%
04-4S2704 GATEWAY BOULEVARD OVERCROSSING 

INSTALL DOWNDRAIN, GRADING AND 

CORPDBA DREAMBUILDER 

1324 E LAWSON LN 
2727 SYSTRON DR SUITE 

150 

$306,396
 $224,970

12/14/12 
06/30/14 

70%

PLACENTIA CA 92870 
CONCORD, CA94518 

HA23 WPCP (714)646-3697 
(925)602-9023 

04-CC-580-5.5/6.1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $17,103,305 02/22/13 0%

HA21 

04-1A3204 
BHIM- 580-(052)2 

--() 

WPCP 

AT THE SCOFIELD AVENUE UC AND WESTERN 

DRIVE ON-RAMP UC (BRIDGES # 28-0140 

L/R, 28-0141 R) 

BRIDGE DECK REPLACEMENT 

SACRAMENTO, CA 95834 

(916)283-9950 
(510)224-6667 

4600 NORTHGATE BLVD., STE 100 3401 RAGATTA BLVD 

RICHMOND, CA 94804 

$15,857,692
 $308,077

03/14/13 
12/22/14 

0%

PLANT EST 

SATIS 

06/25/14 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,305,295 12/05/12 51%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 
NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,031,028
 $188,125

02/13/13 
09/29/15 

93%

HA14 WPCP 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY $28,638,941 04/10/14 0%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE 

2320 CORDELIA ROAD $0
 $0

05/05/14 
0%

FAIRFIELD CA 94534 

(707)639-4414 

04-CC-580-/5.5 IN CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK INC TRINH, JASON $6,664,766 06/05/13 58% 
04-3E4404 
IM-580 -(057)E 

--() 

FROM ALAMEDA COUNTY LINE TO 0.6 MILE 

EAST OF RICHMOND-SAN RAFAEL BRIDGE 

TOLL PLAZA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

OAKLAND CA 94601 

(510)261-0466 

344 HIGH STREET 

(510)231-7193

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$2,324,980 
$0 

07/22/13 
07/31/14 

35% 

HM 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 88%

20.20.201 

130 

04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$3,518,522
 $0

01/22/13 
09/30/14 

72%

04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $23,451,099 12/24/12 98%
04-2285H4 
ACIM-6801-(069)A 

T620-4 10-(PL ) 

04 1-07-() 

SWPPP 

AND DANVILLE FROM 0.1 MILE NORTH OF 

CROW CANYON OVERCROSSING TO 0.1 MILE 

SOUTH OF SYCAMORE VAL 

WIDEN FREEWAY, RETAINING WALLS 

RANCHO CORDOVA CA 957412948 

(916)919-1809 

P O BOX 2948 

(510)385-5732 

2727 SYSTRON DRIVE, 

STE #150 

CONCORD, CA 94518 

$22,223,589
 $1,254,000

01/25/13 
08/01/14 

94%

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION REZAEI, ASGHAR $1,183,720 06/19/12 100%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 

SERVICES INC 

CONCORD CA 94520 

4070 NELSON AVE SUITE A 

(925)766-8280 

2727 SYSTRON DRIVE 

CONCORD, CA 94518 

$43,500
 $0

07/20/12 
12/11/13 

100%

COMPLETED 
05/30/14 

HM1 WPCP (925)288-1566 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 100%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$974,539
 $0

01/26/10 
05/30/14 

100%

PLANT EST 

SATIS 

06/11/14 

04-CC-680-24.3/0 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM MARVIN GUINEZ $12,595,220 04/16/14 0%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

WILLIAM R REAMES 

BENICIA CA 94510 

2990 BAY VISTA COURT SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0
 $0

04/30/14 
09/29/16 

0%

HA21 (925)372-8000 
(925)602-9037 

04-MRN-1-1.0/0 IN MARIN COUNTY AT MARIN CITY AT ROSS DREAMBUILDER CONSTRUCTION CHOI, GINA $352,361 10/30/13 54% 
04-4S7704 DRIVE 

MODIFY AND UPGRADE DRAINAGE SYSTEM 

CORPDBA DREAMBUILDER 

1324 E LAWSON LN 
756 WEST FRANCISCO 

BLVD 

$245,451 
$0 

11/12/13 
06/23/14 

70% 

PLACENTIA CA 92870 
SAN RAFAEL, CA 94901 

HA23 (714)646-3697 
(510)385-8178
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC MONEMZADEH, FAROKH $267,205 10/01/12 26%

HA23 

04-4S5304 

WPCP 

1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 

PLEASANT HILL, CA 94523 

(925)602-4720 

2285 MORELLO AVENUE 

(510)385-7079 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$264,953
 $600

11/06/12 
09/25/14 

99%

04-MRN-1-31.2/0 IN MARIN COUNTY NEAR POINT REYES GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $747,045 03/28/14 0%
04-4S4504 
STP-P001-(580)E 

--() 

STATION AT 1.9 MILES NORTH OF POINT 

REYES PETALUMA ROAD 

CONSTRUCT STEEL SOLDIER PILES/MBGR 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)249-9601 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$0
 $0

04/10/14 
09/24/14 

0%

HA23 (707)585-1221 

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. MONEMZADEH, FAROKH $262,345 11/02/12 77%

HA23 

04-3S5704 

WPCP 

MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK 
SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297 

756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$251,951
 $825

12/03/12 
09/17/14 

96%

04-MRN-101-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS HANFORD APPLIED RESTORATION & HOLLIS, JOHN $1,235,000 04/11/14 0%
04-1J8904 REPLACE OR MODIFY IRRIGATION SYSTEMS CONSERVATION 

23195 MAFFEI RD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

04/11/14 
0%

SONOMA, CA 95476-9259 
(510)774-5911 

20.20.201 

130 

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $14,018,073 11/01/12 92%

HB5 

04-2640L4 

SWPPP 

FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD 

LANDFILL OC 

PLACE HMA BASE, CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$11,577,449
 $528,654

12/20/12 
07/18/14 

86%

SUSPENDED 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $24,380,286 09/14/12 50% 

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$20,990,327 
$1,447,818 

10/17/12 
08/30/14 

85% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $23,769,472 01/26/12 0%

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$24,836,928
 $7,118

02/17/12 
06/21/14 

0%

PLANT EST 

SATIS 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $39,448,807 01/11/12 94%
04-264144 
ACST-P102-(107)E

 P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$34,368,567
 $646,317

02/03/12 
07/10/14 

86%

HB4C SWPPP 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100%

20.20.201 

04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS 

(TOS) DUE TO THEFT, HARDW 

REPAIR DAMAGED ELECT SYSTEMS (TOS) 

SAN LEANDRO, CA 94577 

(510)639-0639 

975 CARDEN STREET 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,087,741
 $0

01/14/13 
10/30/14 

28%

130 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 100%
04-1E40A4 

WPCP 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$778,985
 $0

05/11/12 
11/27/12 

89%

04-NAP-29-11.5/11.5 IN NAPA AND SOLANO COUNTIES AT FIRST JEFFCO PAINTING & COATING, INCTENOSO, PRINCIPE $452,275 01/21/14 52%
04-3E5504 STREET OVERCROSSING AND MAGAZINE 

STREET OVERCROSSING 

BLAST CLEAN AND PAINT ALL STEEL 
VALLEJO, CA 94592 

(707)562-1900 

1260 RAILROAD AVE, BLDG 750 

(510)385-6917

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$216,522
 $94,888

02/21/14 
08/21/14 

48%

04-NAP-29-13.5/19.8 IN NAPA COUNTY IN AND NEAR NAPA AND MCK SERVICES INC $1,079,197 03/24/14 0% 
04-3E2204 IN YOUNTVILLE FROM 0.5 MILE NORTH OF 

TRANCAS STREET OVERCROSSING TO 

P O BOX 5697 $0 
$0 

04/04/14 
0% 

MADISON STRRET 
CONCORD CA 94524 

COLD PLANE ASPHALT CONCRETE 
(925)957-9200 

HM1 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$260,794
 $4,779

10/18/11 
06/18/15 

0%

PLANT EST 

SATIS 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,900,829 10/24/13 11%
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5170 

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$468,626
 $38,000

11/12/13 
10/15/14 

25%

HA21 

04-NAP-128-5.1/5.1 REPAIR BRIDGE ABUTMENT (HOPPER SLOUGH VALENTINE CORPORATION PATENIA, DANILO $485,000 04/01/14 53%
04-3E5204 BRIDGE) ABTMENT SURFACE. 

REPAIR BRIDGE ABUTMENT 
SAN RAFAEL, CA 94901 

111 PELICAN WAY 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$446,641
 $446,641

04/01/14 
07/14/14 

92%

20.20.201 
(510)224-6309 

130 

04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $1,155,356 02/06/13 75%

HA1 

04-4S0304 
STP-S128-(051) 

--() 

WPCP 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5141 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,144,441
 $310

03/12/13 
10/21/14 

97%

04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION, INC MICHAEL CHOI, EUNMI $4,989,174 11/19/13 9%
04-2A4304 
SSTP-S009-(019)E 

--() 

WIDEN ROADWAY FOR REALIGNMENT BETTI 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

(408)232-3023 

2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$706,140
 $172,240

12/09/13 
06/06/16 

14%

HB1 (925)606-2400 

04-SCL-17-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS NORCAL GENERAL CONSTRUCTION MACKLE, BRIAN $2,635,000 04/01/14 0% 
04-1J7904 REPLACE OR MODIFY IRRIGATION SYSTEMS CORP 

1950 MAJESTIC COURT 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0 
$0 

04/01/14 
0% 

SAN JOSE, CA 95132 
(408)254-5701

20.20.201 

130 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-17-1.0/99.9 

20.20.201 

130 

04-4H6604 
IN SANTA CLARA CONTY, ON ROUTES 17, 

85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

ROSENDIN ELECTRIC, INC. 

SAN JOSE, CA 95133 

(408)286-2800 

880 MABURY ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,475,000
 $3,150,982

 $0

01/22/13 
01/22/13 
07/30/14 

72%

 91%

04-SCL-17-1.9/5.8 

HA23 

04-3S8304 
NHP-P017-(109)E 

--()

NEAR REDWOOD ESTATES, VARIOUS LOCA­

TIONS FROM ROUTE 35 TO SOUTH SANTA 

CRUZ AVENEUE. REPAIR SLIPOUTS AND 

DRAINAGE SYSTEMS 

CONSTRUCT HEADWALL AND SOIL WALL, 

DREAMBUILDER CONSTRUCTION CORP 

DBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

$376,061
 $0
 $0

04/23/14 
05/13/14 

0%

 0%

04-SCL-82-14.3/19.2 

HM 

04-3E2904 
ACST-P082-(023)E 

P0-82 0-(3E) 

--() 

IN SANTA CLARA COUNTY IN AND NEAR 

SANTA CLARA, SUNNYVALE AND MOUNTAIN 

VIEW FROM LAWRENCE EXPRESSWAY TO 0.4 

MILE WEST OF ROUTE 82 

COLD PLANE AC PAVEMENT AND HMA 

M C K SERVICES INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

TAROKH, CASEY 

(408)254-5826 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,024,181
 $1,849,342

 $0

06/18/13 
07/22/13 
05/28/14 

100%

 100%

COMPLETED 
05/28/14 

04-SCL-84-12.0/12.1 
04-1J6504 

REPAIR BRIDGE DECK - INSTALL 

CORRUGATED METAL DECK 

REPAIR BRIDGE DECK 

GOLDEN STATE BRIDGE, INC 

BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 

TRAN, QUANG 

324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$1,085,000
 $0
 $0

03/20/14 
03/20/14 

0%

 0%

20.20.201 
(510)773-8499 

130 

04-SCL-85-18.0/23.9 

HB4N 

04-154204 
ACST-PP08-(505)3 

--() 

SWPPP 

ON ROUTE 85, IN SANTA CLARA COUNTY 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

TRUONG, HENRY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,095,974
 $5,870,477

 $92,376

08/28/12 
10/04/12 
05/12/15 

61%

 95%

04-SCL-101-5.0/17.7 
04-3E3104 

IN SANTA CLARA COUNTY,IN GILLROY AND 

MORGAN HILL FROM 0.1 MILE_NORTH OF 

MONTERERY_ROAD_UNDERCROSSING TO 0.1 

MILE SOUTH OF COCHRANE 

INDIVIDUAL SLAB REPLACEMENT 

FBD VANGUARD CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)245-1300 

NIKZAD, ALI 

(510)867-6047

651 ENTERPRISE COURT 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$662,200 
$717,984 

$0 

02/12/14 
02/27/14 
06/06/14 

100% 

100% 

COMPLETED 
06/18/14 

HM1
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-0J0604 
IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000
 $535,919
 $68,382

10/22/13 
10/22/13 
07/31/14 

0%

 52%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-040604 
REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200
 $0
 $0

10/22/13 
10/10/13 
04/30/14 

0%

 0%

04-SCL-101-40.2/41.2 

HB4C 

04-4876A4 

SWPPP 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

SACRAMENTO CA 95828 

(916)388-0308 

8380 ROVANA CIRCLE 

MACKLE, BRIAN 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$340,304
 $331,460

 $1,041

12/23/10 
01/13/11 
09/11/14 

0%

 0%

PLANT EST 

SATIS 

04-SCL-101-49.0/52.2 

HB4C 

04-4A3304 

SWPPP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

OC JONES AND SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$38,540,252
 $34,090,227
 $1,585,843

11/17/11 
12/13/11 
07/24/15 

58%

 86%

04-SCL-101-/26.7 

HB4N 

04-153304 
NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

TOS/HOV RAMP METERING 

BAY CITIES PAVING & 

INC 

CONCORD CA 94520 

(925)687-6666 

P.O. BOX 6227 

GRADING WAGDY, WASSEF 

(510)385-7146

1007 KNOX AVE 

SAN JOSE, CA 95122 

$10,150,922
 $61,035
 $61,035

04/02/14 
04/17/14 
10/30/15 

0%

 1%

04-SCL-130-18.7/22.5 
04-3E3504 

IN SANTA CLARA COUNTY ABOUT 10.0 

MILES EAST OF SAN JOSE FROM 1.5 

MILES EAST OF KINCAID ROAD TO LICK 

OBSERVATORY 

REPLACE ASPHALT CONCRETE SURFACING 

MCK SERVICES INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$590,004 
$0 
$0 

05/15/14 
05/29/14 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $724,401 12/14/11 62%
04-448834 
STP-S152-(077)E 

--() 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$633,985
 $13,231

01/18/12 
11/03/15 

88%

SWPPP 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $9,213,986 03/22/13 42%

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 
WATERSONVILLE, CA 95076 

(408)574-1400 

411 WALKER STREET 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$7,507,644
 $397,902

04/18/13 
06/20/14 

80%

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $12,104,360 11/26/12 100%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$12,554,446
 $301,094

12/27/12 
06/23/14 

97%

HB4N SWPPP (925)687-6666 

04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B GRANITE ROCK CONSTRUCTION LE, ROBERT T $645,000 03/20/14 0%
04-1J7704 880 NEAR RTE 82 

PREPARE SINKHOLE & PAVEMENT ON S/B 

880 
SAN JOSE, CA 95136-1304 

120 GRANITE ROCK WAY 

(408)254-5702 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

03/20/14 
0%

20.20.201 

130 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,669,529
 $25,131

05/14/12 
12/23/12 

91%

OVER RUN 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,778,335 11/29/10 0% 

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,733,057 
$1,430 

12/14/10 
02/01/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

04District 

04-SF-80-7.9/8.2 

Fed Aid 
Pgm Code 

04-0120S4 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

Description 

CONSTRUCT BRIDGES AND ROADWAY 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

Resident 
Engineer 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$259,170,307

Bid + CCOs

 $248,284,104

Comp To date

 $1,111,929

This Month 

02/04/10 

Awarded 

02/23/10 

Approved 

08/01/14 

Est Comp
Accepted 

06/23/14 

97%

%Time

 97%

% Work 
Message 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,990,150,077
 $1,939,842,799

 $0

04/18/06 
05/03/06 
08/24/14 

96%

 98%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-8.2/8.7 
04-0120W4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,988,420,928
 $1,951,521,279

 $4,663,507

04/18/06 
05/03/06 
08/24/14 

98%

 98%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-12.6/13.9 
04-0120T4 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$116,372,427
 $47,356,395
 $3,512,159

11/27/12 
01/10/13 
03/29/16 

42%

 41%

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 

04-SF-101-1.0/9.9 

20.20.201 

130 

04-4H6804 
IN SAN FRANCISCO AND SAN MATEO 

COUNTIES, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS (TOS) DUE TO THEFT. DIR'S 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS 

SIEMENS INDUSTRY, INC. 

WEST SACRAMENTO, CA 95691 

(415)475-6121 

1585 PARKWAY BLVD 

RAHMANI, MOHAMMAD 

(510)231-7139 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,935,000
 $515,401

 $0

01/23/13 
01/23/13 
03/31/14 

86%

 18%

04-SF-280-5.2/6 

HA21 

04-4A5104 
NHPI-280 -(136)E 

--() 

IN SAN FRANCISCO COUNTY ON ROUTE 280 

AT THE SOUTHERN FREEWAY VIADUCT 

BRIDGE NO. 34-0046 

HINGE REPLACEMENT 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT SUITE D 

YAN, ANDREW 

(415)720-4027

603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$4,471,578 
$1,607,026 
$1,085,368 

01/14/14 
02/05/14 
03/27/15 

30% 

36% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 

04-SM-1-13.6/13.8 

Fed Aid 

HA23 

Pgm Code 

04-4S4304 

Contract 

ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

Description 

EROSION CONTROL 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094

Bid + CCOs

 $437,491

Comp To date

 $1,350

This Month 

06/23/11 

Awarded 

07/15/11 

Approved 

12/31/14 

Est Comp
Accepted 

90%

%Time

 99%

% Work 
Message 

04-SM-1-16.4/16.4 

20.20.201 

130 

04-4H7904 
IN SAN MATEO COUNTY, AT 1.7 MILES 

SOUTH OFROUTE 84. TO REPAIR DRAINAGE 

SYSTEM AND RECONSTRUCT EMBANKMENT. 

DIR'S ORDER EMERGENCY F 

REPAIR DRAINAGE SYS AND RECONSTRUCT 

EMBANK 

YERBA BUENA ENGINEERING AND 

CONSTRUCTION, INC. 

SAN FRANCISCO, CA 94124 

(415)822-4400 

1340 EGBERT AVENUE 

BOOSHERI, FRED 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$535,000
 $0
 $0

04/08/13 
04/08/13 

0%

 0%

04-SM-1-16.8/17.1 

20.20.201 

130 

04-4H6204 
IN SAN MATEO COUNTY, NEAR SAN 

GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

EMBANKMENTS. DIR'S ORDER EM 

REPAIR WASHED OUT EMBANKMENTS 

REDWOOD ENGINEERING 

CONSTRUCTION, INC. 

REDWOOD CITY, CA 94063 

(925)819-2960 

2336 EL CAMINO REAL 

BOOSHEHRI, FRED 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$935,000
 $843,105

 $0

02/19/13 
02/19/13 
09/18/13 

100%

 100%

OVER RUN 

04-SM-1-38.2/39.7 

HE14 

04-1123H4 
SM-9790-(13 ) 

--()

IN SAN MATEO COUNTY NEAR PACIFICA ON 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

EMPIRE LANDSCAPING INC 

DAVIS CA 95616 

(530)400-3943 

118 HICKORY LANE 

HANSON, JIM 

(510)385-6756 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,792,927
 $715,109

 $7,017

07/01/13 
08/07/13 
11/15/19 

63%

 55%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,181,734
 $1,039,569

 $6,608

03/09/09 
03/20/09 
03/15/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-40.6/41 
04-265604 
LCMC-6204-(111)

--() 

IN SAN MATEO IN PACIFICA ON ROUTE 1 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

REPLACE 2-LANE BRIDGE 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

KOOS, CHARLES 

(650)738-3828

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$7,247,138 
$673,269 
$625,369 

03/10/14 
03/24/14 
01/05/18 

3% 

9% 

HE11
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-35-13.1/13.1 IN SAN MATEO COUNTY NEAR SKY LONDA PAVEX CONSTRUCTION DIVISION $546,781 12/18/13 78%
04-3G0204 
STP-S035-(008)E 

2.6 MILES NORTH OF JUNCTION ROUTES 35 

AND 84 

120 GRANITE ROCK WAY $393,673
 $221,075

01/14/14 
06/30/14 

72%

--() 
CONSTRUCT SOLDIER BEAM RETAIN WALL 

SAN JOSE CA 95136 

(408)574-1400 
(650)850-7777 

04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $555,496 10/29/12 82%
04-4S1204 SNEATH LANE 

TANGENT WALL EMBANKMENT REPAIR 

INC. 

P O BOX 12368 
603 MASON STREET 

SAN FRANCISCO, CA 94129 

$541,960
 $0

12/03/12 
02/15/14 

95%

OAKLAND CA 94604 
(415)923-4242 SUSPENDED 

HA1 WPCP (510)636-2100 

04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO WASSEF, WAGDY $6,510,964 04/25/12 97%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,381,678
 $204,017

06/01/12 
06/30/14 

98%

HB4N WPCP 

04-SM-82-20.8/22.4 IN SAN MATEO COUNTY IN SOUTH SAN CENTRAL VALLEY ENGNEERING & KOOS, CHARLES $547,123 06/11/13 50%
04-3E3804 FRANCISCO AND COLMA FROM ARROY DRIVE 

TO 0.2 MILE NORTH OF ARLINGTON DRIVE 

ASPHALT INC 

216 KENROY LANE 
585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$416,486
 $416,486

07/15/13 
07/30/14 

84%

PLACE MICRO SURFACING 
ROSEVILLE CA 95678 

(650)738-3828 

(916)791-1609 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP BORRAYO, SALVADOR $2,713,889 01/05/10 100%

HA21 

04-042244 

WPCP 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,692,639
 $4,525

03/02/10 
06/20/14 

100%

COMPLETED 
06/20/14 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,016,104 09/18/13 16% 
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING 
SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$514,776 
$96,828 

10/03/13 
10/25/17 

51% 

(415)453-4675 
(831)325-4872
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,301,779 01/28/13 90%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 
CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$3,875,279
 $18,240

02/21/13 
07/30/14 

73%

WPCP 

04-SM-280-8.9/9 REPLACE 33" DRAINAGE PIPE & 8" RGW CONSTRUCTION, INC BOOSHEHRI, FRED $1,535,000 11/19/13 100%
04-1J2704 UNDERDRAIN PIPE IN THE SOUTHBOUND 

LEFT SHOULDER IN SAN MATEO COUNTY. 

REPLACE DRAINAGE PIPES 
LIVERMORE, CA 94550 

550 GREENVILLE RD 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$719,474
 $0

11/19/13 
08/31/14 

47%

OVER RUN 

20.20.201 

130 

04-SOL-12-20.6/21.3 NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, RGW CONSTRUCTION AQUINO, NOEL $6,879,759 01/23/14 24%

HB1 

04-2A6204 
NHP-P012-(114)E 

--() 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

INSTALL LEFT TURN POCKETS, FROM 

LIVERMORE, CA 94550 

(925)606-2499 

550 GREENVILLE ROAD 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,502,688
 $847,553

02/21/14 
01/09/15 

22%

04-SOL-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCISCO, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR $1,485,000 01/29/13 38%
04-4H7404 MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$1,469,866
 $0

01/29/13 
04/30/14 

98%

20.20.201 

REPAIR DAMAGED TOS DUE TO TH 

REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 

SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186 

HAYWARD, CA 94544 

130 

04-SOL-80-1.1/43.5 IN SOLANO_COUNTY ON ROUTE 80, 113, MYERS AND SONS CONSTRUCTION TRAN, QUANG $712,661 02/25/14 49%
04-3E5004 AND 505 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SACRAMENTO, CA 95834 

(916)649-4504 
(707)863-5102

4600 NORTHGATE BLVD, STE #100 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$149,913
 $0

03/07/14 
07/03/14 

21%

04-SOL-80-4.0/4.3 ON ROUTE 80 IN SOLANO COUNTY IN GORDON N BALL INC $781,302 05/29/14 0% 
04-1A2604 
NHPI-080 -(365)E 

VALLEJO 0.70 MILE EAST OF TENNESSEE 

STREET OVERCROSSING TO 0.20 MILE WEST 

333 CAMILLE AVE $0 
$0 

06/09/14 
0% 

--() 
OF REDWOOD STREET OVER 

ALAMO CA 94507 

UPGRADE DRAINAGE SYSTEMS 
(925)838-5675 

HA42
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 45 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

04District 

04-SOL-80-11.3/12.9 

Fed Aid 

HA42 

Pgm Code 

04-0A5344 

Contract 

NHP-X095-(025)N 

--() 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

Description 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

Type Of Work 

DESILVA GATES-VIKING JV 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

MANGLO, PERPETUO 

Resident 
Engineer 

(707)863-5122 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$45,812,551

Bid + CCOs

 $83,822

Comp To date

 $83,822

This Month 

03/19/14 

Awarded 

04/09/14 

Approved 

06/20/17 

Est Comp
Accepted 

1%

%Time

 0%

% Work 
Message 

04-SOL-80-14.3/14.4 

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$48,357,938
 $48,443,101

 $30,010

01/25/12 
02/13/12 
08/11/14 

83%

 99%

04-SOL-80-24.8/25.2 

HB4N 

04-0A0904 
IM-080 -(364) 

--() 

SWPPP 

IN SOLANO COUNTY IN AND NEAR 

VACAVILLE FROM 0.2 MILE WEST OF 

ALAMO CREEK BRIDGE 

WIDEN BRIDGE, CONSTRUCT DRAINAGE 

GHILOTTI BROTHERS, INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

TRAN, QUANG 

(707)863-5102 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,451,316
 $1,386,202

 $0

05/21/13 
06/10/13 
11/29/13 

40%

 93%

04-SOL-80-30.6/38.7 

HA22 

04-4A0104 

SWPPP 

IN SOLANO COUNTY IN VACAVILLE AND 

DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

REPLACE EXIST CONC PVMT AND HMA 

TEICHERT CONSTRUCTION 

WOODLAND, CA 95616 

(530)406-4200 

2407 COUNTY ROAD 100A 

BUTTERS, CARL 

(707)863-5123 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$40,239,580
 $36,555,846
 $1,006,382

10/26/12 
12/03/12 
09/22/14 

75%

 86%

04-SOL-80-/28.4 

HB4N 

04-153504 

SWPPP 

ON ROUTE 80 IN SOLANO COUNTY _____ 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 

BAY CITIES PAVING & GRADING 

CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

RASTEGAPOUR, HAMED 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$13,702,439
 $10,357,293

 $528,071

08/31/12 
10/04/12 
08/14/14 

83%

 76%

04-SOL-128-.7/.7 

HM3 

04-1E4004 

WPCP 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 

COAST CONSTRUCTION, INC. 

SAN RAFAEL, CA 94903 

(415)444-0716 

4460 REDWOOD HWY, STE 16 

CHANGIZI, DAVE 

(707)975-8089

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$819,388 
$361,567 

$0 

06/03/11 
06/22/11 
12/13/11 

20% 

44% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 

04-SON-1-21.7/0 

Fed Aid 

HA23 

Pgm Code 

04-4S1604 

Contract 

CSTP-P001-(579)E 

--() 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY AT JENNER AT 0.1 

MILE SOUTH OF BURKE AVENUE 

Description 

REPLACE RETAINING WALL AND HIGHWAY 

Type Of Work 

GORDON N BALL INC 

Contractor 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVE 

HISLOP, SCOTT 

Resident 
Engineer 

(707)249-4732 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$552,390

Bid + CCOs

 $516,851

Comp To date

 $1,777

This Month 

10/28/13 

Awarded 

11/15/13 

Approved 

06/05/15 

Est Comp
Accepted 

30%

%Time

 93%

% Work 
Message 

04-SON-1-29.9/29.9 
04-3G7404 
STP-P001-(581)E 

--() 

NEAR TIMBER COVE, 2.0 MILE SOUTH OF 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

DRILL TECH DRILLING & SHORING 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 

$1,180,771
 $0
 $0

04/14/14 
05/05/14 

0%

 0%

HA23 (925)978-2060 

04-SON-1-31.9/31.8 

20.20.201 

04-4H6304 
IN SONOMA COUNTY, AT FORT ROSS, AT 

1.1 MILES SOUTH OF FORT ROSS ROAD. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. 

DIR'S EMERGENCY F.A. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS 

VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$485,000
 $413,093

 $0

12/20/12 
12/20/12 
05/10/13 

3%

 85%

130 

04-SON-1-31.9/31.9 

20.20.201 

04-4H6004 
IN SONOMA COUNTY, AT FORT ROSS, AT 

1.1 MI SOUTH OF FORT ROSS ROAD, 

CONSTRUCT SOLDIERPILE WALL AND ROCK 

SLOPE PROTECTION. DIR'S EME 

CONSTRUCT SOLDIER PILE WALL AND RSP 

TEAM GHILOTTI, INC. 

PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

HISLOP, SCOTT 

(707)249-4732 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$4,635,000
 $3,056,962

 $0

01/22/13 
01/23/13 
09/30/14 

1%

 66%

130 

04-SON-1-34.5/0 

HA23 

04-4S6204 
STP-P001-(582)E 

--() 

IN SONOMA COUNTY NEAR FORT ROSS FROM 

0.5 MILE NORTH OF FORT ROSS ROAD TO 

0.5 MILE SOUTH OF TIMBER COVE ROAD 

CONSTRUCT SOLDIER PILE TIE-BACK 

GRANITE CONSTRUCTION COMPANY 

UKIAH, CA 95482 

(707)467-4104 

1324 S. STATE ST. 

HISLOP, SCOTT 

(707)249-4732 

4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,388,398
 $228,757
 $228,757

04/14/14 
05/13/14 
11/17/14 

15%

 16%

04-SON-1-40.1/0 

HA23 

04-3S7524 
ER-43L4-(004)E 

--() 

IN SONOMA COUNTY ABOUT 19 MILES 

NORTH OF JENNER AT WARREN CREEK. 

REPL CULVERT &ND ROCK SLOPE PROTECT 

KEN'S WATER TENDER INC 

WILLOW CREEK, CA 95573 

(530)629-4397 

39509 HIGHWAY 299 

NGUYEN, NGHIA T. 

(510)774-6005

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$359,555 
$254,157 

$0 

07/09/13 
07/30/13 
03/25/14 

49% 

71% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY $7,418,001 03/11/14 0%
04-1A2904 
STP-P012-(113)E 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

INC 

246 GHILOTTI AVENUE 

$0
 $0

03/24/14 
0%

--() 
REPLACE BRIDGE FOR SCOUR 

SANTA ROSA CA 95407 

HA21 (707)585-1221 

04-SON-12-18.8/21.7 IN SONOMA COUNTY ON ROUTE 12 FROM WINDSOR FUEL COMPANY $2,383,119 06/11/14 0%
04-4H5704 
NHP-P012-(117)E 

MISSION BLVD. TO 0.3_MILE EAST OF 

SANTA ROSA CREEK BRIDGE 

P O BOX 1029 $0
 $0

06/25/14 
0%

--() 
RESURFACE WITH R-BWC 

PITTSBURG CA 94565 

(925)427-5266 

HA 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $946,701 12/14/12 22%
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$542,296
 $327,994

01/11/13 
11/13/15 

57%

HB1 WPCP 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $70,299,962 11/02/12 45%

HE11 

04-2640U4 

SWPPP 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 
SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$38,711,528
 $3,027,710

01/11/13 
12/15/15 

55%

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $22,030,297 11/02/12 63%

HB4C 

04-2640K4 

SWPPP 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$13,297,423
 $911,279

01/10/13 
12/19/14 

60%

04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,741,627 11/01/11 100% 

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

(707)576-3482

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$8,775,243 
$0 

11/17/11 
06/13/14 

100% 

COMPLETED 
06/19/14 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $20,387,923 02/12/13 52%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$11,303,724
 $218,560

03/12/13 
04/21/15 

55%

RECONSTRUCT INTERCHANGE 
SANTA ROSA CA 95407 

PETALUMA, CA 94954 

HA21 SWPPP (707)585-1221 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,065,739 02/07/14 6%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$394,640
 $389,840

02/21/14 
12/15/14 

19%

HE13 (707)585-1221 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $29,750,932 12/03/12 94%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$26,103,199
 $88,331

12/27/12 
07/18/14 

87%

HB1 SWPPP 

RECONSTRUCT THE EXISTING AIRPORT 
SANTA ROSA, CA 95407 

(707)585-1221 
(707)576-2310 

SANTA ROSA, CA 95401 

04-SON-101-29.3/38.7 IN SONOMA COUNTY IN AND NEAR WINDSOR ABSL CONSTRUCTION VALEH, SYD $371,913 02/07/14 67%
04-3E2104 AND HEALDSBURG FROM WINDSOR LANE 

UNDERCROSSING TO 0.2 MILE NORTH OF 

LYTTON SPRINGS ROAD UNDE 

REPLACE EXISTING CONCRETE PAVEMENT 

HAYWARD CA 94544 

(510)727-0900 

29393 PACIFIC STREET 

(707)576-2310 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$265,772
 $169,397

02/21/14 
07/14/14 

71%

HM1 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%

HB1 

04-283824 
ACHS-P116-(044)E 

P- -( ) 

SWPPP 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,627,876
 $6,445

11/06/12 
05/06/19 

0%

PLANT EST 

SATIS 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 100% 
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$345,870 
$3,384 

04/22/10 
09/05/14 

96% 

OVER RUN 
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07/01/14 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-17.1/24.7 

HA21 

04-4A8824 

WPCP 

IN SONOMA COUNTY NEAR NAPA AT MAACAMA 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 

FIELDSTONE CONSTRUCTION, INC. 

SANTA ROSA, CA 94403 

(707)836-0669 

BARTEL, DAVID 

(510)385-6755 

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$216,669
 $151,417

 $2,070

02/27/12 
03/22/12 
08/31/17 

40%

 70%

04-VAR--/0 

HB71 

04-4A6304 
STP-000C-(363)E 

--() 

IN SAN FRANCISCO AND SANTA CLARA 

COUNTIES ON VARIOUS ROUTES AND AT 

VARIOUS LOCATIONS. 

CONSTRUCT WHEELCHAIR RAMPS 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

NIKZAD, ALI 

(510)867-6047

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,384,219 
$871,874 
$582,601 

01/30/14 
02/21/14 
07/15/14 

73% 

63% 

Totals: Authorized Final Amt: $6,088,628,168 Completed to Date: $5,415,502,472 Work This Month: $47,857,081



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 50 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 100%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 

CLEAR ROCK SLIDE, RECONST 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$1,267,446
 $0

02/01/12 
05/01/14 

100%

SUSPENDED 
05/22/14 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-42.0/72.3 IN MONTEREY COUNTY NEAR BIG SUR FROM CAL STRIPE, INC. $300,000 05/02/14 0%
05-1F3804 1.1 MILES SOUTH OF CASTRO CANYON 

BRIDGE TO CARMEL RIVER BRIDGE 

2040 E. STEEL RD. $0
 $0

05/16/14 
0%

PLACE PAVEMENT STRIPING 
COLTON CA 92324 

(909)884-7170 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 70%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$207,129
 $0

01/25/10 
11/01/13 

23%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF $993,993 05/02/14 0%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0
 $0

05/23/14 
0%

REPAIR SPALLED CONCRETE 
TEMPE AZ 85282 

(602)437-1711 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO HENCH, CHARLES $570,000 12/16/13 51%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$516,151
 $179,201

12/16/13 
09/02/14 

91%

CONTROL,TEMP K RAIL AND TEM 

1 WAY TRAFFIC CONTROL, TEMP K 
SAN LUIS OBISPO, CA 93403 

(805)927-4559 SUSPENDED 

20.20 

201130 
RAIL/SLOP ST 

(805)543-7751 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100% 
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154 
$0 

01/31/13 
04/05/13 

100% 

BARS; REPLACE BROKEN STIRRUPS 

REMOVE UNSOUND CONCRETE 
BENICIA, CA 94510 

(831)375-1621

20.20.201 

130 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-85.0/85.8
 

WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-.3/7.5
 
05-4625A4
 

20.20
 

201210
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

SB CNTY & NEAR CARPINTERIA VARIOUS
 

LOC FROM 0.3 MILES SOUTH RTE 150/101
 

SEPARTION0.3 MILES NORTH PADARO LANE
 

OVERCROSSING REPLACEM
 

HW PLANTING/RESTORATION/CONST SAFETY
 

FEATU
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

SPIESS CONSTRUCTION CO., INC
 

PO BOX 2849
 

SANTA MARIA, CA 93457
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

Resident
 
Engineer
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE,CA 93907
 

(805)471-2103
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

JOHNSON, CURTIS
 

35 S LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$501,084

 $479,944


 $0


 $82,059,913

 $78,128,263

 $1,859,336


 $42,258,672

 $25,990,365


 $831,860


 $1,753,944

 $1,634,620


 $0


 $120,600

 $116,294


 $5,947


 $1,170,479
 
$1,186,846
 

$2,755
 

02/28/12 0%

03/22/12
 

0%

10/14/15
 

PLANT EST
 

SATIS
 

01/25/11 0%

02/24/11
 

0%

06/20/14
 

PLANT EST
 

SATIS
 

09/27/12
 
11/06/12
 
02/10/16
 

08/31/09
 
09/15/09
 
10/24/13
 

41%


 59%


 0%


 0%


PLANT EST
 

SATIS
 

05/22/13 100%

05/22/13
 

97%

07/28/14
 

OVER RUN
 

06/16/10 0%
 
07/15/10
 

0%

03/05/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $793,172 06/10/13 100%

HA25 

05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE 

HIGHWAY PLANTING REHABILITATION 
SANTA MARIA CA 93457 

(805)937-5859 

P O BOX 2849 

(805)692-6862 

35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$555,925
 $5,040

06/27/13 
11/16/16 

70%

OVER RUN 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $16,765,499 11/21/13 11%

HA22 

05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)692-6759 

35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$3,139,247
 $1,145,646

12/12/13 
06/30/17 

19%

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$748,494
 $2,268

11/08/11 
07/02/15 

0%

PLANT EST 

SATIS 

05-SB-101-27.0/28.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $905,113 04/18/14 24%

HB1 

05-1C3404 
HSNH-Q101-(240)E 

--() 

GOLETA FROM 0.2 MILES NORTH OF 

CATHEDRAL OAKS ROAD OC TO 2 MILES 

SOUTH OF DOS PUEBLOS CREEK UC 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1000 

P.O. BOX 50085 

(805)688-5920 

270 E. HWY 246, STE 

#203 MB#10 

BUELLTON, CA 93427 

$30,850
 $30,850

05/13/14 
08/20/14 

3%

05-SB-101-46.9/0 IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC JOHNSON, CURTIS $927,530 03/19/14 15%

HA26 

05-1A6204 
NHP-Q101-(239)E 

--() 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

SAFETY ROADSIDE REST AREA 
HAYWARD CA 94545 

(510)782-4100 

23953 SAKLAN RD 

(805)692-6862 

35 S. LA PATERA LN, 

STE. E 

GOLETA, CA 93117 

$136,977
 $74,795

04/09/14 
02/17/15 

15%

05-SB-101-72.7/75 IN SANTA BARBARA CO NEAR LOS ALAMOS R BURKE CORPORATION DAVID BALLENTINE $638,504 04/03/13 22% 
05-1A3004 FROM 0.1 MILE NORTH OF CAT CANYON 

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD 

SHOULDER WIDENING AND RUMBLE STRIP 

SAN LUIS OBISPO CA 93406­

0609 

P.O. BOX 957 270 E. HWY 246, STE 

#203 MB 10 

$628,101 
$648 

05/16/13 
09/13/14 

100% 

HA22 

(805)543-8568 
(805)688-5920



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 53 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

IRRIGATION,PLANTING,EROSION CONTROL 

DAVIS CA 95617 

(530)400-3943 

P O BOX 35 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$401,965
 $2,600

11/15/13 
05/08/17 

0%

PLANT EST 

SATIS 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,500,000 05/02/14 0%

HM1 

05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

RHMA (BWC-GG) 

PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

05/23/14 
09/09/14 

0%

SUSPENDED 

05-SB-154-7.8/8.3 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY MURDOCK, KEVIN $3,542,305 09/12/13 42%

HB1 

05-0T0004 
SSTP-P154-(021)E 

--() 

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE 

246 TO 0.2 MILE SOUTH OF ROUTE 246 

CONSTRUCT RURAL ROUNDABOUT 
LOS ANGELES, CA 90074-2478 

(805)964-9951 

PO BOX 742478 

(805)441-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,928,938
 $674,778

10/04/13 
10/16/14 

82%

05-SB-192-/2.8 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION KLINE, JASON $1,021,369 03/11/14 98%
05-1A3404 SANTA BARBARA FROM ROUTE 154/192 

SEPARATION TO 0.1 MILE EAST OF TYE 

ROAD 

HMA OVERLAY AND COLD PLANE AC 

SANTA MARIA CA 93454 

(805)345-3581 

1625 EAST DONOVAN ROAD 

(805)692-6820 

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 93117 

$1,030,563
 $460,750

03/24/14 
06/20/16 

94%

05-SB-246-29.9/31.4 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION $758,144 04/14/14 0%
05-1A3504 SOLVANG FROM PINE STREET TO 0.2 

WEST OF QUAIL VALLEY ROAD 

MILE 1625 E DONOVAN RD $0
 $0

04/30/14 
0%

HMA-A OVERLAY 
SANTA MARIA CA 93454 

(805)345-3581 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100% 
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$508,565 
$0 

01/22/13 
08/29/14 

47% 

OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965

20.202011 

30 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-1.0/15.8 IN MONTEREY AND SANTA CRUZ COUNTIES AMERICAN CIVIL CONSTRUCTORS TYLER LAVERING $603,114 02/28/14 89%
05-1C9104 AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$475,719
 $64,808

03/13/14 
07/01/14 

79%

BENICIA CA 94510 
(831)375-1621 

(707)746-8028 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $366,075 12/23/13 0%

HB4N 

05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS 

INSTALL CCTV AND SIGNS 
ALVISO CA 95002 

(408)449-5178 

P O BOX 924 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$0
 $0

01/24/14 
0%

05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROM RGW CONSTRUCTION INC BEACH, KATIE $1,684,617 11/22/13 16%
05-0R9104 
SNHG-P001-(578)E 

--() 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

CONSTRUCT CONCRETE BARRIER AND 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$575,411
 $194,915

12/12/13 
03/09/15 

34%

HB1 

05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION JENNIFER WILSON, R.E. $1,074,605 05/23/12 100%

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( ) 

WPCP 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$1,066,734
 $0

06/19/12 
06/11/14 

100%

COMPLETED 
06/11/14 

05-SCR-17-6.0/12.6 IN SANTA CRUZ COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION DUSSELL, PATRICK $8,552,764 04/05/13 96%

HB1 

05-0L7014 
ACHS-P017-(107)E 

PGP0-17 1-(7E)

--() 

WPCP 

SCOTTS VALLEY AT VARIOUS LOCATIONS 

FROM SANTAS VILLAGE ROAD TO THE 

SANTA CLARA COUNTY LINE 

UPGRADE GUARD RAIL 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$8,248,271
 $373,981

05/01/13 
06/20/14 

97%

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37% 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420 
$0 

12/22/09 
02/17/11 

31% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

05District 

05-SCR-17-9.4/10.1 

Fed Aid 

HB1 

Pgm Code 

05-1C1804 

Contract 

HSNH-P017-(108)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

Description 

SHOULDER WIDENING/SOIL NAIL WALL 

Type Of Work 

GRANITEROCK COMPANY DBA PAVEX 

CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1423 

120 GRANITE ROCK WAY 

Resident 
Engineer 

$3,122,991

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/10/14 

Awarded 

04/30/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SCR-17-11.0/0 

HA23 

05-1A7104 
ACST-P19A-(100)4 

--()

WPCP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

(510)636-2100 

P O BOX 12368 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$2,828,798
 $2,841,413

 $1,335

07/24/12 
08/23/12 
02/28/15 

44%

 99%

05-SCR-152-2.0/8.3 
05-1A3804 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE 

RHMA OVERLAY 

O'GRADY PAVING INC 

MOUNTAIN VIEW CA 94043 

(650)966-1926 

2513 WYANDOTTE ST. 

FARSHAD KESHAVARZI 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,512,247
 $0
 $0

04/28/14 
05/23/14 

0%

 0%

05-SLO-1-36.7/39.6 

HB4N 

05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

RICHARDS, TIM 

(805)542-4765 

P O BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,298,683
 $1,160,926

 $2,500

10/22/12 
12/03/12 
05/11/16 

42%

 89%

05-SLO-41-19.7/21.7 
05-1A3604 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO FROM 0.2 MILE EAST OF 

EUREKA CRESTON ROAD TO 0.1 MILE WEST 

OF VIA VISTA WAY 

HMA-A OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93454 

(805)345-3581 

1625 E DONOVAN RD 

SILVA, RICK 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$475,679
 $0
 $0

04/03/14 
04/14/14 

0%

 0%

05-SLO-46-32.1/36.7 

HE13 

05-330744 
NH-P046-(046)E 

--() 

WPCP 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$388,538 
$331,684 

$1,350 

12/07/10 
02/07/11 
12/10/14 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 56 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY MIKEL, KARL $50,452,834 10/25/10 96%

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$49,927,764
 $1,892,550

11/05/10 
08/04/14 

97%

HE13 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $34,402,167 05/18/12 70%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$15,547,049
 $948,767

06/12/12 
02/17/15 

46%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $213,170 03/10/14 7%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 
BREA CA 92821 

(559)577-9999 

201 LAUREL AVE SUITE 13 

(805)226-8279 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$141,805
 $137,570

04/04/14 
07/16/15 

66%

SUSPENDED 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$406,072
 $2,125

12/02/11 
08/11/15 

0%

PLANT EST 

SATIS 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $33,901,056 06/21/11 70%

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,334,898
 $89,981

07/15/11 
04/25/15 

98%

HE13 

05-SLO-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25 SOUZA CONSTRUCTION INC LEW, MIKE $2,211,851 10/25/12 74% 

HB1 

05-0R3004 
ACST-P166-(030)E

--() 

SWPPP 

MILES WEST OF NEW CUYAMA FROM 1.6 

MILES EAST OF CUYAMA RIVER BRIDGE TO 

4.0 MILES WEST OF CARRIZ 

CONSTRUCT NEW BRIDGE 

SAN LUIS OBISPO CA 93403 

(805)546-8288 

PO BOX 3810 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,179,056 
$2,439 

12/03/12 
12/18/14 

96% 
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Statement of Ongoing Contracts as of 06/20/14
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07/01/14 

District 05 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$313,120,747 
Contractor 

Completed to Date: $237,867,058

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $8,988,796

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT ROADWAY ENGINEERING WORKS INC MARK MENGONI $6,142,705 11/19/13 57%
06-0Q5404 
CSTP-000C-(367)E 

--() 

VARIOUS LOCATIONS 

REPAIR DAMAGE ELECT. & IRRIGATION 
CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$3,146,797
 $721,960

12/09/13 
10/24/14 

51%

HA23 

06-FRE-33-16.7/22.7 IN FRESNO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $2,367,000 05/21/14 0%
06-0Q7504 COALINGA FROM LOS GATOS CREEK 

OVERFLOW TO 0.8 MILE NORTH OF PALMER 

2716 S GRANITE CT. $0
 $0

06/04/14 
0%

AVENUE 
FRESNO CA 93706 

COLD IN-PLACE RECYCLE AC PAVEMENT 
(559)441-5768 

HM1 

06-FRE-41-24.5/24.8 IN FRESNO COUNTY IN FRESNO ON RTE 41 FBD VANGUARD CONSTRUCTION OLIBRIS, GARNEL $1,226,252 03/18/14 0%

HB1 

06-0M4204 
STPG-X019-(025)E 

--() 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

CONSTRUCT CONCRETE GUARD RAIL 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE COURT 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

04/09/14 
0%

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%

HB4N 

06-0E9714 

WPCP 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$517,849
 $9,374

04/16/12 
01/11/16 

0%

PLANT EST 

SATIS 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,275,043 10/10/12 38%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3856 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$29,844,401
 $2,556,072

11/06/12 
08/01/16 

72%

06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,198,426 01/28/14 3% 

HB1 

06-0J9204 
SSTP-P145-(031)E 

--() 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT 
LAKE FORREST CA 92630 

(949)454-1999 

20331 LAKE FORREST DRIVE C13 

(559)243-3852

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$257,706 
$257,706 

03/03/14 
09/02/15 

22% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-32.5/36.2 IN FRESNO COUNTY AT VARIOUS LOCATIONS MICHELS PIPELINE CONSTRUCTION $327,462 11/19/13 0%
06-0Q6604 FROM 3.7 MILES WEST OF TOLLHOUSE 

ROAD/AUBERRY ROAD TO TOLLHOUSE 

ROAD/AUBERRY ROAD 

CURED-IN-PLACE PIPELINER 

SALEM OR 97309 

(503)364-1199 

P O BOX 12905 $0
 $0

12/09/13 
0%

HM2 

06-FRE-168-/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS TABER CONSTRUCTION INC CARY CRUZ $5,430,650 11/19/13 27%

HA23 

06-0Q5504 
CSTP-X019-(027)E 

--() 

ELECTRICAL EQUIPMENT REPLACEMENT 

MARTINEZ CA 94553 

(925)682-6133 

P O BOX 1309 

(559)341-3377 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93710 

$1,424,485
 $0

12/09/13 
10/30/14 

26%

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $46,323,403 01/12/12 100%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$45,234,531
 $2,283,997

01/20/12 
07/20/14 

98%

OVER RUN 

HE14 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 90%
06-342564 
ACNH-P180-(057)E 

--() 

WPCP 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$3,639,618
 $0

09/27/12 
12/30/14 

72%

06-FRE-180-71.8/74.5 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO MARK MENGONI $15,541,753 04/23/13 74%
06-342524 OF FRESNO FROM 0.6 MILE WEST OF 

QUALITY AVENUE TO 0.2 MILE WEST OF 

SMITH AVENUE 

NEW EXPRESS HIGHWAY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$10,615,197
 $0

05/16/13 
10/15/14 

68%

HE14 

06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT'S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 4% 

HA21 

06-0H1704 
BRNH-P180-(058)E 

--() 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 
CLOVIS CA 93611 

(559)299-1256 

1477 MENLO AVE 

(559)243-3856

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$46,415 
$0 

12/17/13 
04/06/15 

2% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF $733,733 05/16/14 0%
06-0P0504 REPAIR BRIDGE DECK AND JOINT SEAL CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0
 $0

06/02/14 
0%

TEMPE AZ 85282 

HM3 (602)437-1711 

06-KER-0-/0 PETER MULLALYIN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO $2,193,885 05/21/13 96%
06-0M6204 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

REMOVE DECK SURFACE,PLACE DECK SEAL INC 

10641 FULTON COURT 

$1,906,113
 $125,859

06/13/13 
06/26/14 

88%

(661)391-4767
RANCHO CUCAMONGA CA 91730 

HM1 (909)944-1037 

06-KER-0-/0 AMARJIT DHALIWALIN KERN COUNTY AT VARIOUS LOCATIONS NORTHWEST PAVING $2,308,123 02/10/14 51%
06-0Q8404 
CSTP-X029-(111)E 

--() 
(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

PAE CHIP SEAL 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE $993,159
 $470,424

02/27/14 
07/23/14 

43%

HM1 

06-KER-5-.5/62.6 MICHAEL ROBBINSIN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION $664,416 06/14/11 77%
06-0G6804 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER $384,829
 $0

07/13/11 
12/28/11 

100%

HM1 WPCP 

06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC $769,104 05/08/14 0%
06-0Q4504 
NHPI-005 -(193) 

MILES SOUTH OF GRAPEVINE 

UNDERCROSSING 

3442 6TH STREET $0
 $0

05/29/14 
0%

--() 
I-5 EXTINGUISHABLE MESSAGE SIGNS 

CERES CA 95307 

(209)541-0920 

HB4N 

06-KER-5-10.4/15.8 HISHAM ALNATOURNEAR GRAPEVINE FROM GRAPEVINE C A RASMUSSEN INC $1,298,295 10/15/13 98% 
06-0N3604 
IM-005 -(192)E 

--() 
(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

UNDERCROSSING TO ROUTE 5/99 

SEPARATION 

REPLACE ASPHALT CONCRETE PAVEMENT 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE $1,224,955 
$215,796 

11/01/13 
06/25/14 

87% 

HA23 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12 100%
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL 

MEDFORD OR 97504 

P O BOX 4663 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,799,200
 $0

12/27/12 
10/24/13 

100%

(541)664-3010 
(661)391-4767 SUSPENDED 

HM1 WPCP 

06-KER-14-16.6/0 IN KERN COUNTY, IN MOJAVE AT THE RE COM DEVELOPMENT COMPANY $934,316 05/22/14 0%
06-0Q4204 MOJAVE MAINTENANCE STATION 

CONSTRUCT MECHANIC'S FACILITY 

2488 DIXON LANE $0
 $0

06/18/14 
0%

BISHOP CA 93514 

(760)873-3301 

HA12 

06-KER-14-39.3/40.3 ON ROUTE 14 IN KERN COUNTY AT PM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $8,103,546 05/22/13 79%
06-0H1804 
BRNH-P014-(072)E 

39.9, 24 MILES NORTH OF MOJAVE AT RED 

ROCK CANYON BRIDGE #50-0178 

P O BOX 5127 $4,822,939
 $889,300

06/10/13 
09/10/14 

59%

--() 
BRIDGE REPLACEMENT (SCOUR) 

BAKERFIELD CA 93388 

(661)399-3361 
(661)391-4766 

HA21 SWPPP 

06-KER-46-37.5/49 IN KERN COUNTY IN AND NEAR WASCO FROM NORTHWEST PAVING AMARJIT DHALIWAL $1,201,957 03/18/14 60%
06-0P7504 0.7 MILE EAST OF CORCORAN RD TO 

MAGNOLIA AVE 

POLYMER MODIFIED ASPHALT CHIP SEAL 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(661)391-4766

1824 NORRIS RD 

BAKERSFIELD,CA 93312 

$1,096,157
 $1,096,157

03/26/14 
07/07/14 
06/23/14 

89%

HM1 

06-KER-46-54.0/57.8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS INTERNATIONAL, INC. $1,082,000 06/09/14 0%
06-0Q7904 
NHP-X029-(113)E 

0.1 MI WEST OF SMITH AVE TO RTE 46/ 

99 SEP & NEAR BAKERSFIELD ON RTE 65 

3785 CHANNEL DR. $0
 $0

06/25/14 
0%

--() 
FROM 0.1 MI NORTH OF M 

WEST SACRAMENTO CA 95691 

PMA CHIP SEAL 
(916)373-1500 

06-KER-58-31.8/39.7 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY $1,186,354 05/15/14 0% 
06-0Q8004 
NHP-P059-(117)E 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 

1128 CARRIER PARKWAY AVE $0 
$0 

05/29/14 
0% 

--() 
RHMA-SP-G OVERLAY AND RUMBLE STRIP 

BAKERSFIELD CA 93308 

(661)392-6600 

HM1 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-67.8/0 IN KERN COUNTY NEAR EDISON AT GRIFFITH COMPANY HISHAM ALNATOUR $394,783 05/22/13 100%
06-0N4014 
NH-17D5-(004)E 

--() 

NEUMARKLE ROAD UC 

CONSTRUCT ROCK SLOPE PROTECTION 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$384,250
 $0

06/13/13 
08/05/13 

100%

HA23 

06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,541,102 08/14/12 100%
06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,545,500
 $0

09/18/12 
06/14/13 

100%

OVER RUN 

HB1 WPCP 

06-KER-58-/0 UPGRADE IRRIGATION SYSTEMS IN WABO LANDSCAPE & MULLALY, PETER $2,185,000 03/07/14 73%
06-0S0704 ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

CONSTRUCTION,INC 

726 ALFRED NOBLE DR 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,837,496
 $1,444,321

03/10/14 
07/30/14 

84%

AT VARIOUS LOCATIONS 

UPGRADE IRRIGATION SYSTEMS 
HERCULES, CA 94547 

(661)391-4767 

20.20.201 

130 

06-KER-99-17.0/22.1 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC HISHAM ALNATOUR $20,983,482 10/24/12 100%
06-0G8304 0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 91353-1489 

(818)362-9200 

PO BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$19,528,518
 $179,631

12/03/12 
06/25/14 

93%

OVER RUN 

SWPPP 

06-KER-99-17.5/29.9 IN KER CO IN BAKERSFIELD AT VAR CLEANCUT LANDSCAPE AMARJIT DHALIWAL $705,106 07/19/13 100%
06-0E6604 
ACNH-P099-(569)E 

--() 

LOCATIONS FROM THE RTE 119/99 SEP TO 

THE RTE 65/99 SEP 

99 CORRIDOR-BRIDGE ENHANCEMENT 
CLOVIS, CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$987,838
 $0

08/21/13 
06/19/14 

100%

COMPLETED 
06/20/14 

06-KER-99-19.5/0 IN KERN COUNTY IN BAKERSFIELD AT C A RASMUSSEN INC HISHAM ALNATOUR $1,088,865 06/19/13 100% 
06-0N6904 PANAMA LANE OVERCROSSING 

WIDEN OFF-RAMP & CONSTRUCT RIGHT 
VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,070,639 
$0 

07/22/13 
05/20/14 
05/27/14 

100% 

(661)367-9040 
(661)391-4747 COMPLETED 

HB4N 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-24.6/0 IN KERN COUNTY IN BAKERSFIELD AT GRIFFITH COMPANY PETER MULLALY $1,027,735 06/24/13 32%
06-0L3904 
HSNH-P099-(568)E 

--() 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-7467 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$981,319
 $1,959

07/22/13 
05/11/15 

94%

HB1 

06-KER-99-27.0/28.4 ON ROUTE 99 IN KERN COUNTY FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $7,542,032 02/20/13 100%
06-0G8404 STATE ROUTE 99/204 OVERHEAD TO 

BEARDSLEY CANAL 

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 91353-1489 

(818)362-9200 

POBOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$6,557,496
 $268,163

03/14/13 
07/11/14 

87%

OVER RUN 

SWPPP 

06-KER-99-46.9/48.6 IN KERN COUNTY NEAR FAMOSO AND SOUTH BOWMAN ASPHALT,INC. $788,928 04/17/14 0%
06-0P3004 
HSNH-P099-(574)E 

OF MCFARLAND FROM 0.6 MILE SOUTH OF 

SHERWOOD AVENUE OVERCROSSING TO 0.4 

3351 FAIRHAVEN DRIVE $0
 $0

05/12/14 
0%

--() 
MILE SOUTH OF WHISLER 

BAKERSFIELD CA 93308 

CONSTRUCT RUMBLE STRIP 
(661)334-1356 

HB1 

06-KER-119-/0 IN KERN COUNTY IN AND NEAR TAFT FROM NORTHWEST PAVING AMARJIT DHALIWAL $676,327 12/05/13 100%
06-0Q8504 ROUTE 33 TO 0.5 MILE WEST OF ELK 

HILLS ROAD 

PAE CHIP SEAL 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(661)391-4766

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$614,930
 $0

01/06/14 
06/12/14 

100%

HM1 

06-KER-178-2.0/7.5 IN KERN COUNTY IN AND NEAR WINDSOR FUEL COMPANY $2,376,000 05/15/14 0%
06-0Q8304 
NHP-P178-(063)E 

BAKERSFIELD FROM WEILL PARK OVERHEAD 

TO 0.5 MILE WEST OF MORNING DRIVE 

1150 WILLOW PASS ROAD $0
 $0

06/18/14 
0%

--() 
BWC RHMA TYPE "G" 

PITTSBURG CA 94565 

(925)427-5266 

HM1 

06-KER-204-/3.7 IN KERN CO ON RTE 119 NEAR TAFT CHESTER BROSS CONSTRUCTION $1,899,477 06/05/14 0% 
06-0Q8104 
STP-X029-(112)E 

HMA TYPE "G" OVERLAY COMPANY 

P.O. BOX 430 

$0 
$0 

06/18/14 
0% 

--() 

HANNIBAL MO 63401 

(573)221-5958 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 

06-KIN-43-18.2/27.2 

Fed Aid 

HM1 

Pgm Code 

06-0P6104 

Contract 

CSTP-P043-(043)E 

--() 

Location 
Storm Water 
Plan 

IN TULARE AND KINGS COUNTIES NEAR 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

COUNTY LINE AND FROM ROUT 

Description 

RHMA OVERLAY TYPE "G" 

Type Of Work 

CHESS BROSS CONSTRUCTION 

Contractor 

VALLEY SPRINGS CA 95252 

(209)747-3595 

39 CALIFORNIA ST PMB 118 

JUSTIN KIMURA 

Resident 
Engineer 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$3,519,675

Bid + CCOs

 $320,033

Comp To date

 $0

This Month 

06/06/13 

Awarded 

06/27/13 

Approved 

12/21/13 

Est Comp
Accepted 

100%

%Time

 9%

% Work 
Message 

06-KIN-198-8.9/10.1 

HE11 

06-325504 

SWPPP 

ON ROUTE 198 IN KINGS COUNTY IN 

KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

JUSTIN KIMURA 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$19,202,687
 $11,899,223
 $1,251,695

10/24/12 
12/03/12 
12/31/14 

70%

 62%

06-KIN-198-14.7/17.9 
06-0P1604 
NHP-P198-(061)E 

--() 

ON ROUTE 198 IN HANFORD FROM 14TH 

AVENUE UNDERCROSSING TO 11TH AVENUE 

UNDERCROSSING 

OVERLAY CAPM 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

4533 E. CITRON AVENUE 

$3,658,332
 $0
 $0

03/13/14 
04/04/14 

0%

 0%

HA22 (559)813-3025 

06-KIN-198-14.8/17.9 

HA21 

06-462204 
ACNH-P198-(060)E 

--() 

IN AND NEAR HANFORD AT THE 14TH AVE 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

REHAB 3 BRIDGE DECKS 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

JUSTIN KIMURA 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$5,112,562
 $2,281,525
 $343,370

09/24/13 
10/22/13 
07/07/14 

93%

 45%

06-KIN-198-16.5/17.2 

HE11 

06-487504 
NHP-P198-(062)E 

--() 

ON ROUTE 198 FROM 0.4 MILE WEST OF 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

(559)299-3290 

PO BOX 629 

$8,638,155
 $0
 $0

04/22/14 
05/13/14 

0%

 0%

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

(510)741-9226 

DALLIA FOSTER 

(559)897-7080

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,416,340 
$1,209,433 

$4,060 

05/22/12 
06/20/12 
03/14/17 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 

06-MAD-99-6.9/8.2 

Fed Aid 

HE11 

Pgm Code 

06-471004 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN MADERA COUNTY NEAR MADERA FROM 0.6 

MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

Description 

RECONSTRUCT INTERCHANGE 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SLYMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$44,383,208

Bid + CCOs

 $20,452,353

Comp To date

 $948,961

This Month 

12/07/12 

Awarded 

01/10/13 

Approved 

09/30/15 

Est Comp
Accepted 

46%

%Time

 46%

% Work 
Message 

06-MAD-99-20.2/22.7 

HB1 

06-0N2004 
NHPH-PO99-(573)E 

--() 

IN MADERA COUNTY NEAR FAIRMEAD AT 

VARIOUS LOCATIONS FROM 0.6 MILE 

SOUTH OF AVENUE 21 1/2 OVERCROSSING 

TO ROUTE 152 

CONSTRUCT MEDIAN BARRIER 

MIDSTATE BARRIER INC 

STOCKTON CA 95215 

(209)944-9565 

3291 SOUTH HIGHWAY 99 

GANDRATHI SUNIL 

(559)999-5733 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$1,874,984
 $1,192,094
 $231,694

02/04/14 
02/21/14 
07/01/14 

48%

 62%

06-MAD-145-20.9/25.4 

HM1 

06-0P7004 
IN MADERA COUNTY ABOUT 9 MILES EAST 

OF MADERA FROM ROAD 37 TO ROUTE 41 

COLD PLANE AND HMA OVERLAY 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

(559)299-3290 

MARK MENGONI 

(559)243-3543 

P O BOX 629 3240 N. MILLBROOK 

FRESNO CA 93726 

$735,287
 $716,746

 $0

04/18/13 
05/16/13 
07/02/13 

100%

 100%

06-TUL-43-/9.5 

HM1 

06-0Q7704 
IN TULARE COUNTY NEAR CORCORAN FROM 

KERN COUNTY LINE TO 1.9 MILES NORTH 

OF AVENUE 56 

REPAIR PAVEMENT, HMA OVERLAY(TYPEA) 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

BLAS MARTINEZ 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,540,429
 $617,645
 $617,645

02/19/14 
03/07/14 
07/30/14 

40%

 38%

06-TUL-65-21.8/28.4 
06-0R1204 

IN TULARE COUNTY IN AND NEAR LINDSAY 

FROM LINDSAY VISTA AVENUE TO 0.4 

MILES NORTH OF LINDSAY BLVD 

CHESTER BROSS CONSTRUCTION 

COMPANY 

P O BOX 430 

BLAS MARTINEZ 

8530 WEST ROOSEVELT 

AVENUE 

$1,767,477
 $0
 $0

03/21/14 
04/04/14 

0%

 0%

HM1 

AR CHIP SEAL 
HANNIBAL MO 63401 

(573)221-5958 
(559)651-8321 

VISALIA CA 93291 

06-TUL-99-9.0/10.6 

HM1 

06-0P3804 
NEAR PIXLEY FROM 0.7 MI SOUTH OF 

AVENUE 76 UC TO 1.7 MILES SOUTH OF 

AVENUE 96 OC 

SLAB REPLACEMENT WITH RSC OR HMA 

PAPICH CONSTRUCTION CO. INC. 

PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

PETER MULLALY 

(661)391-4746

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$239,999 
$0 
$0 

02/24/14 
03/07/14 
07/14/14 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 66 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-TUL-99-22.4/0 DANIEL CHAPAIN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY $8,892,010 04/06/11 100%

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 $9,104,925
 $0

04/25/11 
02/27/13 

100%

PLANT EST 

SATIS 

06-TUL-99-22.4/0 BLAS MARTINEZIN TULARE COUNTY NEAR TULARE 1.1 W. JAXON BAKER, INC. $395,981 03/21/14 100%
06-0Q2904 
NHP-P099-(575)E 

8530 WEST ROOSEVELT 

AVENUE 

MILE SOUTH OF AVENUE 184 

OVERCROSSING AT THE PHILIP S. RAINE 

P O BOX 994248 $375,701
 $0

04/07/14 
06/11/14 

100%

--() 
VISALIA CA 93291SAFETY ROADSIDE REST AREA 

REDDING CA 96099 

HA22 
(559)651-8321COLD PLANE AC OVERLAY 

(559)221-9246 

06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION $6,693,174 05/20/14 0%
06-0P1704 
NHP-P099-(576)E 

46-60 TO PAIGE RD. OC 46-158 

OVERLAY 2R 

COMPANY 

P.O. BOX 430 

$0
 $0

06/04/14 
0%

--()

HANNIBAL MO 63401 

HA22 (573)221-5958 

06-TUL-99-37.3/41.3 SHELLEY MAGGARDIN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY $33,105,185 12/07/12 94%
06-360214 8530 WEST ROOSEVELT 

AVE 

MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 

$14,514,572
 $1,146,233

12/27/12 
07/22/14 

44%

VISALIA, CA 93291WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

HE13 SWPPP 
(559)651-8319

(805)473-3016 

HE13 

06-TUL-99-41.3/53.9 DEALBA, FERNANDOIN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC $71,902,154 01/04/11 100%
06-324504 
HPLU-6206-(010)E 

3240 N. MILLBROOK 

AVENUE 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

7 CROW CANYON COURT SUITE 100 $59,819,589
 $2,845,430

01/19/11 
05/22/14 

82%

HE13 

62-06 0-(0E) 

--() 

SWPPP 
(559)243-3881 

FRESNO, CA 93726NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(925)552-8250 

06-TUL-99-48.5/53.9 ENQUANHONE, GASHUON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & $3,213,737 10/01/12 0% 
06-324514 183 W VENTURA COURT 

KINGSBURG CA 93631 

COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 

$1,948,362 
$11,406 

11/06/12 
07/03/17 

0% 

WPCP 

(559)246-7655INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(510)741-9226 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-/0 FURNISH & INSTALL NEW SMART STOCKBRIDGE GENERAL SAMIMI, MOHAMMAD $2,185,000 03/10/14 100%
06-0S0804 IRRIGATION CONTROLLERS AND SECURE 

CABINETS, OPTIC LOOP DETECTORS, FLOW 

CONTRACTING, INC 

2972 LARKIN AVE, 
3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$1,284,947
 $341,990

03/10/14 
07/30/14 

59%

SENSORS, BOOSTER PUMPS AND MULC 

EMERGENCY IRRIGATION SYSTEM UPGRADES 
CLOVIS, CA 93726 

(559)250-6305 OVER RUN 

20.20.201 

130 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $4,097,693 04/26/13 56%
06-430704 FROM LOVERS LANE TO 0.1 MILE EAST OF 

COMSTOCK STREET 

WIDEN AND REALIGNMENT OF ROUTE 216 
FRESNO, CA 93706 

(559)441-5700 

2716 GRANITE COUNT 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,708,431
 $185,638

05/24/13 
10/29/14 

42%

HB4C SWPPP 

06-TUL-245-16.0/33 IN TULARE COUNTY NEAR BADGER FROM 0.2 GRANITE CONSTRUCTION COMPANY JAVIER HUERTA $1,174,130 04/18/13 23%
06-0P7204 MILES NORTH OF AVENUE 404 TO 2.6 

MILES SOUTH OF DRUM VALLEY ROAD AND 

FROM 2.4 MILES NORTH OF 

HMA OVERLAY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$698,065
 $696,475

05/16/13 
07/24/14 

60%

HM1 

06-TUL-245-20.8/0 ABOUT 10 MILES SOUTH OF BADGER AT MASS X INC BLAS MARTINEZ $242,387 10/28/13 0% 
06-0N3904 
STP-17D9-(004)E 

--() 

COTTONWOOD CREEK 

CONSTRUCT ROCK SLOPE PROTECTION 
CLOVIS CA 93612 

(559)472-3274 

55 SHAW AVE #105 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,875 
$0 

11/15/13 
09/29/14 

1% 

HA23 

Totals: Authorized Final Amt: $415,130,667 Completed to Date: $268,607,858 Work This Month: $19,145,317
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

07-LA-0-/0 
07-2W4304 

HM4
 

07-LA-1-8.2/0
 
07-4X2604
 

20.20
 

201130
 

07-LA-1-8.7/0
 
07-3X3904
 
ER-17E1-(004)E
 

--()
 

HA23
 

07-LA-1-9.9/9.9
 
07-1W6204
 

HM3
 

07-LA-1-20.7/20.8
 
07-4T5404
 

HB4N
 

07-LA-1-21.9/23.9
 
07-1W1404
 

HM1
 

Description

Type Of Work
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE CRASH CUSHIONS
 

LA-1/LA-103 SEPARATION BRIDGE 53-0145
 

REPAIR STRUCTURAL DAMAGE W/RAPID
 

STRENGTH CONCRETE DIR'S EMERGENCY
 

FORCE ACCOUNT
 

REPAIR/RECONSTRUCT BRIDGE DECK
 

IN LOS ANGELES 0.1 MILE WEST OF
 

DOMINQUEZ CHANNEL
 

CONSTRUCT STEEL SOLDIER PILE WALL
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AT WILMINGTON OVERHEAD
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN LOS ANGELES COUNTY IN HERMOSA
 

BEACH AT 2ND STREET
 

SIGNAL UPGRADE, ADA CURB RAMP
 

IN LOS ANGELES COUNTY, ARTESIA TO
 

ROSECRANS
 

COLD PLANE AC PAVMENT, PLACE RHMA
 

Contractor 

TRAFFIC DEVELOPMENT SERVICES
 

207 W LOS ANGELES AVE #252
 

MOORPARK CA 93021
 

(805)523-1914
 

POWELL CONSTRUCTORS
 

8555 BANANA AVE.
 

FONTANA, CA 92335
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

WESTERN STRUCTURES
 

6005 TYLER ST
 

RIVERSIDE CA 92503
 

(951)352-4300
 

JFL ELECTRIC INC
 

8257 COMPTON AVENUE
 

LOS ANGELES, CA 90001
 

(323)581-4400
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 92711
 

(714)769-7025
 

Resident
 
Engineer
 

GALLARDO, SAM
 

18730 S. WILMINGTON
 

AVE. SUITE 103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ CA
 

90220
 

(310)609-0264
 

ALONZO, BERNARD
 

13230 FIRESTONE BLVD
 

SUITE E-2
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-3145
 

RAM, MAHINDA
 

12975 WEST CULVER
 

BLVD
 

LOS ANGELES, CA 90066
 

(310)821-1847


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

$746,406

 $0

 $0


 $585,000

 $16,373

 $16,373


 $2,241,529

 $0

 $0


 $857,094

 $0

 $0


 $402,878

 $213,813


 $669


 $1,095,392
 
$977,337
 
$977,337
 

03/12/14
 
04/02/14
 

03/26/14
 
04/30/14
 
07/31/14
 

01/30/14
 
02/21/14
 
10/09/14
 

%Time
% Work 

Message 

0%


 0%


 63%


 3%


 0%


 0%


SUSPENDED
 

05/22/14 0%

06/09/14
 

0%

09/24/14
 

06/20/13 45%

07/15/13
 

53%

07/28/14
 

SUSPENDED
 

12/18/13 24%
 
01/14/14
 

87%

10/09/14
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION SAYKALI, ZARIF $1,558,061 03/26/14 0%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$142,506
 $0

04/09/14 
10/16/14 

9%

PLACENTIA CA 92870 
(310)345-6274 

HM4 (714)646-3697 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

28548 LIVINGSTON AVE $210,295
 $0

01/10/13 
08/30/14 

5%

--() VALENCIA CA 91355 

(661)367-9040 
(310)345-6270 

HA23 WPCP 

07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL $802,222 05/13/14 0%
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

05/29/14 
0%

REPLACE APPROACH SLABS 
IRVINE CA 92614 

HM3 (949)252-0441 

07-LA-2-15.1/0 IN LOS ANGELES COUNTY AT ROUTE 2/5 C A RASMUSSEN INC RESLER, CAESAR $4,273,198 10/28/13 100%
07-4X1104 INTERCHANGE 

REPAIR FIRE DAMAGED BRIDGE/CONNECTR 
VALENCIA CA 91355 

28548 LIVINGTON AVE 2090 FERN LANE 

GLENDALE, CA 91208 

$4,189,252
 $0

10/28/13 
05/30/14 

99%

(661)367-9040 
(818)637-2509 OVER RUN 

HA23 

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,870,660 06/20/12 39%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$7,014,863
 $0

07/30/12 
12/31/13 

96%

HM1 WPCP 

07-LA-2-32.5/32.5 IN ANGELES NATIONAL FOREST NEAR LA GRANITE CONSTRUCTION COMPANY RESLER, CAESAR $1,298,462 11/07/13 13% 
07-3X4104 
CSTP-17D8-(004)E 

CANADA FLINTRIDGE, 3 MILE NORTH OF 

WOODWARDIA CANYON BRIDGE 

P O BOX 50085 $340,377 
$237,159 

11/25/13 
06/30/15 

26% 

--() 
REGRADE SLOPE/CONSTRUCT DEBRIS WALL 

WATSONVILLE CA 950775085 

(661)726-4447 

HA23 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $39,976,934 11/28/11 61%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$27,636,149
 $1,618,086

12/21/11 
09/26/14 

69%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,546,429 08/19/11 49%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$41,715,880
 $2,060,420

09/13/11 
01/19/17 

47%

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 33%

HB5 

07-215934 

SWPPP 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$25,359,401
 $1,849,377

09/18/12 
08/31/17 

34%

(562)345-9865 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $124,240,493 08/23/12 25%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$40,343,723
 $2,063,954

09/18/12 
05/16/17 

32%

(562)345-3125 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $79,220,576 04/24/14 0%

HB5 

07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(562)860-3085 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$0
 $0

05/13/14 
0%

07-LA-5-9.7/18.4 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION INC SAMY, RAGY $1,456,059 05/22/13 100% 
07-1W3904 AND COMMERCE ON RTE 5 FROM SLAUSON 

AVENUE OVERHEAD TO S5-S10 OVERHEAD 

AND RTE 10 FROM E10-N5 

JOINT SEAL,POLYESTER OL,METH DECK 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(626)572-6700

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,383,335 
$0 

06/13/13 
05/30/14 

93% 

OVER RUN 

HM3 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

07District 

07-LA-5-10.4/10.4 

Fed Aid 
Pgm Code 

07-1W5204 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES AT LA 5 AT POSTMILE 

10.40 

Description 

INSTALL WASH RACK 

Type Of Work 

FUTURE DB INTERNATIONAL INC 

Contractor 

IRVINE CA 92618 

8707 RESEARCH DR 

Resident 
Engineer 

$429,910

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/09/14 

Awarded 

06/25/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM2 

(949)390-2111 

07-LA-5-13.6/18.5 

26.700 

07-2464E4 

WPCP 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

YAKAR GENERAL CONTRACTORS, INC 

SAN DIMAS, CA 91773 

(909)599-1612 

PATEL, PRAVIN 

(626)572-6700 

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$792,570
 $734,232

 $0

04/28/11 
05/17/11 
11/06/15 

71%

 92%

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456
 $8,413

 $0

01/04/10 
02/23/10 
04/23/14 

35%

 2%

07-LA-5-14.9/16.8 

HA42 

07-272404 
NHPI-005 -(965)E 

--() 

IN LA COUNTY IN LOS ANGELES ON ROUTE 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DRIVE 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,213,199
 $659,315
 $166,019

12/04/13 
01/09/14 
11/17/17 

13%

 56%

07-LA-5-18.2/26.7 

TEA10 

07-284204 
STPE-005 -(093)E

--() 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

IMPROVE IRRIGATION AND PLANTING 

Y A K A R 

COVINA CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO ROAD 

TRAN, DANGLONG 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$694,493
 $0
 $0

03/26/14 
04/17/14 
12/16/14 

0%

 0%

07-LA-5-22.5/0 
07-4X1004 

IN CITY OF LOS ANGELES LA-5 LA-2 

SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT 

SHORING INSIDE TUNNEL DIR'S EM 

PERFORM EMERGENCY REPAIRS ON BRIDGE 

C A RASMUSSEN INC. 

VALENCIA, CA 91355 

(661)367-9097 

28548 LIVINGSTONE AVENUE 

RESLER, CAESAR 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$4,985,000 
$4,336,443 

$0 

07/16/13 
08/05/13 
04/30/14 

100% 

87% 

OVER RUN 

20.201130 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

07District 

07-LA-5-24.6/88.6 

Fed Aid 
Pgm Code 

07-1W3604 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES, LA-110 AT POSTMILE 

24.6 TO 88.56 

Description 

CLEAN AND TREAT BRIDGE DECKS 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

AMADI, PATRICIA 

Resident 
Engineer 

13171 TELFAIR AVE. 

STE 101 

$1,246,736

Bid + CCOs

 $340,723

Comp To date

 $35,763

This Month 

05/28/13 

Awarded 

06/13/13 

Approved 

12/23/14 

Est Comp
Accepted 

88%

%Time

 27%

% Work 
Message 

HM3 

IRVINE CA 92614 

(949)252-0441 
(818)364-2760 

SYLMAR, CA 91342 

07-LA-5-25.2/27.5 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--() 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

YAKAR 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,458,841
 $441,924
 $88,466

11/07/13 
12/09/13 
11/02/17 

51%

 19%

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$57,545,165
 $32,348,855

 $459,529

12/06/10 
12/20/10 
08/17/15 

86%

 56%

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$178,291,312
 $11,083,383
 $2,185,154

11/29/12 
12/20/12 
06/30/19 

25%

 6%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

(818)362-9200 

CAO, RODOLFO 

(213)712-4785 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$60,910,812
 $57,982,460

 $3,081

10/14/10 
10/26/10 
06/30/15 

98%

 95%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,570,390 
$96,788,229 

$799,956 

05/06/10 
05/24/10 
10/26/15 

73% 

83% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

07District 

07-LA-5-C 43.9/C46.4 

Fed Aid 

HA22 

Pgm Code 

07-252614 

Contract 

IM-005 -(081) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

Description 

ROADWAY REHABILITATION 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

TIEU, FRED 

Resident 
Engineer 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$11,632,274

Bid + CCOs

 $6,511,278

Comp To date

 $136,511

This Month 

12/12/12 

Awarded 

01/10/13 

Approved 

10/08/14 

Est Comp
Accepted 

32%

%Time

 56%

% Work 
Message 

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,238,193
 $134,937,709

 $39,675

03/27/08 
05/01/08 
08/11/15 

78%

 98%

SUSPENDED 

07-LA-5-45.4/59.7 

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

C A RASMUSSEN, INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,571,387
 $9,333,662
 $250,143

06/03/13 
06/27/13 
10/09/14 

68%

 92%

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$44,510,965
 $39,492,151

 $822,556

02/27/12 
03/22/12 
10/09/14 

100%

 88%

OVER RUN 

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,431,403
 $1,330,006

 $11,553

03/25/13 
05/01/13 
04/30/15 

53%

 83%

07-LA-5-53.7/0 

20.20 

201130 

07-4X0304 
CITY OF SANTA CLARITA LA-5 AT THE 

SANTA CLARA RIVER BRIDGE (NO. 53­

2925/PM 53.7) REPAIR & REPLACE BRIDGE 

JOINT ASSEMBLY DIR'S EMER 

REPAIR & REPLACE BRIDGE JOINT 

ASSEMBLY 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

AMADI, PATRICIA 

(805)391-3555

13171 TELFAIR AVENUE 

SUITE 101 

SYLMAR, CA 91342 

$1,185,000 
$5,564 
$5,564 

09/16/13 
10/11/13 
06/30/14 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-54.4/54.4 IN LOS ANGELES COUNTY IN SANTA O'DONNELL CONSTRUCTION INC WIDJAJA, DANIEL $440,597 12/11/12 90%

HB4N 

07-285004 
IMG- 005-(073) 

--() 

WPCP 

CLARITA AT THE SOUTHBOUND ON-RAMP 

FROM RYE CANYON ROAD 

INSTALL AND UPGRADE SIGNAL AND HMA 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(661)257-0273 

25061 W. AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$454,047
 $0

01/10/13 
05/30/14 
06/30/14 

98%

07-LA-5-54.4/54.8 IN LOS ANGELES COUNTY IN SANTA BRUTOCO ENGINEERING & CHAVEZ, EFRAIM $1,934,634 10/15/13 100%
07-278804 CLARITA BETWEEN 0.4 MILE NORTH OF RYE 

CANYON ROAD AND 1.4 MILES SOUTH OF 

CONSTRUCTION INC 

P O BOX 310189 
13171 TELFAIR AVE. 

SYLMAR, CA 91342 

$1,978,747
 $133,774

11/01/13 
06/28/14 

96%

ROUTE 5/126 INTERCHANGE 

UPGRADE WEIGH STATION 
FONTANA CA 92331 

(818)364-2760 SUSPENDED 

HA42 (909)350-3535 

07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,782,404 01/12/12 88%

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$86,558,502
 $3,235,496

02/17/12 
09/10/14 

94%

07-LA-10-.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION INC SAMY, RAGY $236,470 10/31/12 100%
07-3X3004 
ACIM-17D3-(004)E 

--() 

AT 0.4 MILE EAST OF ROUTE 10/101 

SEPARATION 

RECONST FAILED SLOPE & RETAIN WALL 
ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$247,725
 $0

01/03/13 
04/24/14 

100%

COMPLETED 
05/29/14 

HA23 WPCP 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,338,256 12/21/12 72%
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,344,353
 $73,036

01/11/13 
11/30/14 

97%

HB1 WPCP (949)252-0441 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC SAYKALI, ZARIF $2,015,607 03/10/14 6% 
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 
COVINA CA 91722 

(626)339-8610 

236 E ARROW HWY 

(310)345-6274

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$708,403 
$125,930 

03/19/14 
02/29/16 

35% 

SUSPENDED 

HA42 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-10-14.3/18 IN LA COUNTY IN LA ON ROUTE 10 FROM HIGHLAND CONSTRUCTION INC PATEL, PRAVIN $1,811,830 05/07/13 100%

07-1W2504 $1,544,317 06/04/13
HOOVER ST UNDERCROSSING TO LA RIVER 133 N PIXLEY STREET
 902 S. SAN GABRIEL	 100%


$0 05/21/14

BRIDGE AND OVERHEAD AND ON ROUTE 60
 BLVD
 06/17/14
ORANGE CA 92868

FROM LA RIVER BRIDGE A ROSEMEAD, CA 91770 OVER RUN


(714)538-5156

JOINT SEAL REPLACEMENT (626)572-6700


HM3
 

07-LA-10-17.1/23.3	 IN LA & VEN COUNTIES LANDSCAPE AREAS LANDSCAPE SUPPORT SERVICES INCRAM, MAHINDA $1,185,000 02/25/14 42%


ALONGLA-101, VEN-101, & LA-10 TO 15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 16%

07-4X1704 $191,619 04/14/14
 

$65,758 08/20/14

UPGRADE LANDSCAPE IRRIGATION SYSTEMS LOS ANGELES, CA 90066


SHERMAN OAKS, CA 91403

(RICS) DIR'S EMERGENCY (310)821-1847
 
REPLACE/UPGRADE IRRIGATION SYSTEMS
 

20.20
 

201130
 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $640,000 04/18/14 0%

07-278204 $0 05/13/14
ROUTE 10, 110, 118,134, 210, & 710 8122 COMPTON AVE 3212 ROSEMEAD BLVD., 0%

STP-X037-(167)E $0


INSTALL ADA CURB RAMPS
 SUITE 100
 
--()	 LOS ANGELES CA 90001
 

EL MONTE, CA 91731

(323)581-8200
 

(626)572-6732

HB71
 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,872,912 03/24/14 0%

07-1W2204 $0 04/09/14
LOCATIONS	 ENGINEERING CONSTRUCTION INC
 902 SAN GABRIEL BLVD	 0%


$0 03/30/15

REPLACE OVERHEAD SIGNS	 1792 KAISER AVENUE ROSEMEAD, CA 91770
 

(626)572-6700

IRVINE CA 92614
 

HM4 (949)252-0441
 

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 0%

07-279804 $1,082,767 05/09/12
TERRACE ON RT 10 FROM .3 MILE WEST OF 20058 VENTURA BOULEVARD #318 3212 ROSEMEAD BLVD., 0%


$0 06/05/14

EASTERN AVE TO RT 10/710 SEP ON RT SUITE 100
 

WOODLAND HILLS CA 91364

710 FROM RAMONA TO 	 EL MONTE, CA 91731
 PLANT EST


(818)206-9990

CONST MAINTENANCE VEHICLE PULLOUTS	 (626)572-6732
 SATIS


HA28 SWPPP
 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $51,288,453 02/29/12 57%
 
07-245404 $31,043,221 04/20/12
(RTE 605) & SAN BERNARDINO FWY (RTE P.O. BOX 620 11310 VALLEY BLVD 61%

NHI-X037-(154)N NORTH HIGHLANDS, CA $2,008,876 08/13/15


10) FR10 & 605 INTER TO 0.8 M E/RTE EL MONTE, CA 91731

--() 945603001


10&605 INTERAT RTE 1	 (626)572-6732

INTERCHANGE IMPROVEMENTS DESIGN
 

HB4N
 
BUILD
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $88,886,078 04/30/09 100%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

CHINO HILLS, CA 

P O BOX 2168 

91709 
(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$83,153,182
 $0

05/18/09 
09/01/14 

94%

HB5 SWPPP 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $91,210,747 02/10/14 0%

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 
CORONA CA 92880 

(951)356-1275 

391 N MAIN STREET SUITE 111 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$32,500
 $32,500

02/27/14 
04/30/19 

0%

07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,498,378 06/05/13 97%
07-1W2804 LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$2,337,909
 $263,246

06/27/13 
06/25/14 

93%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $30,649,844 01/19/12 100%

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,555,886
 $0

02/14/12 
12/31/13 

96%

COMPLETED 
06/11/14 

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,310,510 02/10/12 100%

HA22 

07-254904 
NHP0-1406-(8E ) 

--() 

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$8,484,361
 $0

03/06/12 
12/31/13 

99%

COMPLETED 
06/11/14 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $550,000 04/17/14 0% 

TEA10 

07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

TRANSPORTATION ENHANCEMENT 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$0 
$0 

05/13/14 
0% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,094,357 12/12/12 91%
07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$1,007,980
 $0

01/10/13 
03/10/14 

90%

HA21 WPCP (602)437-1711 
(310)609-0264 

90220 

07-LA-39-41.0/44 IN LA COUNTY IN ANGELES NATIONAL IBARRA GENERAL ENGINEERING INCCHOU, MICHAEL $2,485,000 04/03/14 100%

20.20 

07-4X2304 FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE 

WASHOUTS DIR'S EMERGENCY FORC 

CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 

CHINO, CA 91710 

(909)590-1880 

12531 SAN MINA CT 

(626)339-1601 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$792,425
 $174,688

05/13/14 
07/20/14 

32%

OVER RUN 

201130 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL FAYAD, HASSAN $302,476 05/15/13 29%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$168,571
 $0

06/05/13 
11/14/14 

56%

SUSPENDED 

HA23 (949)252-0441 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 50%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $2,067,012
 $38,038

07/13/10 
02/28/15 

89%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $186,578,189 06/30/11 42%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

(562)216-5940

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$71,442,458
 $0

07/13/11 
04/17/17 

38%

07-LA-60-6.8/8.6 IN LA FROM ATLANTIC BOULEVARD UNDER AUTOBAHN CONSTRUCTION INC $394,370 05/19/14 0% 
07-4T6904 CROSSING TO RIO HONDO BRIDGE 

BOULEVARD OVERCROSSING 

P O BOX 11238 $0 
$0 

06/04/14 
0% 

PVMT REHABILITATION 
SANTA ANA CA 92711 

(714)769-7025 

HA22 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-11.6/23.6 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

IN LA COUNTY IN CITY OF INDUSTRY AND 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

DOUGHLY JOE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$76,778,008
 $58,598,826
 $2,996,845

12/22/11 
01/18/12 
10/31/14 

83%

 76%

07-LA-60-20.6/0 

HA22 

07-4H9004 
NHP-P060-(142)E 

--() 

IN LOS ANGELES COUNTY IN ROWLAND 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,925,942
 $1,238,284

 $53,817

11/13/13 
12/03/13 
04/30/15 

34%

 64%

07-LA-72-/6.8 

HM1 

07-1W6904 
IN LOS ANGELES COUNTY, IN WHITTIER, 

FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE 

PLACE RHMA OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

$1,364,333
 $0
 $0

05/28/14 
06/09/14 

0%

 0%

07-LA-90-1.0/3.5 

HWM 

07-259104 
STP-P090-(014) 

--()

SWPPP 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,880,442
 $1,786,008

 $15,543

12/12/12 
01/10/13 
09/11/14 

79%

 95%

07-LA-91-6.0/21 
07-1W6104 

IN LA COUNTY AT VARIOUS LOCATIONS 

DECK METH, APPROACH SLAB, JNT SEAL 

VELARDE CONCRETE CONSTRUCTION 

INC 

GALLARDO, SAM 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,141,831
 $0
 $0

06/10/14 
06/25/14 

0%

 0%

HM3 

SAN FERNANDO CA 91340 

(818)898-2300 
(310)609-0264 

RANCHO DOMINGUEZ CA 

90220 

07-LA-91-9.7/11.7 

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

(562)860-3085

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,213,340 
$1,246,461 

$2,000 

05/02/12 
06/12/12 
06/25/14 

93% 

98% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-1.0/11 

HA21 

07-265904 
ACNH-P101-(227)E 

--() 

LA COUNTY IN CITY OF LAS ANGELES, 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$2,825,331
 $235,336
 $39,918

10/01/13 
10/22/13 
10/30/14 

8%

 8%

07-LA-101-2.9/21 
07-1W6504 

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS 

DECK METH,JOINT SEALS,APPROACH SLAB 

THE SUN GROUP 

COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 

$912,931
 $0
 $0

06/03/14 
06/24/14 

0%

 0%

HM3 

(949)476-3133 

07-LA-101-8.0/11.5 

HM1 

07-4Y9704 
NHP-Q101-(245)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

FROM PILGRIMAGE OC TO MOORPARK STREET 

UC 

COLD PLACE AC PVMT & PLACE RHMA 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

SHALVIRI, ALI 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,882,789
 $0
 $0

05/19/14 
06/04/14 
12/31/14 

0%

 0%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

TRUJILLO, GILBERT 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,093,748
 $5,066,558

 $0

01/13/11 
02/10/11 
01/30/14 

94%

 99%

07-LA-105-.5/0 

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$831,893
 $783,461
 $19,531

11/05/13 
11/22/13 
06/25/14 

23%

 90%

07-LA-105-.5/6.3 

HM3 

07-1W5804 
IN LOS ANGELES COUNTY, INGLEWOOD AND 

HAWTHORNE FROM ROUTE 1 TO NORMANDIE 

AVENUE OVERCROSSING 

METH DECK,JOINT SPALL REPR,JT SEAL 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

RAM, MAHINDA 

(310)821-1847

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$832,794 
$222,333 

$0 

03/06/14 
03/24/14 
10/02/14 

26% 

27% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 80 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-2.6/0 
07-3X3504 
ER-17E0-(004)E 

--() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 

SAYKALI, ZARIF 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$702,697
 $612,943
 $134,000

01/16/14 
02/05/14 
09/10/14 

18%

 87%

HA23 

07-LA-105-7.0/13.1 
07-2W0804 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM HOOVER STREET 

UNDERCROSSING TO E105-S710/WRIGHT 

CAROLINO CONSTRUCTION 

CORPORATION 

903 HIGHLAND AVE 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE. 103 

$1,160,922
 $0
 $0

04/11/14 
05/13/14 
01/02/15 

0%

 0%

HM3 

ROAD OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 
NATIONAL CITY CA 91950 

(619)948-9163 
(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-105-14.1/14.6 

HA12 

07-4T6404 
IN LA COUNTY, ON ROUTE 105 FROM 

POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI 

HYPA ENGINEERING INC 

SHERMAN OAKS CA 91403 

(818)343-8844 

4623 NORWICH AVE 

WANG, PAUL 

(562)345-3144 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS CA 

90670 

$599,500
 $0
 $0

05/05/14 
06/05/14 

0%

 0%

07-LA-105-14.1/14.6 
07-4S8404 

IN LOS ANGELES COUNTY IN PARAMOUNT AT 

0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

$808,238
 $572,866
 $48,163

06/06/12 
07/03/12 
07/14/14 

100%

 71%

HA42 WPCP 

MODIFY PUMPING STATION 
CORONA CA 92883 

(951)674-7352 
(562)401-3333 

DOWNEY, CA 90241 OVER RUN 

07-LA-105-16.3/17.8 

20.20.201 

130 

07-4X0204 
LA-105 CORRIDOR MULTIPLE LOCATIONS 

REPAIR AND RESTORE SERVICE TO FAILED 

PUMP STATIONS DUE TO THEFT AND 

VANDALISM DIR'S EMERGENCY F 

REPAIR/REPLACE PUMP STATIONS 

PTM GENERAL ENGRNG SVCS, INC 

RIVERSIDE, CA 92504 

5942 ACORN STREET 

WANG, PAUL 

(562)345-3144 

13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

90670 

$785,000
 $105,294
 $28,525

12/09/13 
02/26/14 
07/16/14 

62%

 13%

07-LA-110-6.5/20.7 

HM3 

07-1W2904 
IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK, REPL JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE, CA 92503 

(951)352-4300 

6005 TYLER ST 

GALLARDO, SAM 

(310)609-0264

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$1,210,417 
$1,499,760 
$187,029 

06/10/13 
07/08/13 
06/30/14 

99% 

96% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $24,475,860 11/12/09 97%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$24,551,026
 $0

12/07/09 
05/30/14 

99%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO CHOU, MICHAEL $3,170,754 05/22/13 100%
07-1W3404 LOCATIONS 

METH DECK,SPALL REPAIR,JOINT SEAL,A 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$2,998,110
 $11,750

06/13/13 
07/22/14 

94%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SAMY, RAGY $1,368,291 10/29/13 49%
07-2759U4 
NHP-X037-(164)E 

--() 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 
COVINA, CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$704,439
 $170,170

11/15/13 
07/31/17 

54%

HA42 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $673,813 06/06/12 100%
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$682,309
 $0

06/27/12 
10/11/13 
06/10/14 

100%

IRVINE CA 92614 
(626)572-6700 OVER RUN 

HM4 WPCP (949)252-0441 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,319,842 12/12/12 0%

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$1,197,287
 $0

01/11/13 
10/03/16 

0%

PLANT EST 

SATIS 

07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,723,449 09/13/12 100% 

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET 

BRIDGE RAIL REPLACEMENT 

OC 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)572-6732

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$2,241,236 
$141,699 

10/17/12 
07/10/14 

82% 

OVER RUN 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 

07-LA-134-/11.4 

Fed Aid 
Pgm Code 

07-4Y7904 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECK AND JOINT SEALS 

Type Of Work 

J MCLOUGHLIN ENGINEERING CO 

INC 

Contractor 

10641 FULTON CT 

RESLER, CAESAR 

Resident 
Engineer 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,589,871

Bid + CCOs

 $3,397,027

Comp To date

 $0

This Month 

05/17/12 

Awarded 

06/12/12 

Approved 

12/31/13 

Est Comp
Accepted 

100%

%Time

 98%

% Work 
Message 

RANCHO CUCAMONGA CA 91730 
(818)637-2506 OVER RUN 

HM3 WPCP (909)944-1037 

07-LA-134-/13.3 

HB1 

07-266104 
HSNH-P134-(036)E 

--() 

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

INSTALL MBGR 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

AZIMA, HASSAN 

(626)572-6732 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$3,440,332
 $2,782,990
 $127,147

03/04/13 
03/20/13 
07/10/14 

100%

 81%

OVER RUN 

07-LA-138-46.7/63.7 

HA22 

07-297004 
NHP-P138-(047)E 

--() 

IN LA COUNTY FROM 30TH EAST STREET TO 

65TH STREET EAST 

COLD PLANE AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(661)726-4447 

P O BOX 50085 

HARTANTO, HIN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$7,077,770
 $0
 $0

05/08/14 
05/23/14 

0%

 0%

07-LA-170-17.7/20.3 

HA42 

07-2769U4 
NH-P170-(004) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

Y A K A R 

COVINA, CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO ROAD 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,799,153
 $1,609,272

 $564

12/11/12 
01/10/13 
03/30/17 

100%

 88%

07-LA-187-4.3/4.3 

HB4N 

07-4T5904 
NHP-P187-(004)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

(714)528-2220 

1321 N JEFFERSON ST 

RAM, MAHINDA 

(310)821-1847 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$539,531
 $0
 $0

04/14/14 
05/29/14 

0%

 0%

SUSPENDED 

07-LA-210-.8/4.9 

HA42 

07-2768U4 
NHPI-2101-(815)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVENUE 

CHOU, MICHAEL 

(626)339-1601

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,724,000 
$1,451,214 

$0 

09/23/13 
10/15/13 
08/16/17 

65% 

92% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-6.8/7.2 IN LA COUNTY IN THE CITY OF LOS PETERSON CHASE GENERAL MOHSENZADEH, ALI $749,263 12/10/13 82%
07-290904 
HPIG-2101-(818)E 

--() 

ANGELES, FROM PIERCE STREET TO TERRA 

BELLA STREET 

SALVAGE MBGR INSTALL CONCRETE BARR 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR CA 91342 

$565,314
 $251,348

12/27/13 
07/11/14 

75%

SUSPENDED 

HB1 (949)252-0441 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $40,596,011 10/18/13 18%

HA22 

07-288014 
NHPI-2101-(816)E 

--() 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$7,045,027
 $1,916,158

11/06/13 
03/11/16 

17%

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,775,899 11/14/12 55%

HA42 

07-258934 
ACIM- 210-(812) 

--() 

SWPPP 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$6,772,702
 $180,705

12/20/12 
07/22/15 

76%

07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA­ SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 100%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

INC. 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$17,310
 $17,310

05/10/14 
08/31/14 

1%

TO ADJ WATERING DIR'S E 

UPGRADE TO RICS IRRIGATION SMART 
SOUTH EL MONTE, CA 91733 

(818)637-2509 

20.20 
CONTROLLR 

(626)447-5260 

201130 

07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $270,792 07/18/13 88%

HB1 

07-4T5804 
NHPI-G210-(814)E 

--() 

STREET OFFRAMP. INSTALL TRAFFIC 

SIGNAL AND CONSTRUCT ADA CURB RAMPS. 

INSTALL TRAFFIC SIGNAL,ADA RAMPS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(626)339-1601 

1041 W BADILLO 

STREET, STE 112 

COVINA, CA 91722 

$237,555
 $0

08/13/13 
06/30/14 

88%

SUSPENDED 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 40% 
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$82,961 
$28,567 

04/16/14 
10/03/14 

14% 

20.20 

REDUCE WATER USAGE DIR'S EME 

REPLACE IRRIGATION CONTROLLER 

SYSTEMS 

PASADENA, CA 91104 
(626)339-1601

COVINA, CA 91722 

201130 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-405-.8/6.9 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $1,164,009 06/10/13 98%

HM3 

07-1W3104 ON RTE 405 FR LOS CERRITOS CHANNEL UC 

TO RTE 405/710 SEP & ON RTE 710 FROM 

PICO AVE ON-RAMP OV 

JOINT REPL,SPALL REPAIR & METH DECK 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,281,974
 $5,142

07/08/13 
06/30/14 

100%

SUSPENDED 

(310)609-0264 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,606,390 10/02/13 25%

HA21 

07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)860-3085 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$713,052
 $133,256

10/22/13 
11/19/15 

27%

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 51%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

$124,997
 $0

10/25/13 
04/30/14 

56%

PLACENTIA CA 92870 
RANCHO DOMINGUEZ CA SUSPENDED 

HB71 (714)646-3697 
(310)609-0264 

90220 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34%

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$856,258
 $0

07/03/12 
09/30/13 

92%

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $19,296,632 05/31/11 100% 
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$18,962,902 
$49,304 

06/09/11 
01/24/15 

100% 

OVER RUN 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-39.4/48.6 
07-252004 
ACIM-4053-(005)E 

--() 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

EID, EMILE 

(818)768-1939 

2554 MILLCREEK DR 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$28,712,186
 $7,184,155
 $2,473,651

06/28/13 
07/30/13 
09/29/15 

34%

 25%

HA22 

07-LA-405-/0 
07-1W4004 

IN LOS ANGELES COUNTIES AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK W METHACRYLATE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

SAAD, HUSSEIN 

17912 CRUSADER AVE 

SUITE 101 

$1,670,773
 $1,253,573
 $175,554

05/30/13 
06/27/13 
09/30/14 

93%

 74%

HM3 

IRVINE, CA 92614 

(949)252-0441 
(562)860-3085 

CERRITOS, CA 90703 

07-LA-605-.1/16.6 
07-250504 
ACIM-G605-(296)2 

--() 

IN LA COUNTY IN LOS ANGELES AT ROUTE 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,530,451
 $1,500,202

 $0

07/05/12 
07/30/12 
03/06/14 

100%

 100%

HB1 WPCP 

07-LA-605-1.5/26 

HM3 

07-1W6804 
IN LA COUNTY, RTE 605 FROM POSTMILE 

1.5 TO 26.0 

PLACE DECK METHACRYLATE 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

ARIAS, JUAN 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$1,253,420
 $0
 $0

04/14/14 
04/30/14 

0%

 0%

07-LA-605-1.7/6.8 

HA25 

07-4T3204 

WPCP 

IN LOS ANGELES COUNTY FROM CARSON 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

FAYAD, HASSAN 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$449,017
 $414,511

 $0

08/05/11 
08/18/11 
09/17/14 

0%

 0%

PLANT EST 

SATIS 

07-LA-710-6.1/9.1 

20.20 

201130 

07-4X1804 
IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

(951)245-1686 

NJOYA, DAVID 

(310)609-0264

21730 BUNDY CANYON ROAD 18730 SOUTH 

WILMINGTON AVE. SUITE 

103 

RANCHO DOMINGUEZ, CA 

90220 

$1,185,000 
$56,211 
$56,211 

02/24/14 
05/07/14 
11/10/14 

16% 

5% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,021,605 11/08/13 49%

HA42 

07-259014 
NHPI-710 -(817)E 

--() 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$1,777,138
 $143,252

11/22/13 
12/31/14 

59%

(310)609-0264 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $107,637,351 04/04/12 45%

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$43,540,407
 $1,500,860

04/30/12 
07/18/16 

40%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,827,387 02/15/11 99%

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,876,410
 $227,391

03/01/11 
06/30/14 

100%

(310)609-0264 

07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED 

BY OIL SPILL & FIRE DIR' 
IRVINE, CA 92618 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$339,270
 $55,062

12/26/13 
09/28/14 

14%

OVER RUN 

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0% 
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$289,129 
$3,052 

09/09/11 
04/17/15 

0% 

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-30.9/T31.8 IN LA COUNTY ON ROUTE 710 FROM POST ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $287,872 05/21/14 0%
07-1W7304 MILE 30.95 TO 31.76 

COLD PLANE AC PAVEMENT & PLACE RHMA 
CORONA CA 928782229 

P O BOX 2229 902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$0
 $0

06/03/14 
08/25/14 

0%

(951)736-7600 
(626)572-6700 

HM1 

07-VEN-1-2.6/10.2 IN VENTURA COUNTY ROUTE 1 PM 2.6 TO UNION ENGINEERING COMPANY, INCIRA, ALFRED $4,705,000 05/04/13 100%
07-4X0604 10.2 TO REPAIR FIRE DAMAGE AND 

PROTECT THE HIGHWAY FROM ROCK FALL AS 

DIRECTED BY R.E.DIR'S EME 
VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$4,307,858
 $0

06/19/13 
04/28/14 

100%

COMPLETED 
06/02/14 

20.20 
REPAIR FIRE DAMAGE (805)480-4928 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $12,929,918 03/27/13 96%

HA42 

07-228204 
STP-P001-(574) 

--() 

SWPPP 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

STRUCTURE (SEAWALL) RESTORATION 

WATSONVILLE CA 95077-5085 

(805)450-1085 

P O BOX 50085 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$10,960,347
 $350,283

04/18/13 
10/31/14 

85%

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,455,416 06/05/13 82%

HM1 

07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

PCC PROFILE GRINDING 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$2,601,949
 $337,283

06/27/13 
08/30/14 

71%

07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $574,185 05/07/13 100%

HM2 

07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE 

LOS ARBOLES UC AND ROUTE 34 FROM 0.1 

MILE WEST OF RICE AV 

REPAIR & REPLACE CULVERTS 

ORANGE, CA 92867 

(714)769-7025 

933 N BATAVIA ST 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$570,324
 $0

06/04/13 
03/06/14 

100%

COMPLETED 
06/19/14 

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0% 

HM1 

07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD 

COLD IN-PLACE RECYCLING & PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(818)746-0669

13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$0 
$0 

05/23/14 
08/01/14 

0% 

SUSPENDED 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,411,641 06/11/13 100%

HM1 

07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO 

TELEGRAPH ROAD 

COLD INPLACE RECYCLING - CIR 
LOS ANGELES, CA 90074-2478 

(805)964-9951 

P O BOX 742478 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,341,118
 $505,159

07/08/13 
06/30/14 

93%

SUSPENDED 

07-VEN-33-32.4/32.4 N/W VENTURA COUNTY 20 MI NORTH OF ORTIZ ENTERPRISES, INC. DAVIS, ALAN $735,000 04/01/14 100%
07-4X2404 CITY OF OJAI ADJACENT TO VEN-33 

SCALE STEEP SLOPES, REMOVE ROCK 

DEBRIS DIR'S EMERGENCY FORCE AC 
IRVINE, CA 92618 

6 CUSHING WAY STE 200 1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 93065 

$346,545
 $0

04/24/14 
04/18/14 

100%

COMPLETED 
06/17/14 

20.20 
SCALE SLOPE & REMOVE ROCK DEBRIS (805)480-4928 

201130 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,468,626
 $0

04/11/11 
12/30/13 

76%

OVER RUN 

.13 

07-VEN-34-6.3/12.8 IN VENTURA COUNTY IN OXNARD AND CAM SECURITY PAVING COMPANY INC ARROYO, HECTOR $1,330,547 04/16/14 0%

HM1 

07-1W1004 ARILLO FROM RICE AVENUE TO LEWIS RO 

AD 

RHMA,SUPERPAVE(GAP GRADED) OVERLAY 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)690-6990 

5900 PACIFIC COAST 

HIGHWAY 

VENTURA CA 93003 

$0
 $0

05/05/14 
0%

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $24,940,948 11/21/13 13%

HB4C 

07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$3,712,699
 $1,340,643

12/12/13 
12/31/16 

15%

07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES $182,733 04/03/14 0% 
07-292504 
HSNH-Q101-(238)E 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

207 W LOS ANGELES AVE #252 $0 
$0 

04/22/14 
0% 

--() 
MODIFY TRAFFIC SIGNAL 

MOORPARK CA 93021 

(805)523-1914 

HB1 



 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 89 
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District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $57,428,395 01/03/12 44%

07-260704 $43,160,569 01/18/12
FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085
 1525 RANCHO CONEJO	 75%


$1,275,338 11/19/15

MILE SOUTH OF CASITAS PASS ROAD BL,STE 102


WATSONVILLE CA 950775085

WIDEN RDWY W/JPCP OVER	 THOUSAND OAKS, CA 91320


(831)724-1011
 
(805)375-9247


HB5 SWPPP
 

07-VEN-118-18.4/18.7	 IN VENTURA COUNTY ON THE VEN-118 AT PETERSON-CHASE GENERAL DAVIS, ALAN $980,855 08/12/13 100%


ARROYOSIMI BRIDGE. LOCATED IN THE ENGINEERING CONSTRUCTION, INC.1525 RANCHO CONEJO 100%

07-3X9704 $920,584 09/18/13
 

$0 04/21/14

CITY OF MOORPARK.	 1792 KAISER AVENUE BLVD., SUITE 102
 05/21/14

REMOVE 4 FAILED JOINT ASSEMBLY THOUSAND OAKS, CA 93065 COMPLETED


IRVINE, CA 92614

SYSTEMS	 (805)480-4928


20 20 201 (805)450-1085
 

13
 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $16,328,926 04/29/14 0%

07-296704 $0 05/23/14
UNDER CROSSING TO LA/VEN CNTY LINE 28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 0%

NHP-118 -(064)E $0 12/30/14


PAVEMENT REPAIR & RAMP
 SUITE 101
 
--()	 VALENICA CA 91355
 

SYLMAR CA 91342
 
(661)367-9040
 

(805)797-1348

HA21
 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,051,366 12/06/10 97%
 
07-4L5704 $4,069,679 12/22/10
20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE
 1525 RANCHO CONEJO	 99%

ACST-4138-(004)E	 $0 01/31/14


ROUTE 150 NEAR SANTA PAULA BLVD, 102

41-38 0-(4E) VALENCIA, CA 91355


CONSTRUCT ROCK WEIR SYSTEM THOUSAND OAKS, CA 91320

--() (661)367-9040
 

(805)480-4928

HA23 SWPPP
 

Totals: Authorized Final Amt: $2,149,417,685 Completed to Date: $1,156,280,009 Work This Month: $34,980,917



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 90 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-5.7/53.1 IN RIVERSIDE COUNTY AT VARIOUS PETERSON-CHASE GENERAL GAYED, EZZ $1,441,926 06/18/13 97%
08-0R6404 LOCATIONS 

REPLACE JOINT SEALS & SLOPE PAVING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 S. VIA LATA SUITE 

100-A 

$974,602
 $0

07/15/13 
05/28/14 

66%

IRVINE CA 92614 
COLTON, CA 92324 SUSPENDED 

HM3 (949)252-0441 
(951)830-6954 

08-RIV-10-15.2/0 IN RIVERSIDE COUNTY AT VARIOUS LOC AUTOBAHN CONSTRUCTION INC GAYED, EZZ $972,362 05/17/13 80%

HB4N 

08-0R5804 FROM 1.1 MI E OF HARGRAVE STR UC TO 

1.2 MI W OF RTE 10/62 SEPARATION 

INSTALL MEDIAN GATE BARRIERS 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)830-6954 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$897,499
 $0

06/13/13 
06/05/14 

92%

COMPLETED 
06/09/14 

08-RIV-10-15.7/0 NEAR BANNING AT DESERT HILLS TRUCK HAL HAYS CONSTRUCTION INC BENJAMIN, AMGAD $2,310,530 11/09/12 96%

HA42 

08-0L9304 

WPCP 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,200,964
 $0

01/10/13 
04/07/14 

96%

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $1,939,509 01/12/12 100%
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$103,675
 $0

02/13/12 
01/11/13 

100%

HA21 SWPPP (213)400-8078 
(951)232-7608 

08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $3,968,325 11/08/13 93%
08-0K2304 
IM-010 -(062)E 

--() 

0.5 MILES E/O COACHELLA CANAL 

PAVE SHOULDER WITH RHMA-G 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,420,988
 $0

12/03/13 
06/25/14 

59%

HA22 (951)684-5360 
(909)289-2020 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $796,681 02/18/14 15% 

HA26 

08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA 

UPGRADE WATER TREATMENT SYSTEM 
AVON CO 81620 

(925)895-3895 

P O BOX 9570 

(951)830-6954

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$317,058 
$0 

03/07/14 
10/21/15 

40% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 91 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-135.0/0 IN RIVERSIDE COUNTY 17.5 MILES MILES DALKE AND SONS CONSTRUCTION SANTOS, JOHN $594,479 03/01/13 100%
08-0F3604 WEST OF BLYTHE AT WILEY'S WELL 

SAFETY ROADSIDE REST AREA BUILDING 

INC 

4585 ALLSTATE DRIVE 
2351 W. LUGONIA AVE. 

SUITE F 

$594,479
 $0

04/17/13 
06/30/14 

100%

HA26 WPCP 

CONSTRUCTION 

RESTSIDE AREA ADA COMPLIANT 
RIVERSIDE CA 92501 

(951)274-9880 
(951)538-5315 

REDLANDS, CA 92374 

08-RIV-15-31.9/52.2 IN RIVERSIDE COUNTY ON RTE 15 FROM PETERSON-CHASE GENERAL ABUGHARBIEH, IMAD $1,071,075 06/18/13 95%
08-0Q8504 TEMESCAL CANYON RD UC TO PHILADELPHIA 

ST UC 

BRIDGE REHABILITATION 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVE 
9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,036,860
 $0

07/15/13 
06/21/14 

88%

COMPLETED 
05/28/14 

HM3 (949)252-0441 
(951)232-3610 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$694,605
 $0

07/14/11 
04/03/15 

0%

PLANT EST 

SATIS 

08-RIV-15-51.5/51.7 IN RIVERSIDE & SAN BERNARDINO CO IN & ALABBASI NGUYEN, VU $1,880,664 11/19/13 47%

HB1 

08-0N5104 
SIMG-0155-(106)E 

S 01-55 1-(9E) 

--() 

NEAR ONTARIO FR 0.1 MI SOUTH TO 0.1 

MI N/O 15/60 SEPERATION AND FR 0.6 MI 

SOUTH TO 0.2 MI S/ 

REPLACE EXISTING GUARDRAIL (MBGR) 

RIVERSIDE CA 92504 

(951)776-9300 
(951)232-3784 

16810 VAN BUREN BLVD SUITE 20 4295 E. JURUPA ST. 

STE 207,208 

ONTARIO, CA 91761 

$1,324,912
 $0

12/09/13 
07/31/14 

70%

08-RIV-60-13.3/16.6 FREDERICK ST, HEACOCK ST AND PERRIS RAKAN INC OBADIKE, JOSEPH $185,560 08/23/13 93%

HB71 

08-0M3104 BLVD IN MORENO VALLEY, ADAMS ST, 

MADISON ST AND DAY ST IN RIVERSIDE. 

AND WATERMAN AVE IN SAN B 

UPGRADE PEDESTRIAN FACILITIES 

TUSTIN CA 92782 

(949)698-9872 

2312 PARK AVE SUITE 116 

(951)830-6821 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$187,530
 $0

09/19/13 
06/30/14 

100%

08-RIV-60-16.4/16.6 IN RIVERSIDE COUNTY ON STATE ROUTE 60 J. MCLOUGHLIN ENGINEERING MICHAEL CHEN $255,000 11/12/13 100% 

20.20 

08-1E6404 
STPH- -( 

--() 

) 
WESTBOUND AT PERRIS BLVD OFF RAMP IN 

THE CITY OF MORENO VALLEY DIR'S 

ORDER EMERGENCY F.A. 

RESURFACE AC PAVEMENT 

COMPANY INC. 

RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 
(951)830-6017

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$204,410 
$0 

11/12/13 
04/17/14 

80% 

201130 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 92 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 

08-RIV-62-/6.7 

Fed Aid 

HA22 

Pgm Code 

08-491804 

Contract 

ACNH-P062-(036)E 

--() 

Location 
Storm Water 
Plan 

IN UNINCORPORATED AREA FROM ROUTE 

10/62 SEPARATION TO INDIAN AVENUE 

Description 

PAVEMENT REHAB INCLUDING SHOULDERS, 

Type Of Work 

MATICH CORPORATION 

Contractor 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

BENJAMIN, AMGAD 

Resident 
Engineer 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$10,487,003

Bid + CCOs

 $8,564,010

Comp To date

 $0

This Month 

08/15/13 

Awarded 

09/17/13 

Approved 

09/19/14 

Est Comp
Accepted 

65%

%Time

 79%

% Work 
Message 

08-RIV-74-22.9/23.3 
08-0R1904 

NEAR PERRIS INTERSECTION OF SR74 AND 

THEDA STREET 

INSTALL TRAFFIC SIGNALS 

SMART TECH GROUP INC 

IRVINE CA 92606 

3972 BARRANCA PARKWAY #J283 

$236,556
 $0
 $0

04/03/14 
04/17/14 

0%

 0%

HB4N 

(949)800-6040 

08-RIV-74-35.9/0 

HB4N 

08-0R1804 
IN RIVERSIDE COUNTY IN AND NEAR 

HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 92302 

(805)523-1914 

207 W LOS ANGELES AVE 

TAHA, ISSA 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$244,810
 $44,205

 $0

06/19/13 
07/22/13 
07/29/14 

33%

 18%

08-RIV-74-40.3/0 

HB1 

08-0M2104 
HSNH-P074-(057)E 

--() 

WPCP 

IN THE CITY OF HEMET, INTERSECTION OF 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 92504 

(951)710-1000 

PO BOX 7745 

TAHA, ISSA 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$253,042
 $203,843

 $0

01/23/13 
02/22/13 
07/11/14 

75%

 81%

SUSPENDED 

08-RIV-74-48.8/49 

20.20 

08-1F1204 
NH- -( ) 

--() 

IN RIVERSIDE COUNTY ON ROUTE 74 NEAR 

HEMET FROM 1.5 MILES EAST OF 

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 

STRAWBERRY CREEKDIR'S ORDE 

REPAIR DAMAGED ROADWAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$1,435,000
 $0
 $0

03/20/14 
03/20/14 
04/18/14 

0%

 0%

201130 

08-RIV-86-4.2/5.2 

20.20 

08-1E2604 
ER- -( ) 

--() 

IN RIVERSIDE COUNTY, WEST OF SALTON 

SEA NEAR KINGS STORMWATER CHANNEL 

RIGHT BRIDGE (56-0778R) DIR'S ORDER 

EMERGENCY F.A. 

REPLACE BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

QUACH, MAX 

(951)232-7674

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,185,000 
$30,038 

$0 

02/11/14 
02/11/14 
10/15/14 

0% 

1% 

201130 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-91-15.6/21.6
 
08-448404
 
CMLN-6208-(009)E
 

--()
 

HB5 WPCP
 

08-RIV-111-1.1/1.9
 
08-449104
 
NH-P111-(070)E
 

--()
 

HA21
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

Description
Type Of Work 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

ADAMS STREET TO THE ROUTE 60/215
 

SEPARATION
 

CONSTRUCT HOV LANDS, WIDEN BRIDGES
 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O
 

SALTON CREEK BRIDGE #56-0236
 

REPLACE BRIDGE
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

Contractor 

SEMA CONSTRUCTION INC
 

320 GODDARD WAY, SUITE 150
 

IRVINE, CA 92618
 

(949)470-0500
 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

113 E ARROW HIGHWAY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

Resident
 
Engineer
 

LOPEZ, JOSEPH
 

119 N. MAPLE, SUITE A
 

& U
 

CORONA, CA 92880-1793
 

(951)232-6052
 

BENJAMIN, AMGAD
 

2351 W. LUGONIA AVE
 

SUITE F
 

REDLANDS, CA 92374
 

(909)844-9731
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$114,736,965

 $74,467,123


 $0


 $4,110,235

 $591,212


 $0


 $1,136,873

 $0

 $0


 $26,059,951

 $24,236,138


 $0


 $535,064

 $384,175


 $0


 $1,376,881
 
$1,197,454
 

$0
 

02/10/12
 
03/08/12
 
05/13/15
 

12/17/13
 
01/06/14
 
03/09/15
 

04/22/14
 
05/23/14
 

04/11/11
 
05/04/11
 
07/01/14
 

06/28/12
 
07/16/12
 
05/12/16
 

%Time
% Work 

Message 

69%


 64%


 31%


 14%


 0%


 0%


 97%


 91%


 0%


 0%


PLANT EST
 

SATIS
 

03/21/12 0%
 
04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-43.1/43.9
 

HE11 SWPPP
 

08-RIV-215-43.2/45.3
 
08-0M94U4
 
OTHR- -( )S
 

L620-8 01-(11P)L
 

6208- 018-(1)
 

HE13 SWPPP
 

08-SBD-10-9.9/24.5
 
08-384344
 

HB4N SWPPP
 

08-SBD-10-12.0/19.8
 
08-497514
 

201310HB4
 

N
 

08-SBD-10-/33.2
 
08-1F0604
 

20.20
 

201130
 

08-SBD-15-3.8/12.8
 
08-472224
 
ACIM-0155-(155)E
 

0- 1-(5E)
 

--()
 

HA22 SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

IN RIVERSIDE & SAN BERNARDINO CTIES
 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215
 

SEPARATION & ON RTE 215 FROM
 

60/91/215 SEPARATION TO ORA
 

WIDEN ROADWAY WITH HMA
 

FROM 0.1 MI E/O ROUTE 15 SEPARATION
 

TO 0.3 MI E/O ROUTE 215 SEPARATION
 

WIDEN RAMPS, INSTALL RAMP METERING,
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT CHERRY AVENUE, CITRUS AVENUE AND
 

CEDAR AVENUE INTERCHANGES
 

3-YEAR PLANT ESTABLISHMENT
 

IN SBD CO FR MILLS AVE UC TO SBD/RIV
 

CO LINE & FR RIV CO LINE TO CA/AZ
 

STATE LINE & IN RIV CO ON RTE 62, RTE
 

86 @ DILLON RD DIR'S 


DROUGHT DECLARATION UPGRADE
 

IRRIGATION SYS
 

IN SAN BERNARDINO COUNTY IN RANCHO
 

CUCAMONGA, FONTANA AND RIALTO FROM
 

7TH STREET UNDERCROSSING TO SIERRA
 

AVENUE UNDERCROSING
 

PAVEMENT REHABILITATION, SLAB
 

Contractor 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

AMES CONSTRUCTION INC
 

2000 AMES DRIVE
 

BURNSVILLE, MN 55306
 

(952)435-7106
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

NATURES IMAGE INC.
 

20361 HERMANA CIRCLE
 

LAKE FOREST, CA 92630
 

Resident
 
Engineer
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100-A
 

COLTON, CA 92324
 

(951)830-6864
 

TRAN, KEN
 

850 VIA LATA SUITE
 

104
 

COLTON, CA 92324
 

(909)844-3312
 

SIMPSON, JOHN
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-8950
 

PACIFIC RESTORATION GROUP INC.BENSON, DAVID
 

325 E. ELLIS AVENUE	 790 VIA LATA, SUITE
 

100
 
PERRIS, CA 92570
 

COLTON, CA 92324
 

(951)232-6478
 

GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED
 

9685 VIA EXCELENCIA SUITE 200
 790 S. VIA LATA SUITE
 

100
 
SAN DIEGO CA 92126
 

COLTON, CA 92324

(858)536-3100
 

(909)289-2020


 $3,828,682 04/01/11 0%
 $3,625,492

 $0
04/19/11 
09/14/15 

0%

PLANT EST 

SATIS 

$134,436,197 12/03/12 61%
 $80,803,472

 $0
01/10/13 
03/29/16 

60%

 $7,510,707 03/26/12 0%
 $7,190,386

 $0
04/13/12 
12/03/14 

0%

PLANT EST 

SATIS 

$255,210 09/14/12 50%
 $127,073

 $0
09/14/12 
12/18/15 

50%

 $2,144,000 02/27/14 0%
 $0
 $0

04/27/14 
06/30/14 

0%

 $79,151,725 02/16/12 0% 
$76,148,639 

$0 
03/22/12 
03/31/14 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

08District 

08-SBD-15-11.0/0 

Fed Aid 
Pgm Code 

08-0K5204 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY OF FONTANA, ON DUNCAN 

CANYON ROAD AT I-15 

Description 

CONSTRUCT REINFORCED CONCRETE BOX C 

Type Of Work 

COFFMAN SPECIALTIES INC 

Contractor 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

Resident 
Engineer 

$1,885,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/16/13 

Awarded 

11/01/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA42 

(858)536-3100 

08-SBD-15-12.8/0 

HB4N 

08-0G2904 
IM-015 -(160)1 

CITY- -( )

--() 

IN THE CITIES OF FONTANA & RIALTO AT 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

WIDEN & SIGNALIZE OFF-RAMPS AT 

ALL AMERICAN ASPHALT 

CORONA, CA 928782229 

(951)736-7600 

P.O. BOX 2229 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,176,643
 $0
 $0

04/18/14 
04/30/14 

0%

 0%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$213,280,969
 $74,101,758

 $0

11/13/12 
11/26/12 
10/04/16 

32%

 35%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$113,757,302
 $25,033,233

 $0

10/17/13 
10/29/13 
04/08/16 

22%

 22%

HA22 (858)536-3100 

08-SBD-15-31.8/171.4 

HM3 

08-0R6504 
IN SAN BERNARDINO AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

GEORGES, SAMAR 

(951)232-3748 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,338,541
 $234,903

 $0

06/12/13 
07/15/13 
10/22/14 

33%

 17%

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$38,892,492 
$11,431,200 

$0 

10/14/13 
11/01/13 
05/05/15 

3% 

29% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-6.0/9.1 
08-1C9204 
STP-X071-(066)E 

--() 

IN SBDO ON SR 18 FR SR 210 TO ARROW 

HEAD SPRINGS RD & ON SR 210 FR MT 

VIEW OC TO SAND CREEK. 

SLURRY SEAL, COLD PLANE, OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$3,493,522
 $0
 $0

05/22/14 
06/06/14 

0%

 0%

HM1 

08-SBD-18-53.4/53.6 

HB1 

08-0J0104 
HSNH-P018-(044)E 

--() 

AT BIG BEAR CITY AT BIG TREE DRIVE 

LEFT TURN IN BOTH DIRECTIONS, WIDEN 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

NGUYEN, NHAN 

(909)821-8164 

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$507,451
 $212,541

 $0

11/20/13 
12/12/13 
07/23/14 

60%

 42%

08-SBD-38-5.2/5.5 

HB1 

08-0M4504 
HSNH-P038-(019)E 

--() 

IN MENTONE FROM 0.2 MILE EAST OF 

AMETHYST STREET TO MOUNTAIN VIEW LANE 

CONSTRUCT LEFT TURN LANE 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

TRAN, KEN 

(909)844-3312 

850 VIA LATA ROAD 

SUITE 104 

COLTON, CA 92324 

$486,061
 $427,822

 $0

10/09/13 
10/23/13 
07/30/14 

100%

 88%

08-SBD-38-15.0/49.5 

HA22 

08-0G6204 
STP-P038-(018)E 

--() 

NEAR ANGELUS OAKS FROM VALLEY OF THE 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

TRAN, KEN 

(909)844-3312 

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$10,714,281
 $488,553

 $0

03/14/14 
03/26/14 
10/15/14 

16%

 5%

08-SBD-38-51.9/0 

HM 

08-0R8604 
SAN BERNARDINO COUNTY, AT FAWNSKIN, 

AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 

MGP CONSTRUCTION 

UPLAND, CA 91785 

(909)982-2364 

P O BOX 355 

TRAN, KEN 

(909)821-8164 

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$1,591,384
 $1,279,419

 $0

06/20/13 
07/31/13 
09/08/14 

67%

 80%

08-SBD-40-3.0/28.1 
08-0K2504 
IM-040 -(080) 

--() 

FROM 0.25 MILES W/O PELELIU DITCH TO 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

SHAHIDI, SHAINE 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$17,825,148 
$18,119,593 

$0 

12/06/12 
01/10/13 
06/23/14 

100% 

97% 

SUSPENDED 

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839

(951)684-5360 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-73.0/89 

HA22 

08-0K2804 
NHP-040 -(079)7 

--() 

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

$15,747,747
 $0
 $0

05/06/14 
05/23/14 

0%

 0%

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

(760)851-5452 

38000 MONROE STREET 

NGUYEN,KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,191,759
 $7,870,237

 $0

02/07/13 
02/28/13 
04/09/15 

0%

 0%

PLANT EST 

SATIS 

08-SBD-40-119.0/138.3 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,554,501
 $22,236,735

 $0

12/21/12 
01/11/13 
06/19/14 

100%

 94%

OVER RUN 

08-SBD-40-138.3/154.5 

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,085,783
 $14,592,635

 $0

12/19/12 
01/11/13 
06/19/14 

99%

 85%

08-SBD-60-/9.9 

20.20 

201130 

08-1F0904 
SAN BERNARINO ROUTE 60 @ VARIOUS 

LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 

LOCATIONS RIVERSIDE ROUTE 215 @ 

VARIOUS LOCATIONS DIR'S ORD 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

STL LANDSCAPE INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVENUE 

ROBINSON, KERRY 

(951)232-3929 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,932,530
 $690,842

 $0

03/05/14 
03/05/14 
08/30/14 

30%

 36%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$27,756,565 
$25,264,830 

$0 

02/15/11 
02/28/11 
12/29/14 

85% 

91% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

08District 

08-SBD-71-4.8/8.5 

Fed Aid 

HB34 

Pgm Code 

08-0F1004 

Contract 

SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SBD & RIV COUNTIES NEAR CHINO 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS CA 92572 

(951)940-6069 

SPRAY, MIKE 

Resident 
Engineer 

(951)232-6497 

P O BOX 429 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$558,857

Bid + CCOs

 $539,832

Comp To date

 $0

This Month 

01/26/11 

Awarded 

02/15/11 

Approved 

09/26/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

08-SBD-95-51.2/51.6 

HB1 

08-0K3104 
STP-P095-(024)E 

--() 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

REALIGN RDWY W HMA OVER AGGREGATE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$2,032,122
 $1,437,761

 $0

10/03/13 
10/15/13 
08/20/14 

14%

 71%

08-SBD-95-57.0/57.3 

HB71 

08-0M6904 
IN NEEDLES FROM SAFARI DR TO I-40 

/USR95 CONSTRUCT SIDEWALK & 18 CRUB 

RAMPS 

CONSTRUCT SIDEWALKS &18 CRUB RAMPS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADAY 

STREET 

NEEDLES, CA 92363 

$379,075
 $393,936

 $0

08/16/13 
09/05/13 
07/02/14 

96%

 99%

08-SBD-210-/33.2 

20.20 

08-1F0504 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN CITY OF 

SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

UPGRADE IRRIGATION SYSTEMS 

KANAAN CONSTRUCTION INC. 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 

OBADIKE, JOSEPH 

(951)830-6821 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,718,000
 $186,094

 $0

02/25/14 
02/25/14 
09/20/14 

0%

 11%

201130 

08-SBD-215-14.0/0 
08-0M4004 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

P O BOX 7745 

RUIZ, MANUEL 

790 VIA LATA SUITE 

100 

$394,493
 $346,180

 $0

06/18/12 
07/16/12 
03/31/14 

91%

 86%

HB4N WPCP 

RIVERSIDE CA 925137745 

(951)710-1000 
(909)783-6947

COLTON, CA 92324 

08-SBD-247-1.8/9.6 
08-0F6604 
STPH-P247-(011)E 

--() 

IN YUCCA VALLEY FROM EL CORTEZ RD TO 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$9,356,000 
$0 
$0 

04/28/14 
05/16/14 

0% 

0% 

HB1 (951)684-5360 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

08District

08-SBD-395-16.2/0 

Fed Aid 

HB1 

Pgm Code 

08-0P3104 

Contract 

HSNH-P395-(244)E 

--()

Location 
Storm Water 
Plan 

IN ADELANTO, RTE 395 AT BARTLETT 

AVENUE 

Description 

INSTALL LEFT-TURN PHASING 

Type Of Work 

SMART TECH GROUP INC 

Contractor 

IRVINE CA 92606 

(949)800-6040 

OBADIKE, JOSEPH 

Resident 
Engineer 

(951)830-6831 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$326,480

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/20/14 

Awarded 

03/26/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-395-19.0/35.6 

HB1 

08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY FROM 7.9 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 400 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$22,913,142
 $15,227,670

 $0

10/31/12 
12/03/12 
07/11/14 

93%

 66%

SUSPENDED 

08-SBD-395-38.3/42.7 
08-1F0404 
ER- -( ) 

--() 

FROM 1.8 MI N/O KRAMER HILLS TO 3.3 

MI S/O JCT 395/58 

REMOVE/REPLACE ASPHALT CONCRETE 

CALSTRIPE INC. 

COLTON, CA 92324 

2040 EAST STEEL ROAD 

AL-KHATEEB, TAGHREED 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$785,000 
$0 
$0 

02/25/14 
02/25/14 
06/06/14 

0% 

0% 

20.20 

201130 

Totals: Authorized Final Amt: $944,937,331 Completed to Date: $508,686,615 Work This Month: $0
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 09 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

09-INY-58-/0
 
09-352904
 

HM3
 

09-INY-178-60.0/62.2
 
09-359104
 

09-INY-190-18.5/24.6
 
09-359004
 

09-INY-395-45.5/50.3
 
09-351604
 
NH-P395-(241)E
 

--()
 

HA
 

09-MNO-6-2.4/4
 
09-354304
 
HSNH-P006-(010)E
 

--()
 

HB4N
 

09-MNO-6-26.5/32.3
 
09-358504
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 
Resident
 
Engineer
 

AMARJIT DHALIWAL
 

1824 NORRIS RD
 

BAKERSFIELD, CA 93308
 

(661)391-4766
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

H. J. BLOMMER
 

500 SOUTH MAIN ST
 

BISHOP, CA 93514
 

(760)648-7906


%Time
% Work 

Message 

100%


 100%


 0%


 0%


 0%


 0%


 69%


 21%


 77%


 97%


 0%
 

0%
 

Description

Type Of Work
 

IN INYO AND KERN COUNTIES AT VARIOUS
 

LOCATIONS
 

BRDIGE DECK MAINTENANCE
 

IN INYO COUNTY NEAR SHOSHONE FROM 2.1
 

MI W OF STATE LINE TO STATE LINE
 

PROFILE GRIND W/THIN BLANKET
 

IN INYO COUNTY ABOUT 9 MILES EAST OF
 

OLANCHA FROM 6.1 MILES WEST OF ROUTE
 

136 TO ROUTE 136
 

COLD IN-PLACE RECYCLE AND PLACE HMA
 

ON ROUTE 395 BETWEEN 0.7 MILES SOUTH
 

OF COTTONWOOD ROAD AND 0.4 MILES
 

SOUTH OF LUBKIN CANYON RD
 

COLD IN-PLACE RECYCLED PAVEMENT
 

IN MONO COUNTY NEAR BISHOP FROM 0.34
 

MILE NORTH OF WHITE MOUNTAIN ESTATES
 

ROAD TO 0.37 MILE SOUTH OF HUNTER
 

AVENUE; SHOULDER WIDE
 

SHOULDER WIDENING
 

IN MONO COUNTY NEAR BENTON FROM 0.8
 

MILE NORTH OF ROUTE 120 TO THE NEVADA
 

STATE LINE
 

ASPHALT RUBBER CHIP SEAL
 

Contractor 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

QUALCON CONTRACTORS INC.
 

1645 ESMERALDA AVENUE
 

MINDEN NE 89423
 

(775)782-2006
 

GRANITE CONSTRUCTION CO.
 

P.O. BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 5127
 

BAKERSFIELD CA 93388
 

(661)399-3361
 

QUALCON CONTRACTORS INC
 

1645 ESMERALDA AVE
 

MINDEN NV 89423
 

(775)782-2006
 

INTERMOUNTAIN SLURRY SEAL INC
 

P O BOX 1841
 

SPARKS NV 89432
 

(775)358-1355
 

$1,095,016

 $1,071,748


 $0


 $415,150

 $0

 $0


 $2,161,874

 $0

 $0


 $5,205,372

 $1,075,653

 $711,749


 $863,390

 $841,972

 $15,681


 $570,186
 
$0
 
$0
 

05/17/13
 
06/10/13
 
04/17/14
 

04/03/14
 
04/14/14
 

04/25/14
 
05/13/14
 

10/25/13
 
11/15/13
 
07/16/14
 

02/04/14
 
02/21/14
 
06/25/14
 

01/29/14
 
02/21/14
 
09/15/14
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

09District

09-MNO-395-6.9/9.9 

Fed Aid 
Pgm Code 

09-353104 

Contract 

NHP-P395-(243)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE US 395 BETWEEN 2.4 MILES 

SOUTH OF LOWER ROCK CREEK ROAD AND 

0.6 MILES NORTH OF LOWER ROCK CREEK 

ROAD 

Description 

CAP M 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

BAKERSFIELD CA 93308 

(661)399-3361 

3005 JAMES ROAD 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$3,541,294

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/15/14 

Awarded 

05/05/14 

Approved 

08/18/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

09-MNO-395-12.6/36.1 
09-358904 
NHP-P395-(247)E 

--() 

IN MONO COUNTY NEAR CROWLEY LAKE FROM 

2.3 MI N OF ROCK CREEK ROAD TO 0.3 

MILE S OF OBSIDIAN DOME ROAD 

CONSTRUCT THIN BLANKET 

W JAXON BAKER, INC. 

REDDING CA 96003 

(530)241-2112 

1643 TAHOE COURT 

$4,209,344
 $0
 $0

05/23/14 
06/18/14 

0%

 0%

09-MNO-395-34.1/0 

HA12 

09-353304 
IN MONO COUNTY AT CRESTVIEW AT THE 

CRESTVIEW MAINTENANCE STATION 

BUILDING DEMO, SITE WORK, UTILITIES 

HERBACK GENERAL ENGINEERING 

MINDEN NV 89423 

(775)267-6800 

2531 NOWLIN ROAD 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$984,236
 $431,310
 $373,873

11/07/13 
11/22/13 
11/03/14 

23%

 44%

09-MNO-395-51.5/51.5 
09-354404 

IN MONO COUNTY IN THE TOWN OF LEE 

VINING AT THE LEE VINING MAINTENANCE 

STATION (L5710) 

CONSTRUCT CREW ROOM BUILDING 

RE COM DEVELOPMENT COMPANY 

BISHOP CA 93514 

(760)446-3576 

2488 DIXON LANE 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$737,643
 $717,724

 $6,629

06/10/13 
07/22/13 
07/11/14 

91%

 97%

09-MNO-395-63.9/65.1 
09-354104 
CNHP-P395-(242)E 

--() 

IN MONO COUNTY NEAR LEE VINING FROM 

0.4 MILE NORTH OF VIRGINIA LAKES ROAD 

TO 1.6 MILES NORTH OF VIRGINIA LAKES 

ROAD 

COLD INPLACE PAVEMENT, HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

BAKERSFIELD CA 93388 

(661)399-3361 

P O BOX 5127 

H. J. BLOMMER 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,293,029 
$546,553 
$539,303 

08/28/13 
09/17/13 
07/22/14 

48% 

24% 

Totals: Authorized Final Amt: $22,076,533 Completed to Date: $4,684,959 Work This Month: $1,647,234
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-010-99-2.3/20.2 STANISLAUS COUNTY IN ANDNEAR TURLOCK, WESTERN STRUCTURES TONY CIPPONERI $1,037,567 12/27/12 100%
10-0S78A4 

WPCP 

CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD OVE 

BRIDGE ENHANCEMENT 

CA 92503 

(951)352-4300 

6005 TYLER STREET RIVERSIDE 

(209)599-1940 

952 GOODWIN DRIVE, 

RIPON CA 95366 

$1,029,508
 $0

02/20/13 
06/05/14 

100%

COMPLETED 
06/05/14 

10-ALP-88-/0 IN ALPINE, AMADOR AND CALAVERAS TRICON AQUATICS COLIN DORAN $5,431,351 01/23/14 23%
10-0X2104 COUNTIES AT VARIOUS LOCATIONS 

CONSTRUCT WASH BUILDINGS 
RANCHO CORDOVA CA 95742 

11419 SUNRISE GOLD CIRCLE ST 560 MOUNTAIN RANCH RD 

SAN ANDREAS CA 95249 

$633,633
 $185,919

02/21/14 
04/21/15 

12%

(916)638-9866 
(209)754-1017 

HM2 

10-CAL-4-28.0/49.6 IN CALAVERAS COUNTY AT AND NEAR GEORGE REED, INC. $5,227,875 04/17/14 0%
10-0X4004 MURPHYS FROM ANSIL DAVIS ROAD TO MEKO 

DRIVE 

140 EMPIRE AVE $0
 $0

05/05/14 
0%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
MODESTO CA 95354 

(209)523-0730 

HM1 

10-CAL-4-32.2/0 IN CALAVERAS COUNTY NEAR MURPHYS AT K W EMERSON INC IQBAL AULAKH $267,231 04/05/13 69%

HB4N 

10-0K6304 0.9 MILE EAST OF UPPER UTICA 

POWERHOUSE ROAD 

CONSTRUCT TURNOUT/RCK SLOPE PROTECT 
SAN ANDREAS CA 95249 

(209)754-3839 

P O BOX 549 

(209)479-3608 

1110 W. KETTLEMAN 

LANE #35 

LODI, CA., 95240 

$248,805
 $0

04/26/13 
09/10/14 

92%

10-CAL-26-14.0/38.3 IN CALAVERAS AND AMADOR COUNTIES AT SIERRA NEVADA CONSTRUCTION, OSHITA, STANLEY $3,947,007 04/02/14 30%
10-0W0004 
STP-P026-(029)E 

--() 

AND NEAR MOKELUMNE HILL FROM 0.3 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC. 

SPARKS NV 89431 

2055 E. GREG STREET 
1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$472,294
 $472,294

04/17/14 
12/31/14 

12%

HM1 (775)355-0420 
(209)333-6928 

10-MER-5-23.1/24 IN MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATION DEOL, SUKHI $973,975 02/27/12 100% 
10-0S1904 
IM00-5513-(840)8 

--() 

FROM 0.5 MILE NORTH OF MCCABE ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

WHITWORTH ROAD OVERCROSSING 

REMODEL WEIGH STATION AND RAMPS 

SAN JOSE CA 95132 

(408)772-3979 

3168 KNIGHTS BRIDGE ROAD 

(209)656-6862

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$623,991 
$0 

04/13/12 
05/14/14 

63% 

OVER RUN 

WPCP 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-MER-59-7.9/14.1
 
10-0Y1204
 

HM1
 

10-MER-99-4.6/10.5
 
10-415704
 

HE14 SWPPP
 

10-MER-99-13.1/36.7
 
10-0S9504
 
STPE-PO99-(570)E
 

--()
 

HE14
 

10-MER-99-13.9/14.4
 
10-481004
 
ACNH-P099-(550)E
 

--()
 

HA21 SWPPP
 

10-MER-99-24.4/25.8
 
10-414824
 

HE14 SWPPP
 

10-MER-99-26.8/27.6
 
10-3169C4
 

HB4C SWPPP
 

Description

Type Of Work
 

IN MERCED COUNTY NEAR MERCED FROM
 

DEADMANS CREEK BRIDGE TO CHILDS
 

AVENUE
 

COLD IN PLACE RECYCLING & PLACE HMA
 

IN MERCED COUNTY NEAR MERCED FROM
 

BUCHANAN HOLLOW ROAD TO 0.3 MILE
 

NORTH OF MCHENRY ROAD
 

CONST. FREEWAY, INTERCHANGE, BRIDGE
 

ON STATE ROUTE 99 IN THE CITY OF
 

MERCED, ATWATER, LIVINGSTON AND
 

DELHI AT VARIOUS LOCATIONS
 

PAINT BRIDGE AND SLOPE PAVING
 

IN MERCED COUNTY IN MERCED FROM 0.3
 

MILE SOUTH OF ROUTE 99/140 SEPARATION
 

TO G STREET UNDER CROSSING AND ON
 

ROUTE 140 AT MAIN STR
 

WIDEN UNDERCROSSING AND WIDEN RDWY
 

IN MERCED COUNTY IN AND NEAR ATWATER
 

FROM 0.7 MILE NORTH OF ATWATER
 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA
 

WAY
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MERCED COUNTY NEAR LIVINGSTON FROM
 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF
 

SULTANA DRIVE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

A. TEICHERT & SON, INC DBA
 

TEICHERT CONSTRUCTION
 

P O BOX 520
 

FOWLER, CA 93625-0520
 

(559)813-3100
 

TEICHERT/FLATIRON WEST A
 

JOINTVENTURE
 

P O BOX 1118
 

STOCKTON CA 95201
 

(209)983-2300
 

BRIAN J FEDERICO
 

2181 N TRACY BLVD #21
 

TRACY CA 95376
 

(209)839-0963
 

RGW CONSTRUCTION INC
 

550 GREENVILLE ROAD
 

LIVERMORE CA 94550
 

(925)606-2400
 

ENVIRONMENTAL LANDSCAPE
 

SOLUTIONS
 

8380 ROVANA CIRCLE
 

SACRAMENTO CA 95828
 

(916)388-0308
 

ROLFE CONSTRUCTION
 

3573 SOUTHERN PACIFIC AVE.
 

ATWATER CA 95301
 

(209)358-5548
 

Resident 
Engineer 

SUKHI DEOL
 

2374 INDUSTRIAL ROWE
 

TURLOCK, CA 95380
 

(209)656-6862
 

HAROLDSEN, BRENT
 

3469 YEAGER DR SU 109
 

MADERA CA 93637
 

(559)675-5261
 

DEOL, SUKHI
 

2374 INDUSTRIAL ROWE
 

TURLOCK, CA 95380
 

(209)656-6862
 

DAVID ABLEDU
 

2374 INDUSTRIAL ROWE
 

TURLOCK CA 95380-9517
 

(209)483-5812
 

BLUM, ALFRED / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI, CA 95240
 

(209)333-6928
 

BLUM, ALFRED / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI CA 95240
 

(209)333-6928


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,058,772

 $0

 $0


 $66,754,439

 $59,672,563

 $3,863,641


 $651,628

 $618,323

 $129,200


 $24,517,201

 $14,920,344


 $344,775


 $718,198

 $683,496


 $988


 $327,253
 
$295,523
 

$1,040
 

06/04/14
 
06/24/14
 

04/06/12
 
05/14/12
 
04/17/16
 

09/19/13
 
11/01/13
 
06/30/14
 

%Time
% Work 

Message 

0%


 0%


 49%


 88%


 100%


 91%


OVER RUN
 

01/19/12
 
02/03/12
 
11/16/15
 

11/09/11
 
11/22/11
 
12/31/15
 

49%


 61%


 0%


 0%


PLANT EST
 

SATIS
 

02/11/10 0%
 
04/06/10
 

0%

12/31/13
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-/4.6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC BRENT HAROLDSEN $44,614,113 07/12/12 59%

HE14 

10-415804 

SWPPP 

CHOWCHILLA RIVER BRIDGE TO BUCHANAN 

HOLLOW ROAD 

CONSTRUCT FREEWAY AND INTERCHANGE 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(559)675-5272 

3469 YEAGER DRIVE 

SUIT 109 

MADERA CA 93637 

$28,628,748
 $1,218,190

08/31/12 
05/29/15 

64%

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC ANDREW BRANDT $22,451,242 10/11/10 71%
10-3A66U4 
ACNH-P140-(031)E 

--() 

SWPPP 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(760)937-8947 

3469 YEAGER 

DRIVE,SUITE 109 

MADERA,CA.93637 

$20,490,528
 $524,172

10/26/10 
07/21/14 

90%

10-MER-165-26.7/30 IN MERCED COUNTY A. TEICHERT & SON INC. DBA SUKHI DEOL $4,392,799 03/18/14 12%
10-381514 
STP-P165-(012)E 

--() 

AC OVERLAY, DIGOUTS, INTERSECTION TEICHERT CONSTRUCTION 

FOWLER, CA 93625-0520 

P O BOX 520 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$482,095
 $482,095

04/04/14 
01/08/15 

11%

HA22 (559)813-3100 

10-SCL-152-19.8/0 ON ROUTES 152 AND 156 AT VARIOUS NORCAL GENERAL CONSTRUCTION DAVID ABLEDU $709,394 02/20/14 0%
10-0Q8004 
NHP-000C-(370)E 

--() 

LOCATIONS 

INSTALL 3 CHANGEABLE MESSAGE SIGNS 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESITC CT 

(209)656-6803 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$0
 $0

03/19/14 
0%

SUSPENDED 

HB4N (408)886-0335 

10-SJ-4-8.3/T14.3 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING CAO, NHAN C. $7,386,080 01/23/14 13%
10-0W1204 
STP-P004-(146)E 

--() 

STOCKTON FROM 0.1 MILE EAST OF BACON 

ISLAND ROAD TO SAN JOAQUIN RIVER 

BRIDGE 

REHABILITATE EXISTING ASPHALT 

INC 

CONCORD CA 94524 

P O BOX 6227 

(209)471-3878

611 SAN JUAN AVE. 

STOCKTON CA. 95203 

$1,686,723
 $36,858

02/21/14 
12/24/14 

23%

HA22 (925)687-6666 

10-SJ-4-14.2/15.9 IN SAN JOAQUIN COUNTY IN STOCKTON A. TEICHERT & SON, INC. DBA $834,816 04/17/14 0% 
10-0X3804 FROM CORDES RANCH ROAD UNDERCROSSING 

TO ROUTE 5/4 SEPARATION 

TEICHERT CONSTRUCTION 

265 VAL DERVIN PARKWAY 

$0 
$0 

05/13/14 
0% 

REPAIR FAILED AREAS AND APPLY HMA 
STOCKTON CA 95206 

HM1 (209)983-2300 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 10 

10-SJ-4-19.5/20.1 

Fed Aid 

HE13 

Pgm Code 

10-3A1004 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

Description 

WIDEN TO 6 LANES 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

(916)649-4504 

TROY SCHEIBER 

Resident 
Engineer 

(209)948-3966 

2554 MILLCREEK DRIVE 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$88,762,307

Bid + CCOs

 $34,954,922

Comp To date

 $1,836,449

This Month 

10/16/12 

Awarded 

12/03/12 

Approved 

05/24/16 

Est Comp
Accepted 

39%

%Time

 39%

% Work 
Message 

10-SJ-4-/0 

HB1 

10-0S1104 
ON STATE ROUTE 4 BETWEEN GARFIELD ST 

OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT 

(PM14.4) AND TILLIE L 

EXTEND FREEWAY 

BROSAMER & WALL INC 

WALNUT CREEK CA 94596 

(925)932-7900 

SHIVINDER SINGH 

(209)948-3734 

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$52,294,490
 $720,906
 $125,162

12/16/13 
01/06/14 
09/08/17 

8%

 1%

10-SJ-5-19.6/23.9 
10-0X7804 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGEDECK,REPLACE JOINTSEALS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$788,243
 $0
 $0

05/21/14 
06/05/14 

0%

 0%

IRVINE CA 92614 

HM3 (949)252-0441 

10-SJ-5-25.1/28.6 

HA22 

10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR AND IN THE 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

WALI WAZIRI 

(470)-87-90 

P O BOX 2909 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$41,623,330
 $15,204,981
 $2,133,737

12/10/12 
01/10/13 
08/27/15 

35%

 36%

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

DEOL, HARMINDER 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$91,613,400
 $56,906,176
 $1,555,934

06/02/11 
06/15/11 
10/16/15 

67%

 62%

10-SJ-12-.1/4.4 

HA22 

10-0G8004 
NH-P012-(112)E 

--() 

IN SAN JOAQUIN COUNTY NEAR TERMINOUS 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

ROADWAY REHABILITATION 

OC JONES & SONS, INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

VIRK, KEWAL / OSHITA, 

STAN 

(209)333-6928

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$29,295,924 
$2,622,096 
$1,820,036 

08/13/13 
08/28/13 
12/31/18 

6% 

9% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 106 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-12-20.8/L23.2 IN SAN JOAQUIN & CALAVERAS COUNTIES GEORGE REED, INC. OSHITA, STANLEY $1,886,688 03/28/14 30%
10-0X4104 
STP-P012-(116) 

--() 

AT & NEAR VICTOR FROM SUNRISE STREET 

TO WEST JCT RTE 88 & NEAR CLEMENTS 

FROM EAST JCT RTE 88 T 

PLACE RHMA SUPERPAVE (GAP GRADED) 

MODESTO CA 95354 

(209)523-0730 

140 EMPIRE AVE 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$192,300
 $192,300

04/09/14 
12/31/14 

10%

10-SJ-26-18.5/19 ON ROUTE 26 FROM 0.3 MILE WEST OF CHESTER BROSS CONSTRUCTION QUAN H. TRINH $2,126,945 10/02/13 46%
10-0T1604 
HSST-P026-(028)E 

--() 

SANDSTONE CREEK BRIDGE TO SHELLY ROAD 

CURVE REALIGNMENT&REPLACE BRIDGE 
VALLEY SPRINGS CA 95252 

(209)920-3595 

39 CALIFORNIA ST PMB 118 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$744,655
 $225,353

10/22/13 
09/05/14 

35%

SUSPENDED 

HB1 

10-SJ-99-4.9/14.2 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING AND GRADING OBAIDULLAH RASHID $28,705,604 03/27/12 80%
10-0E6114 MANTECA FROM AUSTIN ROAD OVERCROSSING 

TO 0.4 MILE SOUTH OF ARCH ROAD 

INC 

P O BOX 6227 

"ABDUL" 

3663 ARCH ROAD,SUITE 

$22,765,020
 $767,073

04/19/12 
11/06/14 

79%

HE13 SWPPP 

UNDERCROSSING 

WIDEN EXISTING FREEWAY WITH HMA 
CONCORD CA 94524 

(925)687-6666 
(209)470-8782 

500., 

STOCKTON, CA 95215 

10-SJ-99-6.9/10.6 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES/MYERS JV OBAIDULLAH RASHID $26,479,953 10/11/12 77%

HE13 

10-0E6134 

SWPPP 

MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 

FRENCH CAMP ROAD UC 

LATHROP INTERCHANGE (PHASE 3) 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 "ABDUL" 

3663 ARCH RD,SUITE 

500F 

STOCKTON, CA 95215-8315 

$14,082,989
 $946,786

11/06/12 
10/30/14 

53%

(209)470-8782 

10-SJ-99-10.6/15 IN MANTECA, ON ROUTE 99 FROM 1.4 MILE BAY CITIES PAVING & GRADING OBAIDULLAH RASHID $25,955,505 06/27/12 61%
10-0E6124 NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

INC 

P O BOX 6227 

"ABDUL" 

3663 ARCH RD, SUITE 

$13,628,561
 $1,164,830

07/20/12 
05/07/15 

52%

FRENCH CAMP INTERCHANGE (PHASE 2) 
CONCORD CA 94524 

500 

HE13 SWPPP (925)687-6666 
(209)470-8782

STOCKTON, CA 95215 

10-SJ-120-.8/0 IN SAN JOAQUIN COUNTY IN LATHROP ON VIKING CONSTRUCTION COMPANY, $556,277 05/13/14 0% 
10-1C0104 WEST ROUTE 120 - NORTH ROUTE 5 

CONNECTOR OVERHEAD 

INC. 

PO BOX 1508 

$0 
$0 

06/03/14 
0% 

BRIDGE REHAB 
RANCHO CORDOVA CA 95741 

HA21 (916)852-5530 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-205-1.7/12.6 

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

ELITE LANDSCAPING, INC. 

CLOVIS, CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$739,658
 $702,569

 $1,430

04/05/10 
05/28/10 
12/31/14 
06/23/14 

100%

 95%

10-SJ-205-/.1 
10-0W7104 

IN SAN JOAQUIN COUNTY NEAR TRACY AT 

AQUEDUCT SERVICE RD UC AND AT DELTA 

MENDOTA CANAL BRIDGE 

REPLACE APPROACH SLABS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

SUTTI RENEE M. 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$1,398,557
 $1,418,401

 $5,119

05/20/13 
06/13/13 
07/10/14 

87%

 99%

(707)746-8028 

10-STA-4-6.3/6.6 

HB1 

10-0S8704 
SSTP-P004-(147)E 

--()

IN STANISLAUS COUNTY ON STATE ROUTE 4 

AB0UT 10 MILES WEST OF COPPEROPOLIS 

FROM 0.4 MILE TO 0.1 MILE WEST OF 

DUNTON ROAD 

SHOULDER WIDENING WITH RUMBLE 

GEORGE REED, INC. 

MODESTO CA 95354 

(209)523-0700 

140 EMPIRE AVE. 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$183,667
 $0
 $0

05/13/14 
05/29/14 

0%

 0%

10-STA-33-14.5/17.9 

HM1 

10-0Y2604 
IN STANISLAUS COUNTY IN AND NEAR 

PATTERSON FROM WARD AVENUE TO RODGERS 

ROAD 

COLD IN PLACE RECYCLING & HMA . 

KNIFE RIVER CONSTRUCTION 

STOCKTON CA 95206 

(209)948-0302 

655 W. CLAY STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,420,431
 $0
 $0

03/05/14 
03/24/14 
07/29/14 

0%

 0%

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E)

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362
 $0
 $0

12/27/12 
02/20/13 

0%

 0%

10-STA-219-2.9/4.9 

HB4C 

10-0A8724 
HPLU-6210-(009)E 

62-10 0-(9E) 

--() 

SWPPP 

IN STANISLAUS COUNTY NEAR MODESTO ON 

ROUTE 219 FROM 0.4 KM EAST OF DALE 

ROAD TO ROUTE 108 AND ON ROUTE 108 

FROM 0.7 KM NORTH OF BA 

WIDEN TO 4 LANES 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

SUTTI,RENEE' M. 

(209)607-8741

PO BOX 6227 
952 GOODWIN DRIVE 

RIPON, CA 95366 

$16,147,652 
$8,016,825 
$1,220,241 

08/30/12 
09/18/12 
12/04/14 

62% 

50% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-49-18.0/18.3 IN TUOLUMNE COUNTY IN SONORA FROM S. GEORGE REED INC COREY CASEY $626,220 06/18/13 38%
10-0K1504 WASHINGTON STREET TO SNELL RD./ ELKIN 

ST. (KP 29.01/29.46) 

COLD PLANE & RESURFACE ROADWAY 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)532-2947

19596 MONO WAY 

SONORA CA 95370 

$578,605
 $222,647

07/15/13 
06/27/14 

90%

HA22 

10-TUO-108-11.3/21 IN TUOLUMNE COUNTY AT AND NEAR TWAIN GEORGE REED INC $2,713,430 02/27/14 0% 
10-0X4304 HARTE FROM EAST AVENUE UNDERCROSSING 

TO 0.6 MILE WEST OF STODDARD SPRINGS 

140 EMPIRE AVE $0 
$0 

03/19/14 
0% 

ROAD 
MODESTO CA 95354 

RHMA SUPERPAVE OVERLAY 
(209)523-0734 

HM1 

Totals: Authorized Final Amt: $606,563,585 Completed to Date: $303,025,579 Work This Month: $19,476,268
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-86-11.3/20.6 IN IMPERIAL COUNTY IN AND NEAR VSS INTERNATIONAL INC $3,404,894 06/05/14 0%
11-2M5104 IMPERIAL AND BRAWLEY FROM 15TH STREET 

TO SOUTH JUNCTION ROUTE 78 

P O BOX 981330 $0
 $0

06/25/14 
0%

ASPHALT RUBBER CHIP SEAL AND DIG 
WEST SACRAMENTO CA 95798 

(916)373-1500 

HM1 

11-IMP-98-21.8/31.3 IN IMPERIAL COUNTY IN AND NEAR CALE HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $3,491,882 03/19/13 99%
11-275204 
STP-P098-(024) 

--() 

XICO FROM 0.2 MILE WEST OF WESTSIDE 

MAIN CANAL BRIDGE TO KLOKE ROAD 

PAVEMENT REHABILITATION 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$3,470,761
 $444,599

04/11/13 
06/25/14 

98%

COMPLETED 
06/19/14 

HA22 

11-IMP-98-32.3/39.6 IN IMPERIAL COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY $2,324,845 05/20/14 0%
11-2M6604 
STP-P098-(025)E 

CALEXICO FROM ROUTE 111 TO ROUTE 7 

APPLY ASPHALT RUBBER CHIP SEAL 

P O BOX 229000 $0
 $0

06/04/14 
0%

--() SAN DIEGO CA 921929000 

(858)587-3600 

HM1 

11-IMP-111-40.5/65.4 IN IMPERIAL COUNTY NEAR NILAND FROM SKANSKA USA CIVIL WEST $2,990,000 06/02/14 0%
11-2M4404 
STP-P111-(071)E 

MAIN STREET TO IMPERIAL COUNTY LINE 

PROFILE GRIND AR CHIP SEAL AND WARM 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$0
 $0

06/18/14 
0%

--() 

RIVERSIDE CA 92509 

HM1 (951)684-5360 

11-IMP-186-/.4 IN IMPERIAL COUNTY AT ANDRADE FROM RSM2 CONTRACTORS, INC. HERNANDEZ, DANIEL $1,329,761 11/19/13 13%
11-294804 
STPE-P186-(004)E 

--() 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

BICYCLE AND PEDESTRAIN FACITIEIES 
LA MESA, CA 91942 

(619)698-7777 

8191 CENTER STREET 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$493,761
 $317,206

12/12/13 
11/03/15 

37%

HE14 

11-IMP-5708-/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $8,685,443 04/11/14 0% 
11-076704 THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY 

CONSTRUCT MAINTENANCE FACILITY 
RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$0 
$0 

04/30/14 
05/18/16 

0% 

HA12 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 

11-SD-5-4.6/0 

Fed Aid 

HA22 

Pgm Code 

11-297104 

Contract 
Location 

Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

REHABILITATE PUMP STATIONS 

Type Of Work 

NEWEST CONSTRUCTION COMPANY 

Contractor 

SAN DIEGO CA 92126 

(858)537-0774 

7847 DUNBROOK ROAD STE C 

BALCE, ALEX 

Resident 
Engineer 

(858)688-2125 

9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$952,428

Bid + CCOs

 $940,328

Comp To date

 $0

This Month 

02/20/13 

Awarded 

04/03/13 

Approved 

06/10/14 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

06/10/14 

11-SD-5-12.6/72.2 

HB1 

11-401404 
SNHP-X073-(102)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085 

REYES, JULIO 

(858)688-1091 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$8,024,415
 $3,690,994
 $925,946

10/02/13 
10/22/13 
10/01/15 

62%

 47%

11-SD-5-19.9/21.2 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$6,123,482
 $94,856
 $92,856

03/17/14 
04/09/14 
09/06/16 

2%

 2%

11-SD-5-23.9/25.5 

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,905,914
 $2,800,892

 $34,894

08/16/13 
08/29/13 
04/30/15 

43%

 98%

11-SD-5-54.4/72.2 
11-408904 
NHP-X073-(105)E 

--() 

IN SAN DIEGO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS. 

CLEAN AND TREAT BRIDGE DECK WITH 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

LEVINE, GARY 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,133,058
 $1,434,611

 $98,143

10/21/13 
11/15/13 
08/01/14 

71%

 66%

HA21 (602)437-1711 

11-SD-5-58.1/72.4 

HA22 

11-406704 
NHPI-0051-(627)E 

--() 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

$33,410,524 
$0 
$0 

06/13/14 
06/26/14 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-8-6.3/9 TRAN, DUNGIN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL $822,311 02/07/14 0%
11-2M4304 5825 AVENIDA ENCINAS 

STE 101 

LA MESA FROM FAIRMOUNT AVENUE 

UNDERCROSSING TO 0.6 MILE WEST OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 

$0
 $0

02/27/14 
09/03/14 

0%

HM1 
(858)688-1549 

CARLSBAD, CA 92008LAKE MURRAY BOULEVARD OVERCRO 

SLAB REPLACEMENT, HMA SHOULDER AND 
IRVINE CA 92614 

(949)252-0441 

11-SD-8-17.4/18.7 HURTZIG, JOHNIN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC $1,325,377 03/19/13 0%

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,148,119
 $6,595

04/22/13 
03/03/17 

0%

PLANT EST 

SATIS 

11-SD-8-42.5/81.8 BALCE, ALEXIN IMPERIAL COUNTY AT VARIOUS PETERSON CHASE GENERAL $198,925 05/07/14 0%
11-2M6104 1463 BROADWAY AVENUE 

EL CAJON, CA 92021 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS WITH 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

05/23/14 
10/15/14 

0%

(858)688-2125
IRVINE CA 92614 

HM3 (949)252-0441 

11-SD-11-/1.6 JAVED, FARIDUNIN SAN DIEGO COUNTY IN AND NEAR SAN COFFMAN SPECIALTIES INC $50,051,636 10/02/13 16%
11-056324 

(858)518-3423 

8863 AIRWAY RD 

SAN DIEGO, CA 92154 

DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM 

0.1 M EAST OF LA MEDI 

CONSTRUCT FREEWAY TO FREEWAY 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA STE 200 $16,079,059
 $1,297,080

10/22/13 
11/06/15 

32%

HE14 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 DAVIS, THOMASIN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $2,510,927 11/16/11 0% 
11-2T0974 13220 EVENING CREEK 

RD STE 112 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

8406 N ARMSTRONG AVE $2,402,046 
$2,722 

12/13/11 
01/28/16 

0% 

HB32 SWPPP 
(858)688-1399

SAN DIEGO, CA 92128POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 
PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-20.3/M20.9
 
11-416104
 

HA22
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-21.9/23.9
 
11-2607D4
 

000000000
 

000
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.3 MILE SOUTH TO 0.3 MILE NORTH OF
 

CARMEL MOUNTAIN ROAD OVERCROSSING
 

RAMP REHABILITATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN DISTRICT 11 ON
 

RTE FROM CAMINO DEL NORTE UC TO 0.4KM
 

NORTH OF NORTH RANCHO BERNARDO RD UC
 

DIR'S ORDER EMERG
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

Contractor 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

(951)245-1686
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

(951)245-1686
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

Resident
 
Engineer
 

DAVIS, THOMAS
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1399
 

RIVAS, MANUEL
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)829-1020
 

DAVIS, THOMAS
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1399
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120 ELM STREET SUITE G
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

PACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE
 

325 E. ELLIS AVENUE
 304 ENTERPRISE STREET
 

SUITE B
 
PERRIS, CA 92570
 

ESCONDIDO, CA 92029

(951)940-6069
 

(858)688-1542


 $1,667,533 07/17/12 0%
 $1,474,740

 $2,839
08/16/12 
08/04/16 

0%

PLANT EST 

SATIS 

$22,443,024 04/04/12 59%
 $16,083,030

 $401,559
04/30/12 
09/30/14 

71%

 $2,695,631 10/11/11 0%
 $2,606,310

 $2,566
10/25/11 
02/04/16 

0%

PLANT EST 

SATIS 

$544,920 05/30/14 0%
 $0
 $0

06/18/14 
0%

 $1,283,194 02/19/09 0%
 $1,229,727

 $0
03/20/09 
06/17/14 

0%

PLANT EST 

SATIS 

$296,425 08/29/12 94% 
$304,872 

$4,929 
09/28/12 
06/30/14 

98% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-23.8/26.2 SAGGESE, CARMINEINSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. $481,720 08/02/12 47%
11-2607C4 304 ENTERPRISE ST., 

STE B 

AUTOMATIC IRRIGATION SYSTEMS. 

LANDSCAPE 

7964 ARJONS DRIVE, SUITE I $290,609
 $15,698

08/30/12 
12/03/15 

60%

(858)688-1542 

ESCONDIDO, CA 92029
SAN DIEGO, CA 92126 

(858)530-2202 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS 
ESCONDIDO CA 92029 

(760)735-8700 
PLANT EST 

SATIS 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,373,144 06/27/11 0%

HB32 

11-2T0864 

SWPPP 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,311,715
 $2,900

07/28/11 
03/08/16 

0%

PLANT EST 

SATIS 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,022,695 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $1,920,380
 $6,838

05/22/12 
05/16/16 

0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92029UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 
PLANT EST 

SATIS 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,745,719 04/04/12 46%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,550,070
 $5,416

06/20/12 
06/09/16 

88%

11-SD-15-36.2/37 IN SAN DIEGO COUNTY NEAR ESCONDIDO GRANITE CONSTRUCTION COMPANY $468,468 06/06/14 0% 
11-416204 
NHPI-015 -(232) 

FROM 0.4 MILE SOUTH TO 0.4 MILE 

NORTH OF DEER SPRINGS ROAD 

P O BOX 50085 $0 
$0 

06/24/14 
0% 

--() 
OVERCROSSING 

WATSONVILLE CA 950775085 

COLD PLANE AND OVERLAY OFF RAMPS 
(760)732-0915 

HA22 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-36.8/40.8
 
11-406504
 
HSNH-015 -(231)E
 

--()
 

HB1
 

11-SD-15-54.0/0
 
11-275604
 

HA42
 

11-SD-15-/4.7
 
11-282404
 
NHP-X073-(103)E
 

--()
 

HA23
 

11-SD-52-5.0/6.2
 
11-402804
 
STP-P052-(017)E
 

--()
 

HA22
 

11-SD-52-14.5/15.5
 
11-2T0704
 
STPL-N621-(110)2
 

--()


HB32 SWPPP
 

11-SD-52-15.5/17.3
 
11-2T0114
 
STPL-6211-(101)N
 

621-1 10-()
 

--()
 

HB32 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY ABOUT 5 MILES
 

NORTH OF ESCONDIDO FROM 0.2 MILE
 

NORTH OF DEER SPRINGS ROAD OC TO
 

GOPHER CANYON ROAD UC.
 

MEDIAN BARRIER
 

IN SD CNTY IN RAINBOW AT THE SB RAI
 

NBOW TRUCK INSPECTION FACILITY. IN
 

STALL STANDBY GENERATOR, REPAIR SEP
 

TIC LINE, UPGRADE SECUR
 

UPGRADE ELECTRICAL AND MODIFY
 

IN THE CITIES OF SAN DIEGO AND LEMON
 

GROVE ON RTE 15 FROM RTE 5 TO MEADE
 

AVE & ON RTE 94 FROM 28TH ST TO 0.2
 

MILE EAST OF GROVE ST
 

CONSTRUCT SAND FILTERS
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.5 MILE WEST OF CONVOY STREET
 

OVERCROSSING TO 0.4 MILE WEST OF
 

ROUTE 163/52 SEPARATION
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY IN SANTEE ON
 

ROUTE 52 FROM .4 MILE WEST OF MISSION
 

GORGE ROAD UC TO FORESTER CREEK
 

BRIDGE AND ON ROUTE 125 FRO
 

PLANTING AND EROSION WORK
 

IN SAN DIEGO COUNTY IN SANTEE FROM
 

FORESTER CREEK BRIDGE TO MAGNOLIA
 

AVENUE UNDERCROSSING
 

PLANTING,IRRIGATION,EROSION CONTROL
 

Contractor 

WESTERN RIM CONSTRUCTORS INC
 

912 S ANDREASEN DR SUITE 108
 

ESCONDIDO CA 92029
 

(760)489-4328
 

SHIPLEY CONSTRUCTION &
 

PLUMBING
 

5075 REDDING
 

YUCCA VALLEY CA 92284
 

(760)365-7957
 

WESTERN RIM CONSTRUCTORS INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

(760)489-4328
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

MIDORI LANDSCAPE INC
 

3231 S MAIN STREET
 

SANTA ANA CA 92707
 

(714)751-8792
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

Resident 
Engineer 

POUND, DAVID
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)720-2112
 

LE, PHONG
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(858)688-1603
 

ARINDUQUE, RAY
 

4050 TAYLOR STREET
 

MS-222
 

SAN DIEGO, CA 92110
 

(858)688-1511
 

LE VINE, GARY
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(760)639-4430
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

HURTZIG, JOHN
 

7177 APPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$3,068,695

 $0

 $0


 $334,800

 $0

 $0


 $2,846,708

 $1,647,017

 $432,150


 $3,440,599

 $3,401,553


 $5,712


 $1,989,935

 $1,873,982


 $2,489


 $2,076,864
 
$2,004,715
 

$2,229
 

04/22/14
 
05/13/14
 
11/12/14
 

04/07/14
 
05/23/14
 
10/22/14
 

12/12/13
 
01/03/14
 
10/08/14
 

07/02/13
 
07/24/13
 
03/10/15
 

05/24/11
 
06/10/11
 
09/21/15
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 24%


 56%


 53%


 99%


 0%


 0%


PLANT EST
 

SATIS
 

05/20/11 0%
 
06/10/11
 

0%

08/11/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,006,609
 $0

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,303,451 10/14/11 0%

HA22 

11-2E0064 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,294,245
 $0

11/15/11 
09/17/14 

0%

PLANT EST 

SATIS 

11-SD-56-/8.9 AMTEY, SHRIKANTIN SAN DIEGO COUNTY IN SAN DIEGO ON DBX INC $4,853,322 12/19/12 100%
11-269304 
STP-X073-(101) 

--() 
(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 5 FROM SORRENTO VIADUCT TO RO 

UTE 5/56 SEPARATION AND ON ROUTE 56 

FROM ROUTE 5/56 SEPARA 

INSTALL CCTV, RAMP METERING, SIGNAL 

TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO SUITE $4,743,195
 $0

01/11/13 
06/16/14 

100%

COMPLETED 
06/16/14 

HB4N WPCP 

11-SD-75-9.0/0 ALSHEIKH, JASONIN SAN DIEGO COUNTY IN SAN DIEGO ON PETERSON-CHASE GENERAL $2,684,538 08/15/13 53%
11-290304 
BRST-X073-(099)E 

--() 
(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

ROUTE 75 AT E75-N5 CONNECTOR OC AND 

ON ROUTE 805 AT KEARNY VILLA RD OC 

RETROFIT, CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

$1,012,979
 $305,910

08/28/13 
08/07/14 

34%

HA21 (949)252-0441 

11-SD-76-2.9/7.5 IN SAN DIEGO COUNTY NEAR OCEANSIDE ON WINDSOR FUEL COMPANY $1,609,811 05/07/14 0%
11-2M6704 
STPN-P076-(028)E

ROUTE 76 FROM MISSION AVENUE UC TO 

0.3 MILE EAST OF GUAJOME LAKE RD 

PO BOX 1029 $0
 $0

05/23/14 
0%

--() 
BWC OVERLAY 

PITTSBURG CA 94565 

(925)427-5266 

HM1 

11-SD-76-16.7/17.7 FITZGIBBON, EDWARD T.IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC $26,153,053 08/01/12 43% 
11-257144 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MESA MEADOWS DR $22,054,223 
$123,677 

08/31/12 
09/05/14 

84% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-24.1/34.9 IN SAN DIEGO COUNTY, NEAR PALA AND HAZARD CONSTRUCTION COMPANY $4,294,738 06/09/14 0%
11-2M6304 PAUMA VALLEY FROM PALA MISSION ROAD 

TO 2.0 MILES WEST OF RED GATE ROAD. 

P O BOX 229000 $0
 $0

06/18/14 
0%

COLD IN-PLACE RECYCLING 
SAN DIEGO CA 921929000 

(858)587-3600 

HM1 

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $418,471 03/08/13 0%

HB32 

11-2T2304 
PLUN-6211-(117) 

--() 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PERRIS CA 925720429 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$294,261
 $16,561

04/17/13 
11/04/16 

0%

PLANT EST 

SATIS 

11-SD-78-17.0/17.4 IN SAN DIEGO COUNTY IN ESCONDIDO FROM DREAMBUILDER LE VINE, GARY $709,061 05/08/14 0%
11-416404 0.3 MILE WEST TO 0.1 MILE EAST OF 

CENTRE CITY PARKWAY UNDERCROSSING 

COLD PLANE AND PLACE RHMA-G 
PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

05/29/14 
09/30/14 

0%

HA22 

11-SD-79-35.1/53 IN SAN DIEGO COUNTY AT WARNER CALMEX ENGINEERING INC FITZGIBBON, EDWARD $2,253,842 04/23/14 0%
11-2M4904 SPRINGS, SUNSHINE SUMMIT AND OAK 

GROVE FROM CAMINO SAN IGNACIO TO 

RIVERSIDE COUNTY LINE 

APPLY RAC OVERLAY 

BLOOMINGTON CA 92316 

(909)546-1311 

2764 S VISTA AVE 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

05/16/14 
10/01/14 

0%

HM1 

11-SD-94-14.9/30 IN SAN DIEGO COUNTY NEAR JAMUL FROM GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $12,226,097 07/31/13 100%
11-290404 
ACNH-P094-(059)E 

--() 

ROUTE 54 TO 0.2 MILE EAST OF MARRON 

VALLEY ROAD 

PAVEMENT REHABILITATION 
WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085H STREET 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$11,961,923
 $1,455,686

08/21/13 
07/10/14 

96%

OVER RUN 

HA22 

11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE HURTZIG, JOHN $3,788,054 03/21/14 29% 
11-265014 
CNHP-0051-(626)E 

--() 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

RESTORE AND ENHANCE THE HISTORICAL 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(858)688-1510

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

$430,781 
$363,421 

04/10/14 
11/21/17 

13% 

TEA4 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-163-1.4/0 
11-264114 
BRLS-6211-(089) 

--()

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RD #3 

MOEN, MIKE 

(619)995-7335 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$14,775,686
 $14,157,849
 $1,047,481

07/15/13 
08/07/13 
06/25/14 

99%

 88%

HA21 

11-SD-163-1.7/3.2 

000000000 

000 

11-2650A4 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

IRRIGATION 

ACCU CONSTRUCTION, INC. 

SANTA ANA, CA 92705 

(714)641-4730 

2098 S GRAND AVENUE, SUITE A 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$556,360
 $419,043
 $10,933

04/26/12 
11/26/12 
10/14/15 

52%

 75%

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

(760)328-8900 

ARINDUQUE, RAY 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $970,868

 $0

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-163-5.8/8.8 

HB1 

11-403704 
HSST-P163-(028)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

GENESEE AVENUE UNDERCROSSING TO MESA 

COLLEGE DRIVE OVERCROSSING AND FROM 

0.5 MILE NORTH OF B 

INSTALL OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$1,546,920
 $1,419,711

 $660

03/28/13 
04/18/13 
10/22/14 

74%

 100%

11-SD-805-.9/1.1 

HA23 

11-292304 
STPI-805 -(628)E 

--() 

IN SD COUNTY IN SD FROM SAN YSIDRO 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

STORM WATER MITIGATION SLOPE 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

$1,741,879
 $0
 $0

06/11/14 
06/26/14 

0%

 0%

11-SD-805-4.7/5.6 

HB4C 

11-2T1824 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DEYOE MARLA 

(619)661-6342

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$38,811,930 
$17,288,921 

$945,953 

01/03/13 
01/29/13 
12/03/14 

36% 

44% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 118 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 40%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST 

OVERCROSSING ***5.8-13.0*** 

CONSTRUCT SOUND WALLS 

ESCONDIDO CA 92029 

(760)489-4328 
(858)688-1509 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,183,958
 $136,921

08/07/13 
06/30/15 

96%

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%

HB4N 

11-081654 

WPCP 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$503,419
 $670

07/14/11 
10/09/15 

0%

PLANT EST 

SATIS 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $73,354,670 03/16/12 59%
11-2T2004 
CMLN-6211-(106) 

--()

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$33,673,795
 $948,275

03/30/12 
10/04/16 

46%

HB5 (951)684-5360 
(858)688-1391 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $55,388,881 01/28/11 81%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$54,830,501
 $206,860

02/08/11 
09/30/14 

99%

11-SD-5506-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT KINSMAN CONSTRUCTION INC BABICKY, ALAN $1,534,732 10/24/13 72% 
11-287704 THE KEARNY MESA MATERIALS LAB 

UPGRADE MATERIALS LAB FACILITY 
SAN DIEGO CA 92121 

6711 NANCY RIDGE DRIVE 7181 OPPORTUNITY ROAD 

RM 4C 

$899,840 
$184,326 

11/15/13 
08/29/14 

59% 

HA1 

(858)875-2950 
(858)688-1526

SAN DIEGO, CA 92111 

Totals: Authorized Final Amt: $437,579,387 Completed to Date: $241,177,260 Work This Month: $9,852,698



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 119 

Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $303,426 06/23/11 71%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$163,266
 $0

07/14/11 
07/08/14 

53%

HB4N WPCP (951)710-1000 

12-ORA-1-/1.1 IN ORANGE COUNTY IN DANA POINT AND ALL AMERICAN ASPHALT HAMIDI,FRED $898,396 02/14/13 67%

HM1 

12-0M2904 SAN JUAN CAPISTRANO FROM ROUTE 5 

CAMINO LAS RAMBLAS OFF-RAMP TO SAN 

JUAN CREEK BRIDGE 

REMOVE & REPLACE RHMA TYPE G. 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$790,497
 $0

03/11/13 
06/30/14 

88%

12-ORA-5-5.0/34 OC. RTE 5 BETWEEN POSTMILE 5/34. AUTOBAHN CONSTRUCTION INC T H WANG $894,040 04/10/14 0%
12-0M7304 METHACRYLATE SEAL BRIDGE DECKS 

SANTA ANA CA 92711 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

04/30/14 
11/06/14 

0%

HM3 

(714)769-7025 
(714)558-4109 

TUSTIN, CA 92780 

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY MERKWAN, KRYSTAL $4,251,268 02/24/12 100%

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$4,153,635
 $3,095

03/22/12 
07/10/14 

94%

OVER RUN 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,775,926
 $1,620

08/06/10 
10/27/14 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 96% 

TEA4 

12-0G7304 
SARR- 005-(943)E

 0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$881,375 
$2,295 

05/11/10 
08/19/14 

95% 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $35,678,869 12/04/13 9%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$4,586,060
 $846,386

12/20/13 
03/04/16 

13%

IRVINE CA 92618 
IRVINE, CA 92612 

(949)333-1500 
(949)509-5023 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,492,595 06/22/10 94%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$9,821,901
 $1,882

07/13/10 
06/25/14 
06/25/14 

98%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-12.8/32.5 ON RTE 5, PM: 12.8/32.5 ON RTE 57 PM: R J NOBLE COMPANY WANG, TH $964,355 05/05/14 0%
12-0N2904 13.2/19.9 ON RTE 261 AT PM: 0.05 

REMOVE & REPLACE RUBBERIZED HMA 
ORANGE CA 92856 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY, #2 

$0
 $0

05/23/14 
0%

HM1 

(714)637-1550 
(714)558-4109 

TUSTIN, CA 92780 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC CHAUDRY,MONAS $324,368 06/05/13 83%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$293,250
 $0

07/15/13 
07/31/14 

90%

HM4 

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC $304,820 04/29/14 0%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV 

PO BOX 8100 $0
 $0

05/16/14 
0%

BALDWIN PARK CA 91706 

(626)338-9923 

HM4 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0% 

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$816,220 
$1,260 

02/24/11 
04/29/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

12District 

12-ORA-22-.6/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071634 

Contract 

CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN SEAL BEACH, LONG 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

Description 

RECONSTRUCT INTERCHANGE 

Type Of Work 

ATKINSON CONTRACTORS L P 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

GILCHRIST,WILLIAM 

Resident 
Engineer 

(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$114,879,421

Bid + CCOs

 $99,777,378

Comp To date

 $1,650,586

This Month 

10/12/10 

Awarded 

11/05/10 

Approved 

11/24/14 

Est Comp
Accepted 

70%

%Time

 86%

% Work 
Message 

12-ORA-22-.7/.9 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

ATKINSON CONSTRUCTION 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$70,916,231
 $64,931,510
 $1,893,581

06/11/10 
06/25/10 
09/06/14 

95%

 90%

12-ORA-22-1.9/12.3 

HM1 

12-0M7404 
IN ORANGE COUNTY AT VARIOUS LOCATIONS 

SEAL DECKS AND REPLACE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

T H WANG 

(174)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA. 92780 

$1,216,128
 $0
 $0

04/07/14 
04/30/14 
10/21/14 

0%

 0%

12-ORA-39-.7/1.1 

HA22 

12-0M5804 
STP-P039-(027)E 

--() 

OC. IN THE CITY OF HUNTINGTON BEACH 

FROM 550' N OF ATLANTA AVE. TO 

INDIANAPOLIS AVE. 

DRAINAGE IMPROVEMENT, INSTALL 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DR 

RAMADAN,KIFAH 

(949)279-8625 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$796,116
 $1,224
 $1,224

05/02/14 
05/29/14 
11/04/14 

6%

 0%

12-ORA-39-1.1/19.2 

HB71 

12-0L3804 
CSTP-P039-(025)E

--() 

ON SR-39 FROM INDIANAPOLIS TO 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N. PIXLEY STREET 

WANG,T H 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$1,836,532
 $238,753
 $238,753

10/17/13 
11/06/13 
02/18/15 

10%

 13%

12-ORA-39-1.6/3.2 
12-0M8804 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ADAMS AVENUE TO 0.1 MILE NORTH 

OF MAIN STREET/ELLIS AVENUE 

CULVERT CLEANING AND LINING 

SOUTHWEST PIPELINE & 

TRENCHLESS CORP 

TORRANCE CA 90502 

22118 S VERMONT AVE 

$383,026 
$0 
$0 

04/03/14 
04/22/14 

0% 

0% 

HM2 (310)329-8717 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

12District 

12-ORA-39-2.1/6.1 

Fed Aid 

HB1 

Pgm Code 

12-0L9704 

Contract 

HSST-P039-(026)E 

--() 

Location 
Storm Water 
Plan 

OC. ON SR-39 AT YORKTOWN AVE (PM: 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

Description 

MODIFY SIGNAL AND LIGHTING AT VARIO 

Type Of Work 

TRAFFIC DEVELOPMENT SERVICES 

Contractor 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

HAMIDI, FRED 

Resident 
Engineer 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$605,220

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/13/13 

Awarded 

01/06/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

12-ORA-39-7.1/9.6 

HB1 

12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

ON SR-39 @ HAZARD AVE, LAMPSON AVE 

INSTALL ADDITIONAL SAFETY LIGHTING 

CALIFORNIA PROFESSIONAL 

ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

(626)810-1338 

929 OTTERBEIN AVE UNIT E 

CHAUDRY,MONAS 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$528,216
 $299,491

 $0

03/11/13 
04/22/13 
07/31/14 

76%

 58%

12-ORA-55-2.0/11.8 

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$15,227,532
 $881,467
 $524,512

10/14/13 
11/06/13 
10/13/16 

10%

 6%

12-ORA-55-17.0/17.7 

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

IN THE CITIES OF ORANGE AND ANAHEIM 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

YACOUB,MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,585,086
 $897,890
 $441,717

02/05/14 
02/21/14 
09/14/15 

18%

 35%

12-ORA-57-11.9/12.9 

HM3 

12-0M3804 
IN ORANGE COUNTY AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK W METHACRYLATE 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

TH WANG 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA. 92780 

$1,422,044
 $1,400,562

 $26,842

06/03/13 
06/27/13 
07/31/14 

100%

 94%

OVER RUN 

12-ORA-57-12.3/15.2 

HB4N 

12-0F0404 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH OF 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

C. C. MYERS, INC. 

RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

YII, JAMES 

(949)279-8531

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$17,999,950 
$14,656,159 

$730,310 

10/26/11 
11/17/11 
10/09/14 

89% 

80% 

HB4N 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14
 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-57-16.2/18.8
 
12-0F0314
 

HB4N SWPPP
 

HB4N
 

12-ORA-73-10.0/24.5
 
12-0H4404
 
NH-P073-(104)E
 

--()


HA42
 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)


--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

12-ORA-90-11.8/12.5
 
12-056224
 
ACST-P090-(012)E
 

P0-90 0-(2E)
 

--()
 

HB4N SWPPP
 

12-ORA-91-.3/.3
 
12-0L7504
 
HSNH-P091-(138)E
 

--()
 

HB1
 

Description

Type Of Work
 

IN ORANGE COUNTY IN PLACENTIA AND
 

FULLERTON FROM 0.2 MILES SOUTH OF
 

ORANGETHORPE AVENUE TO 0.2 MILES
 

NORTH OF YORBA LINDA BOULEVAR
 

WIDEN FREEWAY AND BRIDGES
 

IN VARIOUS LOCATIONS SR73 STORM
 

WATER MITIGATION AND SLOPE ST
 

STORM WATER MITIGATION & SLOPE STAB
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

IN ORANGE COUNTY IN YORBA LINDA AND
 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE
 

EAST OF KELLOGG DRIVE UNDERCROSSING
 

TO LA PALMA AVENUE
 

HWY PLANTING INSTALL IRRIGATION SYS
 

IN ORANGE COUNTY IN LA PALMA AT
 

ORANGETHORPE UC
 

SHOULDER WIDENING, SIGNALS,PLANTING
 

Contractor 

BEADOR CONSTRUCTION CO., INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

Resident
 
Engineer
 

WU, ADRIAN
 

2020 SATURN STREET,
 

SUITE 100
 

BREA, CA 92841
 

(949)279-8488
 

ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC
 

6 CUSHING WAY SUITE 200
 

IRVINE CA 92618
 

(949)753-1414
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA. 92612
 

(949)279-8447
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)279-8447
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA. 92612
 

(949)509-5040


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$30,127,718 10/12/10 100%

 $29,296,542 10/26/10
 

96%

$193,107 09/30/14
 

OVER RUN
 

$11,397,909 10/30/13 31%

 $3,133,140 11/15/13
 

31%

$822,844 05/15/18
 

$344,848 04/29/10 0%

 $288,803 05/24/10
 

0%

$2,224 11/03/15
 

PLANT EST
 

SATIS
 

$25,256,083 08/22/12 40%

 $8,809,425 09/18/12
 

35%

$812,009 05/21/15
 

$737,806 09/29/11 0%

 $656,910 10/25/11
 

0%

$3,243 01/05/16
 

PLANT EST
 

SATIS
 

$647,975 08/08/13 19%
 
$559,695 08/27/13
 

86%

$289,796 06/23/15
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC HONG, JOHN $32,332,536 01/09/13 41%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 
RANCHO CORDOVA CA 957412948 

P O BOX 2948 200 N. HARBOR BLVD., 

#210 

$9,995,569
 $723,326

02/06/13 
11/12/15 

31%

HE13 SWPPP 

(916)635-9370 
(949)279-8741 

ANAHEIM, CA 92805 

HE13 

12-ORA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $19,150,978 10/11/13 13%

HB4N 

12-0C5604 MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT 

LAKEVIEW AVE OC 

WIDEN RDWY AND BRIDGE 

IRVINE CA 92614 

(949)242-4432 

1920 MAIN STREET SUITE 310 

(949)279-8688 

22800 SAVI RANCH 

PKWY, STE.206 

YORBA LINDA, CA 92887 

$4,393,166
 $794,509

11/01/13 
01/31/17 

23%

HB4N 

12-ORA-91-9.2/15.9 IN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC DICKSON,ERIC $2,006,001 10/03/13 16%

HA25 

12-0G3314 
CNHP-P091-(139)E 

--() 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(949)279-8755 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

$890,819
 $205,821

11/01/13 
01/10/18 

48%

12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC DICKSON, ERIC $300,973 03/04/13 0%

TEA4 

12-0K3304 
STPE-P091-(137) 

--() 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 

INSTALL VEGETATION & IRRIGATION SYS 
SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR SUITE 76 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$190,853
 $3,310

04/18/13 
05/16/17 

0%

PLANT EST 

SATIS 

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,673,921 03/26/12 96%

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$16,329,545
 $207,368

04/27/12 
07/14/14 

92%

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 93% 
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,379,371 
$3,700 

02/04/09 
04/15/15 

91% 

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407

HA22 SWPPP 
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Statement of Ongoing Contracts as of 06/20/14
07/01/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-261-/3.5 OC. IN IRVINE AT WALNUT AVENUE KAVEH ENGINEERING AND JAVAHERNESHAN, MAJID $472,046 10/08/13 100%
12-0M4304 OVERCROSSING & AT 0.7 MILE NORTH OF 

PORTOLA PARKWAY OVERCROSSING. 

CULVERT JOINT SEALING, CONTACT GROU 

CONSTRUCTION INC 

ANAHEIM CA 92806 

1156 N FOUNTAIN WAY SUITE E 
3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA. 92612 

$403,689
 $0

12/18/13 
05/23/14 

100%

COMPLETED 
05/23/14 

HM2 (714)793-6655 
(949)278-8708 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC MERKWAN, KRYSTAL $1,709,848 10/11/12 100%

HB4N 

12-0M1304 

SWPPP 

MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

14510 JOANBRIDGE STREET 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$1,740,263
 $0

11/06/12 
05/30/14 

100%

COMPLETED 
05/30/14 

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN YAKAR DICKSON, ERIC $847,602 06/14/13 37%

HB32 

12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. 

HIGHWAY PLANTING & IRRIGATION 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$743,144
 $57,308

07/15/13 
09/18/17 

88%

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

05/24/10 
05/09/12 

0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-/12.9 OC. ON RTE 405 FROM I-5 TO NB EUCLID ALL AMERICAN ASPHALT PHAM,DAT $2,213,851 04/04/14 0% 
12-0M3004 ON-RAMP. 

REMOVE & REPLACE RHMA TYPE G. 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DRIVE 

$0 
$0 

04/17/14 
08/25/14 

0% 

HM1 

(951)736-7600 
(949)509-5010

IRVINE, CA 92612 

Totals: Authorized Final Amt: $432,404,038 Completed to Date: $285,177,497 Work This Month: $10,482,626



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-.9/23.9 01-499104 

01-DN-101-13.3/13.3 01-0B1304 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-4.0/0 01-476904 

01-DN-199-20.5/25.7 01-479404 

01-DN-199-/4.2 01-0B8404 

01-HUM-36-40.5/45.7 01-0C1004 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-16.8/23 01-0C8804 

01-HUM-96-23.1/29.9 01-0B7704 

01-HUM-101-15.4/0 01-0E3104 

01-HUM-101-54.3/56.8 01-0B1904 

01-HUM-101-59.0/68.2 01-0C4204 

01-HUM-101-69.9/75.1 01-0C4804 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-86.3/87.8 01-0B1004 

01-HUM-101-98.1/100.7 01-459704 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-211-73.2/74.4 01-0C4104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-/42.9 01-463914 

01-HUM-999-/0 01-0A4504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-999-/0 01-0A4304 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-40.1/40.9 01-484704 

01-MEN-1-92.8/0 01-0E4304 

01-MEN-20-13.8/32 01-364324 

01-MEN-20-/.1 01-0A2304 

01-MEN-101-21.4/26.3 01-0C3604 

01-MEN-101-43.1/49 01-262004 

01-MEN-101-100.1/103.8 01-0C9504 

01-MEN-128-14.3/40.6 01-378164 

01-MEN-128-34.5/35.5 01-476604 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-271-7.2/0 01-497104 

01-MEN-999-/0 01-0A8104 

01-MEN-999-/0 01-0A4204 

01-MEN-999-/0 01-0A4404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-395-56.5/61 02-3C0724 

02-MOD-139-22.6/22.8 02-1E0604 

02-MOD-395-23.3/40 02-4G1704 

02-PLU-70-23.7/23.9 02-4F1004 

02-PLU-70-90.5/96 02-4E9904 

02-SHA-5-.1/0 02-3E6504 

02-SHA-5-13.8/14.1 02-0H0404 

02-SHA-5-34.3/36.8 02-4F4504 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-/.1 02-0H0504 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-4.3/5.5 02-2E5104 

02-SHA-299-30.3/40.7 02-360704 

02-SIS-3-36.0/46.9 02-4G2704 

02-SIS-3-48.3/53.1 02-4F1604 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-50.6/52.1 02-3C9204 

02-SIS-5-/0 02-4E2804 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-33.2/0 02-4F4104 

02-SIS-96-37.3/37.7 02-4G9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-96-56.0/0 02-4E6304 

02-SIS-96-/77.5 02-2E2914 

02-TEH-32-22.3/22.7 02-0H1404 

02-TEH-172-/8.9 02-4E9604 

02-TRI-3-6.5/11 02-4G1804 

02-TRI-3-/0 02-4E5604 

02-TRI-36-15.8/16 02-4F4004 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-23.3/0 02-374304 

02-TRI-299-45.9/46.2 02-4E3104 

02-TRI-299-48.3/49.5 02-4E6104 

02-TRI-299-53.5/64 02-4E4104 

02-VAR--/0 02-4E5304 

02-VAR--/0 02-4F6904 

02-VAR--/0 02-4G1604 

02-VAR--/0 02-4G1504 

02-VAR--/0 02-4E5404 

02-VAR--/0 02-4F7004 

02-VAR--/0 02-4G2004 

03-BUT-32-76.7/0 03-4M6804 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-70-/0 03-3M64A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-37.2/44.4 03-4M8304 

03-BUT-191-4.6/0 03-3M6404 

03-COL-20-28.2/30.5 03-2F9704 

03-ED-49-30.9/31.3 03-2F1504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-17.8/19.6 03-0F3004 

03-ED-50-19.6/25.3 03-4M6904 

03-ED-50-47.7/51.6 03-4M4404 

03-ED-50-67.6/72.9 03-1A7314 

03-ED-50-73.7/75.4 03-1A7324 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-31.3/0 03-0F2204 

03-ED-50-/80.4 03-4M5104 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-89-/8.6 03-4M8004 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-18.6/18.7 03-1F3304 

03-ED-193-25.8/25.8 03-2F6504 

03-ED-193-6.0/12.7 03-3M9204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-GLE-162-37.7/51 03-4M1804 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-4.3/4.8 03-1F9104 

03-NEV-49-9.1/0 03-3F8604 

03-NEV-80-5.0/0 03-4M5004 

03-NEV-80-13.2/15 03-4M8904 

03-NEV-80-29.5/0 03-4M7104 

03-PLA-49-.9/0 03-3F4104 

03-PLA-49-2.5/7.6 03-4M9604 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-8.6/12.8 03-3F4404 

03-PLA-89-/T8.5 03-2A9204 

03-SAC-5-23.6/0 03-2F21U4 

03-SAC-50-1.6/0 03-0F2304 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-80-/18 03-4M5204 

03-SAC-99-32.1/36.9 03-4M8204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-104-3.7/8.5 03-4M6604 

03-SAC-160-5.9/L7 03-3M7204 

03-SAC-160-44.5/47.1 03-4M5804 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-20-/43.9 03-4F5504 

03-VAR-20-/17.1 03-4F5704 

03-VAR-32-/37.7 03-4F5604 

03-VAR-50-.2/21 03-4F0104 

03-VAR-50-/23.1 03-4F5404 

03-VAR-51-5.5/8.1 03-3F4704 

03-VAR-80-/69.8 03-4F5204 

03-YOL-5-9.4/0 03-4M7004 

03-YUB-70-14.2/15.1 03-0A5804 

04-ALA-13-.1/0 04-1J8004 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-5.9/6.2 04-0J4204 

Page 

23 

23 

23 

24 

24 

24 

24 

24 

24 

25 

25 

25 

25 

25 

25 

26 

26 

26 

26 

26 

27 

27 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-2.5/0 04-014084 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-9.5/31 04-151134 

04-ALA-580-46.1/46.1 04-1A6714 

04-ALA-580-1.5/2.2 04-4A2604 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-22.6/24 04-3A9214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.0/31.6 04-1G5604 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-.2/31.5 04-0A7904 

04-CC-4-3.9/10.3 04-1J3104 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-1.4/0 04-4S2704 

04-CC-580-5.5/6.1 04-1A3204 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-580-/5.5 04-3E4404 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-4.0/6.8 04-2285H4 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-24.3/0 04-3A8704 

04-MRN-1-1.0/0 04-4S7704 

04-MRN-1-11.0/0 04-4S5304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-1-31.2/0 04-4S4504 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-101-.1/0 04-1J8904 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-11.5/11.5 04-3E5504 

04-NAP-29-13.5/19.8 04-3E2204 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-20.2/20.4 04-2A1104 

04-NAP-128-5.1/5.1 04-3E5204 

04-NAP-128-10.3/10.3 04-4S0304 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-1.9/5.8 04-3S8304 

04-SCL-82-14.3/19.2 04-3E2904 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-18.0/23.9 04-154204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-5.0/17.7 04-3E3104 

04-SCL-101-/26.7 04-153304 

04-SCL-130-18.7/22.5 04-3E3504 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-680-/9.9 04-153204 

04-SCL-880-2.1/2.1 04-1J7704 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.0/9.9 04-4H6804 

04-SF-280-5.2/6 04-4A5104 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-35-13.1/13.1 04-3G0204 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-20.8/22.4 04-3E3804 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-/6 04-4A9254 

04-SM-280-8.9/9 04-1J2704 

04-SOL-12-20.6/21.3 04-2A6204 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-1.1/43.5 04-3E5004 

04-SOL-80-4.0/4.3 04-1A2604 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-24.8/25.2 04-0A0904 

04-SOL-80-/28.4 04-153504 

04-SOL-128-.7/.7 04-1E4004 

04-SON-1-21.7/0 04-4S1604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-31.9/31.8 04-4H6304 

04-SON-1-31.9/31.9 04-4H6004 

04-SON-1-34.5/0 04-4S6204 

04-SON-1-40.1/0 04-3S7524 

04-SON-12-9.6/0 04-1A2904 

04-SON-12-18.8/21.7 04-4H5704 

04-SON-12-32.7/33 04-3A3304 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-101-29.3/38.7 04-3E2104 

04-SON-116-41.8/44.7 04-283824 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 

04-VAR--/0 04-4A6304 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-42.0/72.3 05-1F3804 

05-MON-1-46.8/46.8 05-0S9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-.3/7.5 05-4625A4 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-27.0/28.1 05-1C3404 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-72.7/75 05-1A3004 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-154-7.8/8.3 05-0T0004 

05-SB-192-/2.8 05-1A3404 

05-SB-246-29.9/31.4 05-1A3504 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-8.0/14.9 05-0C9014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-1-1.0/15.8 05-1C9104 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.0/12.6 05-0L7014 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-41-19.7/21.7 05-1A3604 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-/.8 05-445904 

05-SLO-166-39.9/40.3 05-0R3004 

06-FRE-0-/0 06-0Q5404 

06-FRE-33-16.7/22.7 06-0Q7504 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-99-26.7/31.6 06-442624 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-168-32.5/36.2 06-0Q6604 

06-FRE-168-/0 06-0Q5504 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-180-71.8/74.5 06-342524 

06-KER-0-/0 06-0P0504 

06-KER-0-/0 06-0Q8404 

06-KER-0-/0 06-0M6204 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-10.4/15.8 06-0N3604 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-14-39.3/40.3 06-0H1804 

06-KER-14-16.6/0 06-0Q4204 

06-KER-46-37.5/49 06-0P7504 

06-KER-46-54.0/57.8 06-0Q7904 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-67.8/0 06-0N4014 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-/0 06-0S0704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-17.5/29.9 06-0E6604 

06-KER-99-19.5/0 06-0N6904 

06-KER-99-24.6/0 06-0L3904 

06-KER-99-27.0/28.4 06-0G8404 

06-KER-99-46.9/48.6 06-0P3004 

06-KER-119-/0 06-0Q8504 

06-KER-178-2.0/7.5 06-0Q8304 

06-KER-204-/3.7 06-0Q8104 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-14.7/17.9 06-0P1604 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-99-20.2/22.7 06-0N2004 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-145-20.9/25.4 06-0P7004 

06-TUL-43-/9.5 06-0Q7704 

06-TUL-65-21.8/28.4 06-0R1204 

06-TUL-99-9.0/10.6 06-0P3804 

06-TUL-99-22.4/0 06-0A9704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-TUL-99-22.4/0 06-0Q2904 

06-TUL-99-25.0/27.6 06-0P1704 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-198-/0 06-0S0804 

06-TUL-216-1.9/2.9 06-430704 

06-TUL-245-16.0/33 06-0P7204 

06-TUL-245-20.8/0 06-0N3904 

07-LA-0-/0 07-2W4304 

07-LA-1-8.2/0 07-4X2604 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-9.9/9.9 07-1W6204 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-21.9/23.9 07-1W1404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-2-15.1/0 07-4X1104 

07-LA-2-32.5/32.5 07-3X4104 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-9.7/18.4 07-1W3904 

07-LA-5-10.4/10.4 07-1W5204 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-53.7/0 07-4X0304 

07-LA-5-54.4/54.4 07-285004 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-54.4/54.8 07-278804 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-14.3/18 07-1W2504 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-.4/0 07-3X3004 

07-LA-10-/48.2 07-1W2804 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-52.6/59.2 07-254904 

07-LA-14-56.5/57 07-284504 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.8/.8 07-3X1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-20.6/0 07-4H9004 

07-LA-60-6.8/8.6 07-4T6904 

07-LA-72-/6.8 07-1W6904 

07-LA-90-1.0/3.5 07-259104 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-101-1.0/11 07-265904 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-8.0/11.5 07-4Y9704 

07-LA-101-15.5/16.1 07-199634 

07-LA-105-7.0/13.1 07-2W0804 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/6.3 07-1W5804 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-110-6.5/20.7 07-1W2904 

07-LA-110-21.2/22.8 07-2411U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-22.4/30.3 07-1W3404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-/13.3 07-266104 

07-LA-134-/10 07-273404 

07-LA-134-/11.4 07-4Y7904 

07-LA-138-46.7/63.7 07-297004 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-6.8/7.2 07-290904 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-24.2/24.2 07-4T5804 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.8/6.9 07-1W3104 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-16.4/19.5 07-3Y9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-/0 07-1W4004 

07-LA-605-.1/16.6 07-250504 

07-LA-605-1.5/26 07-1W6804 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-30.9/T31.8 07-1W7304 

07-VEN-1-2.6/10.2 07-4X0604 

07-VEN-1-22.4/26.7 07-228204 

07-VEN-23-6.0/6 07-1W5304 

07-VEN-23-17.8/20.9 07-1W0904 

07-VEN-23-20.9/24.2 07-1W0804 

07-VEN-23-3.5/T11.6 07-4Y0404 

07-VEN-33-32.4/32.4 07-4X2404 

07-VEN-33-55.0/57.5 07-2X8304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-34-6.3/12.8 07-1W1004 

07-VEN-101-5.2/5.2 07-292504 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-18.4/18.7 07-3X9704 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-150-28.6/28.7 07-4L5704 

08-RIV-10-15.2/0 08-0R5804 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-5.7/53.1 08-0R6404 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-57.6/60.9 08-0K2304 

08-RIV-10-135.0/0 08-0F3604 

08-RIV-15-31.9/52.2 08-0Q8504 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-51.5/51.7 08-0N5104 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-16.4/16.6 08-1E6404 

08-RIV-62-/6.7 08-491804 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-48.8/49 08-1F1204 

08-RIV-86-4.2/5.2 08-1E2604 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-11.0/0 08-0K5204 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-18-53.4/53.6 08-0J0104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-6.0/9.1 08-1C9204 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-38-5.2/5.5 08-0M4504 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-60-/9.9 08-1F0904 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-51.2/51.6 08-0K3104 

08-SBD-95-57.0/57.3 08-0M6904 

08-SBD-210-/33.2 08-1F0504 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-247-1.8/9.6 08-0F6604 

08-SBD-395-16.2/0 08-0P3104 

08-SBD-395-19.0/35.6 08-0C1214 

08-SBD-395-38.3/42.7 08-1F0404 

09-INY-58-/0 09-352904 

09-INY-178-60.0/62.2 09-359104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-INY-190-18.5/24.6 09-359004 

09-INY-395-45.5/50.3 09-351604 

09-MNO-6-2.4/4 09-354304 

09-MNO-6-26.5/32.3 09-358504 

09-MNO-395-34.1/0 09-353304 

09-MNO-395-51.5/51.5 09-354404 

09-MNO-395-63.9/65.1 09-354104 

09-MNO-395-6.9/9.9 09-353104 

09-MNO-395-12.6/36.1 09-358904 

10-010-99-2.3/20.2 10-0S78A4 

10-ALP-88-/0 10-0X2104 

10-CAL-4-28.0/49.6 10-0X4004 

10-CAL-4-32.2/0 10-0K6304 

10-CAL-26-14.0/38.3 10-0W0004 

10-MER-5-23.1/24 10-0S1904 

10-MER-59-7.9/14.1 10-0Y1204 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-13.1/36.7 10-0S9504 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-/4.6 10-415804 
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100
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-165-26.7/30 10-381514 

10-SCL-152-19.8/0 10-0Q8004 

10-SJ-4-14.2/15.9 10-0X3804 

10-SJ-4-8.3/T14.3 10-0W1204 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/0 10-0S1104 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-19.6/23.9 10-0X7804 

10-SJ-12-.1/4.4 10-0G8004 

10-SJ-12-20.8/L23.2 10-0X4104 

10-SJ-26-18.5/19 10-0T1604 

10-SJ-99-4.9/14.2 10-0E6114 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-120-.8/0 10-1C0104 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-/.1 10-0W7104 

10-STA-4-6.3/6.6 10-0S8704 

10-STA-33-14.5/17.9 10-0Y2604 

10-STA-99-2.3/20.2 10-0S7804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-219-2.9/4.9 10-0A8724 

10-TUO-49-18.0/18.3 10-0K1504 

10-TUO-108-11.3/21 10-0X4304 

11-IMP-86-11.3/20.6 11-2M5104 

11-IMP-98-21.8/31.3 11-275204 

11-IMP-98-32.3/39.6 11-2M6604 

11-IMP-111-40.5/65.4 11-2M4404 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 

11-SD-5-4.6/0 11-297104 

11-SD-5-54.4/72.2 11-408904 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-58.1/72.4 11-406704 

11-SD-8-6.3/9 11-2M4304 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-42.5/81.8 11-2M6104 

11-SD-11-/1.6 11-056324 

11-SD-15-21.9/23.9 11-2607D4 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-54.0/0 11-275604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-20.3/M20.9 11-416104 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-36.2/37 11-416204 

11-SD-15-36.8/40.8 11-406504 

11-SD-15-/4.7 11-282404 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-/8.9 11-269304 

11-SD-75-9.0/0 11-290304 

11-SD-76-24.1/34.9 11-2M6304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-76-2.9/7.5 11-2M6704 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-78-17.0/17.4 11-416404 

11-SD-79-35.1/53 11-2M4904 

11-SD-94-14.9/30 11-290404 

11-SD-163-.5/3.2 11-265014 

11-SD-163-1.4/0 11-264114 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-5.8/8.8 11-403704 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-5.8/13 11-2T1834 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-5506-/0 11-287704 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-/1.1 12-0M2904 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-5.6/6.6 12-0F0604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-12.8/32.5 12-0N2904 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-1.9/12.3 12-0M7404 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-.7/1.1 12-0M5804 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-1.6/3.2 12-0M8804 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-11.9/12.9 12-0M3804 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-73-10.0/24.5 12-0H4404 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

12-ORA-74-13.3/16.6 12-043224 121 

12-ORA-74-/.2 12-0E3104 121 

12-ORA-90-11.8/12.5 12-056224 121 

12-ORA-91-.9/5.4 12-0C5704 121 

12-ORA-91-8.1/9.5 12-0C5604 121 

12-ORA-91-9.2/15.9 12-0G3314 121 

12-ORA-91-18.0/18 12-0K3304 122 

12-ORA-91-.3/.3 12-0L7504 122 

12-ORA-91-/10.1 12-0H0294 122 

12-ORA-133-4.1/8.1 12-1072C4 122 

12-ORA-261-/3.5 12-0M4304 122 

12-ORA-405-5.0/5.6 12-0M1304 122 

12-ORA-405-6.4/7.4 12-0F5504 123 

12-ORA-405-8.7/12.6 12-0K0604 123 

12-ORA-405-/12.9 12-0M3004 123 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $41,880,873  $24,444,954




Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category Bid + CCO  Work Comp

-S­ FEDERAL AID (SECONDARY) $4,035,795  $0

-SH­ STATE HIGHWAY $150,001,801  $60,827,987

-ER­ STORM DAMAGE REPAIR $3,240,831  $97,405

 $38,857,332  $10,605,403

District Total: $238,016,631  $95,975,749

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $47,691,584  $33,243,135

-F­ FEDERAL AID (PRIMARY) $3,591,928  $3,573,705

-S­ FEDERAL AID (SECONDARY) $24,435,301  $4,388,322

-SH­ STATE HIGHWAY $22,051,355  $5,883,802

-ER­ STORM DAMAGE REPAIR $252,049  $215,184

 $199,374,993  $122,772,074

District Total: $297,397,211  $170,076,221 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $190,114,158  $151,824,793

-F­ FEDERAL AID (PRIMARY) $93,602,245  $59,874,247



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $49,614,055


 $73,746,671


 $165,968,019


 $573,045,148


 Bid + CCO

 $185,830,561


 $48,357,938


 $87,489,234


 $5,094,347,074


 $6,250,612


 $666,352,749


 $6,088,628,168


 Bid + CCO

 $143,226,567


 $90,906,393


 $50,142,260


 Work Comp

 $8,207,375


 $47,556,265


 $97,136,421


 $364,599,101


 Work Comp

 $113,160,688


 $48,443,101


 $71,675,103


 $4,686,956,075


 $6,010,518


 $489,256,987


 $5,415,502,472
 

Work Comp 

$109,224,178


 $89,585,862


 $24,352,416




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

05 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $28,845,527


 $313,120,747


 Bid + CCO

 $1,298,295


 $78,184,021


 $3,368,116


 $211,746,654


 $120,533,582


 $415,130,667


 Bid + CCO

 $373,483,945


 $286,700,458


 $28,174,738


 $381,418,800


 $2,944,226


 $1,076,695,519


 Work Comp

 $14,704,601


 $237,867,058


 Work Comp

 $1,224,955


 $67,711,475


 $1,875


 $129,613,168


 $70,056,385


 $268,607,858
 

Work Comp 

$169,137,807


 $178,734,959


 $19,611,209


 $191,270,005


 $612,943


 $596,913,085




Statement of Ongoing Contracts - Federal Aid 

District 

District 

Federal Aid 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

08 

District 

Federal Aid 

District Total: 

-F­

-SH­

09 

District Total: 

District 10 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY
 

Bid + CCO

 $2,149,417,685


 Bid + CCO

 $267,650,694


 $42,092,189


 $266,888,459


 $32,878,891


 $4,688,000


 $330,739,098


 $944,937,331


 Bid + CCO

 $5,205,372


 $5,964,104


 $10,907,057


 $22,076,533


 Work Comp

 $1,156,280,009


 Work Comp

 $166,525,735


 $33,391,360


 $101,497,312


 $22,417,661


 $216,132


 $184,638,415


 $508,686,615


 Work Comp 

$1,075,653


 $2,220,781


 $1,388,525


 $4,684,959
 



Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $133,236,729  $72,111,157

-F­ FEDERAL AID (PRIMARY) $76,264,368  $38,032,968

-S­ FEDERAL AID (SECONDARY) $19,208,564  $3,451,735

-SH­ STATE HIGHWAY $356,972,632  $179,341,680

 $20,881,291  $10,088,040

District Total: $606,563,585  $303,025,579

District 11 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $1,325,377  $1,148,119

-F­ FEDERAL AID (PRIMARY) $12,226,097  $11,961,923

-S­ FEDERAL AID (SECONDARY) $24,725,493  $17,965,444

-SH­ STATE HIGHWAY $177,935,067  $89,136,357

-ER­ STORM DAMAGE REPAIR $1,000,000  $0

 $220,367,353  $120,965,416

District Total: $437,579,387  $241,177,260 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $6,189,755  $5,929,561



District 12 

Federal Aid 

-F­

-S­

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $31,656,915

FEDERAL AID (SECONDARY) $2,483,168

STATE HIGHWAY $184,508,031

 $207,566,169

 $432,404,038

Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $1,206,821,099


 $3,087,088,689


STORM DAMAGE REPAIR
 $18,375,718


FEDERAL AID (SECONDARY)
 $601,329,315


FEDERAL AID (PRIMARY)
 $862,988,970


STATE HIGHWAY
  $6,741,713,340
 

$12,518,317,131


 Work Comp 

$20,360,575


 $1,301,056


 $89,125,818


 $168,460,487


 $285,177,497
 

Work Comp 

$714,305,948


 $1,886,985,839


 $7,152,181


 $317,685,294


 $596,829,098


 $5,528,702,017
 

$9,051,660,378




District

05
 

12
 

11
 

10
 

02
 

01
 

08
 

04
 

07
 

06
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $2,559,605

 $2,181,894

 $9,297,632

 $1,037,567

 $862,607

 $4,879,626

 $2,043,438

 $16,318,982

 $49,677,508

 $1,793,971

 $103,068,768 

$193,721,598Work completed this Period:
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