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Statement of Ongoing Contractsasof 07/20/14 08/04/14
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-ALP-88-/0 IN ALPINE, AMADOR AND CALAVERAS TRICON AQUATICS COLIN DORAN $5,450,496 01/23/14 30%
10-0X2104 COUNTIES AT VARIOUS LOCATIONS 11419 SUNRISE GOLD CIRCLE ST 560 MOUNTAIN RANCH RD :ggg,ggg 82;%1;12 17%
CONSTRUCT WASH BUILDINGS SAN ANDREAS CA 95249 ’
RANCHO CORDOVA CA 95742 (208)754-1017
(916)638-9866
HM2
10-CAL-4-28.0/49.6 IN CALAVERAS COUNTY AT AND NEAR GEORGE REED, INC. $5,227,875 04/17/14 0%
10-0X4004 MURPHYS FROM ANSIL DAVIS ROAD TO MEKO 140 EMPIRE AVE $0 05/05/14 0%
DRIVE $0
RUBBERIZED HOT MIX ASPHALT OVERLAYy  MODESTO ~CA 95354
(209)523-0730
HM1
10-CAL-4-32.2/0 IN CALAVERAS COUNTY NEAR MURPHYS AT K W EMERSON INC 1QBAL AULAKH $267,231 04/05/13 69%
10-0K6304 0.9 MILE EAST OF UPPER UTICA P O BOX 549 1110 W. KETTLEMAN $248,8§g 83;?8;12 92%
POWERHOUSE ROAD LANE #35
CONSTRUCT TURNOUT/RCK SLOPE PROTECT SAN ANDREAS CA 95249 LODI, CA.., 95240
(209)754-3839 209)479-3608
HB4N (209)479-
10-CAL-26-14.0/38.3 IN CALAVERAS AND AMADOR COUNTIES AT SIERRA NEVADA CONSTRUCTION,  OSHITA, STANLEY $3,947,007 04/02/14 78%
o OI000 e A0 MR MELUNE L P 0.3 wo T emew SN WAL am
o RUBBERIZED HOT MIX ASPHALT OVERLAY 2055 E. GREG STREET LANE, #35 M
SPARKS NV 89431 ng;’3§2 zgigo
HM1 (775)355-0420 (209)333-
10-MER-5-17.5/0 IN MERCED COUNTY NEAR LOS BANOS AT  AMERICAN CIVIL CONSTRUCTORS  ANDREW BRANDT $1,126,100 06/19/14 0%
}3:058394142 c THE ROUTE 5/152 SEPARATION WEST COAST, INC. 4369 YEAGER DRIVE 28 07/17/14 0%
o 142) GIRDER DIAPHRAGM RETROFIT 3701 MALLARD DRIVE SUITE 109
BENICIA CA 94510 M?ggRgé7CQQZ§637
HA21 (707)746-8028 (760)937-
10-MER-5-23.1/24 IN MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATION DEOL, SUKHI $973,975 02/27/12  100%
%368§éggg—(840)8 FROM 0.5 MILE NORTH OF MCCABE ROAD 3168 KNIGHTS BRIDGE ROAD 2374 INDUSTRIAL ROWE $623,92% gg;iijii 63%
OVERCROSSING TO 0.2 MILE NORTH OF TURLOCK, CA 95380
-0 WHITWORTH ROAD OVERCROSSING SAN JOSE CA 95132 (209)656-6862 OVER RUN

WPCP

REMODEL WEIGH STATION AND RAMPS

(408)772-3979



State of California Department of Transportation Page 2

Statement of Ongoing Contractsasof 07/20/14 08/04/14
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MER-59-7.9/14.1 IN MERCED COUNTY NEAR MERCED FROM A. TEICHERT & SON, INC DBA SUKHI DEOL $2,058,772 06/04/14 0%
10-0Y1204 DEADMANS CREEK BRIDGE TO CHILDS TEICHERT CONSTRUCTION 2374 INDUSTRIAL ROWE 28 06/24/14 o%
AVENUE P 0 BOX 520 TURLOCK, CA 95380
COLD IN PLACE RECYCLING & PLACE HMA _
FOWLER, CA 93625-0520 (209)656-6862
HM1 (559)813-3100
10-MER-99-4_.6/10.5 IN MERCED COUNTY NEAR MERCED FROM TEICHERT/FLATIRON WEST A HAROLDSEN, BRENT $66,434,439 04/06/12 71%
10-415704 BUCHANAN HOLLOW ROAD TO 0.3 MILE JOINTVENTURE 3469 YEAGER DR SU 109 $$?’§3§’§33 82;i§;ig 90%
NORTH OF MCHENRY ROAD P O BOX 1118 MADERA CA 93637 rees
CONST. FREEWAY, INTERCHANGE, BRIDGE -
STOCKTON CA 95201 (559)675-5261
HE14 SWPPP (209)983-2300
10-MER-99-13.1/36.7 ON STATE ROUTE 99 IN THE CITY OF BRIAN J FEDERICO DEOL, SUKHI $651,628 09/19/13  100%
10-059504 MERCED, ATWATER, LIVINGSTON AND 2181 N TRACY BLVD #21 2374 INDUSTRIAL ROWE $618,323 11/01/13 91%
STPE-P099-(570)E DELHI AT VARIOUS LOCATIONS $0 06/30/14
o TRACY CA 95376 TURLOCK, CA 95380
- PAINT BRIDGE AND SLOPE PAVING _
(209)839-0963 (209)656-6862 OVER RUN
HE14
10-MER-99-13.9/14.4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $24,532,201 01/19/12 51%
10-481004 MILE SOUTH OF ROUTE 99/140 SEPARATION 550 GREENVILLE ROAD 2374 INDUSTRIAL ROWE $15,544,111 02/03/12 63%
ACNH-P099-(550)E $623,767 11/18/15
TO G STREET UNDER CROSSING AND ON TURLOCK CA 95380-9517
-0 ROUTE 140 AT MAIN STR LIVERMORE CA 94550
92576062400 (209)483-5812
WIDEN UNDERCROSSING AND WIDEN Rowy  (925)606-
HA21 SWPPP
10-MER-99-24.4/25.8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE BLUM, ALFRED / OSHITA, $718,198 11/09/11 0%
10-414824 FROM 0.7 MILE NORTH OF ATWATER SOLUTIONS STANLEY $684,484  11/22/11 o%
$988 12/31/15 ’
OVERHEAD TO 0.7 MILE SOUTH OF ARENA 8380 ROVANA CIRCLE 1110 WEST KETTLEMAN
WAY LANE, #35 PLANT EST
SACRAMENTO CA 95828 ’
HIGHWAY PLANTING AND IRRIGATION LODI. CA 9524
HE14 SwepP (916)388-0308 ODI, CA 95240 SATIS
(209)333-6928
10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION BLUM, ALFRED / OSHITA, $327,253 02/11/10  100%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 3573 SOUTHERN PACIFIC AVE. STANLEY $300,783  04/06/10 .,
SULTANA DRIVE OVERCROSSING 1110 WEST KETTLEMAN $0 07/07/14 0
HIGHWAY PLANTING AND IRRIGATION ATWATER CA 95301 LANE, #35 OT/01/Ae  oLETED
(209)358-5548 LODI CA 95240
HBAC SWPPP

(209)333-6928
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Statement of Ongoing Contractsasof 07/20/14 08/04/14
District 10
M
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /‘(’J/II\Tvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MER-99-/4 .6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC  BRENT HAROLDSEN $44,436,791 07/12/12 63%
10-415804 CHOWCHILLA RIVER BRIDGE TO BUCHANAN 13170 TELFAIR AVENUE 3469 YEAGER DRIVE $29,865,113 08/31/12 6%
$1,236,365 05/29/15
HOLLOW ROAD SUIT 109
CONSTRUCT FREEWAY AND INTERCHANGE SYLMAR CA 91342 MADERA CA 93637
(818)362-9200 (559)675-5272
HE14 SWPPP
10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC ANDREW BRANDT $22,458,416 10/11/10  100%
10-3A66U4 FROM MARTHELLA AVENUE TO 0.3 KM EAST 550 GREENVILLE ROAD 3469 YEAGER $20,959,632 10/26/10 93%
AC?;—P140—(031)E OF SANTA FE AVENUE veione oh oaces DRIVE.SUITE 109 $374,265 07/22/14
- REPLACE BRIDGE AND WIDEN ROADWAY MADERA, CA.93637
(925)606-2400 (760)937-8947
SWPPP
10-MER-165-26.7/30 IN MERCED COUNTY A_ TEICHERT & SON INC. DBA SUKHI DEOL $4,397,799 03/18/14 25%
10-381514 AC OVERLAY, DIGOUTS, INTERSECTION TEICHERT CONSTRUCTION 2374 INDUSTRIAL ROWE $859,602 04/04/14 Sou
STP-P165-(012)E ’ ’ 377,506 01/08/15 ’
o (012) P O BOX 520 TURLOCK, CA 95380 ¥
FOWLER, CA 93625-0520 (209)656-6862
HA22 (559)813-3100
10-SCL-152-19.8/0 ON ROUTES 152 AND 156 AT VARIOUS NORCAL GENERAL CONSTRUCTION  DAVID ABLEDU $709,394 02/20/14 0%
10-0Q8004 LOCATIONS CORPORAT ION 2374 INDUSTRIAL ROWE $0 03719714 0%
NH?;OOOC‘(37°)E INSTALL 3 CHANGEABLE MESSAGE SIGNS 1950 MAJESITC CT TURLOCK CA 95380 $0
SAN JOSE CA 95132 (209)656-6803
HBAN (408)886-0335
10-SJ-4-8.3/T14.3 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING CAO, NHAN C. $7,411,080 01/23/14 13%
10-0w1204 STOCKTON FROM 0.1 MILE EAST OF BACON INC 611 SAN JUAN AVE. $1,863,277 02/21/14 255
STE;POO4‘(146)E ISLAND ROAD TO SAN JOAQUIN RIVER P O BOX 6227 STOCKTON CA. 95203 $176,554  12/24/14
- BRIDGE (209)471-3878
REHABILITATE EXISTING ASPHALT CONCORD CA 94524
HA22 (925)687-6666
10-SJ-4-14.2/15.9 IN SAN JOAQUIN COUNTY IN STOCKTON A. TEICHERT & SON, INC. DBA  CAO, NHAN $834,816 04/17/14 0%
10-0X3804 FROM CORDES RANCH ROAD UNDERCROSSING TEICHERT CONSTRUCTION 611 SAN JUAN AVE. $0 05/13/14 0%
TO ROUTE 5/4 SEPARATION 265 VAL DERVIN PARKWAY STOCKTON CA. 95203 $0  09/01/14
REPAIR FAILED AREAS AND APPLY HMA -
STOCKTON CA 95206 (209)471-3879
HM1 (209)598-5589

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/14 08/04/14

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-8J-4-19.5/20.1 IN SAN JOAQUIN COUNTY, IN AND NEAR  MYERS AND SONS CONSTRUCTION LPTROY SCHEIBER $88,926,160 10/16/12 41%
10-3A1004 STOCKTON, ON RTE 4 FROM ADELBERT AVE 2554 MILLCREEK DRIVE 3663 ARCH RD SUITE $35é;33,§gg ég;gi;ig 40%

TO 0.1 MI W OF GOLDEN GATE AVE OC, 500 ’

AND ON RTE 99 FROM 0.4 SACRAMENTO CA 95833 STOCKTON CA 95915

WIDEN TO 6 LANES (916)649-4504 (209)948-3966
HE13 SWPPP
10-SJ-4-/0 ON STATE ROUTE 4 BETWEEN GARFIELD ST BROSAMER & WALL INC SHIVINDER SINGH $52,294,490 12/16/13 10%
10-0S1104 OH (PM R15.7) AND NAVY DR (PM 14.6) 1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE $1,614,054 01/06/14 3%

AND W CHARTER WY BETWEEN ARMY COURT STOCKTON, CA-95203 $893,148  09/09/17

WALNUT CREEK CA 94596

(PM14.4) AND TILLIE L (209)948-3734

EXTEND FREEWAY (925)932-7900
HB1
10-8J-5-19.6/23.9 IN SAN JOAQUIN COUNTY AT VARIOUS PETERSON-CHASE GENERAL ARIEL 1. MENDOZA $813,243 05/21/14 0%
10-0X7804 LOCATIONS ENGINEERING CONSTRUCTION, INC.g11 SAN JUAN AVE. $0 06/05/14 0%

TREAT BRIDGEDECK,REPLACE JOINTSEALS 1792 KAISER AVENUE STOCKTON, CA 95203 $0 10/16/14

IRVINE CA 92614 (209)639-4686

HM3 (949)252-0441
10-SJ-5-25.1/28.6 IN SAN JOAQUIN COUNTY NEAR AND IN THE DESILVA GATES CONSTRUCTION LP WALI WAZIRI $41,594,365 12/10/12 39%
10-0M7804 CITY OF STOCKTON ON I1-5 FROM CHARTER P O BOX 2909 611 SAN JUAN AVENUE $17,442,558 01/10/13 22%
ACIM-0056-(338)E $2,237,578 08/31/15

WAY TO COUNTRY CLUB BLVD STOCKTON, CA 95203
0- 3-(8B) ROADWAY REHABILITATION DUBLIN CA 94568 (470)-87-90
-0 (925)829-9220
HA22 SWPPP
10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $92,694,527 06/02/11 68%
10-0G4704 FROM 0.4 MILE NORTH OF 8TH STREET 1777 OAKLAND BLVD SUITE 300 11 SAN JUAN AVE. $58,875,881 06/15/11

63%
ACIM- 005-(633)E UNDERCROSSING TO HAMMER LANE $1,078,129 10/16/15

-0 WALNUT CREEK CA 94596

UNDERCROSING
WIDEN BRIDGES AND FREEWAY LANES (925)627-1700

STOCKTON, CA 95203
(209)948-7185

HE13 SWPPP

10-SJ-12-.1/4.4 IN SAN JOAQUIN COUNTY NEAR TERMINOUS OC JONES & SONS, INC VIRK, KEWAL / OSHITA, $31,390,314 08/13/13 8%

10-0G8004 FROM MOKELUMNE RIVER BRIDGE TO LITTLE 1520 FOURTH STREET STAN $4,185,212  08/28/13 13%
NH-P0O12-(112)E POTATO SLOUGH BRIDGE ctLer oA oari0 1110 WEST KETTLEMAN $1,563,116 12/31/18
-0 ROADWAY REHABILITATION LANE, #35
(510)526-3424 LODI, CA 95240
HA22 ;

(209)333-6928
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Statement of Ongoing Contractsasof 07/20/14 08/04/14
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-8J-12-20.8/1.23.2 IN SAN JOAQUIN & CALAVERAS COUNTIES GEORGE REED, INC. OSHITA, STANLEY $1,926,688 03/28/14 78%
é$;9§312f 116 AT & NEAR VICTOR FROM SUNRISE STREET 140 EMPIRE AVE 1110 WEST KETTLEMAN ii’é%ﬁ’éﬁ? ggjgijij 89%
(116) TO WEST JCT RTE 88 & NEAR CLEMENTS LANE, #35 940,
-0 FROM EAST JCT RTE 88 T MODESTO ~ CA 95354 LODI, CA 95240
PLACE RHMA SUPERPAVE (GAP GRADED) (209)523-0730 (209)333-6928
10-5J-26-18.5/19 ON ROUTE 26 FROM 0.3 MILE WEST OF CHESTER BROSS CONSTRUCTION QUAN H. TRINH $2,131,245 10/02/13 65%
10-0T1604 SANDSTONE CREEK BRIDGE TO SHELLY ROAD 39 CALIFORNIA ST PMB 118 611 SAN JUAN AVE $1,042,359 10/22/13 49%
HSST-P026-(028)E $297,703 09/05/14 ?
CURVE REALIGNMENT&REPLACE BRIDGE STOCKTON, CA 95203 i
-0 VALLEY SPRINGS CA 95252 2093471 4008
(209)920-3595 (209)471- SUSPENDED
HB1
10-5J-99-4.9/14.2 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING AND GRADING OBAIDULLAH RASHID $28,705,604 03/27/12 84%
10-0E6114 MANTECA FROM AUSTIN ROAD OVERCROSSING INC ""ABDUL" $23,753,060 04/19/12 82
$988,040 11/06/14 ?
TO 0.4 MILE SOUTH OF ARCH ROAD P O BOX 6227 3663 ARCH ROAD,SUITE ’
UNDERCROSSING CONCORD CA 94524 500.,
WIDEN EXISTING FREEWAY WITH HMA TOCKTON. CA 9521
HE13 SWPPP (925)687-6666 STOCKTON, CA 95215
(209)470-8782
10-5J-99-6.9/10.6 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES/MYERS JV OBAIDULLAH RASHID $26,541,472 10/11/12 82%
10-0E6134 MANTECA FROM 0.2 MILE NORTH OF P O BOX 2948 ""ABDUL" $14,890,020 11/06/12 560
$807,031 10/30/14 ?
YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 3663 ARCH RD,SUITE ’
FRENCH CAMP ROAD LG RANCHO CORDOVA CA 957412948 . =
HE13 SWPPP LATHROP INTERCHANGE (PHASE 3) (916)635-9370 STOCKTON, CA 95215-8315
(209)470-8782
10-5J-99-10.6/15 IN MANTECA, ON ROUTE 99 FROM 1.4 MILE BAY CITIES PAVING & GRADING  OBAIDULLAH RASHID $25,955,505 06/27/12 65%
10-0E6124 NORTH OF LATHROP ROAD TO 0.4 MILE INC ""ABDUL" $14,656,695 07/20/12 56
$1,028,134 05/07/15 ?
NORTH OF ARCH ROAD P O BOX 6227 3663 ARCH RD, SUITE TYees
FRENCH CAMP INTERCHANGE (PHASE 2) 500
CONCORD CA 94524 STOCKTON, CA 95215
HE13 SWPPP (925)687-6666 ’
(209)470-8782
10-5J-120-.8/0 IN SAN JOAQUIN COUNTY IN LATHROP ON VIKING CONSTRUCTION COMPANY, $556,277 05/13/14 0%
10-1C0104 WEST ROUTE 120 - NORTH ROUTE 5 INC. $0 06/03/14 0%
CONNECTOR OVERHEAD PO BOX 1508 $0
BRIDGE REHAB
RANCHO CORDOVA CA 95741
HA21 (916)852-5530
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Statement of Ongoing Contractsasof 07/20/14

62-10 0-(9E)
-0
HB4C SWPPP

ROAD TO ROUTE 108 AND ON ROUTE 108
FROM 0.7 KM NORTH OF BA
WIDEN TO 4 LANES

PO BOX 6227

CONCORD CA 94524
(925)687-6666

RIPON, CA 95366
(209)607-8741

08/04/14
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-8J-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. BLUM, ALFRED / OSHITA, $739,658 04/05/10  100%
é2§3L2324 328y TRACY AT VARIOUS LOCATIONS 2972 LARKIN AVENUE STANLEY $764,5;g 82;%2;12 100%
- - HIGHWAY PLANTING AND IRRIGATION
A-205 -(328)4 CLOVIS, CA 93612 ii;g wz:; KETTLEMAN 06/23/130MPLETED
-0 (559)292-7760 LODI. CA 95240
HA25 SWPPP ’
(209)333-6928
10-8J-205-/.1 IN SAN JOAQUIN COUNTY NEAR TRACY AT AMERICAN CIVIL CONSTRUCTORS  SUTTI RENEE M. $1,414,165 05/20/13  100%
10-0w7104 AQUEDUCT SERVICE RD UC AND AT DELTA WEST COAST INC 952 GOODWIN DRIVE $1,438-8ég 8?;1?;12 100%
MENDOTA CANAL BRIDGE 3701 MALLARD DRIVE RIPON, CA 95366 07717714
REPLACE APPROACH SLABS -
BENICIA CA 94510 (209)607-8741 COMPLETED
(707)746-8028
10-STA-4-6.3/6.6 IN STANISLAUS COUNTY ON STATE ROUTE 4 GEORGE REED, INC. TONY CIPPONERI $183,667 05/13/14 0%
10-0S8704 ABOUT 10 MILES WEST OF COPPEROPOLIS 140 EMPIRE AVE. 952 GOODWIN DRIVE $0 05/29/14 0%
SSTP-P004-(147)E FROM 0.4 MILE TO 0.1 MILE WEST OF RIPON CA 95366 $0 08/29/14
-0 DUNTON ROAD MSBSS;23 8¢035354 (209)599-1940
SHOULDER WIDENING WITH RUMBLE (209)523-
HB1
10-STA-33-14.5/17.9 IN STANISLAUS COUNTY IN AND NEAR KNIFE RIVER CONSTRUCTION TONY CIPPONERI $1,420,431 03/05/14 33%
10-0Y2604 PATTERSON FROM WARD AVENUE TO RODGERS 655 W. CLAY STREET 952 GOODWIN DRIVE $439,819 03/24/14 31%
ROAD RIPON CA 95366 $439,819 08/26/14
STOCKTON CA 95206
COLD IN PLACE RECYCLING & HMA . -
(209)948-0302 (209)599-1940
HM1
10-STA-99-2.3/20.2 IN STANISLAUS COUNTY IN AND NEAR WESTERN STRUCTURES TONY CIPPONERI $944,362 12/27/12 0%
10-0S7804 TURLOCK, CERES AND MODESTO AT VARIOUS 6005 TYLER STREET 952 GOODWIN DRIVE $0 02/20/13 0%
ACST-P099-(564)E LOCATIONS FROM LINWOOD AVENUE RIPON CA 95366 $0
P0-99 5-(4E) OVERCROSSING TO BECKWITH ROAD RIVERSIDE CA 92503 209)599-1940
-0 (951)352-4300 (209)
CONCRETE SLOPE PAVING, RAILING
TEAL wPCP
10-STA-219-2.9/4.9 IN STANISLAUS COUNTY NEAR MODESTO ON BAY CITIES PAVING AND GRADING SUTTI,RENEE" M. $16,115,021 08/30/12 66Y%
10-0A8724 ROUTE 219 FROM 0.4 KM EAST OF DALE  INC $8,575,908 09/18/12
HPLU-6210-(009)E 952 GOCDWIN DRIVE $550,083 12/04/14  O3°
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Statement of Ongoing Contractsasof 07/20/14 08/04/14
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-TU0-49-18.0/18.3 IN TUOLUMNE COUNTY IN SONORA FROM S. GEORGE REED INC COREY CASEY $626,220 06/18/13 38%
10-0K1504 WASHINGTON STREET TO SNELL RD./ ELKINP O BOX 4760 19596 MONO WAY $578,605 07/15/13 90%
ST. (KP 29.01/29.46) SONORA CA 95370 0 06s27/4
COLD PLANE & RESURFACE ROADWAY MODESTO CA 95352 (209)532-2947 07721714
(209)523-0734
HA22
10-TUO-108-11.3/21 IN TUOLUMNE COUNTY AT AND NEAR TWAIN GEORGE REED INC COLIN DORAN $2,713,430 02/27/14 17%
10-0Xx4304 HARTE FROM EAST AVENUE UNDERCROSSING 140 EMPIRE AVE 560 MOUNTAIN RANCH 222,;88 82;;2;13 3%
TO 0.6 MILE WEST OF STODDARD SPRINGS ROAD ’
MODESTO CA 95354
ROAD 209Y523- 0734 SAN ANDREAS, CA. 95249
" RHMA SUPERPAVE OVERLAY (209)523- (209)754-1017

Totals: Authorized Final Amt: $609,650,315 Completed to Date: $322,757,834  Work ThisMonth: $19,687,661
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10-ALP-88-/0
10-CAL-4-28.0/49.6
10-CAL-4-32.2/0
10-CAL-26-14.0/38.3
10-MER-5-17.5/0
10-MER-5-23.1/24
10-MER-59-7.9/14.1
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District
Federal Aid

Cnty Rt Pm
10-SJ-5-19.6/23.9
10-SJ-12-.1/4.4
10-SJ-12-20.8/L23.2
10-SJ-26-18.5/19
10-SJ-99-4.9/14 .2
10-SJ-99-6.9/10.6
10-SJ-99-10.6/15
10-SJ-120-.8/0
10-SJ-205-1.7/12.6
10-SJ-205-7.1
10-STA-4-6.3/6.6
10-STA-33-14.5/17.9
10-STA-99-2.3/20.2
10-STA-219-2.9/4.9
10-TUO-49-18.0/18.3
10-TUO-108-11.3/21

10

Category

Statement of Ongoing Contracts - Index

Contract
10-0X7804
10-0G8004
10-0X4104
10-0T1604
10-0E6114
10-0E6134
10-0E6124
10-1C0104
10-0L5704
10-0w7104
10-0S8704
10-0Y2604
10-0S7804
10-0A8724
10-0K1504
10-0X4304

Statement of Ongoing Contracts - Federal Aid

Page
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Bid + CCO

Work Comp



District
Federal Aid

District Total:

10

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Bid + CCO
$135,414,992
$78,380,931
$19,278,564
$355,722,868
$20,852,960
$609,650,315

Statement of Ongoing Contracts-Summary

District
10

Work completed this Period:

Work Completed ThisPerio
$2,481,076

$2,481,076

Work Comp
$76,318,439
$40,688,955

$8,614,074
$186,129,533
$11,006,833
$322,757,834
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