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1-31	 CONSTRUCTABILITY REVIEWS FOR 

STRUCTURES PROJECTS 

Process for Structures Constructability Review 
Checkpoints 

ROLES: 

Structure Design Task Manager  – Design TM 

Structure Design Project Engineer – Design PE 

Structure Office Engineer – SOE 

DES Project Delivery Team – DES PDT 

Constructability Review Functional Reviewers – FR 

In general, functional reviewers will include the following: 

Structure Design – Structure Project Engineer 

Structure Construction – Field Representative 

Structure Office Engineer – Specification Engineer and/or Project Estimator 

Geotechnical Services – Geotechnical Designer 

Structures Hydraulics – Hydraulics Designer 

Structures Maintenance – Area Bridge Maintenance Engineer 

District – District Project Engineer 

PRODUCTS: 
Advance Planning Study – APS 

Project Approval and Environmental Document – PAED 

General Plan - GP 
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FORMS: 

DES Constructability Review Feedback Form – CR Feedback 

Constructability Review Check Lists – Check Lists. 

Review Stage Process Desired Outcome 

Advance 1. Design TM to identify applicable functional 1. Identify issues that impact 
Planning Offices. project programming, 

Studies  2. Each functional office to identify CR FR. 
3. Optional field review at discretion of 

Design PE 
4. Design PE to consult with FR during the 

development of the APS and incorporate 
comments as applicable. 

5. Design PE to transmit completed APS to FR 
for comment. 

6. FR to provide comments on plans and 
summarize on DES CR feedback form. 

7. Design PE to complete response portion of 
CR feedback form, respond to FR and file. 

8. Comments that do not impact project 
programming or PA&ED will be 
incorporated at the next APS update or 
during the development of the General 
Plans. 

specifically issues related to 
scope and capital costs. 

2. Identify fatal flaws 
3. Identify proper scope 
4. Input for project risk 

management plan 
5. Identify proprietary systems 

or potential unusual 
specification issues. 

6. Identify issues that impact the 
development of PA&ED or 
the Project Report. 
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Review Stage Process Desired Outcome 

General 1. Update list of FR, if needed. 1. Identify issues that impact 
Plans 2. Mandatory field review at project site prior 

to Type Selection for Level 1 projects. 
3. Design PE to consult with functional 

reviewers during the development of the GP 
and incorporate comments as applicable. 

4. Design PE to schedule Type Selection 
meeting and distribute package to all FR. 

5. All FR to attend Type Selection meeting 
(mandatory CR review meeting) 

6. Design Project Engineer to transmit 
completed GP to FR for comment 

7. FR to provide comments on plans and 
summarize on DES CR feedback form. 

8. Design PE to complete response portion of 
CR feedback form, respond to FR and file. 

9. Comments not incorporated prior to General 
Plan Distribution (Milestone 275) will be 
incorporated at the Unchecked Details 
stage. 

project programming, 
specifically issues related 
to scope, schedule and 
capital costs. 

2. Identify fatal flaws and 
risks. 

3. Update project risk 
management plan. 

4. Assess risk for: staging, 
traffic control, permits, 
environmental, clearances, 
site access and utility 
conflicts. 

5. Evaluate foundation 
recommendations. 

6. Evaluate aesthetic issues. 
7. Identify potential CRIPs 
8. Identify proprietary 

systems or potential 
unusual specification 
issues. 

9. Check material availability 
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Review Stage Process Desired Outcome 

Unchecked 1. Update list of FR, if needed. 1. Identify issues that impact 
Details 2. Design Project Engineer to transmit 

Unchecked Details to FR for comment 
3. FR to provide comments on plans and 

summarize on DES CR feedback form. 
4. Design PE to complete response portion of 

CR feedback form, respond to FR and file. 
5. Comments received will be incorporated at 

the Draft Structures PS&E (Milestone 378) 

project programming, 
specifically issues related 
to scope, schedule and 
capital costs. 

2. Resolve previously 
identified issues 

3. Identify proprietary 
systems or potential 
unusual specification 
issues. 

4. Determine status of all 
permits 

5. Review non-standard 
details 

Draft 1. Update list of FR, if needed. 1. Identify issues that impact 
Structures 2. SOE to provide draft SPS&E package to project programming, 

PS&E  FR. 
3. Design TM to schedule Project Review 

meeting (CR review meeting).   
4. All FR to attend Project Review meeting 

(mandatory CR review meeting), reviewed 
SPS&E package and make final comments 

5. 
their respective functional deliverables (i.e. 
Hydraulic Report, Foundation Reports, 
Special Provisions, Type Selection Report) 
during Project Review. 

6. All FR to concur that all applicable 
constructability comments have been 
properly incorporated into the final 
Structures PS&E 

7. Design TM  to send final CR Feedback 
forms and CR Check List to RE Pending 
File. 

All FR to incorporate recommendations into 

specifically issues related 
to scope, schedule and 
capital costs. 

2. Resolve previously 
identified issues 

3. Review and resolve 
conflicts with roadway 
plans: geometry, staging, 
permits, construction 
easements 

4. Identify and resolve 
construction impacts on 
plans or specifications:  
working day estimates, 
foundation review, utilities. 

5. Final review and updating 
of all project documents. 

6. Concurrence by FR that 
project is ready for final 
SPS&E. 
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