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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the post fact time extension request to the period 
of project completion deadline for the project listed in the attached document. 

ISSUE: 

The Commission allocated $455,000 for the construction of one locally-administered State 
Transportation Improvement Program (STIP) project identified on the attachment.  The responsible 
agency has been unable to complete the project by the November 30, 2015 deadline.  The attachment 
describes the details of the project and the explanation for the delay.  The respective agency requests 
a post fact extension, and the planning agency concurs. 

BACKGROUND: 

Current STIP Guidelines stipulate that a local agency has up to 36 months from the time of contract 
award to accept the contract.  The local agency has 180 days after the contract acceptance to prepare 
and submit the final invoices and reports to the Department.  The Guidelines further stipulate that the 
Commission may approve a waiver to the project completion deadline one time only for up to  
20 months in accordance with Section 14529.8 of the Government Code. 
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Time Extension/Waiver – Project Completion Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Award Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 City of Jackson 
Amador County 
PPNO:  10-0015A 
Kennedy Tailing Wheels Park 
Building project 
 

$455,000 
 

 

11/13/2012 
  FP-12-07 
  5 Months 

04/30/2016 
Support   

 

 
The City of Jackson (City) is requesting a 20-month extension to the completion of the construction phase of the Kennedy Tailing Wheels Park 
Building project.  The City has experienced an unforeseen delay during the completion of the project. 
 
The City awarded the contract in November 2012 and completed construction in November 2013.  However, prior to filing the Notice of 
Completion and acceptance of project completion by the City Council (Council), a lien was filed on the project by one of the general 
contractor’s subcontractors.  Unfortunately, the City cannot accept the project until a Release of Lien has been received.  Dates for mediation 
were set in the past and rescheduled multiple times due to the complexity of having several parties fully prepared and in attendance for a 
hearing.  A mediation settlement was recently reached, and the City is waiting for the Release of Lien documentation and for the Council to 
accept the project.  The City anticipates the Council will accept the project by January 31, 2016.  However, the City is requesting an additional 
three months in case the Release of Lien processing and Council project acceptance are delayed.  Therefore, the City is requesting a five-
month extension from November 30, 2015 to April 30, 2016. 
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