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RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $4,600,000 in State Highway 
Operation and Protection Program (SHOPP) funds for the Interstate 10/605 (I-10/605) Interchange 
Improvement Project (PPNO 3529) on Interstate 10 in Los Angeles County. 

ISSUE 

Additional funds are needed for one previously approved project in order to complete construction. 

RESOLUTION 

Resolved, that $4,600,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 
and 2660-302-0890, to provide funds to complete construction of the following project. 

Dist-Co-Rte 

Original 
Allocated 
Amount 

Award 
Amount 

 Current 
   Allotment 

Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above Award 

Amount 
    07-LA-10 $55,500,000 $51,650,000 $57,021,000 $4,600,000 $61,621,000 8.9% 
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PROJECT DESCRIPTION 
 
This project is located in Los Angeles County in the city of Baldwin Park at Interstate 10/605.  The 
project will construct an elevated direct connector from southbound Interstate 605 to eastbound 
Interstate 10.  This is a design-build project. 

 
PROJECT LOCATION  

  
 
 

 
 
FUNDING STATUS 

 
This project was programmed in the 2010 SHOPP for $55,500,000 and was allocated by the 
Commission in June 2011 for $55,500,000.  The project was awarded in April 2012 for 
$51,650,000.  The current allotment, including G-12 adjustments is $57,021,000. 
 
Construction is anticipated to be completed in July 2016; however, an additional $4,600,000 is 
needed in order to complete the construction of this project. 
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REASONS FOR COST INCREASE 
 
The cost increase is as result of delays associated with another project (I-10 HOV) within the same 
vicinity.  The construction of this project was scheduled to begin after the completion of the I-10 
HOV project.  However, the I-10 HOV project was delayed for more than a year.  The Department 
did not expect that the delay would be that long.  This caused delays in the access to key areas of 
this project.  Therefore, the contractor was granted an extension of 330 working days for this 
unforeseen delay associated with the I-10 HOV project. 
 
Additional costs were incurred due to a Los Angeles Department of Water and Power (LADWP) 
utility relocation.  Three power lines belonging to LADWP needed to be relocated.  During the 
planning phase, the relocation was identified, and funds were programmed under the Right of Way 
Capital component for LADWP to relocate their lines.  Since LADWP could not initiate their 
relocation efforts in a timely manner, the Department decided to purchase the eight needed poles 
and construct the needed foundation in order to expedite the relocation.  Since Right of Way 
capital funds cannot be used to pay for construction Contract Change Orders (CCOs), the 
Department used project contingency funds for this project to pay for the utility relocation CCOs.  
 
 
DETERMINATION 
 
The Department has determined that this request of $4,600,000 is needed in order to pay the CCOs 
related to the delay and utility relocation and to complete the project construction contract. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-232.5e.(5) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In Baldwin Park, at Route 605. Outcome/Output:
Design and construct a connector and reconstruct
connectors to reduce weaving and improve vehicle
operations.

Supplemental funds are needed to Complete
Construction.

Total revised amount $61,620,500 

07-3529
SHOPP/2009-10

302-0042 $165,000 $165,000
SHA

302-0890 $56,855,500 $56,855,500
FTF

20.20.201.310

SHOPP/2014-15
302-0042 $92,000 $92,000

SHA
302-0890 $4,508,000 $4,508,000

FTF
20.20.201.310
0700000431

4
24540

Department of
Transportation

Los Angeles
07-LA-10
31.1/32.3

1
$4,600,000

LACMTA
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