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RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $1,400,000 in State Transportation 
Improvement Program (STIP) Regional Improvement Program (RIP) funds, and $1,300,000 in State 
Highway Operation and Protection Program (SHOPP), for a total of $2,700,000, for the Freeway 
Widening Project in Ventura County (EA 07-0607U). 

ISSUE 

Additional funds are needed for one previously approved project in order to close-out the construction 
contract. 

RESOLUTION 

Resolved, that $2,700,000 be allocated from the Budget Act of 2015, Budget Act Item 
2660-0042-3093 and Budget Act of 2014, Budget Act Items 2660-302-0042 and 2660-302-0890, to 
provide funds to close-out the construction contract of the following project. 

Dist-Co-
Route Fund 

Original 
Allocated 
Amount 

Total Award 
Amount 

Current 
Allocation 

Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above Total 

Award Amount 
07-Ven-101 STIP (RIP) 

SHOPP 
Total 

$ 53,295,000
$ 37,640,000
$90,935,000 $83,710,000 

$ 48,292,550
$ 33,560,715
$81,853,265

$1,400,000 
$1,300,000 
$2,700,000 

$49,692,550 
$ 34,860,715 
$84,553,265 3.2% 
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PROJECT DESCRIPTION 
 
The project is located on Route 101 in Ventura County in the cities of Oxnard and Ventura, from 
Route 323 to Montalvo Spur Overhead.  The project will widen the roadway and bridges along this 
route. 

 
PROJECT LOCATION  
  
 
 

 
FUNDING STATUS 

 
 
In December 2001, the Commission allocated $53,295,000 of STIP RIP funds and $37,640,000 of 
State Highway Operation and Prevention Plan (SHOPP) funds for a total of $86,855,000 for this 
project.  The project was awarded for $83,710,000.  Additional funds in the amount of $2,700,000 
are needed in order to close-out the construction contract.  The current allotment, including G-12 
adjustment, is $81,853,265. 
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REASONS FOR COST INCREASE 
 
Additional funds are needed to pay for the final settlement reached between the Department and 
the contractor.  The contractor initially filed a claim for $20,000,000; however, after years of 
negotiations, the Department reached a final settlement with the contractor in the amount of 
$7,200,000.  The Department paid $4,500,000 of the settlement amount to the contractor on 
December 1, 2015.  The remaining $2,700,000 will be paid upon approval of this supplemental 
request. 
 
When the project was bid, the Special Provisions indicated that access to the work site was 
unrestricted for the majority of the project.  Once the contractor mobilized, various permitting 
agencies restricted access to a very limited area.  The various permitting agencies required the 
Department to fence off and control access to the riverbed, thereby reducing the contractor’s 
efficiency.   
 
The Department suspended the work in the active channel because access to the Santa Clara River 
Bridge was not possible through the road shown on the Contract Plans.  According to the 
Department of Fish and Game, the active river bed stated in the permit is between levee to levee; 
however, the Department’s interpretation of the active river bed was the 10-foot wide water 
passing through the river.  This suspension precluded the contractor from working on the 
controlling operation in the active channel, which is not in line with the Contract Special 
Provisions documents.  This interpretation reduced the Contractor’s work access by more than 50 
percent. 
 
The contract Special Provisions allowed work during winter months but the work times were 
restricted by various agencies after work commenced.  The work restrictions for summer work and 
winter work essentially limited the contractor to work approximately six months out of the first 
two years. 
 
The above factors resulted in the Department granting an additional 249 working days to the 
contractor to complete the work.  The delays also resulted in the cost escalation of materials such 
as steel, concrete, and fuel.   
 
DETERMINATION 
 
The Department has determined that this request for $2,700,000 is needed in order to pay the 
contractor for the delays, labor and material escalation and close out the construction contract.  
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-272.5e.(9) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Near Oxnard from Route 232 to Johnson Drive.

Supplemental funds are needed to Close-out
Contract.

Total revised amount $49,692,550 

(Project is Combined with SHOPP EA 07-018640 
PPNO 2194 under EA 07-0607U).

Outcome/Output: Widen roadway, replace bridge,
and modify interchanges. 

07-1213M
GF RIP/2001-02

301-0042 $2,477,587 $2,477,587
SHA

301-0890 $21,627,426 $21,627,426
FTF

20.20.075.413

RIP/2001-02
301-0042 $2,078,268 $2,078,268

SHA
301-0890 $18,247,085 $18,247,085

FTF
20.20.075.613

GF RIP/2003-04
301-0042 $137,000 $137,000

SHA
301-0890 $1,063,000 $1,063,000

FTF
20.20.075.400

RIP/2003-04
301-0042 $116,000 $116,000

SHA
301-0890 $897,000 $897,000

FTF
20.20.075.600

GF RIP/2004-05
301-0042 $14,987 $14,987

SHA
20.20.075.400

RIP/2004-05
301-0042 $14,647 $14,647

SHA
20.20.075.600

GF RIP/2005-06
301-0042 $101,400 $101,400

SHA
301-0890 $777,000 $777,000

FTF
20.20.075.400

RIP/2005-06
301-0042 $85,150 $85,150

SHA
301-0890 $656,000 $656,000

FTF
20.20.075.600

RIP/2015-16
301-0042 $28,000 $28,000

SHA
301-0890 $1,372,000 $1,372,000

FTF
20.20.075.600
0700000020

Department of
Transportation

Ventura
07-VEN-101

22/R23.7

1
$1,400,000

VCTC
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-272.5e.(9) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Near Oxnard - Route 232 to Johnson Drive.
Outcome/Output: Replace bridge (scour).

Supplemental funds are needed to Close-out
Contract.

Total revised amount $34,860,715

(Project is Combined with STIP EA 07-06073 PPNO
1213M under EA 07-0607U).

07-2194
SHOPP/2001-02

302-0042 $3,165,938 $3,165,938
SHA

302-0890 $27,724,062 $27,724,062
FTF

20.20.201.111

SHOPP/2003-04
302-0042 $176,000 $176,000

SHA
302-0890 $1,361,000 $1,361,000

FTF
20.20.201.111

SHOPP/2004-05
302-0890 $8,265 $8,265

SHA
20.20.201.111

SHOPP/2005-06
302-0042 $129,450 $129,450

SHA
302-0890 $996,000 $996,000

FTF
20.20.201.111

SHOPP/2014-15
302-0042 $26,000 $26,000

SHA
302-0890 $1,274,000 $1,274,000

FTF
20.20.201.111

4
18640

Department of
Transportation

Ventura
07-VEN-101
R22/R23.7

2
$1,300,000

VCTC
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