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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 

Commission (Commission), extend the period of contract award for the Aeronautic Acquisition and 

Development (A&D) projects listed on the attached document for the time period shown. 

ISSUE: 

The Commission allocated $522,000 for the construction of two A&D projects identified on the 

attachment.  The responsible agencies have been unable to award the contracts within 12 months of 

allocation.  The attachment describes the details of the projects and the explanations for the delays.  

The respective agencies request extensions, and the planning agencies concurs. 

BACKGROUND: 

Current Aeronautics Guidelines, adopted under Resolution G-14-03, stipulate that the agency 

implementing a project may request a time extension if the project will not be awarded within 12 

months of the allocation.  The Commission may approve waivers to the timely use of funds deadline 

one time only for up to 20 months accordance with Government Code Section 14529.8. 
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Time Extension/Waiver – Project Contract Award Deadline 

Acquisition and Development Program 

 
Project # 

 

Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

Extension Amount 

 

Construction Only 

Allocation Date 

Resolution Number 

Number of Months Requested 

Extended Deadline 

CT Recommendation 

1 Ruth Airport  

Trinity County 

Tri-7-14-1   

Ruth Airport – Runway Overlay 

and Restripe Pavement Project 

 

$432,000 

 

 

3/26/2015 

FDOA-2014-07 

6 Months 

9/26/2016 

Support 

 
 The County of Trinity (County) is requesting a six-month extension to the period of contract award for the 

construction (CON) phase of the Ruth Airport – Runway Overlay and Restripe project.  The County experienced 

an unexpected delay in awarding the project. 

  

The County received the CON allocation in March 2015.  This project was intended to be designed in-house by the 

County’s small engineering team. However, in mid-summer, major fires broke out all over the County and as a result, 

the County had to divert their resources including the County Engineering Team to address priority fire related issues. 

 

The County has returned to working on the project with available staff to complete the Plans, Specifications & Estimate 

(PS&E). Most of the work required on the PS&E for the Ruth Airport project is completed, except the project 

specifications and minor detailing needed to be finalized.  The County will not be able to award the project until at least 

June, 2016. The County respectfully requests an extension of six months, to September 26, 2016, to ensure the County 

can award within the extended time limit. 
 

2 Trinity Center Airport  

Trinity County 

Tri-8-14-1 

Trinity Center Airport – Slurry 

Seal Apron, Taxiway, and 

Restripe Pavement Project 

 

$90,000 

 

 

5/28/2015 

FDOA-2014-08 

6 Months 

11/28/2016 

Support 

 

 The County of Trinity (County) is requesting a six-month extension to the period of contract award for the 

construction (CON) phase of the Trinity Center Airport – Slurry Seal Apron, Taxiway, and Restripe Pavement 

project.  The County experienced an unexpected delay in awarding the project. 

 

The County received the CON allocation in May 2015.  This project was intended to be designed in-house by the 

County’s small engineering team. However, in mid-summer, major fires broke out all over the County and as a result, 

the County had to divert their resources including the County Engineering Team to address priority fire related issues. 

 

The County has returned to working on the project with available staff to complete the PS&E.  The County will not be 

able to award the project until at least August, 2016. The County respectfully requests an extension of six months, to 

November 28, 2016, to ensure the County can award within the extended time limit. 
 

 


