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SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of locally-administered State Transportation 

Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  

(FY) 2014-15 and FY 2015-16. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $38,382,000 

to construct 33 locally-administrated STIP projects.  As of April 15, 2016, 32 projects totaling 

$36,926,000 have been awarded.  One project has an approved time extension.   

In FY 2015-16, the Commission allocated $21,398,000 to construct 17 locally-administered STIP 

projects.  As of April 15, 2016, five projects totaling $7,086,000 have been awarded.  One project 

has an approved time extension.  One project has a concurrent time extension request. 

BACKGROUND: 

Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires the Department to report to the 

Commission on those projects that have not been awarded within four months of allocation. 
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FY 2014-15 Allocations  
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Awarded 
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6 months 

August 2014 2 $6,968 

 

2 0 0 1 2 

October 2014 3 $1,861 3 0 0 1 1 

November 2014 0 $0 0 0 0 0 0 

December  2014 3 $2,762 3 0 0 0 3 

January 2015 1 $465 1 0 0 0 1 

March 2015 9 $8,474 8 0 1 3 7 

May 2015 6 $6,897 6 0 0 3 6 

June 2015 9 $10,955 9 0 0 3 8 

TOTAL 33 $38,382 32 0 1 11 28 

 

 

FY 2015-16 Allocations  
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August 2015 5 $7,397 

 

4 0 1 2 4 

October 2015 3 $3,928 1 0 2 1 1 

December 2015 0 $0 0 0 0 0 0 

January 2016 3 $1,445 0 0 3 0 0 

March 2016 6 $8,628 0 0 6 0 0 

TOTAL 17 $21,398 5 0 12 3 5 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 

Program allocations, as no contract is awarded for these programs. 

 

Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  

 (1) This extension deadline was approved in October 2015 (Waiver 15-42), 

 (2) This extension deadline was approved in March 2016 (Waiver 16-07). 

Agency Name Project Title PPNO 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount       
Project 

Status 

City of San Jose Park Avenue Multi – Modal 

Improvements 

04-9035L 26-Mar-15 30-Sept-16 $1,456,000 (1)  The project will be awarded by 

the extended deadline. 

Inyo County Eastern Sierra Scenic Byway Tourist 

Center in Dehy Park in Independence 

09-2517C 27-Aug-15 31-Aug-16 $650,000 (2)  The project will be awarded by 

the extended deadline. 

City of Doris Oregon Street Rehabilitation Project 02-2485 21-Oct-15 30-Apr-16 $225,000   The project will be awarded by 

the deadline. 

San Luis Obispo Price Canyon Road Widening 05-2071 21-Oct-15 30-Apr-16 $3,364,000   A concurrent three-month time 

extension has been submitted. 

City of Tehama City of Tehama Reconstruction and 

Drainage Improvement 

02-2509 21-Jan-16 31-Jul-16 $1,083,000   The project will be awarded by 

the deadline. 

Marin County Miller Creek Class II Bicycle Lanes 

and Pedestrian Improvements 

04-2127S 21-Jan-16 31-Jul-16 $362,000   The project will be awarded by 

the deadline. 

Marin County North Civic Center Drive 

Improvements 

04-2128D 21-Jan-16 31-Jul-16 $407,000   The project will be awarded by 

the deadline. 

Grand Total          $7,547,000                         


