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SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of locally-administered State Transportation 

Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  

(FY) 2014-15 and FY 2015-16. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $38,382,000 

to construct 33 locally-administered STIP projects.  As of July 13, 2016, 32 projects totaling 

$36,926,000 have been awarded.  One project has an approved time extension.   

In FY 2015-16, the Commission allocated $54,348,000 to construct 28 locally-administered STIP 

projects.  As of July 13, 2016, nine projects totaling $8,880,000 have been awarded.  Two 

projects have approved time extensions.   

BACKGROUND: 

Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires the Department to report to the 

Commission on those projects that have not been awarded within four months of allocation. 
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FY 2014-15 Allocations  

 
 

 

 

Month Allocated 

 

No. 

Projects 

Voted 

 

Voted 

Projects 

$ X 1000 

 

No. 

Projects 

Awarded 

 

No. 

Projects 

 Lapsed 

No. 

Projects 

Pending 

Award 

No. Projects 

Awarded 

within 

4 months 

No. Projects 

Awarded 

within 

6 months 

August 2014 2 $6,968 

 

2 0 0 1 2 

October 2014 3 $1,861 3 0 0 1 1 

November 2014 0 $0 0 0 0 0 0 

December  2014 3 $2,762 3 0 0 0 3 

January 2015 1 $465 1 0 0 0 1 

March 2015 9 $8,474 8 0 1 3 7 

May 2015 6 $6,897 6 0 0 3 6 

June 2015 9 $10,955 9 0 0 3 8 

TOTAL 33 $38,382 32 0 1 11 28 

 

 

FY 2015-16 Allocations  
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No. Projects 

Awarded 

within 

6 months 

August 2015 5 $7,397 

 

4 0 1 2 4 

October 2015 3 $3,928 2 0 1 0 2 

December 2015 0 $0 0 0 0 0 0 

January 2016 3 $1,852 2 0 1 2 2 

March 2016 6 $8,628 1 0 5 1 1 

May 2016 7 $29,336 0 0 7 0 0 

June 2016 4 $3,207 0 0 4 0 0 

TOTAL 28 $54,348 9 0 19 5 9 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 

Program allocations, as no contract is awarded for these programs. 

 

Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  
 (1) This extension deadline was approved in October 2015 (Waiver 15-42) 

 (2) This extension deadline was approved in March 2016 (Waiver 16-07) 

 (3) This extension deadline was approved in June 2016 (Waiver 16-26) 

Agency Name Project Title PPNO 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount       
Project 

Status 

City of San Jose Park Avenue Multi – Modal 

Improvements 

04-9035L 26-Mar-15 30-Sept-16 $1,456,000 (1)  The project will be awarded by 

the extended deadline. 

Inyo County Eastern Sierra Scenic Byway Tourist 

Center in Dehy Park in Independence 

09-2517C 27-Aug-15 31-Aug-16 $650,000 (2)  The project will be awarded by 

the extended deadline. 

San Luis Obispo Price Canyon Road Widening 05-2071 21-Oct-15 30-Apr-16 $3,364,000 (3)  The project will be awarded by 

the extended deadline. 

City of Tehama City of Tehama Reconstruction and 

Drainage Improvement 

02-2509 21-Jan-16 31-Jul-16 $1,083,000   The project will be awarded by 

the deadline. 

Lassen County County Rehabilitation A 02-2391 17-Mar-16 30-Sep-16 $1,550,000   The project will be awarded by 

the deadline. 

City of Susanville  City Rehabilitation SC2 02-2513 17-Mar-16 30-Sep-16 $992,000   The project will be awarded by 
the deadline. 

City of Susanville City Rehabilitation SC3 02-2514 17-Mar-16 30-Sep-16 $951,000   The project will be awarded by 

the deadline. 

Butte County Neal Road and Cohasset Road Bike 

Project 

03-3124H 17-Mar-16 30-Sep-16 $1,450,000   The project will be awarded by 

the deadline. 

Inyo County West Bishop Roadway Rehabilitation 09-2599 17-Mar-16 30-Sep-16 $2,885,000   The project will be awarded by 
the deadline. 

Grand Total          $14,381,000                         


