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SUMMARY:  

In 2008, voters approved Proposition 1A:  Safe, Reliable High-Speed Passenger Train Bond 
Act for the 21st Century.  Under appropriation by the California State Legislature (Legislature), 
the California Transportation Commission (Commission) is required to allocate funds for 
capital improvements to the intercity rail lines, commuter rail lines, and urban rail systems 
that provide direct connectivity to the high-speed train system and its facilities.  As set forth in 
the Streets and Highways Code Section 2704.095, the Commission was required to program 
and allocate the net proceeds received from the sale of $950 million in bonds authorized 
under Proposition 1A for the High-Speed Passenger Train Bond Program (Proposition 1A). 

 
The Proposition 1A program is identified under two sub-programs: the Intercity Rail Program, 
and the Urban and Commuter Rail Program.   
 
This report covers the fourth quarter of the State Fiscal Year 2015–16 for Proposition 1A.  
There are 17 projects that have received allocation from the Commission, with a total value of 
$819.998 million in Proposition 1A funds.  Located at the end of the report, Tables 1-3 
provide a summary of all projects that have received allocation, including the funding phase, 
expenditures, and overall project status.  Currently, 15 projects have received allocation for 
the construction phase, 1 project for both the preliminary specification and estimate phase as 
well as the construction phase, and 1 project for the project approval and environmental 
documentation phase.   
 
Please note, the “Project Numbers” in this report are only for reference to indicate the number 
of projects that have received allocation.  These “Project Numbers” are subject to change in 
subsequent reports as projects are added. 
 
INTERCITY RAIL FORMULA PROGRAM: 

Under the Intercity Rail Formula Program, the Commission was required to program in each 
of the intercity rail corridors a minimum of $47.5 million in eligible projects.  The California 
Department of Transportation (Caltrans), in coordination with the public agencies, and the 
passenger rail operators on the intercity rail lines, shall present to the Commission, the list of 
projects for the formula portion up to the minimum allowed per corridor.  The Commission 
reviewed the list of projects eligible under the formula program and adopted those projects 
that met the requirements. 
 
The following is the status of projects under the Intercity Rail Formula Program.  See Table 1 
(attached) for specific project information. 
 
 

 

High-Speed Passenger Train Bond Program 
Progress Report 
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Project No. 1 

Positive Train Control, Moorpark to San Onofre (Pacific Surfliner)   
The implementing agency, Southern California Regional Rail Authority, has received $46.550 
million for the construction phase.  The project consists of implementing all aspects of 
Positive Train Control (PTC) technology along the Pacific Surfliner Corridor between 
Moorpark and San Onofre.   
 
All Proposition 1A appropriated funding has been allocated and expended.  The project was 
completed June 30, 2016. 
 
 
Project No. 2 

Positive Train Control, San Joaquin Corridor 
The implementing agency, Caltrans, received $9.8 million for the construction phase.  The 
project included purchasing, constructing, and installing links between key transmission 
stations, and multiple control points along BNSF Railway Company right-of-way, including 
signal bungalows. 
 
All Proposition 1A appropriated funding has been allocated and expended.  The project was 
completed March 1, 2013. 
 
 
Project No. 3 

Capitol Corridor (and ACE) Travel Time Reduction Project 
The implementing agency, Capitol Corridor Joint Powers Authority (CCJPA) received 
$10.180 million for the Travel Time Reduction project.  The goal of this project is to reduce 
the total travel time of the Capitol Corridor by ten minutes, through the removal of station 
dwell times, implementing superelevating curves and replacing the existing rail to allow for 
higher operating speeds. 

Currently, the project has been programmed and all Proposition 1A funds have been 
allocated.  CCJPA is in the process of completing contractual paperwork before the project 
begins.  Project completion is expected May 2019. 
 
INTERCITY RAIL COMPETITIVE PROGRAM: 

Under the Intercity Rail Competitive Program, the Commission was required to program up to 
an additional $47.5 million in projects to any of the three intercity rail corridors.  Caltrans, in 
coordination with the public agencies and the passenger rail operators on the intercity rail 
lines, were required to select projects within each of the three corridors for the remaining 25 
percent, and present them to the Commission for approval.  The Commission gave priority to 
those projects selected in the following order:  
 

 Projects that provided direct connectivity to the high-speed train system 
 Projects that were eligible for or had committed federal funds 
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 Projects that promoted increased ridership, increased on-time-performance, and 
decreased running times 
 

The following is the status of projects under the Intercity Rail Competitive Program.  See 
Table 2 (attached) for specific project information. 
 
 
Project No. 4 

Positive Train Control, San Onofre to San Diego 
The implementing agency, the North County Transit District, has received $24.010 million for 
the construction phase.  The project consists of implementing all aspects of PTC technology 
along the Pacific Surfliner Corridor between San Onofre and San Diego.   
 
All 17 radios have completed testing and have been installed.  The break testing is under 
review by the Federal Rail Administration.  The project is on schedule to be completed by 
December 2018.   
 
  
Project No. 5 

Positive Train Control, LA to Fullerton Triple Track  
The implementing agency, Caltrans, has received $2.940 million for the construction phase.  
The project includes the installation of PTC components, the installation of links between key 
transmission stations and control points along the BNSF Railway Company right-of-way; the 
installation of signal bungalows; and the installation of critical locomotive and cab car on-
board equipment.   
 
Contract requirements have been completed and all Proposition 1A appropriated funding has 
been allocated and expended. The project was completed December 2015.  
 
 
Project No. 6 

San Joaquin Corridor, Merced to Le Grand Segment 1  
The implementing agency, Caltrans, has received $40.750 million for the construction phase.  
The project consists of capital improvements on the Merced to Le Grand Double Track, 
Segment 1, between Milepost 1041.99 and Milepost 1050.4.  Capital improvements include 
construction of 8.41 miles of track; modification and upgrade to signal and track components 
(including five public at-grade road crossings); and engineering/civil work.   
 
In August 2016, the Commission approved a project scope modification to include 
approximately 4.1 miles of Segment 2 track and signal construction (due to a segment 1 cost 
underrun).  The project is still under construction and on target with no delays.  Project 
completion is expected by October 2016. 
 
 
 



California Department of Transportation  FY 2015-16 4th Quarter Report 

Proposition 1A                                                                        High-Speed Passenger Train Bond Program 
Page 4 of 11 

 

URBAN AND COMMUTER RAIL PROGRAM: 
 
Under this program, $760 million was divided among 11 eligible recipients using a formula 
distribution that incorporated track miles, vehicle miles, and passenger trips.  The funding 
share totals identified for each eligible agency were determined using the distribution factors 
gathered from the most current available data in the National Transit Database, Federal 
Transit Administration.  The Commission accepted from each eligible agency their priority list 
of projects, up to their targeted amounts.  Each project had to meet the criteria set forth in 
Section 2704.095 (c) through (j) of the Streets and Highways Code.  The Commission took 
the following factors under consideration: 
 

 Priority given to projects that provide direct connectivity to the high-speed train system 
 Required matching funds be non-state funds (Non-state funds were defined as local, 

private, and federal funds, as well as those state funds not under the Commission’s 
purview)   

 
The following is a status of projects under the Urban and Commuter Rail Program.  See 
Table 3 (attached) for specific project information. 
 
 
Project No. 7 

Sacramento Intermodal Facility High-Speed 
The implementing agency, Sacramento Regional Transit District (SacRT), initially received 
$1.752 million for the project approval and environmental documentation (PA&ED) phase.  At 
the June 2016 meeting, $1.152 million was deallocated from PA&ED due to cost savings.  In 
addition, the remaining deallocated balance was reprogrammed to construction phase.  A 
project scope modification was also included and approved by the Commission to add a 
component of the Sacramento Streetcar project that will directly connect to light rail and 
expand the catchment and disbursement area to be served by high-speed rail. 
 
SacRT plans to move forward with design and request for an allocation of $632 thousand for 
plans, specification and estimate (PS&E) phase at the upcoming December 2016 meeting.  
The remaining balance of $23.991 million dedicated for construction phase will be requested 
sometime in Fiscal Year 2017-18.  The project is on schedule with no anticipated delays. 
 
 
Project No. 8  
 
Caltrain Advanced Signal System/Positive Train Control  
The implementing agency, Peninsula Corridor Joint Powers Board, has received $105.445 
million for the PS&E and construction phase.  The project consists of installing PTC 
technology along the Caltrain corridor.   
 
Software development and testing is on-going as part of the Federal Railroad Administration 
(FRA) system acceptance effort.  The project has been delayed due to software delivery 
issues, as well as coordination needed with the FRA for system testing.  The PTC is 
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expected to be approved, activated, and in-service across the entire system by October 
2016.  The final acceptance date has been extended to May 2017.  
 
 
Project No. 9 

Central Subway 
The implementing agency, San Francisco Municipal Transportation Agency, received 
$61.308 million for the construction phase.  The project extends the 5.2-mile T-Third light rail 
line from its current junction at the Caltrain terminus area to south of Union Square and 
Chinatown for 1.7 miles.   
 
All Proposition 1A appropriated funding has been allocated and expended; however the 
project is still ongoing.  Excavation continues at Yerba Buena/Moscone Station, Union 
Square/Market Street Station, and Chinatown Station.  There has been no significant change 
to the project scope, budget, or schedule.  Substantial project completion is now expected by 
February 2018. 
 
 
Project No. 10 

Millbrae Station Track Improvement and Car Purchase   
The implementing agency, San Francisco Bay Area Rapid Transit District (BART), has 
received $140 million for the construction phase.  The project consists of purchasing 46 new 
rail cars and lengthens all three of BART’s rail storage tracks immediately south of the 
Millbrae station.   
 
The second and third pilot vehicles have been delivered.  The fourth is scheduled to arrive in 
mid-August.  Qualification testing has continued on the first pilot vehicle.  Train operator 
training is still in progress along with Disadvantaged Business Enterprise development.  
BART has commenced series vehicle production at the manufacturing car body facility and 
final assembly on the pilot vehicles is ongoing.  The project is still delayed 14 months for 
delivery of pilot vehicles and five months for delivery of production vehicles.  Project 
completion is expected by September 2026. 
 
 
Project No. 11 

Metrolink Positive Train Control  
The implementing agency, Southern California Regional Rail Authority (SCRRA), has 
received $35 million for the construction phase.  The project consists of installing predictive 
collision avoidance technology throughout the Metrolink system.   
  
All Proposition 1A appropriated funding has been allocated.  The SCRRA has continued to 
perform software updates and testing to the PTC infrastructure.  The Federal Railroad 
Administration authorized SCRRA to commence “Provisional Revenue Service Operations” of 
the PTC system known as Interoperable Electronic Train Management System.  The change 
in designation has little impact on the day to day operations of SCRRA’s PTC system, but 
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represents a significant step closer to full system certification.  Project completion is expected 
by mid-2018.  
 
 
Project No. 12 

Regional Connector Transit Corridor   
The implementing agency, Los Angeles County Metropolitan Transportation Authority, has 
received $114.874 million for the construction phase.  The project consists of construction of 
a two-mile extension that will connect the Metro light rail system to high speed rail through 
downtown, including construction of three new underground light rail stations.   
 
The project is still reflecting an approximate five-month delay to the revenue service date due 
to the differing site conditions related to underground utilities.  Schedule mitigation measures 
are being implemented across the alignment to address continuing and new delays 
precipitated by the utility locations.  Major street and intersection closures are being 
coordinated with the Los Angeles Department of Transportation and the Los Angeles Bureau 
of Engineering and Council District 14 to facilitate construction plans and schedules.  Project 
completion is expected in June 2021. 
 
 
Project No. 13 

Metrolink High-Speed Rail Readiness Program 
The implementing agency, the Southern California Regional Rail Authority, has received 
$68.5 million for the construction phase.  The project consists of acquisition of 20 high-
powered Tier 4 locomotives.   
 
Delivery of the first locomotive occurred in June 2016.  All remaining 39 units will be delivered   
by spring 2018.  Assembly and testing of additional locomotives is progressing.  The 
estimated project completion date is May 2019. 
 
 
Project No. 14 

Stockton Passenger Track Extension  
The implementing agency, San Joaquin Regional Rail Commission (SJRRC), initially 
received $10.974 million for the construction phase.  The project consists of constructing a 
2.57 mile extension of dedicated passenger rail track north of downtown Stockton, 
interlocking between the Union Pacific Railroad and the BNSF Railway.   
 
The Commission approved a de-allocation of $10.579 million at the October 2014 meeting, 
due to a delay in awarding a third party contract.  At the June 2015 meeting, the Commission 
approved a re-allocation of $5.319 million for construction phase.  However, due to ongoing 
contract negotiations between Union Pacific Railroad and SJRRC attorneys, the third party 
contract is still pending with an anticipated award date of February 2017.  Project completion 
is now anticipated for June 2018.   
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Project No. 15 
 
Blue Line Light Rail Improvements 
The implementing agency, San Diego Association of Governments, has received $57.855 
million for the construction phase.  The project consists of improvements to existing 
infrastructure on the Blue Line Trolley including: replacing worn out rails and tracks; 
replace/rehabilitate switches and signaling and reconstruction of existing platforms to 
accommodate low-floor vehicles.   
 
The switch and rail replacement along northbound tracks between 8th Street and 24th Street 
stations is still ongoing.  Contract work is expected to be complete by the end of this calendar 
year. The project closeout date is expected by December 2016. 
 
 
Project No. 16 

Positive Train Control 
The implementing agency, North County Transit District, has received $17.833 million for the 
construction phase.  The project consists of implementing all aspects of PTC technology 
along the Coaster Corridor between San Onofre and San Diego.  
 
All 17 radios have completed testing and have been installed.  The break testing is under 
review by the Federal Railroad Administration.  The project is on schedule and completion is 
expected by December 2018.   
 
 
Project No. 17 

Maintenance Shop and Yard Improvements   
The implementing agency, San Francisco Bay Area Rapid Transit District (BART), has 
received $78.639 million for the construction phase.  The project consists of expanding the 
existing Main Shop to support back shop double-ended operation, constructing a new 
Component Repair Shop, retrofitting the Maintenance and Engineering storage facility, and 
constructing new track work, retaining walls, and sound walls, that will serve to connect the 
Hayward Maintenance Complex to the existing mainline BART tracks. 
 
Contract Nos. 01RQ-130 and 01RQ-140 are now complete, retention has been released and 
both contracts are now closed.  The construction of a new Component Repair Shop, and the 
installation of seven new lifts in main shop received notice-to-proceed effective October 
2015.  Preliminary design is in progress for the Vehicle Overhaul and Heavy Repair Shop, 
and final design work is in progress for the new Yard Turntable relocation.  Project 
completion is anticipated by May 2020.  
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LETTERS OF NO PREJUDICE: 
 
The Letters of No Prejudice (LONP) Guidelines were approved in September 2010, under 
Resolution LONP1A-G-1011-01.  There were three projects that were approved for a LONP; 
all 3 of these projects have since been funded. 
 
 
 
BACKGROUND: 
 
On November 4, 2008, the voters approved Proposition 1A for the 21st Century, authorized by 
the Commission upon appropriation by the Legislature, to allocate funds for the capital 
improvements to intercity, commuter, and urban rail lines that provide direct connectivity to 
the high-speed train system and its facilities, or that are part of the construction of the high-
speed train system. 
 
 
 
ATTACHMENTS: 
 

1. Table 1-Intercity Rail Formula Program 
2. Table 2-Intercity Rail Competitive Program 
3. Table 3-Urban and Commuter Rail Program 

 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification and are only for 
reference to indicate the number of projects in this report.  These “Project Numbers” are 
subject to change in subsequent reports as projects are added.  Currently, there are 17 
projects shown in the tables in this report. 
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Table 1 
 

 
LEGEND 

▲ Project is on-time, on-budget, and /or within scope 

● 
Allocation request is late or construction start date has been 
delayed 

 Schedule or cost is changing, pending review and acceptance 
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1 Various SCRRA 
Positive Train Control,  
Moorpark to San Onofre  
(Pacific Surfliner) 

- - - Dec-15 CON 100% $46,550 $46,550 $46,550 Jan-11 Oct-10 ▲ ▲ ▲ Jun-16 

2 SJ Caltrans 
Positive Train Control,  
San Joaquin Corridor 

- - - Jan-13 CON 100% $9,800 $9,800 $9,800 Oct-11 June-12 ▲ ▲ ▲ Mar-13 

3 Various CCJPA 
Capitol Corridor (and ACE) 
Travel Time Reduction Project 

- - - May-19 CON 0% $10,180 $10,180 $0 May-16 N/A ▲ ▲ ▲ May-19 

               
TOTAL: 

85% 
 

$66,530 
 

 
$66,530 

 

 
$56,350 
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Table 2 
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4 SD NCTD 
Positive Train Control,  
San Onofre to San Diego 

- - - Dec-15 CON 75% $24,010 $24,010 $18,122 Jan-11 Aug-11 ▲▲ ▲ Dec-18 

5 LA Caltrans 
Positive Train Control,  
LA to Fullerton Triple Track 

- - - Dec-15 CON 100% $2,940 $2,940 $2,940 Nov-11 Dec-11 ▲▲ ▲ Dec-16 

6 SJ Caltrans 
San Joaquin Corridor,  
Merced to Le Grand Segment 1 

- - - Oct-16 CON 54% $40,750 $40,750 $21,825 May-13 Nov-13  ▲ ▲ Oct-16 

               
TOTAL: 

64% 
 

$67,700 
 

$67,700 
 

$42,887 
 

     
 

 
LEGEND 

▲ Project is on-time, on-budget, and /or within scope 

● 
Allocation request is late or construction start date has been 
delayed 

 Schedule or cost is changing, pending review and acceptance 
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Table 3 
 

 

Urban and Commuter Rail Program 
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7 SAC SacRT 
Sacramento Intermodal  
Facility High-Speed 

June -16 - - - PA&ED 94% $25,223 $600 $562 Oct-13 N/A  ▲ ▲  
Jun-21 

8 Various PCJPB 
Caltrain Advanced Signal  
System (CBOSS/PTC) 

- Dec -16 - Aug-16
PS&E/ 
CON 

58% $105,445 $105,445 $61,139 May-13 Aug-13 ▲ ▲  May-17 

9 SF SFMTA Central Subway - - - Oct-15 CON 100% $61,308 $61,308 $61,308 Sept-12 Oct-12 ▲ ▲  Feb-18 

10 SF BART 
Millbrae Station Track    
Improvements and Car  
Purchase 

- - - Jan-17 CON 56% $140,000 $140,000 $78,122 Oct-13 Jan-14 ▲ ▲  Sept-26 

11 Various SCRRA 
Metrolink Positive Train 
Control 

- - - June-18 CON 70% $35,000 $35,000 $24,546 Aug-11 Oct-10 ▲ ▲ ▲ Mid 2018 

12 LA LACMTA 
Regional Connector Transit 
Corridor 

- - - May-17 CON 90% $114,874 $114,874 $103,387 May-13 May-14 ▲ ▲  June-21 

13 Various SCRRA 
Metrolink High-Speed Rail 
Readiness Program 

- - - May-17 CON 20% $88,707 $68,500 $13,371 Jan-14 May-14 ▲ ▲ ▲ May-19 

14 SJ SJRRC 
Stockton Passenger Track 
Extension 

- - - Feb-17 CON 7% $10,974 $5,714 $395 Aug-15 Pending ▲ ▲  June-18 

15 SD SANDAG 
Blue Line Light Rail 
Improvements 

- - - May-16 CON 99.87% $57,855 $57,855 $57,780 Aug-12 May-13 ▲ ▲ ▲ Dec-16 

16 SD NCTD Positive Train Control - - - Dec-15 CON 50% $17,833 $17,833 $8,858 Jan-11 Aug-11 ▲ ▲ ▲ Dec-18 

17 ALA BART 
Maintenance Shop & Yard 
Improvements 

- - - Jul-18 CON 12% $78,639 $78,639 $9,337 Oct-14 July-15 ▲ ▲ ▲ May-20 

         
TOTAL: 

 
 

$735,858 
 

$685,768
 

$418,805 
 

      

 
LEGEND 

▲ Project is on-time, on-budget, and /or within scope 

● 
Allocation request is late or construction start date has been 
delayed 

 Schedule or cost is changing, pending review and acceptance 
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