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M e m o r a n d u m 
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Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief  
Division of Local Assistance 

Subject: TECHNICAL CORRECTIONS TO PREVIOUSLY APPROVED RESOLUTIONS 

RECOMMENDATION: 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission) approve the following technical correction to Waiver 16-23, to correct 
the title for Project 22.   

ISSUE: 

At the June 2016 meeting, the Commission approved Waiver 16-23, to extend the period of project 
allocation of 63 Active Transportation Program (ATP) projects for $103,206,000 programmed in 
Fiscal Year 2015-16.    

However, the title for Project 22 (PPNO 07-0481) in Los Angeles County, was listed incorrectly in 
the Book Item Attachment; it is showing as “Safe Routes to School Infrastructure Improvements 
for Delores Huerta, 28th Street, and Quincy Jones Elementary School project” and it should be 
“Hollywood Western Pedestrian Improvements project”.  

The required change, listed above, is reflected in strike through and bold for Project 22 in the 
following attachment. 

There are no changes to Book Item Memorandum. 

Attachment  
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(Technically corrected October 19-20, 2016) 
 

Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

1 County of Humboldt 
Humboldt County 
PPNO:  01-2402 
Lafayette Elementary School Safe 
Routes Improvements Project 
 

$0 
$0 
$0 
$655 
$655 

 

12 Months 
06/30/2017 
Support, 12 Months 
State 

 The County of Humboldt (County) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Lafayette 
Elementary School Safe Routes Improvements Project.  The County experienced unexpected delays during the project’s Right of Way (ROW) 
phase. 
 
In early project scoping, the County estimated only 10 Temporary Construction Easements (TCE) would be needed.  Once the ROW phase 
began, the County was able to better define the ROW boundary through research of ROW deeds, maps and survey staking of the ROW 
property line.  This work revealed numerous private landowners had encroached on the public ROW, including where project improvements 
were planned.  These encroachments include private landscape improvements and structures.  This increased the number of TCEs the County 
would need for the project to 50.  To finish identifying the encroachments, negotiate with the land owners and incorporate the changes into the 
project design, the County will need more time.  The more accurate ROW delineation also increased the number of utility relocations the 
project will need.  These have delayed the project by 12 months. 
 
Therefore, the County requests a 12-month time extension to allocate CON by June 30, 2017. 
 

2 Mendocino Council of Governments 
Mendocino County 
PPNO:  01-4610B 
Covelo State Route 162 Corridor Multi-
Purpose Trail Phase 1 
 

$0 
$184 
$0 
$0 
$184 

 

20 Months 
02/28/2018 
Support, 20 Months 
State 

 The Mendocino Council of Governments (MCOG) requests a 20-month time extension to allocate funding for the Plans, Specifications and 
Estimate (PS&E) phase of the Covelo State Route 162 Corridor Multi-Purpose Trail Phase 1 project.  MCOG experienced unexpected delays 
during the Project Approval and Environmental Document (PA&ED) phase. 
 
Soon after PA&ED allocation, MCOG found its employees, all Dow and Associates consultants, did not meet the Federal Highway 
Administration’s (FHWA’s) requirements to administer the project.  Specifically, the FHWA rule states that MCOG must have one of its own 
staff person in “Responsible Charge” (oversight and funding responsibilities).  This unique problem required a lengthy process, involving 
many meetings with the Department and FHWA, which delayed the project 12 months.  The issue was resolved when the Department and 
FHWA granted one-time authority to Dow and Associates to act on behalf of MCOG as the implementing agency.   
 
Due to the 12-month delay regarding the responsible charge issue, the consultant contract was not awarded until May 2016.  Completion of the 
Biological Assessment and Natural Environment Study have been delayed.  Certain components of each study must be completed during the 
Spring when vegetation is in bloom and waterways have not dried up.  That window in 2016 was closed by the time the project began. As a 
result, these studies have been pushed back to the Spring of 2017.   This has caused additional delays in the completion of the environmental 
document.  MCOG now anticipates completing NEPA in November 2017, allowing for PS&E allocation by February 2018.   
 
Therefore, the MCOG requests a 20-month time extension to the PS&E phase of this project to February 28, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

3 City of Elk Grove 
Sacramento County 
PPNO:  03-1677 
Lower Laguna Creek Open Space 
Preserve Trail project 
 

$0 
$0 
$83 
$0 
$83 

 

20 Months 
06/30/2017 
Support, 12 Months 
State 

 The City of Elk Grove (City) originally requested a 20-month time extension.  After working with the Department, the City now requests a  
12-month time extension to allocate funding for the Right of Way (ROW) phase of the Lower Laguna Creek Open Space Preserve Trail 
project.  The County experienced unexpected delays during the Project Approval and Environmental Document phase.  This project is also 
requesting a time extension for construction allocation. 
 
In June 2015, the Commission granted this project a 12-month time extension to allocate the Plans, Specifications and Estimate (PS&E) phase, 
based on a delay in completing NEPA.  The environmental process took longer as a result of the statewide drought, which unexpectedly 
caused the need to add an additional season to study the project’s potential wetland areas. This delayed the project 12 months, which has had a 
cascade effect on the subsequent project phases including ROW.   
 
Therefore, the City requests a 12-month time extension to allocate ROW by June 30, 2017. 
 

4 City of Elk Grove 
Sacramento County 
PPNO:  03-1677 
Lower Laguna Creek Open Space 
Preserve Trail project 
 

$0 
$0 
$0 
$1,224 
$1,224 

 

20 Months 
02/28/2018 
Support, 20 Months 
State 

 The City of Elk Grove (City) originally requested a 20-month time extension to allocate funding for the construction (CON) phase of the 
Lower Laguna Creek Open Space Preserve Trail project.  The County experienced unexpected delays during the Project Approval and 
Environmental Document phase.  This project is also requesting a time extension for Right of Way (ROW) allocation. 
 
In June 2015, the Commission granted this project a 12-month time extension to allocate the Plans, Specifications and Estimate (PS&E) phase, 
based on a delay in completing NEPA.  The environmental process took longer as a result of the statewide drought, which unexpectedly 
caused the need to add an additional season to study the project’s potential wetland areas. This delayed the project 12 months, which has had a 
cascade effect on the subsequent project phases including ROW and CON.   
 
Once ROW is allocated, the City anticipates it will take six months to complete and certify ROW.  This includes receiving all the permits 
required for CON, including the State Water Resources Control Board, the Regional Water Quality Control Board, and the California 
Department of Fish and Wildlife.  As soon as the ROW is certified, the City will submit the CON allocation request to the Department for 
inclusion into the next available Commission meeting, a two month process. 
 
Therefore, the City requests a 20-month time extension to allocate CON by February 28, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

5 City of Rancho Cordova 
Sacramento County 
PPNO:  03-1680 
Mather Rails to Trails Project 
 

$0 
$0 
$0 
$2,083 
$2,083 

 

 12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 The City of Rancho Cordova (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Mather 
Rails to Trails Project.  The City experienced unexpected delays during the project’s Right of Way (ROW) phase. 
 
The project has been unexpectedly delayed in obtaining Union Pacific Railroad (UPRR) approval to use railroad property for this project. 
Although the City hopes to complete ROW by June 2016, the City understands the process to obtain UPRR approval for use of their property 
may take much longer.  The City anticipates ROW approval in April 2017.  Once ROW is approved, the City anticipates needing two months 
to request CON allocation in June 2017.   
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
 

6 City of Folsom 
Sacramento County 
PPNO:  03-1683 
Oak Parkway Trail Under Crossing and 
Johnny Cash Trail Connection 
 

$0 
$0 
$0 
$882 
$882 

 

 12 Months 
02/28/2017 
Support, 8 Months 
MPO 

 The City of Folsom (City) originally requested a 12-month time extension.  After working with the Department, the City now requests an 
eight-month time extension to allocate funding for the construction (CON) phase of the Oak Parkway Trail Under Crossing and Johnny Cash 
Trail Connection project.  The City experienced unexpected delays during the Project Approval and Environmental Document (PA&ED) 
phase. 
 
In July 2015, as the City was midway through PA&ED, Assembly Bill (AB) 52 was enacted, which required Tribal consultation under CEQA.  
One of the provisions of AB 52 gave Tribal governments a minimum 90-day response period for the Tribal Consultation process.  This three-
month review period was unforeseen by the City, and not accounted for in the original project timeline.  The City also observed during 
preliminary design, that the project will require relocation of two Pacific Gas and Electric gas lines.  Relocation of these lines is anticipated to 
take an additional five months. 
 
Therefore, the City is willing to reduce their request to an eight-month time extension to allocate CON by February 28, 2017. 
 

7 City of West Sacramento 
Yolo County 
PPNO:  03-1921 
Citywide Bike Lane Gap Closures 
project 
 

$0 
$0 
$0 
$401 
$401 

 

 12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 The City of West Sacramento (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Citywide 
Bike Lane Gap Closures project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
Although the design and Right of Way (ROW) phases of this project was initially scoped to be completed by West Sacramento staff, the City 
noted the ROW certification process was beyond the capabilities of their staff.  As a result, the City needed to hire a ROW consultant.  The 
City went through their consultant procurement process.  Once hired, the City familiarized the consultant to the project. This delayed the 
project by 12 months.  
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

8 San Mateo County Office of Education 
San Mateo County 
PPNO:  04-1040B 
San Mateo County Safe Routes to 
School for Health and Wellness 
program 
 

$0 
$0 
$0 
$900 
$900 

 

 10 Months 
04/30/2017 
Support, 10 Months 
State 

 The San Mateo County Office of Education (SMCOE) requests a 10-month time extension to allocate funding for the construction (CON) 
phase of the San Mateo County Safe Routes to School for Health and Wellness program.  The local agency experienced unexpected delays 
while obtaining a Master Agreement (MA).  This is a non-infrastructure project with ATP funding only in CON.  The other phases of this 
project are being funded through local sources. 
 
As an independent agency, not under the San Mateo County Board of Supervisors, SMCOE is new to the process of federal and state 
transportation funding.  SMCOE did not anticipate the complexity and additional requirements to be eligible to receive funding, such as 
obtaining a MA with the Department, a Pre-Award Audit (Audit), and required procurement policies. 
 
Prior to approval of the MA, the County was required to pass a Department administered Audit, assuring their accounting procedures and 
safeguards met federal and state requirements.  As soon as the project funding was approved in December 2014, SMCOE submitted their 
request for the Audit.  By July 2015, the Audit was completed.  The Division of Audits and Investigations issued a list of deficiencies SMCOE 
would need to correct before the Department could execute the MA.  SMCOE submitted their Corrective Action Plan in January 2016, 
complying with the Audit requirements.   
 
In March 2016, the Department reviewed the SMCOE, noting SMCOEs procurement policies needed further development to comply with the 
requirements of the MA.  SMCOE is currently modifying their procurement policy requirements.  Based on these events, SMCOE is 
requesting an additional 10 months to allocate CON. 
 
Therefore, the SMCOE requests a 10-month time extension to allocate CON by April 30, 2017. 
 

9 San Francisco Municipal  
Transportation Agency 
San Francisco County 
PPNO:  04-2023E 
Vision Zero Safety Investment project 
 

$0  
$0  
$0 
$4,058 
$4,058 

 

 12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 The San Francisco Municipal Transportation Agency (SFMTA) requests a 12-month time extension to allocate funding for the construction (CON) 
phase of their Vision Zero Safety Investment project.  SFMTA experienced unexpected delays during the Right of Way (ROW) phase. 
 
Allocation of the Active Transportation Program (ATP) funds for this project must align with the allocation of the project’s State Highway Operation 
and Protection Program (SHOPP) funds.  To align these two sources of funding, the SFMTA needs an additional four months.  This is when the 
allocation of the project’s SHOPP funds will occur. 
 
Therefore, the SFMTA requests a 12-month time extension to allocate CON by June 30, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

10 City of Oakland 
Alameda County 
PPNO:  04-2190C 
International Boulevard Pedestrian Lighting 
and Sidewalk Repair Project  

$0  
$0 
$0 
$2,481 
$2,481 

 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 The City of Oakland (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the International 
Boulevard Pedestrian Lighting and Sidewalk Repair Project.  The City experienced unexpected delays during the project’s Plans, 
Specifications and Estimate phase. 
 
This project proposes to identify deficiencies in the pedestrian lighting level and improve those locations along one of the Alameda and Contra 
Costa (AC) Transit corridor segments.  This project compliments the AC Transit’s East Bay Bus Rapid Transit (BRT) Project, which will 
relocate the bus stops along the same transit corridor.  Because the pedestrian light fixtures proposed by this project are to be placed 
strategically along the bus corridor, this project requires the BRT bus stop design information.  At the time the City developed the original 
milestones for this project, AC Transit expected to have their project design completed by January 2015.  However, because of BRT project 
delays, AC Transit did not complete their design until January 2016.  Hence, the BRT project resulted in a 12-month delay to the City’s 
project.  
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
 

11 City of Oakland 
Alameda County 
PPNO:  04-2190D 
LAMMPS/Laurel, Mills, Maxwell Park  
and Seminary Active Transportation 
Connection Project 
 

$0 
$0 
$0 
$3,598 
$3,598 

 

 12 Months 
06/30/2017 
Support, 9 Months 
State 

 The City of Oakland (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the LAMMPS/Laurel, 
Mills, Maxwell Park and Seminary Active Transportation Connection Project.  The Department believes the City’s justification only 
substantiates a 9-month time extension, based on the anticipated milestone date for CON allocation provided by the City in their Request for 
Time Extension application.  The City experienced unexpected delays during the Project Approval and Environmental Document (PA&ED) 
phase. 
 
The project was delayed when review of the proposed traffic models showed more design and modeling work was needed to assure the 
proposed improvements would improve both pedestrian and vehicle flow.  Minimizing conflict between these two modes of transportation 
took an additional nine months of work beyond what the City anticipated. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

12 City of Santa Barbara 
Santa Barbara County 
PPNO:  05-2603 
Montecito – Yanonali Street Bridge 
Replacement and Pedestrian 
Improvement project 
 

$0 
$0 
$0 
$2,845 
$2,845 

 

 12 Months 
06/30/2017 
Support, 12 Months 
SU&R 

 The City of Santa Barbara (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Montecito – 
Yanonali Street Bridge Replacement and Pedestrian Improvement project.  The City experienced unexpected delays during the Project 
Approval and Environmental Document (PA&ED) phase.  The City is also requesting an allocation for Plans, Specifications, and Estimate 
(PS&E) in the June 2016 CTC meeting.   
 
The original project schedule assumed allocation of PA&ED would occur in August 2014.  However, the allocation did not take place until 
December 2014, causing a four-month delay. Once PA&ED was allocated, the survey of the project area took longer than anticipated due to 
the greater than expected number of site constraints, which include creek channel profiles, large specimen trees, utilities, walls, and right of 
way lines.  The project was further delayed when the City discovered the Montecito-Yanonali Street Bridge held the designation of a potential 
City Structure of Merit.  This required the City to develop special provisions for removal of the existing bridge and assure the plans of the 
proposed bridge is consistent with the City’s Master Environmental Agreement.  Completion of PS&E and Right of Way are expected in 
February 2017.  The City will request for CON allocation at the June 2017 CTC meeting. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
 

13 City of Goleta 
Santa Barbara County 
PPNO:  05-4611 
Fowler Road and Ekwill Street 
Extension project 
 

$0 
$0 
$0 
$2,010 
$2,010 

 

 20 Months 
02/28/2018 
Support, 20 Months 
SU&R 

 The City of Goleta (City) requests a 20-month time extension to allocate funding for the construction (CON) phase of the Fowler Road and 
Ekwill Street Extension project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
This project proposes to build a portion of new roadway located within the boundaries of the Santa Barbara Airport (Airport), and is intended 
to provide new access between the Airport and Goleta Old Town.   
 
Although the City worked closely with the Airport in designing this project, late in the PS&E phase, new directives from the Federal Aviation 
Administration caused the Airport to unexpectedly raise concerns over the perceived risk of the project’s proposed roadway being located within the 
Airport’s Runway Protection Zone (RPZ).  To help alleviate the Airport’s concern, the City agreed to have a consultant, independent of City influence, 
perform an RPZ Impact Analysis.  The City and Airport have been working closely together in the consultant selection process for this effort.  The 
consultant procurement and RPZ Impact Analysis will take an additional 10 months to complete. 
 
In February 2016, the Commission gave the City notice to reduce the cost of this project by reducing the project scope due to the statewide 
transportation fund deficit.  As part of the cost savings, and to minimize disruptions to the public, the City is combining this project with the Hollister 
Avenue Bridge Replacement Project in the 2017-18 state fiscal year.  The City was able to reduce the scope, for a savings of $2.3 million in State 
Transportation Improvement Program funding.  However, to obtain the savings an additional 10 months will be required to revise the project design, 
permits, and mitigation. 
 
Therefore, the City requests a 20-month time extension to allocate CON by February 28, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

14 City of Fresno 
Fresno County 
PPNO:  06-6759 
Sidewalks on Hughes Avenue from 
Hedges to Floradora project 
 

$0 
$0 
$0 
$127 
$127 

 

 12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 The City of Fresno (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Sidewalks on 
Hughes Avenue from Hedges to Floradora project.  The City experienced unexpected delays during the project’s Right of Way (ROW) phase. 
 
The project was unexpectedly delayed when the City discovered one of the parcels it needed to acquire was currently in foreclosure.  The City 
will need 12 months to resolve the foreclosure, acquire the property, and complete the ROW process. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
 

15 County of Fresno 
Fresno County 
PPNO:  06-6763 
Dunlap – Lighted Crosswalk project  

$0 
$0 
$0 
$130 
$130 
 

 6 Months 
12/31/2016 
Support, 6 Months 
MPO 

 The County of Fresno (County) requests a six-month time extension to allocate funding for the construction (CON) phase of the  
Dunlap – Lighted Crosswalk project.  The County experienced unexpected delays during the project’s Right of Way (ROW) phase.  The 
PA&ED and ROW phases are being covered by local funds.  The PS&E and CON phases are ATP funded. 
 
The project is located on multiple Kings Canyon Unified School District parcels.  The County has been delayed in obtaining the needed 
Temporary Construction Permits on these parcels.  The County now anticipates needing another six months to complete ROW.  
 
Therefore, the County requests a six-month time extension to allocate CON by December 31, 2016. 
 

16 City of Los Angeles 
Los Angeles County 
PPNO:  07-4309 
Beverly Boulevard Active 
Transportation Improvements project 
 

$0 
$0 
$0 
$992 
$992 

 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 The City of Los Angeles (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Beverly 
Boulevard Active Transportation Improvements project.  The City experienced unexpected delays during the project’s eligibility 
determination process.  
 
This project was delayed when the City found certain project scope elements originally proposed in the ATP application and subsequently 
awarded were not eligible for ATP funding.  This problem was discovered when the Department conducted a field review of the project 
location after it was programmed.  In an attempt to get the project to fit into the scope approved by the Commission for ATP funding, the City 
and Department had many lengthy discussions.  This delayed the project by 12 months.  The City now anticipates completing NEPA by 
January 2017 and Right of Way certification by March 2017.  The request for CON allocation will be submitted in April for the June 2017 
Commission meeting. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017.  
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

17 County of Los Angeles 
Los Angeles County 
PPNO:  07-4537 
Vermont Avenue Bike Lane, 
Manchester – El Segundo project 
 

$0 
$0 
$0 
$676 
$676 

 8 Months 
02/28/2017 
Support, 8 Months 
State 

 The County of Los Angeles (County) requests an eight-month time extension to allocate funding for the construction (CON) phase of the 
Vermont Avenue Bike Lane, Manchester – El Segundo project.  The County experienced unexpected delays during the project’s Right of Way 
(ROW) phase.  
 
The County originally expected to install the bikeways by restriping travel lanes within the existing ROW.  After initial studies, the County 
noted it needed a long, one-foot wide strip of property owned by the Union Pacific Railroad (UPRR) to meet the minimum width required for 
bike lanes.  Permit approval and ROW issues with the UPRR is a very cumbersome and time consuming process, which almost always results 
in significant project delays.  The County anticipates an eight-month delay to the project with CON allocation by February 2017.   
 
Therefore, the County requests an eight-month time extension to allocate CON by February 28, 2017. 
 

18 County of Los Angeles 
Los Angeles County 
PPNO:  07-4538 
Florence Metro Blue Line Station 
Bikeway Access Improvements project 
 

$0 
$0 
$0 
$1,188 
$1,188 
 

 9 Months 
03/31/2017 
Support, 9 Months 
State 

 The County of Los Angeles (County) requests a nine-month time extension to allocate funding for the construction (CON) phase of the 
Florence Metro Blue Line Station Bikeway Access Improvements project.  The County experienced unexpected delays during the project’s 
Right of Way (ROW) phase.   
 
The project was delayed during the ROW phase when the County took advantage of an opportunity to have a portion of this project, the 
Hooper Avenue Bike Route segment, built as a part of an earlier project.  Although this was done to accelerate the implementation of some of 
the proposed improvements, it also delayed the remaining work on the project as the County had to take time to update the final PS&E to 
reflect the only the remaining work.  This delayed the project three months. 
 
After researching and surveying the ROW, the County discovered a number of the project’s existing ADA curb ramps were constructed 
outside of its ROW.  Once discovered, the County was required to fix the problem, which will take approximately five additional months to 
acquire the needed portions of property and one more month to certify ROW. 
 
Therefore, the County requests a nine-month time extension to allocate CON by March 31, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

19 City of Los Angeles 
Los Angeles County 
PPNO:  07-4864 
Safe Routes to School Infrastructure 
Improvements for Sheridan Street 
Elementary School and Breed Street 
Elementary School project 
 

$0 
$0 
$0 
$4,074 
$4,074 
 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 The City of Los Angeles (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to 
School Infrastructure Improvements for Sheridan Street Elementary School and Breed Street Elementary School project.  The City experienced 
unexpected delays during the Project Approval and Environmental Document (PA&ED) phase. 
 
This project received an eight-month time extension to the Plans, Specifications and Estimate (PS&E) phase at the June 2015 Commission 
meeting.  The time extension was a result of the City expecting a relatively straightforward Categorical Exclusion (CE) environmental document 
for NEPA.  When the City learned this wouldn’t be the case, the City requested a portion of the PS&E funding to be programmed under PA&ED 
to allow for the development of the NEPA documents.  This earlier eight-month delay has had a cascade effect on subsequent phases, including 
CON.   
 
Through further investigation, the City has learned additional environmental studies will need to be performed before NEPA can be completed. 
The studies include the Air Quality Report for a Conformity Finding (23 USC 326 CEs), Air Quality Report for PM1-/PM2.5 Interagency 
Consultation, and Section 4(f) Historic Properties and Cultural Studies.  The City now anticipates completing PS&E by February 2017 and Right 
of Way by April 2017.  This will allow the City to request CON allocation at the June 2017 Commission meeting. 
 
Therefore, the County requests a 12-month time extension to allocate CON by June 30, 2017. 
 

20 City of Los Angeles 
Los Angeles County 
PPNO:  07-4866 
Safe Routes to School Infrastructure 
Improvements for Hollywood and 
Selma Avenue Elementary School 
project 
 

$0 
$0 
$0 
$2,751 
$2,751 
 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 The City of Los Angeles (City) requests a six-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to 
School Infrastructure Improvements for Hollywood and Selma Avenue Elementary School project.  The City experienced unexpected delays 
during the project’s Right of Way (ROW) phase. 
 
During ROW, the City determined the project needed to obtain a Right of Entry permit from five property owners in order to implement the 
proposed improvements.  The City secured three Right of Entry permits and is making progress to obtain the remaining two.  The City feels 
confident it can secure the final two Right of Entry permits within three months.  Once all the permits have been executed, the City anticipates 
receiving Department approval of the ROW certification within a month.  Two months are then needed to receive CON allocation at the 
December 2016 Commission meeting. 
 
Therefore, the City requests a six-month time extension to allocate CON by December 31, 2016. 
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

21 City of Los Angeles 
Los Angeles County 
PPNO:  07-4867 
Safe Routes to School Infrastructure 
Improvements for Menlo Avenue and 
West Vernon Elementary School project 
 

$0 
$0 
$0 
$3,794 
$3,794 
 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 The City of Los Angeles (City) requests a six-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to 
School Infrastructure Improvements for Menlo Avenue and West Vernon Elementary School project.  The City experienced unexpected 
delays during the project’s Right of Way (ROW) phase. 
 
During ROW, the City determined the project needed to obtain a Right of Entry permit from five property owners in order to implement the 
proposed improvements.  The City has not yet secured any of the Right of Entry permits but is making progress towards acquisition.  The City 
feels confident it can secure all Right of Entry permits within three months.  Once all the permits have been executed, the City anticipates 
receiving Department approval of the ROW certification within a month.  Two months are then needed to receive CON allocation at the 
December 2016 Commission meeting. 
 
Therefore, the City requests a six-month time extension to allocate CON by December 31, 2016. 
 

22 City of Los Angeles 
Los Angeles County 
PPNO:  07-4871 
Safe Routes to School Infrastructure 
Improvements for Delores Huerta, 28th 
Street, and Quincy Jones Elementary School 
project 
Hollywood Western Pedestrian 
Improvement Project 
 

$0 
$0 
$0 
$1,966 
$1,966 
 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 The City of Los Angeles (City) requests a six-month time extension to allocate funding for the construction (CON) phase of the Hollywood 
Western Pedestrian Improvements project.  The City experienced unexpected delays during the project’s Right of Way (ROW) phase. 
 
During ROW, the City determined the project needed to obtain a Right of Entry permit from three property owners in order to implement the 
proposed improvements.  The City subsequently was able to redesign the project improvements at one of the locations, reducing the number of 
needed Right of Entries to two.  The City has secured one Right of Entry permit and is making progress to obtain the one Right of Entry 
permit remaining.  The City feels confident it can secure the final Right of Entry permit within three months.  Once all the permits have been 
executed, the City anticipates receiving Department approval of the ROW certification within a month.  Two months are then needed to 
receive CON allocation at the December 2016 Commission meeting. 
 
Therefore, the City requests a six-month time extension to allocate CON by December 31, 2016. 
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

23 City of Los Angeles 
Los Angeles County 
PPNO:  07-4872 
Safe Routes to School Infrastructure 
Improvements for Delores Huerta, 28th 
Street, and Quincy Jones Elementary 
School project 
 

$0 
$0 
$0 
$3,434 
$3,434 
 

 12 Months 
12/31/2016 
Support, 6 Months 
State 

 The City of Los Angeles (City) initially requested a 12-month time extension.  After working with the Department, the City now requests a 
six-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to School Infrastructure Improvements for 
Delores Huerta, 28th Street, and Quincy Jones Elementary School project.  The City experienced unexpected delays during the Right of Way 
(ROW) phase.  
 
During ROW, the City determined the project needed to obtain a Right of Entry permit from eight property owners in order to implement the 
proposed improvements.  The City has secured four Right of Entry permits and is making progress to obtain the remaining four.  The City 
feels confident it can secure the final four Right of Entry permits within three months.  Once all the permits have been executed, the City 
anticipates receiving Department approval of the ROW certification within a month.  Two months are then needed to receive CON allocation 
at the December 2016 Commission meeting. 
 
Therefore, the City is willing to reduce their request to a six-month time extension to allocate CON by December 31, 2016. 
 

24 City of Los Angeles 
Los Angeles County 
PPNO:  07-4873 
Little Tokyo Pedestrian Safety Project 
 

$0 
$0 
$0 
$2,653 
$2,653 
 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 The City of Los Angeles (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Little Tokyo 
Pedestrian Safety Project.  The City experienced unexpected delays during the Project Approval and Environmental Document (PA&ED) phase. 
 
The City expected a Categorical Exclusion determination for NEPA without technical studies, but this turned out to not be the case.   Thus, 
this project received an eight-month time extension to the Plans, Specifications, and Estimate (PS&E) phase at the June 2015 Commission 
meeting.  Subsequently, the required Section 4(f) Historic Properties Report and Cultural Resources Studies delayed the project long enough 
to miss the new February 2016 PS&E deadline, and the funds lapsed.  Since then, the City has continued working on the PS&E phase using 
their local funds.  The City anticipates completing PS&E with their local funds in February 2017 and Right of Way certification by  
April 2017.  This will allow for submittal of the CON allocation request in May 2017 for inclusion in the June 2017 Commission meeting. 
  
Therefore, the City requests a 12-month time extension to the CON phase of this project to June 30, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

25 City of Lancaster 
Los Angeles County 
PPNO:  07-4881 
5th Street East Corridor Improvements 
project 
 

$0 
$0 
$0 
$1,353 
$1,353 
 

 7 Months 
01/31/2017 
Support, 7 Months 
MPO 

 The City of Lancaster (City) requests a seven-month time extension to allocate funding for the construction (CON) phase of the 5th Street East 
Corridor Improvements project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate (PS&E) 
phase. 
 
The City received allocation of PS&E funds in January 2015.  The City intended to perform design in-house, but after careful consideration, 
the City decided instead to hire a consultant to perform the work.  Since the project was still in the predesign stage, the City had not 
anticipated hiring a consultant to cause any project delays.  However, after widely advertising for a consultant, the City only received one 
response from a high-cost consultant.  This required additional time during the bid analysis to assure there were no bidding irregularities and to 
negotiate a reasonable price for the consultant work.  This resulted in a seven-month delay to the project. 
 
Therefore, the City requests a seven-month time extension to allocate CON by January 31, 2017. 
  

26 City of Glendale 
Los Angeles County 
PPNO:  07-4907 
Safe Routes to School Improvements 
project 
 

$0 
$0 
$0 
$1,516 
$1,516 
 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 The City of Glendale (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to 
School Improvements project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate (PS&E) phase. 
 
The project was unexpectedly delayed when the Public Works Department (PWD) found the time and location planned for construction of this 
project, directly conflicted with a Water Department (WD) project also being developed.  There is not enough room available to build both 
projects concurrently and not enough time within the allowable CON window for both projects to be constructed in the same year.  Thus, the 
projects had to be sequenced.  Because the WD project consists primarily of underground improvements, and this project consists mainly of 
above ground improvements, the City will build the WD project in the Summer of 2017.  This project will then be constructed in 2018.  
Sequencing the projects will allow the City to construct the underground improvements without having to remove and replace any of the above 
ground improvements, resulting in a cost savings and minimizing the impacts to school operations.  Sequencing the projects will result in a  
12-month delay.   
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

27 County of Los Angeles 
Los Angeles County 
PPNO:  07-4914B 
East Los Angeles Community Safe 
Routes to School Program (NI) 
 

$0 
$0 
$0 
$160 
$160 
 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 The County of Los Angeles (County) requested a six-month time extension to allocate funding for the non-infrastructure construction phase 
of the East Los Angeles Community Safe Routes to School Program.  
 
This project is split into two components, an infrastructure component (PPNO 07-4914A) and a non-infrastructure component  
(PPNO 07-4914B).   The timing of the two components is critical to the success of the overall project.  The non-infrastructure component of 
this project must be timed with the infrastructure component. The non-infrastructure work will include assessing and analyzing school site 
activity prior to and following the infrastructure improvements, along with education and encouragement programs during the school year.  
Data collection must be carried out prior to and following the project when school is at full activity levels.  The education program must take 
place in reasonable proximity to the completion of the project to ensure synergy with the new infrastructure improvements.  Project 
construction is 3 months and the overall window for data collection and construction is 12-14 months depending on how it can be fitted into 
one or overlapping school years.   
 
Procurement for education and encouragement programs is new to the agency, the process for the non-infrastructure portion of this project 
was more complicated than anticipated at the time the project schedule was originally developed and delayed the project to the following 
school year.  This first-time delay should not affect future ATP SRTS projects.  The Request For Statement of Qualifications was released in 
April 2016 and the selection of vendors will be completed in August 2016.  We are advised to allow up to 6 months resolving any challenges 
to the solicitation.  All challenges must be resolved before we may proceed to our governing body, for which acceptance will be no later than 
January 2017.   The County is currently in the vendor selection process and has submitted the allocation request.   
 
The County requests a two-month extension to August 31, 2016. 
 

28 County of Los Angeles 
Los Angeles County 
PPNO:  07-4914A 
East Los Angeles Community Safe 
Routes to School Program (I) 
 

$0 
$0 
$0 
$550 
$550 
 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 The County of Los Angeles (County) requests a six-month time extension to allocate funding for the infrastructure construction phase of the East 
Los Angeles Community Safe Routes to School Program.  
 
This project is split into two components, an infrastructure component (PPNO 07-4914A) and a non-infrastructure component (PPNO 07-4914B).   
The timing of the two components is critical to the success of the overall project.  The non-infrastructure component of the project must begin 
prior to the infrastructure component.  Construction must be scheduled to provide for the data collection windows, and education and 
encouragement programs to be carried out during the school year.    The education program must take place in reasonable proximity to 
construction completion to avoid the education becoming stale.  Project construction is 3 months and the overall window for data collection and is 
12-14 months depending on how it can be fitted into one or overlapping school years.   
 
Allocation of the PSE was in August 2015 and PSE was completed April 2016.  The delay in allocating is due to timing the construction with the 
solicitation and award of the non-infrastructure portion.  The non-infrastructure contract will to be awarded by the governing body no later than 
January 2017.   Our standard construction advertising and award process is 5-6 months.    The County would like to allocate construction in 
October 2016, but the extension to December 31, 2016 will guarantee all challenges to the non-infrastructure solicitation are resolved and 
provide for a normal advertising and award process for the infrastructure component.   
 
The County will do its best to allocate earlier but requests a six-month time extension to allocate by December 31, 2016.  
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

29 City of Carson 
Los Angeles County 
PPNO:  07-4934 
City of Carson Active Transportation 
Project 
 

$0 
$0 
$0 
$1,436 
$1,436 
 

 12 Months 
12/31/2016 
Support, 6 Months 
State 

 The City of Carson (City) originally requested a 12-month time extension.  After working with the Department, the City now requests a  
six-month time extension to allocate funding for the construction (CON) phase of the City of Carson Active Transportation Project.  The City 
experienced unexpected delays during the Project Approval and Environmental Document (PA&ED) phase. 
 
The City expected and based their project schedule on the funds receiving allocation in July 2015.  However, the allocation was approved in 
December 2015.  This six-month delay has had a cascade effect on the CON phase.  Adding to the delay, the City also underestimated the 
complexity of completing the project’s final design when they prepared the original project schedule.  With a much better understanding now 
of what is required for the final design, the City anticipates completing the Plans, Specifications, and Estimate (PS&E) phase by August 2016 
and submitting the CON allocation in September 2016 for allocation in the October 2016 Commission meeting.  The City anticipates the 
possibility of the PS&E allocation request package not being submitted in time to be listed in the October 2016 Commission.  Therefore, they 
are requesting the time extension be to the December 2016 Commission meeting, which is the next meeting following the October 2016 
Commission meeting. 
 
Therefore, the City is willing to reduce their request to a six-month time extension to allocate CON by December 31, 2016. 
 

30 City of Norwalk 
Los Angeles County 
PPNO:  07-4935 
Foster Road Side Panel Safe Routes to 
School Improvement project 
 

$0 
$0 
$0 
$2,108 
$2,108 
 

 12 Months 
02/28/2017 
Support, 8 Months 
MPO 

 

 The City of Norwalk (City) originally requested a 12-month time extension.  After working with the Department, the City reduced their 
request to an eight-month time extension to allocate funding for the construction (CON) phase of the Foster Road Side Panel Safe Routes to 
School Improvement project.  The City experienced unexpected delays during the Project Approval and Environmental Document (PA&ED) 
phase. 
 
The project was delayed due to a change in the preliminary design to accommodate an on-street bike lane (Class II). This required an analysis of the 
existing street to determine the impact to traffic. As a result, a traffic signal warrant was conducted at the intersection of Foster Road and Jersey 
Avenue. Through the warrant analysis, it was determined a traffic signal was required, which caused a reconfiguration of the design.  As a result of the 
change, the City had to withdraw the original environmental document from Caltrans review, revise the document to include the traffic signal and then 
resubmit it for Caltrans review. The Environmental Document, submitted March 2016, is currently under Caltrans review.  Since the City does not yet 
have the environmental approval, the City’s Consultant cannot move into final design and the completion of the Right of Way (ROW) certification.  
The City anticipates both completion of Plans, Specifications, and Estimate and ROW certification by January 2017.  CON allocation is then 
anticipated to occur February 2017.   
 
Therefore, the City is willing to reduce their request to an eight-month time extension to the CON phase of this project to February 28, 2017. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

31 County of Los Angeles 
Los Angeles County 
PPNO:  07-4960 
Florence – Firestone Community Safe 
Routes to School Program (NI) 
 

$0 
$0 
$0 
$105 
$105 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 

 The County of Los Angeles (County) requested a six-month time extension to allocate funding for the non-infrastructure construction phase of 
the Florence-Firestone Community Safe Routes to School Program.  
 
This project is split into two components, an infrastructure component (PPNO 07-4959) and a non-infrastructure component (PPNO 07-
4960). The timing of the two components is critical to the success of the overall project.  The non-infrastructure component of this project 
must be timed with the infrastructure component. The non-infrastructure work will include assessing and analyzing school site activity prior to 
and following the infrastructure improvements, along with education and encouragement programs during the school year.  Data collection 
must be carried out prior to and following the project when school is at full activity levels.  The education program must take place in 
reasonable proximity to the completion of the project to ensure synergy with the new infrastructure improvements.  Project construction is 4 
months and the overall window for data collection and construction is 12-14 months depending on how it can be fitted into one or overlapping 
school years.   
 
Procurement for education and encouragement programs is new to the agency, the process for the non-infrastructure portion of this project 
was more complicated than anticipated at the time the project schedule was originally developed and delayed the project to the following 
school year.  This first-time delay should not affect future ATP SRTS projects.  The Request For Statement of Qualifications was released in 
April 2016 and the selection of vendors will be completed in August 2016.  We are advised to allow up to 6 months resolving any challenges to 
the solicitation.  All challenges must be resolved before we may proceed to our governing body, for which acceptance will be no later than 
January 2017.   The County is currently in the vendor selection process and has submitted the allocation request.   
 
The County requests a two-month extension to August 31, 2016. 
 

32 County of Los Angeles 
Los Angeles County 
PPNO:  07-4959 
Florence – Firestone Community Safe 
Routes to School Program (CON) 
 

$0 
$0 
$0 
$745 
$745 
 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 

 The County of Los Angeles (County) requests a six-month time extension to allocate funding for the infrastructure construction phase of the 
Florence-Firestone Community Safe Routes to School Program.  
 
This project is split into two components, an infrastructure component (PPNO 07-4959) and a non-infrastructure component (PPNO 07-
4960).   The timing of the two components is critical to the success of the overall project.  The non-infrastructure component of the project 
must begin prior to the infrastructure component.  Construction must be scheduled to provide for the data collection windows, and education 
and encouragement programs to be carried out during the school year.    The education program must take place in reasonable proximity to 
construction completion to avoid the education becoming stale.  Project construction is 4 months and the overall window for data collection 
and is 12-14 months depending on how it can be fitted into one or overlapping school years.   
 
Allocation of the PSE was in October 2015, because the Notice of Exemption was delayed until beyond the August filing deadline.  Even so the 
PSE was completed May 2016.  The delay in allocating is due to timing the construction with the solicitation and award of the non-
infrastructure portion.  The non-infrastructure contract will to be awarded by the governing body no later than January 2017.   Our standard 
construction advertising and award process is 5-6 months.  The County would like to allocate construction in October 2016, but the extension 
to December 31, 2016 will guarantee all challenges to the non-infrastructure solicitation are resolved and provide for a normal advertising 
and award process for the infrastructure component.   
 
The County will do its best to allocate earlier but requests a six-month time extension to allocate by December 31, 2016.  
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

33 City of Los Angeles 
Los Angeles County 
PPNO:  07-5042 
Los Angeles River Bike Path, 
Headwaters, and Owensmouth – Mason 
project 
 

$0 
$0 
$0 
$5,432 
$5,432 
 

 20 Months 
02/28/2018 
Support, 20 Months 
MPO 

 

 The City of Los Angeles (City) requests a 20-month time extension to allocate funding for the construction (CON) phase of the Los Angeles 
River Bike Path, Headwaters, and Owensmouth – Mason project.  The City experienced unexpected delays during the Project Approval and 
Environmental Document phase.  
 
The project was delayed when the City learned the permits needed from the Los Angeles County (County) and the U.S. Army Corps of 
Engineers (USACE) required the City to complete a 2-D Hydraulic Analysis.  This was unexpected by the City because this analysis had not 
been required on similar City projects requiring the same types of permits from these two agencies.  The 2-D model took the City an extra  
six months to construct and analyze. 
 
The project was further delayed when both the County and the USACE informed the City the amount of time required to review the project 
design and issue the project a permit would collectively require 18 months.  Individually, the County claimed to require nine months for their 
review, while the USACE claimed they required 12 to 18 months for their review.  The reason both agencies gave for their long review times 
were inadequate staffing levels and an already large backlog of submittals. The City now anticipates ROW certification by January 2018 and 
CON allocation by February 2018.   
 
Therefore, the City requests a 20-month time extension to allocate CON by February 28, 2018. 
 

34 City of Baldwin Park 
Los Angeles County 
PPNO:  07-5186 
Maine Avenue Corridor Complete 
Streets Improvements project 
 

$0 
$0 
$0 
$2,201 
$2,201 
 

 12 Months 
06/30/2017 
Support, 7 Months 
MPO 

 

 The City of Baldwin Park (City) originally requested a 12-month time extension.  After working with the Department, the City now requests a 
seven-month time extension to allocate funding for the construction (CON) phase of the Maine Avenue Corridor Complete Streets 
Improvements project.   
 
The City experienced unexpected delays during the project’s Environmental Studies and Permits (PA&ED) phase.  The City lost their 
consultant and funding during PA&ED.  They hired and secured staff to complete the PA&ED phase and secure the additional funding 
needed.  This resulted in delay of 12 months.  The City anticipates CON allocation by January 2017.   
 
Therefore, the City is willing to reduce their request to a seven-month time extension to allocate CON by January 31, 2017. 
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Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

35 City of Los Angeles 
Los Angeles County 
PPNO:  07-5190 
San Fernando Road Bike Path  - Phase 3 
project 
 

$0 
$0 
$0 
$21,195 
$21,195 
 

 20 Months 
02/28/2018 
Support, 20 Months 
MPO 

 

 The City of Los Angeles (County) requests a 20-month time extension to allocate funding for the construction (CON) phase of the San Fernando 
Road Bike Path - Phase 3 project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate (PS&E) phase.  
 
The project encountered an unexpected delay when the Southern California Regional Rail Authority (SCRRA)/Metrolink informed the City, 
at 90 percent design completion, design modifications and additional unscoped work would be required before SCRRA/Metrolink would issue 
the City a permit for the project.  The project requires the City to construct improvements within the SCRRA/Metrolink Right of Way (ROW).  
The additional work SCRRA/Metrolink is requesting consists of realignment of the Arvilla Avenue and San Fernando Road Intersection to 
meet SCRRA/Metrolink’s current truck turn movement standards, which is greater than the City’s current truck turn movement standards.  
This also includes changes to all the associated signal modifications.  As a result, the City now expects ROW certification by December 2017 
and CON allocation by February 2018. 
 
Therefore, the County requests a 20-month time extension to allocate CON by February 28, 2018. 
 

36 County of Los Angeles 
Los Angeles County 
PPNO:  07-5195 
Eastside Light Rail Bike Interface 
Project 
 

$0 
$0 
$0 
$1,305 
$1,305 
 

 9 Months 
03/31/2017 
Support, 9 Months 
State 

 

 The County of Los Angeles (County) requests a nine-month time extension to allocate funding for the construction (CON) phase of the Eastside 
Light Rail Bike Interface Project.  The County experienced unexpected delays during the Project Approval and Environmental Document 
(PA&ED) phase.  
 
During PA&ED, the County conducted the required traffic analysis to ascertain the impacts of the proposed road diet elements this project 
would have on the Level of Service (LOS).  The County found if the proposed elements were constructed along the Arizona-Mednik corridor, 
between Civic Center Way and Telegraph Road, the LOS in this location would decrease to an “E,” which is defined as unstable traffic flow 
and the transportation facility operating at its maximum capacity.  Subsequently, this would trigger the requirement for the County to complete 
an Environmental Impact Report (EIR), delaying the project significantly and increasing project costs.  To avoid this scenario, the County 
decided to reevaluate the proposed geometrics of the project. The County found if they deleted a portion of the proposed road diet along the 
Arizona-Mednik corridor, the LOS would not decrease, and the County would not be required to complete an EIR.  In addition to eliminating a 
portion of the road diet, the County added a new traffic signal intended to improve pedestrian safety.  The development of a refined and 
improved project alignment and changes in design caused a nine-month delay to the project.  
 
Therefore, the County requests a nine-month time extension to allocate CON by March 31, 2017. 
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Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

37 City of Los Angeles 
Los Angeles County 
PPNO:  07-5197 
Caesar E. Chavez Connections project 
 

$0 
$0 
$0 
$1,565 
$1,565 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 

 The City of Los Angeles (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Caesar E. 
Chavez Connections project.  The City experienced unexpected delays during the Project Approval and Environmental Document phase.  The 
other phases of this project are funded by local sources. 
 
The City had experience working within Historic Districts, they thought the project could be designed to avoid significant impacts requiring 
additional environmental studies.  This was not the case, and the project was required to complete both a  
Section 106 study and a 4(f) study for the NEPA document.  This will delay the completion of NEPA, in turn delaying the Right of Way 
certification.  The City now expects to receive the Right of Way certification in March 2017.  The request for CON allocation will then be 
submitted in April 2017 for allocation in the May 2017 Commission meeting. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
 

38 County of Los Angeles 
Los Angeles County 
PPNO:  07-5200 
Quarry Clasp Peck Road to Peck Park 
Bikeway project 
 

$0 
$0 
$0 
$1,546 
$1,546 
 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 The County of Los Angeles (County) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Quarry 
Clasp Peck Road to Peck Park Bikeway project.  The County experienced unexpected delays during the Project Approval and Environmental 
Document (PA&ED) phase. 
 
The project was delayed when the County learned the project location was inhabited by Least Bell’s Vireos, a federally-listed endangered bird.  
This required a Natural Environment Study, Biological Assessment and consultation with the U.S. Fish and Wildlife Service.  Caltrans, the 
NEPA lead agency, has not yet made a NEPA determination, as the investigation continues.  The project also likely impacts oak trees, 
requiring mitigation (e.g. oak tree permits).  The County anticipates NEPA clearance by March 2017, Right of Way certification by April 2017 
and CON allocation by June 2017.   
 
Therefore, the County requests a 12-month time extension to allocate CON by June 30, 2017. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

39 City of Ontario 
San Bernardino County 
PPNO:  08-1156 
Safe Routes to School Active  
Transportation at Four Elementary  
Schools project 
 

$0 
$0 
$0 
$1,014 
$1,014 
 

 9 Months 
03/31/2017 
Support, 9 Months 
State 

 

 The City of Ontario (City) requests a nine-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to School 
Active Transportation at Four Elementary Schools project.  The City experienced unexpected delays during the projects Right of Way (ROW) phase.   
 
In the June 2015 Commission meeting, this project received a two-month time extension because the City did not understand they could 
allocate the ROW phase alongside the PS&E allocation.  The ROW funds allocation request was submitted in August 2015 and allocated at 
the end of October 2015.  This short delay and the City’s relative inexperience with transportation funding has had a cascade effect on the 
City’s ability to meet the CON allocation deadline.  Currently, the PS&E and ROW phases are now scheduled to be completed in November 
2016. The request for CON allocation will be submitted in December 2016 for allocation in the March 2017 meeting.   Thus, the City is 
requesting a nine-month extension to allocate CON. 
 
Therefore, the City requests a nine-month time extension to allocate CON by March 31, 2017. 
 

40 City of Victorville 
San Bernardino County 
PPNO:  08-1158 
Safe Routes to School - Live Oak  
City of Victorville - Interagency  
Safe Routes to School Projects 
 

$0 
$0 
$0 
$3,592 
$3,592 
 

 20 Months 
02/28/2018 
Support, 20 Months 
MPO 

 

 The City of Victorville (City) requests a 20-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to School - 
Live Oak City of Victorville - Interagency Safe Routes to School Projects.  The time extension is needed because the City experienced unexpected 
delays during the project’s Project Approval and Environmental Document (PA&ED) phase.   
 
This project was delayed in the environmental process, taking more time than originally anticipated.  The PA&ED phase was originally 
scheduled to start in December 2014, which was not realistic for ATP Cycle 1.  The notice of award from SCAG for the ATP funds occurred 
in November 2014. The City then waited over three months to submit the PA&ED allocation request, waiting until the Federal Project 
Number (FPN) was issued in February 2015.  The submittal deadline for the March 2015 Commission meeting had been missed and there was 
no April 2015 Commission meeting.  The allocation was requested and made in the May 2015 Commission meeting. 
 
In November 2015, five months after the Commission allocation, the City submitted their draft Preliminary Environmental Study (PES) to the 
Department to initiate the environmental work.  The Department reviewed and approved the PES in March 2016.  Since then the City has been 
working on the environmental technical studies, which are the Draft Hazmat Phase I Initial Site Assessment and the Natural Environmental 
Study-Minimal Impacts study.  The City anticipates NEPA approval in October 2016, Right of Way certification by June 2017, and Plans, 
Specifications, and Estimate completion by July 2017.  Construction allocation is expected December 2017. 
 
Therefore, the City requests a 20-month time extension to allocate CON by February 28, 2018. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

41 City of Riverside 
Riverside County 
PPNO:  08-1185 
Iowa Avenue and Martin Luther King 
Boulevard Bicycle Improvements 
 

$0 
$0 
$0 
$268 
$268 
 

 
 
 

12 Months 
05/31/2017 
Support, 11 Months 
MPO 

 The City of Riverside (City) originally requested a 12-month time extension.  After working with the Department, the City now requests an  
11-month time extension to allocate construction (CON) funds for the Iowa Avenue and Martin Luther King Boulevard Bicycle Improvements 
project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate and Right of Way (ROW) phases. 
 
In proposing a project alignment that would intersect a number of the University of California Riverside’s (UCR’s) Citrus Testing sites, the 
City found the impacts would require additional mitigation.  Thus, to minimize these impacts and keep the project within budget, the City 
performed additional survey and design work.  The City has since completed the survey and modified the trail alignment.  Approaching UCR 
with this information, the City expects comments back from UCR by July 2016.  Then by October 2016, the City expects to have the  
60 percent plans completed and ready for UCR review and comment.  By January 2017, the City expects to have 95 percent plans prepared 
and will initiate preparation of easement description & ROW certification.  The ROW Certificate is expected to be completed by March 2017.  
The City plans to prepare and submit the CON allocation request in April 2017 for the May 2017 Commission meeting.  
 
Therefore, the City is willing to reduce their request to an 11-month time extension to allocate CON by May 31, 2017. 
 

42 City of Riverside 
Riverside County 
PPNO:  08-1186 
Downtown and Adjoining Areas 
Bicycle and Pedestrian Improvement 
project 
 

$0 
$0 
$0 
$877 
$877 
 

 12 Months 
03/31/2017 
Support, 9 Months 
State 

 

 The City of Riverside (City) originally requested a 12-month time extension.  After working with the Department, the City now requests a 
nine-month time extension to allocate funding for the construction (CON) phase of the Downtown and Adjoining Areas Bicycle and 
Pedestrian Improvement project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate (PS&E) 
phase. 
 
The project was delayed when residents raised concerns about the project’s potential impacts on existing traffic and transit conditions.   
As a result, the City planned and conducted additional outreach to gain the support of the community.  This included community engagement 
for the proposed Redwood Traffic Circles.  The City also held additional field and office meetings with Riverside County Transportation 
Commission (RCTC) to discuss any project impacts to the Metrolink system.  The project is at 60 percent design.  In October 2016, the City 
will meet and review final comments from the RCTC.  These comments will be incorporated into the plans by October 2016.  PS&E is 
expected to be completed in November 2016 and Right of Way is expected to be completed by January 2017.  The City will submit its request 
for CON allocation in February 2017 for action in the March 2017 Commission meeting. 
 
Therefore, the City is willing to reduce their request to a nine-month time extension to allocate CON by March 31, 2017. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

43 City of Yucaipa 
San Bernardino County 
PPNO:  08-1206 
Safe Routes to Calimesa and  
Wildwood Elementary Schools  
Project 
 

$0 
$0 
$0 
$872 
$872 

 

 12 Months 
03/31/2017 
Support, 9 Months 
State 

 

 The City of Yucaipa (City) originally requested a 12-month time extension. After working with the Department, the City now requests a nine-month 
time extension to allocate construction (CON) funds for the Safe Routes to Calimesa and Wildwood Elementary Schools Project.  The City 
experienced unexpected delays during the project’s Plans, Specifications, and Estimate (PS&E) phase.  
 
All phases on this project, except CON, are being funded by local sources.  The CON phase is being funded with ATP funds, which were 
awarded in 2014.  In 2015, the City initiated an update of its General Plan (GP) as required by State law.  The update triggered a change in the 
classifications of some of the streets, which was not expected. The GP update and associated environmental document was completed in  
April 2016. The change in street classification triggered different design standards causing the delay of the PS&E phase of the project.  The 
PS&E package will be completed by October 2016. The Right-of-Way certification will be completed by December 2016. The request for 
CON allocation will be submitted in January 2017, for allocation in the February 2017 Commission meeting. 
 
Therefore, the City is willing to reduce their request to a nine-month time extension to allocate CON by March 31, 2017. 
 

44 City of Merced 
Merced County 
PPNO:  10-3126 
State Highway 59 Multi – Use  
Pathway BNSF Crossing project  

$0 
$106 
$0 
$0 
$106 
 

 7 Months 
01/31/2017 
Support, 7 Months 
SU&R 

 

 The City of Merced (City) requests a seven-month time extension to allocate funding for the Plans, Specifications and Estimate (PS&E) phase 
of the State Highway 59 Multi – Use Pathway BNSF Crossing project.  The City experienced unexpected delays during the Project Approval 
and Environmental Document (PA&ED) phase.  This project is also requesting a time extension for the construction phase. 
 
The project was unexpectedly delayed when the City determined the environmental document would be more cumbersome and time 
consuming than originally expected.  Specifically, the Air Quality, Biology and Cultural studies took longer than anticipated to complete.  As 
a result, NEPA is anticipated to be completed in October 2016.  This equates to a seven-month delay.   
 
Therefore, the City requests a seven-month time extension to allocate PS&E by January 31, 2017. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

45 City of Merced 
Merced County 
PPNO:  10-3126 
State Highway 59 Multi – Use  
Pathway BNSF Crossing project 

$0 
$0 
$0 
$834 
$834 

 

 18 Months 
12/31/2017 
Support, 18 Months 
SU&R 

 

 The City of Merced (City) requests an 18-month time extension to allocate funding for the construction (CON) phase of the State Highway 59 
Multi – Use Pathway BNSF Crossing project.  The City experienced unexpected delays during the Project Approval and Environmental 
Document (PA&ED) phase.  This project is also requesting a time extension for the Plans, Specifications and Estimate phase. 
 
The project was unexpectedly delayed when the City determined the environmental document to be more cumbersome and time consuming 
than it originally expected.  Specifically, the Air Quality, Biology and Cultural studies took longer than anticipated to complete.  As a result, 
NEPA is anticipated to be completed in October 2016.  This equates to a four-month delay.  The project will be further delayed as the City 
seeks a permit from the Burlington Northern and Santa Fe Railroad (BNSF) to allow the City to encroach on the BNSF Right of Way.  BNSF 
has been extraordinarily slow in their response and processing permitting of City projects such as this one.  Based on past City experience with 
the BNSF permitting process, the City anticipates an 18-month delay.   
 
Therefore, the City requests an 18-month time extension to allocate CON by December 31, 2017. 
 

46 City of Ripon 
San Joaquin County 
PPNO:  10-3186 
River Road Sidewalk and Intersection 
project 
 

$0 
$0 
$0 
$475 
$475 
 

 6 Months 
12/31/2016 
Support, 6 Months 
MPO 

 

 The City of Ripon (City) requests a six-month time extension to allocate funding for the construction (CON) phase of the River Road 
Sidewalk and Intersection project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
To minimize project costs, the project will be constructed under a single CON contract with a larger corridor project.  This project encountered 
an unexpected delay when the City discovered the San Joaquin Council of Governments Regional Transportation Plan (RTP) for the larger 
corridor project was not properly described in the larger project.  To move forward, the City must first amend the larger Regional Surface 
Transportation Program (RSTP) component into both their RTP and the Federal Transportation Improvement Program.  Working within the 
constraints of the formal RSTP amendment process, the City anticipates these updates to be approved by December 2016.  Once approved, the 
City will be able to submit their request for CON allocation. 
 
Therefore, the City requests a six-month time extension to allocate CON by December 31, 2016. 
 

47 City of El Centro 
Imperial County 
PPNO:  11-0599 
Pedestrian and Bicyclist Improvements 
project 
 

$0 
$0 
$0 
$738 
$738 
 

 4 Months 
10/31/2016 
Support, 4 Months 
MPO 

 

 The City of El Centro (City) requests a four-month time extension to allocate funding for the construction (CON) phase of the Pedestrian and 
Bicyclist Improvements project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
The design of the traffic calming bulb-outs was more complex than originally anticipated.  The City encountered unanticipated drainage and 
traffic issues during the original project schedule.  To address these issues and allow City staff adequate time to review work submitted by 
their design consultant, the City will require an additional four months. 
 
Therefore, the City requests a four-month time extension to allocate CON by October 31, 2016. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

48 National City 
San Diego County 
PPNO:  11-1140 
El Toyon Las Palmas Bicycle Corridor 
project  

$0 
$250 
$0 
$0 
$250 
 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 

 National City (City) requests a 12-month time extension to allocate funding for the Plans, Specifications and Estimate (PS&E) phase of the El 
Toyon Las Palmas Bicycle Corridor project.  The City experienced unexpected delays during the Project Approval and Environmental 
Document (PA&ED) phase. This project is also requesting a time extension for the Right of Way phase. 
 
The City encountered an unexpected delay when they had to reconcile multiple transportation plans from several agencies to determine the 
final bike route to design and build.  This coordination effort included the San Diego Association of Governments (SANDAG) Master Bike 
Plan, the San Diego Unified Port District Bay-Shore Bikeway, the Caltrans I-805 Corridor Master Plan and the City’s proposed El Toyon-Las 
Palmas Bicycle Corridor.  The coordination effort delayed the project six months.  The alternative alignment developed from this effort 
directly impacts an existing bike walkway in a parkway green site.  The City is anticipating this triggering additional studies for the NEPA 
document, which will require another six months to complete.  NEPA is expected to be completed by June 2017, allowing for PS&E allocation 
that same month. 
 
Therefore, the City requests a 12-month time extension to allocate PS&E by June 30, 2017. 
 

49 National City 
San Diego County 
PPNO:  11-1140 
El Toyon Las Palmas Bicycle Corridor 
project  

$0 
$0 
$75 
$0 
$75 
 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 

 National City (City) requests a 12-month time extension to allocate funding for the Right of Way phase of the El Toyon Las Palmas Bicycle 
Corridor project.  The City experienced unexpected delays during the Project Approval and Environmental Document phase.  This project is 
also requesting a time extension for the Plans, Specifications and Estimate (PS&E) phase. 
 
The City encountered an unexpected delay when they had to reconcile multiple transportation plans from several agencies to determine the 
final bike route to design and build.  This coordination effort included the San Diego Association of Governments (SANDAG) Master Bike 
Plan, the San Diego Unified Port District Bay-Shore Bikeway, the Caltrans I-805 Corridor Master Plan and the City’s proposed El Toyon-Las 
Palmas Bicycle Corridor.  The coordination effort delayed the project six months.  The alternative alignment developed from this effort 
directly impacts an existing bike walkway in a parkway green site.  The City is anticipating this triggering additional studies for the NEPA 
document, which will require another six months to complete.  NEPA is expected to be completed by June 2017, allowing for ROW allocation 
that same month. 
 
Therefore, the City requests a 12-month time extension to allocate ROW by June 30, 2017. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

50 National City 
San Diego County 
PPNO:  11-1156 
National City 18th Street Bicycle and 
Pedestrian Enhancements project 

$0 
$0 
$0 
$975 
$975 
 

 
 

6 Months 
10/31/2016 
Support, 4 Months 
State 

 National City (City) originally requested a six-month time extension.  After working with the Department, the City now requests a four-month 
time extension to allocate funding for the construction (CON) phase of the National City 18th Street Bicycle and Pedestrian Enhancements 
project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate (PS&E) phase. 
 
The City has worked closely with their design team to avoid complex Right of Way (ROW) acquisition and construction easement.  Many 
different design configurations had to be considered, which took more time to evaluate and narrow down to a final design configuration than 
the City had anticipated.  The City completed PS&E in February 2016, and received allocation for ROW at the May 2016 Commission 
meeting.  ROW is expected to be completed by August 2016.  CON allocation is then expected to take place by October 2016.   
 
Therefore, the City is willing to reduce their request to a four-month time extension to allocate CON by October 31, 2016. 
 

51 City of San Diego 
San Diego County 
PPNO:  11-1178 
Chollas Creek – Bayshore Bikeway 
Final Design project 
 

$0  
$0  
$20 
$0 
$20 

 3 Months 
09/30/2016 
Support, 3 Months 
State 

 

 The City of San Diego (City) requests a three-month time extension to allocate funding for the Right of Way (ROW) phase of the Chollas 
Creek – Bayshore Bikeway Final Design project.  The City experienced unexpected delays during the Project Assessment and Environmental 
Document phase.   
 
The City experienced an unanticipated delay when they discovered the project is located near an old Native American village site, which is 
adjacent to the waterway.  This triggered the need for additional cultural, archaeological and biological studies.  These additional studies 
delayed the environmental document and subsequent phases of work by three months.  As a result of receiving CEQA at the end of  
March 2016, the City may now request ROW allocation at the August Commission meeting.   
 
Therefore, the City requests a three-month time extension to allocate ROW by September 30, 2016. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

52 City of San Diego 
San Diego County 
PPNO:  11-1178 
Chollas Creek – Bayshore Bikeway 
Final Design project 
 

$0 
$0 
$0 
$20 
$20 

 3 Months 
06/30/2017 
Support, 12 Months 
State 

 

 The City of San Diego (City) originally requested a three-month time extension.  After working with the Department, the City now requests a 
12-month time extension to allocate funding for the construction (CON) phase of the Chollas Creek – Bayshore Bikeway Final Design project.   
The City experienced unexpected delays during the Project Assessment and Environmental Document phase.  The City is also requesting a 
concurrent time extension for the Right of Way (ROW) phase. 
 
The City had an unanticipated delay when they discovered an old Native American village site located near the project.  This triggered the 
need for additional cultural, archaeological and biological studies for the environmental document (NEPA).  These additional studies caused a 
three-month delay to the allocation request and ROW.  The Department recommended a longer time extension for the City based on the nature 
of the environmental delay and the type of studies needed.  The Department believes a three-month time extension is not a reasonable time 
frame to complete the extra amount of work required and recommends an additional nine months be granted for the project to finish the Plans, 
Specifications, and Estimate and ROW.  The City will need a total of 12-months before they are able to request allocation of CON.   
 
Therefore, the City is willing to increase their request to a 12-month time extension to allocate CON by June 30, 2017. 
 

53 San Diego Association of Governments 
San Diego County 
PPNO:  11-7421Y 
SANDAG Coastal Rail Trail – Chesterfield 
Drive to G. Street project  

$0 
$0 
$0 
$1,025 
$1,025 

 20 Months 
02/29/2018 
Support, 20 Months 
MPO 

 

 San Diego Association of Governments (SANDAG) is requesting a 20-month time extension to allocate funding for the construction (CON) 
phase of the SANDAG Coastal Rail Trail – Chesterfield Drive to G. Street project.  SANDAG experienced unexpected delays during the 
Project Assessment and Environmental Document (PA&ED) phase.  
  
This project was delayed when the City of Encinitas (City) first approved then later rejected the project alignment.  SANDAG has been 
working with the City of Encinitas (City) to solidify the project alignment since October 2014.  In January 2015, SANDAG received two 
alternatives to present to the City in April 2015.  In May 2015, the City directed SANDAG to proceed with the alignment in the North County 
Transit District right of way.  This alignment selection caused community concern when the property owners adjacent to the alignment 
complained, causing the City Council to withdraw their support for the proposed alignment.  As a result, SANDAG is now revising the plans, 
environmental documents and Right of Way certification to correspond to the new alignment.  This sudden change has delayed the project and 
SANDAG requires an additional 20 months to allocate CON.  
 
Therefore, SANDAG is requesting a 20-month time extension to the CON phase of this project to June 30, 2017. 
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Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

54 City of Brea 
Orange County 
PPNO:  12-2170B 
Tracks at Brea Segment 4 project  

$0 
$0 
$0 
$2,484 
$2,484 
 

 12 Months 
12/31/2016 
Support, 6 Months 
MPO 

 

 The City of Brea (City) originally requested a 12-month time extension.  After working with the Department, the City now requests a  
six-month time extension to allocate funding for the construction (CON) phase of the Tracks at Brea Segment 4 project.  The City experienced 
unexpected delays during the Project Assessment and Environmental Document (PA&ED) phase. 
 
The project was delayed when the City learned the proposed path, designed to run under SR-57, requires more coordination and oversight 
from the Department than the City originally expected.  Additional delay to the project occurred when the City found the environmental 
process more cumbersome than they had previously experienced on other federally-funded projects along the other trail segments.   
 
Due to unexpected staffing changes by their consultant, the City’s Initial Site Assessment (ISA) has taken longer than originally anticipated.  
As the new project consultants began their work to update the ISA, they found errors in the ISA that required additional time to fix.  Having 
completed the corrections and updates, the ISA was submitted to the Department in April 2016 and the City anticipates NEPA approval by 
June 2016.  The City plans to complete a Short Form Right of Way certification by October 2016 and submit their allocation request in 
November to receive their CON allocation in the December 2016 Commission meeting.  
 
Therefore, the City is willing to reduce their request to a six-month time extension to allocate CON by December 31, 2016. 
 

55 City of Costa Mesa 
Orange County 
PPNO:  12-2170D 
West 19th Street Bicycle Trail project 
 

$0 
$0 
$0 
$1,319 
$1,319 

 20 Months 
02/28/2018 
Support, 20 Months 
MPO 

 

 The City of Costa Mesa (City) requests a 20-month time extension to allocate funding for the construction (CON) phase of the West 19th Street 
Bicycle Trail (Trail) project.  The City experienced unexpected delays during the Plans, Specifications and Estimate (PS&E) phase.  
 
Only the CON phase of this project is funded with Active Transportation Program dollars.  The City is using local sources for the project’s 
other phases. During PS&E, the City had preliminary discussions with Orange County Flood Control District (County) regarding an adjacent 
pipeline project, which received environmental clearance in 2014.  The City’s understanding was the pipeline project would be implemented 
in the 2016-17 timeframe and the bicycle trail project would be implemented in conjunction over the underground pipeline. This greatly 
reduces environmental impacts that would be associated with the bicycle trail project. The City issued a Request for Proposals (RFP) for 
design in March 2015 and awarded the project in July 2015.   
  
During the initial stages of design, the City determined that the County project was delayed by at least three years. If the City proceeded with 
implementation of the bicycle project ahead of the pipeline project, it will result in the removal of all improvements for the construction of the 
pipeline. Therefore, the City initiated coordination meetings with Southern California Edison (SCE) and County staff, and an alternative 
alignment was developed for the bicycle trail within the SCE easement located adjacent to the future pipeline project.  This ensures the bicycle 
trail project, when implemented, will not conflict with the future pipeline project.   
  
While this new alignment will continue to rely on the approved environmental document for the pipeline project, new studies may be required 
specific to this new alignment by the Department and the United States Fish and Wildlife Services.  In addition, a substantial portion of the 
bicycle project is within the Coastal Zone, requiring approval from the Coastal Commission.  The anticipated delay to CON allocation is  
20 months. 
 
Therefore, the City requests a 20-month time extension to allocate CON by February 28, 2018.  
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Time Extension/Waiver – Project Allocation Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

56 City of La Habra 
Orange County 
PPNO:  12-2170H 
La Habra Union Pacific Rail Line Bikeway 
project  

$0 
$0 
$708 
$0 
$708 
 

 20 Months 
02/28/2018 
Support, 14 Months 
MPO 

 

 The City of La Habra (City) originally requested a 20-month time extension to allocate funding for the Right of Way (ROW) phase of the La 
Habra Union Pacific Rail Line Bikeway project.  The Department believes the City’s justification only substantiates a 14-month time 
extension, based on the anticipated date for ROW allocation provided by the City.  The time extension is needed because the City experienced 
unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
The project was unexpectedly delayed when the City encountered persistent difficulty was in obtaining the needed Union Pacific Railroad 
(UPRR) encroachment permit for the project.  UPRR has repeatedly denied the project an encroachment permit, which delayed the project’s 
design and ROW phases.  As of March 2016, UPPR has requested additional submittals from the City prior to issuing the needed 
encroachment permit.  The City is currently working to provide UPRR the requested information.  The City estimates receiving the UPRR 
encroachment permit, needed to complete the environmental investigations for NEPA, by August 2016.  Environmental clearance should then 
be completed by June 2017, and a ROW allocation submittal will be requested by June 2017. Because of the UPRR, the ROW certification is 
expected to take longer.  Thus ROW is anticipated to be completed in December 2017, with CON allocation in February 2018. 
 
Therefore, the City requests a 20-month time extension to allocate ROW by February 28, 2018. 
 

57 City of Laguna Hills 
Orange County 
PPNO:  12-2170I 
La Paz Sidewalk Widening project 

$0 
$0 
$0 
$345 
$345 
 

 12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 

 The City of Laguna Hills (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the La Paz 
Sidewalk Widening project.  The City experienced unexpected delays during the project’s Right of Way (ROW) phase. 
 
The City was unexpectedly delayed in acquiring the five partial properties for this project.  ROW Engineering and property appraisals have 
been completed.  The City has also sent the offer letters to the property owners.  The City still needs to meet and confer with the property 
owners, negotiate the acquisitions, and complete the purchase of the partial properties.  If any of the property owners contest the partial 
acquisition of their property, the City will have to perform eminent domain. This will require an additional nine months.  The City anticipates 
ROW certification by April 2017 and will request CON allocation in June 2017.   
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

58 County of Orange 
Orange County 
PPNO:  12-2170L 
Lambert Road Bikeway Project 

$0 
$0 
$0 
$394 
$394 
 

 12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 

 The County of Orange (County) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Lambert 
Road Bikeway Project.  The County experienced unexpected delays during the project’s Right of Way (ROW) phase. 
 
The project was delayed when the City of Brea notified the County of its plans to annex Lambert Road, and asked the County to widen the 
roadway to the ultimate cross-section.  This delayed design three months while the ultimate cross-section configuration was being developed. 
 
The project had another unexpected delay when one of the property owners, Aera Energy, indicated they would only grant approval of 
acquisition of their property if certain conditions were met.  One condition Aera Energy requested was to install a dedicated right turn lane 
into their property.  This condition required additional time to analyze and design before negotiation for Aera Energy’s property could 
proceed, which delayed the project an additional two months. 
 
The project was further delayed due to a change in the relocation of the utility poles.  Though relocation of the Southern California Edison 
(SCE) utility poles was expected, relocating the poles out to the ultimate width of the roadway was unexpected.  This changed the distance the 
poles were being relocated from around 5 feet to an estimated 40 feet.  The greater distance triggered the need for a formal agreement between 
SCE and each of the private property owners impacted by the move of the poles.  This delayed the project another five months. 
 
Yet another delay to the project occurred when the County applied for the Department’s Encroachment Permit.  In reviewing the project, the 
Department suggested a buffer zone be added to the restriping of the roadway to accommodate bike lanes on both sides of the road.  In 
accommodating this request, the County found they were also required to formally request a design exception for a non-standard shoulder 
width due to the implementation of a buffer zone.  The design exception would have to be prepared and submitted to Caltrans for approval.  
This delayed the project two more months. 
 
Therefore, the County requests a 12-month time extension to allocate CON by June 30, 2017. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

59 City of San Juan Capistrano 
Orange County 
PPNO:  12-2170O 
San Juan Capistrano Bikeway Gap Closure 
Project 

$0 
$0 
$0 
$384 
$384 
 

 9 Months 
03/31/2017 
Support, 9 Months 
MPO 

 

 The City of San Juan Capistrano (City) requests a nine-month time extension to allocate funding for the construction (CON) phase of the San 
Juan Capistrano Bikeway Gap Closure Project.  The City experienced an unexpected delay during the project’s Plans, Specifications and 
Estimate (PS&E) phase. 
 
The project was delayed in September 2015 when Blenheim Equisports requested the City to reevaluate the alignment of the East Open Space 
Trail.  Blenheim Equisports asked the City to consider having the bikeway go through the center of their East Open Riding Park, rather than 
along San Juan Creek as originally planned.  Because the suggestion provided a better connection to downtown San Juan Capistrano, the beach 
and future trails planned for The Ranch, the City moved to adjust the alignment.  Before the proposed alignment change could be made, the 
proposal has to be reviewed and approved by the City’s Trails and Equestrian Commission and the City Council.  The City must wait for its 
Commission and Council to grant approval before a design consultant could be hired because it significantly affected the scope of work.  The 
change of alignment resulted in a nine-month delay to the project. 
 
According to the revised project schedule, PS&E completion is expected in December 2016.  The City’s Trails and Equestrian Commission is 
expected to give final approval of the project plan in January 2017, with the City Council’s approval expected in February 2017.  This will 
allow for CON allocation in March 2017. 
 
Therefore, the City requests a nine-month time extension to allocate CON by March 31, 2017. 
 

60 City of Anaheim 
Orange County 
PPNO:  12-2170R 
South Street Sidewalk Gap Closure 
project 
 

$0 
$0 
$0 
$429 
$429 
 

 20 Months 
06/30/2017 
Support, 12 Months 
MPO 

 

 The City of Anaheim (City) originally requested a 20-month time extension.  After working with the Department, the City now requests a  
12-month time extension to allocate funding for the construction (CON) phase of the South Street Sidewalk Gap Closure project.  The City 
experienced unexpected delays during the project’s Project Approval and Environmental Document (PA&ED) and Right of Way (ROW) 
phases. 
 
Once the project was approved, the City developed a more detailed review of the project timeline and scope based on the utility companies 
more recent response times. The City then refined the project schedule and determined ROW completion will require a minimum of 12 more 
months.  The project also encountered greater than expected community concern over pedestrian issues and parking concerns that were raised 
during PA&ED.  The City expects to have the ROW certification by June 2017.   
 
Therefore, the City agrees to accept a 12-month time extension to allocate CON by June 30, 2017. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

61 City of Anaheim 
Orange County 
PPNO:  12-2170S 
Western Avenue Pedestrian Signal 
project 
 

$0 
$0 
$0 
$319 
$319 
 

 20 Months 
12/31/2016 
Support, 6 Months 
State 

 

 The City of Anaheim (City) originally requested a 20-month time extension.  After working with the Department, the City now requests a  
six-month time extension to allocate funding for the construction (CON) phase of the Western Avenue Pedestrian Signal project.  The City 
experienced unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
The project was delayed in the design process when repeated notices to the utility companies have been either unresponsive or taken a longer 
time period to respond.  With a more recent review of the project schedule, the City’s refined estimate for Right of Way (ROW) completion is 
six months.  This assumes there are no future, unanticipated delays with ROW or the utility relocations.  The City expects to have the ROW 
certification by December 2016.   
 
Therefore, the City is willing to reduce their request to a six-month time extension to allocate CON by December 31, 2016. 
 

62 

 
City of Anaheim 
Orange County 
PPNO:  12-2170T 
Cerritos Avenue Sidewalk Gap Closure 
project 
 

$0 
$0 
$0 
$622 
$622 
 

 20 Months 
07/31/2017 
Support, 13 Months 
State 

 

 The City of Anaheim (City) originally requested a 20-month time extension.  After working with the Department, the City now requests a  
13-month time extension to allocate funding for the construction (CON) phase of the Cerritos Avenue Sidewalk Gap Closure project.  The 
City experienced unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
This project is sequenced to begin after the City’s sewer project is completed in April 2017.  The sewer project will upsize existing 18-inch 
lateral residential sewer connections to 24-inch pipes in the project location.  By constructing the sewer line before this project, the City will 
minimize impacts to the community, as well as the need to remove and replace sidewalk.  This CON coordination delay has resulted in a  
13-month delay.   
 
Therefore, the City agrees to accept a 13-month time extension to allocate CON by July 31, 2017. 

63 County of Alameda 
Alameda County 
PPNO:  04-2190N 
Ashland Avenue Bicycle and Pedestrian 
Safe Routes to School Project 

$0 
$0 
$0 
$708 
$708 

 

12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 The County of Alameda (County) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Ashland 
Avenue Bicycle and Pedestrian Safe Routes to School Project.  The County experienced unexpected delays during the project’s Right of Way 
(ROW) phase.  The County is funding the Preliminary Engineering and Right of Way Phases of this project with local sources. 
 
Part of this project proposes to widen sidewalks under the bridge and construct Class II Bike Lanes on Ashland Avenue between Ano Avenue 
and East 14th Street.  The County was delayed when the ROW certification process took longer than expected.  The County found working 
with the Union Pacific Railroad and Bay Area Rapid Transit to Finalize their permits requirements and ROW certification is taking much 
longer than expected.  The County is requesting an additional 12 months to allocate CON. 
  
Therefore, the County requests a 12-month time extension to allocate CON by June 30, 2017. 
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