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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) consider this post fact extension request for the period of project 
development expenditure for the Arbuckle Rail Depot Restoration project (PPNO 3123C) in Colusa 
County, for the time period identified on the attached document. 

ISSUE: 

The Commission allocated $107,000 for the Engineering Studies & Permits phase of the locally-
administered State Transportation Improvement (STIP) project identified on the attachment.  The 
responsible agency has been unable to complete the environmental phase within the expenditure 
period.  The attachment describes the details of the project and the explanation for delay.  The 
agency requests an extensions, and the planning agency concurs.     

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 
development or right of way costs must be expended by the end of the second fiscal year following 
the fiscal year in which the funds were allocated.  The Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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POST FACT Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Colusa County 
Colusa County 
PPNO:  03-3123C 
Arbuckle Rail Depot 
Restoration project 
 

Environmental Studies & Permits 
Allocated: $107,000 
Balance:      $68,519 
  

06/11/2013 
FP-12-64 
20 Months 
02/28/2017 
Support 

 
 

The County of Colusa (County) is requesting a 20-month Post Fact time extension to the period of the Project Approval & Environmental 
Documentation (PA&ED) phase of the Arbuckle Rail Depot Restoration project.  The County experienced unforeseen delays in expending the 
PA&ED funding.  
 
The County requested the PA&ED allocation in June 2013 and proceeded with the environmental phase of the project; however, the project 
required coordination with the Northern Central Railroad Company (NCRC).  The County was unsuccessful in obtaining timely responses 
from the NCRC, which delayed the environmental process.  Also, the project site is listed as a potentially significant historical property and 
thus required a Historical Property Survey Report and Supplemental HPSR.  Preparing these reports took significantly longer than anticipated 
due to the many entities involved with determining the historical significance of the site.  Additionally, the County performed a Phase 1 and 2 
Initial Site Assessment to satisfy the Federal and State environmental requirements, and this process was prolonged due to the extensive 
coordination efforts with more than 15 local, state and federal agencies.  The County anticipates completing the environmental phase by 
February 2017.  Therefore, the County is requesting a 20-month extension from June 30, 2015 to February 28, 2017.  
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