

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

10/20/2011, 4:01 PM

- Notes:
- 1) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for funding.
  - 2) Please see the Local Assistance web site for the most current listings:  
  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work. For details see Chapter 3 of the Local Assistance Procedures Manual.
  - 4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.
  - 5) Prop 1B bond funds (Local Seismic Safety Retrofit Program (LSSRP)) used for matching federal funds are also managed by Caltrans.
  - 6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 8) Corrections to this report should be addressed to the District Local Assistance Engineer:  
  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 12

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Barstow BRIDGE NO. 54C0088, N 1ST AVENUE OVER BNSF RY UP RR AMTRAK, 0.2 MI N MAIN ST.. Replace existing 2 lane bridge with 4 lane bridge, existing bridge to be removed. (Capacity increasing project, Must be programmed in the RTP) High Cost Project agreement required. New!

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE				4,260,000					4,260,000
R/W					4,600,000				4,600,000
CON								31,920,000	31,920,000
<b>Total</b>				4,260,000	4,600,000			31,920,000	40,780,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				3,771,378	4,072,380			28,258,776	36,102,534
Local Match				488,622	527,620			3,356,122	4,372,364
LSSRP Bond								305,102	305,102
Local AC									
<b>Total</b>				4,260,000	4,600,000			31,920,000	40,780,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				3,771,378					3,771,378
Local Match				488,622					488,622
LSSRP Bond									
Local AC									
<b>Total</b>				4,260,000					4,260,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3834	HBP	PE				3,771,378					3,771,378
	Local Match					488,622					488,622
Fed. Reimb. Rate: 88.53% 8/19/2011 Linda Newton: Eligible project.										<b>Total:</b>	4,260,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					4,072,380				4,072,380
Local Match					527,620				527,620
LSSRP Bond									
Local AC									
<b>Total</b>					<b>4,600,000</b>				<b>4,600,000</b>

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3834	HBP	R/W					4,072,380				4,072,380
	Local Match						527,620				527,620
Fed. Reimb. Rate: 88.53% 8/19/2011 Linda Newton: Eligible project.										<b>Total:</b>	<b>4,600,000</b>

New!

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								28,258,776	28,258,776
Local Match								3,356,122	3,356,122
LSSRP Bond								305,102	305,102
Local AC									
<b>Total</b>								<b>31,920,000</b>	<b>31,920,000</b>

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2701	HBP	CON				-2,354,898				2,354,898	
	LSSRP Bond					-305,102				305,102	
Fed. Reimb. Rate: 88.53% 8/19/2011 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to Beyond. Construction is over \$20 million. Cash management candidate as requested by HBP Advisory Committee. Push funding into "Beyond" until high cost project policy is set.										<b>Total:</b>	
2701	HBP	CON			-2,354,898	2,354,898					
	LSSRP Bond				-305,102	305,102					
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										<b>Total:</b>	
2701	HBP	CON		-2,354,898	2,354,898						
	LSSRP Bond			-305,102	305,102						
Fed. Reimb. Rate: 88.53% 4/1/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										<b>Total:</b>	
2701	HBP	CON		53,118							53,118
	LSSRP Bond			6,882							6,882
Fed. Reimb. Rate: 88.53% 10/16/2008 Eric Bost: Data from LA ODIS. Information provided by Local Agency.										<b>Total:</b>	<b>60,000</b>

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2701    HBP            CON		2,301,780							2,301,780
LSSRP Bond		298,220							298,220
Fed. Reimb. Rate: 88.53%								Total:	2,600,000
3834    HBP            CON								25,903,878	25,903,878
Local Match								3,356,122	3,356,122
Fed. Reimb. Rate: 88.53%								Total:	29,260,000

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Colton BRIDGE NO. 54C0077, LA CADENA DR OVER SANTA ANA RIVER, 1.5 MI SOUTH OF I-10. Replace existing 4-lane bridge with 6-lane bridge. High Cost Project agreement required.

Change!

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			2,775,000						2,775,000
R/W						150,000			150,000
CON								24,610,000	24,610,000
<b>Total</b>			<b>2,775,000</b>			<b>150,000</b>		<b>24,610,000</b>	<b>27,535,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			2,456,708			132,795		21,787,233	24,376,736
Local Match			318,293			17,205		2,688,568	3,024,066
LSSRP Bond								134,199	134,199
Local AC									
<b>Total</b>			<b>2,775,000</b>			<b>150,000</b>		<b>24,610,000</b>	<b>27,535,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			2,456,708						2,456,708
Local Match			318,293						318,293
LSSRP Bond									
Local AC									
<b>Total</b>			<b>2,775,000</b>						<b>2,775,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3566	HBP	PE		-2,456,708	2,456,708						
	Local Match			-318,293	318,293						
Fed. Reimb. Rate: 88.53% 8/25/2011 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 11/12. As requested by Exhibit 6D dated 07/06/2011. No cost increase to PE.											
Total: _____											
3566	HBP	PE		2,456,708							2,456,708
	Local Match			318,293							318,293
Fed. Reimb. Rate: 88.53% 8/6/2010 Linda Newton: New eligible project.											
Total: _____											
2,775,000											

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						132,795			132,795
Local Match						17,205			17,205
LSSRP Bond									
Local AC									
<b>Total</b>						150,000			150,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
3566	HBP	R/W					-132,795	132,795				
	Local Match						-17,205	17,205				
Fed. Reimb. Rate: 88.53%			8/25/2011 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15. As requested by Exhibit 6D dated 07/06/2011. No cost increase.								Total:	
3566	HBP	R/W					132,795				132,795	
	Local Match						17,205				17,205	
Fed. Reimb. Rate: 88.53%			8/6/2010 Linda Newton: New eligible project.								Total:	150,000

New!

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								21,787,233	21,787,233
Local Match								2,688,568	2,688,568
LSSRP Bond								134,199	134,199
Local AC									
<b>Total</b>								24,610,000	24,610,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
2697	HBP	CON			-1,035,801					1,035,801		
	LSSRP Bond				-134,199					134,199		
Fed. Reimb. Rate: 88.53%			8/6/2010 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to Beyond. As requested by Exhibit 6A dated 02/10/2010. Combine with HBP Bridge Replacement project.								Total:	
2697	HBP	CON		-1,035,801	1,035,801							
	LSSRP Bond			-134,199	134,199							
Fed. Reimb. Rate: 88.53%			10/15/2009 Reza Fereshtehnejad: CON funds moved from FFY 8/9 to 11/12. As requested in October 2009 Survey.								Total:	
2697	HBP	CON										
	LSSRP Bond											
Fed. Reimb. Rate: 88.53%			10/15/2008 Shannon Mlcoch: CON funds moved from FFY 2009/10 to 2008/9. Schedule change per LA ODIS data. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2697    HBP            CON	1,035,801								1,035,801
LSSRP Bond	134,199								134,199
Fed. Reimb. Rate: 88.53%								Total:	1,170,000
<hr/>									
3566    HBP            CON								20,751,432	20,751,432
Local Match								2,688,568	2,688,568
Fed. Reimb. Rate: 88.53%								8/6/2010 Linda Newton: New eligible project.	
								Total:	23,440,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Colton BRIDGE NO. 54C0101, MT VERNON AVE OVER UP RR & AMTRAK, 0.1 MI S/O I-10. Bridge Rehabilitation, widen from two lanes to four lanes with shoulders and sidewalk (Mixed funding with LBSSRP) (Capacity increasing must be in RTP). New!

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			1,255,000	45,000					1,300,000
R/W								150,000	150,000
CON								7,588,000	7,588,000
<b>Total</b>			<b>1,255,000</b>	<b>45,000</b>				<b>7,738,000</b>	<b>9,038,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			1,111,052	39,839				6,850,451	8,001,341
Local Match			143,949	5,162				868,164	1,017,274
LSSRP Bond								19,384	19,384
Local AC									
<b>Total</b>			<b>1,255,000</b>	<b>45,000</b>				<b>7,738,000</b>	<b>9,038,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			1,111,052	39,839					1,150,890
Local Match			143,949	5,162					149,110
LSSRP Bond									
Local AC									
<b>Total</b>			<b>1,255,000</b>	<b>45,000</b>					<b>1,300,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2706	HBP	PE				39,839					39,839
	Local Match					5,162					5,162
Fed. Reimb. Rate: 88.53% 10/14/2010 Eric Tang: \$45,000.00 of PE funds is required by 2010 bridge survey.										<b>Total:</b>	<b>45,000</b>
3829	HBP	PE			1,111,052						1,111,052
	Local Match				143,949						143,949
Fed. Reimb. Rate: 88.53% 7/25/2011 Linda Newton: New eligible project.										<b>Total:</b>	<b>1,255,000</b>

New!

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								132,795	132,795
Local Match								17,205	17,205
LSSRP Bond									
Local AC									
<b>Total</b>								150,000	150,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3829	HBP	R/W								132,795	132,795
	Local Match									17,205	17,205
Fed. Reimb. Rate: 88.53% 7/25/2011 Linda Newton: New eligible project.										<b>Total:</b>	150,000

New!

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								6,717,656	6,717,656
Local Match								850,959	850,959
LSSRP Bond								19,384	19,384
Local AC									
<b>Total</b>								7,588,000	7,588,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2706	HBP	CON				-149,616				149,616	
	LSSRP Bond					-19,384				19,384	
Fed. Reimb. Rate: 88.53% 8/15/2011 Eric Bost: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to Beyond. Needed to synch funds per L. Newton's fund line dated 7/25/2011.										<b>Total:</b>	
2706	HBP	CON			-149,616	149,616					
	LSSRP Bond				-19,384	19,384					
Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										<b>Total:</b>	
2706	HBP	CON		-149,616	149,616						
	LSSRP Bond			-19,384	19,384						
Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke: CON funds moved from FFY 8/9 to 11/12. As requested in October 2009 Survey.										<b>Total:</b>	
2706	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 10/15/2008 Shannon Mlcoch: CON funds moved from FFY 2009/10 to 2008/9. Schedule change per LA ODIS data. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										<b>Total:</b>	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2706    HBP            CON	149,616								149,616
LSSRP Bond	19,384								19,384
Fed. Reimb. Rate: 88.53%								Total:	169,000
<hr/>									
3829    HBP            CON								6,568,041	6,568,041
Local Match								850,959	850,959
Fed. Reimb. Rate: 88.53%	7/25/2011 Linda Newton: New eligible project.							Total:	7,419,000

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Highland BRIDGE NO. 54C0035 (previously shown as 00L0028), BASELINE, OVER CITY CREEK. Replace 4 lane bridge with 4 lane bridge. SCAG Project id 200019. Change!

Fed Proj: BR-NBIL(505)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	600,000			1,463,800					2,063,800
R/W				1,100,000					1,100,000
CON					19,646,000				19,646,000
<b>Total</b>	<b>600,000</b>			<b>2,563,800</b>	<b>19,646,000</b>				<b>22,809,800</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	531,180			2,269,732				17,392,604	20,193,516
Local Match	68,820			294,068	2,253,396				2,616,284
LSSRP Bond									
Local AC					17,392,604			-17,392,604	
<b>Total</b>	<b>600,000</b>			<b>2,563,800</b>	<b>19,646,000</b>				<b>22,809,800</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	531,180			1,295,902					1,827,082
Local Match	68,820			167,898					236,718
LSSRP Bond									
Local AC									
<b>Total</b>	<b>600,000</b>			<b>1,463,800</b>					<b>2,063,800</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3225	HBP	PE	-1,295,902			1,295,902					
	Local Match		-167,898			167,898					
Fed. Reimb. Rate: 88.53% 10/12/2011 Linda Newton: Update funding per 2011 Survey. 10/13/2011 EBost: Moved final design funds to 12/13 consistent with target NEPA clearance in survey. <span style="float: right;">Total: _____</span>											
3225	HBP	PE	531,180								531,180
	Local Match		68,820								68,820
Fed. Reimb. Rate: 88.53% 10/15/2009 Chris Igbiniedion: 2009 HBP Survey <span style="float: right;">Total: _____</span>											
3225	HBP	PE	764,722								764,722
	Local Match		99,078								99,078
Fed. Reimb. Rate: 88.53% 11/19/2008 Eric Bost: FFY 6/7 funds still not obligated. Move funds to FFY 8/9 <span style="float: right;">Total: _____</span>											

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
3225 HBP PE	-708,240								-708,240	
Local Match	-91,760								-91,760	
Fed. Reimb. Rate: 88.53%	prior funds were not obligated in prior year. 6/7 funds also were not obligated.								Total:	-800,000

3225 HBP PE	1,239,420								1,239,420	
Local Match	160,580								160,580	
Fed. Reimb. Rate: 88.53%									Total:	1,400,000

R/W Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				973,830					973,830
Local Match				126,170					126,170
LSSRP Bond									
Local AC									
Total				1,100,000					1,100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3225	HBP	R/W			-973,830	973,830					
	Local Match				-126,170	126,170					
Fed. Reimb. Rate: 88.53%	10/12/2011 Linda Newton: Revised per 2011 Survey.								Total:		
3225	HBP	R/W	-796,770		973,830						177,060
	Local Match		-103,230		126,170						22,940
Fed. Reimb. Rate: 88.53%	11/19/2008 Eric Bost: Schedule slippage per Exhibit 6D and inflation.								Total:	200,000	
3225	HBP	R/W	796,770								796,770
	Local Match		103,230								103,230
Fed. Reimb. Rate: 88.53%									Total:	900,000	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								17,392,604	17,392,604
Local Match					2,253,396				2,253,396
LSSRP Bond									
Local AC					17,392,604			-17,392,604	
<b>Total</b>					19,646,000				19,646,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3225	Local AC (HBP)	CON				-17,392,604	17,392,604				
	Local Match					-2,253,396	2,253,396				
Fed. Reimb. Rate: 88.53% 10/12/2011 Linda Newton: Updated per 2011 Survey										Total:	
3225	Local AC (HBP)	CON				17,392,604				-17,392,604	
	Local Match					2,253,396				-2,253,396	
Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost: Use AC for FFY 12/13. 10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2010 Survey.										Total:	
3225	HBP	CON					-17,392,604			17,392,604	
	Local Match						-2,253,396			2,253,396	
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.										Total:	
3225	HBP	CON				-17,392,604	17,392,604				
	Local Match					-2,253,396	2,253,396				
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.										Total:	
3225	HBP	CON			-17,392,604	17,392,604					
	Local Match				-2,253,396	2,253,396					
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.										Total:	
3225	HBP	CON			17,392,604					-18,042,414	-649,810
	Local Match				2,253,396					-2,337,586	-84,190
Fed. Reimb. Rate: 88.53% 11/19/2008 Eric Bost: Cost increase per Exhibit 6D due to inflation.										Total:	-734,000
3225	HBP	CON		-18,042,414						18,042,414	
	Local Match			-2,337,586						2,337,586	
Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.										Total:	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3225    HBP            CON		18,042,414							18,042,414
Local Match		2,337,586							2,337,586
Fed. Reimb. Rate: 88.53%								Total:	20,380,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Highland BRIDGE NO. 54C0368, GREENSPOT RD, OVER SANTA ANA RIVER, 4.3 MI E CHURCH ST. Replace 2 lane bridge with new 4 lane bridge. Preserve and rehabilitate the existing historic bridge for trail purposes. 4/5/2010: Toll Credits programmed for R/W & Con. City must identify other funds in the RTIP to pay for work not eligible for HBP funds.

Fed Proj: BRLO-5449(015)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	801,000	138,925							939,925
R/W		197,800							197,800
CON			9,768,870						9,768,870
<b>Total</b>	<b>801,000</b>	<b>336,725</b>	<b>9,768,870</b>						<b>10,906,595</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	709,125	320,790	9,768,870						10,798,786
Local Match	91,875	15,935							107,809
LSSRP Bond									
Local AC									
<b>Total</b>	<b>801,000</b>	<b>336,725</b>	<b>9,768,870</b>						<b>10,906,595</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	709,125	122,990							832,116
Local Match	91,875	15,935							107,809
LSSRP Bond									
Local AC									
<b>Total</b>	<b>801,000</b>	<b>138,925</b>							<b>939,925</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1516	HBP	PE		122,990							122,990
	Local Match			15,935							15,935
Fed. Reimb. Rate: 88.53%      6/28/2011 Linda Newton: Revise funding to match approved Exhibit 6-D.										<b>Total:</b>	138,925
1516	HBP	PE	709,125								709,125
	Local Match		91,875								91,875
Fed. Reimb. Rate: 88.53%										<b>Total:</b>	801,000

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		197,800							197,800
Local Match									
LSSRP Bond									
Local AC									
Total		197,800							197,800

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1516	HBP	R/W		-709,745							-709,745
	Local Match										
Fed. Reimb. Rate: 100.00% 10/12/2011 Linda Newton: Updated per 2011 Survey.										Total:	-709,745
1516	HBP	R/W		-3,144,455							-3,144,455
	Local Match										
Fed. Reimb. Rate: 100.00% 3/14/2011 Linda Newton: Funding revised to reflect revised Exhibit 6-A.										Total:	-3,144,455
1516	HBP	R/W	-4,052,000	4,052,000							
	Local Match										
Fed. Reimb. Rate: 100.00% 10/4/2010 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 9/10 to 10/11. As requested in September 2010 Survey.										Total:	
1516	HBP	R/W		2,323,200							2,323,200
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/15/2009 Chris Igbinedion: 2009 HBP Survey										Total:	2,323,200
1516	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2008 Eric Tang: The city can not deliver the R/W in 07/08. The funds is reprogrammed in 08/09 fiscal year. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
1516	HBP	R/W		1,728,800							1,728,800
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).										Total:	1,728,800

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			9,768,870						9,768,870
Local Match									
LSSRP Bond									
Local AC									
Total			9,768,870						9,768,870

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
1516	HBP	CON			3,568,086						3,568,086	
	Local Match											
Fed. Reimb. Rate: 100.00%			10/12/2011 Linda Newton: Updated per 2011 Survey.							Total:		3,568,086
1516	HBP	CON			-2,189,216						-2,189,216	
	Local Match											
Fed. Reimb. Rate: 100.00%			3/14/2011 Linda Newton: Funding revised to reflect revised Exhibit 6-A.							Total:		-2,189,216
1516	HBP	CON		-8,390,000	8,390,000							
	Local Match											
Fed. Reimb. Rate: 100.00%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
1516	HBP	CON		8,390,000	-8,390,000							
	Local Match											
Fed. Reimb. Rate: 100.00%			10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 10/11. As requested in September 2010 Survey.							Total:		
1516	HBP	CON		-8,390,000	8,390,000							
	Local Match											
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12.							Total:		
1516	HBP	CON		8,390,000						-4,697,000	3,693,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/15/2009 Chris Igbinedion: 2009 HBP Survey							Total:		3,693,000
1516	HBP	CON		-4,697,000						4,697,000		
	Local Match											
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:		

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1516    HBP            CON Local Match		4,697,000							4,697,000
Fed. Reimb. Rate: 100.00%      4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).								Total:	4,697,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Highland BRIDGE NO. 54C0648, BOULDER AVE, OVER CITY CREEK, 0.14 MI S BASELINE AVE. Replace 2 lane bridge with 4 lane bridge plus left turn lane and median. Other funds must be identified in FTIP for non-participating costs.

Fed Proj: BRLO-5449(014)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	840,000	350,000							1,190,000
R/W									
CON		16,733,850							16,733,850
<b>Total</b>	<b>840,000</b>	<b>17,083,850</b>							<b>17,923,850</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	672,000	15,094,477							15,766,477
Local Match	168,000	1,989,373							2,157,373
LSSRP Bond									
Local AC									
<b>Total</b>	<b>840,000</b>	<b>17,083,850</b>							<b>17,923,850</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	672,000	280,000							952,000
Local Match	168,000	70,000							238,000
LSSRP Bond									
Local AC									
<b>Total</b>	<b>840,000</b>	<b>350,000</b>							<b>1,190,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1801	HBP	PE		280,000							280,000
	Local Match			70,000							70,000
Fed. Reimb. Rate: 80.00% 6/22/2011 Linda Newton: Update to reflect costs in Exhibit 6-D dated 03/32/2011.										<b>Total:</b>	350,000
1801	HBP	PE		51,347							51,347
	Local Match			6,653							6,653
Fed. Reimb. Rate: 88.53% 10/25/2010 Linda Newton: Correct PE amount authorized and correct reimbursement rate.										<b>Total:</b>	58,000
1801	HBP	PE		-51,347							-51,347
	Local Match			-6,653							-6,653
Fed. Reimb. Rate: 88.53% 10/15/2009 Chris Igbinedion: 2009 HBP Survey. Prior amount indicates total obligated amount.										<b>Total:</b>	-58,000

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1801	HBP	PE	592,000								592,000
	Local Match		148,000								148,000
Fed. Reimb. Rate: 80.00%										Total:	740,000
1801	HBP	PE	80,000								80,000
	Local Match		20,000								20,000
Fed. Reimb. Rate: 80.00%										Total:	100,000

R/W Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1801	HBP	R/W	-495,768								-495,768
	Local Match		-64,232								-64,232
Fed. Reimb. Rate: 88.53% 10/4/2010 Eric Tang: The R/W funds is deleted from the database based upon the 2010 bridge survey										Total:	-560,000
1801	HBP	R/W	-504,621								-504,621
	Local Match		-65,379								-65,379
Fed. Reimb. Rate: 88.53% 10/15/2009 Chris Igbinedion: 2009 HBP Survey.										Total:	-570,000
1801	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/26/2008 Eric Tang: The city will not deliver the R/W in 07/08, and request funds to be reprogrammed in 08/09. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
1801	HBP	R/W	1,000,389								1,000,389
	Local Match		129,611								129,611
Fed. Reimb. Rate: 88.53%										Total:	1,130,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		14,814,477							14,814,477
Local Match		1,919,373							1,919,373
LSSRP Bond									
Local AC									
Total		16,733,850							16,733,850

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1801	HBP	CON		-1,590,132							-1,590,132
	Local Match			-206,018							-206,018
Fed. Reimb. Rate: 88.53%      6/22/2011 Linda Newton: Update to reflect costs in Exhibit 6-D dated 03/32/2011.										Total:	-1,796,150
1801	HBP	CON		16,404,609	-16,404,609						
	Local Match			2,125,391	-2,125,391						
Fed. Reimb. Rate: 88.53%      10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 10/11. As requested in September 2010 Survey.										Total:	
1801	HBP	CON		-16,404,609	16,404,609						
	Local Match			-2,125,391	2,125,391						
Fed. Reimb. Rate: 88.53%      10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12.										Total:	
1801	HBP	CON		16,404,609						-14,164,800	2,239,809
	Local Match			2,125,391						-1,835,200	290,191
Fed. Reimb. Rate: 88.53%      10/15/2009 Chris Igbinedion: 2009 HBP Survey										Total:	2,530,000
1801	HBP	CON		-14,164,800						14,164,800	
	Local Match			-1,835,200						1,835,200	
Fed. Reimb. Rate: 88.53%      12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.										Total:	
1801	HBP	CON		14,164,800							14,164,800
	Local Match			1,835,200							1,835,200
Fed. Reimb. Rate: 88.53%										Total:	16,000,000

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Rialto BRIDGE NO. 54C0062, RIVERSIDE AVE OVER METROLINK & BNSF RY, 0.1 MI S OF I-10. Remove and replace existing 5 lane bridge with 7 lane bridge. (PA&ED ONLY) Scoping for project. High Cost Project agreement required. Change!

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE		75,000							75,000
R/W									
CON								37,500,000	37,500,000
<b>Total</b>		<b>75,000</b>						<b>37,500,000</b>	<b>37,575,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		66,398						33,198,750	33,265,148
Local Match		8,603						4,301,250	4,309,853
LSSRP Bond									
Local AC									
<b>Total</b>		<b>75,000</b>						<b>37,500,000</b>	<b>37,575,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		66,398							66,398
Local Match		8,603							8,603
LSSRP Bond									
Local AC									
<b>Total</b>		<b>75,000</b>							<b>75,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3522	HBP	PE		66,398							66,398
	Local Match			8,603							8,603
Fed. Reimb. Rate: 88.53%											
3/18/2010 Linda Newton: New project being accepted in the HBP.										<b>Total:</b>	<b>75,000</b>

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								33,198,750	33,198,750
Local Match								4,301,250	4,301,250
LSSRP Bond									
Local AC									
Total								37,500,000	37,500,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3522	HBP	CON								33,198,750	33,198,750
	Local Match									4,301,250	4,301,250
Fed. Reimb. Rate: 88.53%      3/18/2010 Linda Newton: New project being accepted in the HBP.										Total:	37,500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

San Bernardino

BRIDGE NO. 54C0066, MT VERNON AVE, OVER BNSF RY, AMTRAK, UP RR, 3RD, 0.2 MI S OF RT 66. Replace 4 lane bridge with 4 lane bridge. High cost project agreement required.

Change!

Fed Proj: BRLS-5033(042)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	95,000	2,613,234							2,708,234
R/W			725,000						725,000
CON					36,678,750				36,678,750
<b>Total</b>	<b>95,000</b>	<b>2,613,234</b>	<b>725,000</b>		<b>36,678,750</b>				<b>40,111,984</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	84,104	2,313,496	641,843					32,471,697	35,511,139
Local Match	10,897	299,738	83,158		4,207,053			-447,330	4,153,515
LSSRP Bond								447,330	447,330
Local AC					32,471,697			-32,471,697	
<b>Total</b>	<b>95,000</b>	<b>2,613,234</b>	<b>725,000</b>		<b>36,678,750</b>				<b>40,111,984</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	84,104	2,313,496							2,397,600
Local Match	10,897	299,738							310,634
LSSRP Bond									
Local AC									
<b>Total</b>	<b>95,000</b>	<b>2,613,234</b>							<b>2,708,234</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1868	HBP	PE	84,104	-84,104							
	Local Match		10,897	-10,897							
Fed. Reimb. Rate: 88.53% 10/13/2011 Eric Bost: Corrects prior year programming,										Total:	
1868	HBP	PE	-2,397,600	2,397,600							
	Local Match		-310,634	310,634							
Fed. Reimb. Rate: 88.53% 10/4/2010 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 9/10 to 10/11. As requested in September 2010 Survey.										Total:	
1868	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/15/2009 Chris Igbiniedion: 2009 HBP Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1868	HBP	PE	-442,650								-442,650
	Local Match		-57,350								-57,350
Fed. Reimb. Rate: 88.53% 8/5/2009 Eric Bost: PE funds moved from FFY 2009/10 to 2008/9. Phase being advanced with EPSP.										Total:	-500,000
1868	HBP	PE	2,840,250								2,840,250
	Local Match		367,984								367,984
Fed. Reimb. Rate: 88.53% 5/7/2009 Eric Bost: Move PE to 9/10 where programming capacity exists. Will EPSP after FTIP is amended before 9/30/2009, if funds are available. 2/23/2009 Eric Tang: The target date has been moved to 08/09 fiscal year.										Total:	3,208,234
1868	HBP	PE	-2,602,000								-2,602,000
	Local Match		-650,500								-650,500
Fed. Reimb. Rate: 80.00% 2/23/2009 Eric Tang: No funds was authorized in 07/08, prior year project was closed (BRSTPLZ-5033(013)), a new project was opened (BRLS-5033(042)).										Total:	-3,252,500
1868	HBP	PE	-1,598,321								-1,598,321
	Local Match		-207,079								-207,079
Fed. Reimb. Rate: 88.53% corrects match on prior programmed amt										Total:	-1,805,400
1868	HBP	PE	2,602,000								2,602,000
	Local Match		650,500								650,500
Fed. Reimb. Rate: 80.00% corrects prior authorized amt, moves from prior to current ftip and increases cost due to extensive env process/historic bridge issues +RR negotiations. Post programming change, OK to authorize										Total:	3,252,500
1868	HBP	PE	1,598,321								1,598,321
	Local Match		207,079								207,079
Fed. Reimb. Rate: 88.53%										Total:	1,805,400

R/W Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			641,843						641,843
Local Match			83,158						83,158
LSSRP Bond									
Local AC									
Total			725,000						725,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1868	HBP	R/W		-641,843	641,843						
	Local Match			-83,158	83,158						
Fed. Reimb. Rate: 88.53% 9/13/2011 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 10/11 to 11/12. As requested in September 2011 Survey.										Total:	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1868	HBP	R/W		641,843	-641,843						
	Local Match			83,158	-83,158						
Fed. Reimb. Rate: 88.53% 10/15/2009 Chris Igbinedion: 2009 HBP Survey.										Total:	_____
1868	HBP	R/W		-641,843	641,843						
	Local Match			-83,158	83,158						
Fed. Reimb. Rate: 88.53% 5/7/2009 Eric Bost: RW funds moved from FFY 2009/10 to 2011/12. As requested by D08. NEPA is not clear.										Total:	_____
1868	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/15/2008 Shannon Mlcoch: RW funds moved from FFY 2007/8 to 2009/10. Schedule change per LA ODIS data. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	_____
1868	HBP	R/W		478,062							478,062
	Local Match			61,938							61,938
Fed. Reimb. Rate: 88.53% moves ROW to current ftip and increases cost due to additional take req'd										Total:	540,000
1868	HBP	R/W		163,781							163,781
	Local Match			21,220							21,220
Fed. Reimb. Rate: 88.53%										Total:	185,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								32,471,697	32,471,697
Local Match					4,207,053			-447,330	3,759,723
LSSRP Bond								447,330	447,330
Local AC					32,471,697			-32,471,697	
Total					36,678,750				36,678,750

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1868	Local AC (HBP)	CON			-29,019,027		29,019,027				
	Local Match				-3,759,723		3,759,723				
Fed. Reimb. Rate: 88.53% 9/21/2011 Reza Fereshtehnejad: Changes as requested per survey 2011.										Total:	_____
1868	Local AC (HBP)	CON			29,019,027					-29,019,027	
	Local Match				3,759,723					-3,759,723	
Fed. Reimb. Rate: 88.53% 10/27/2009 DLA-Admin: High Cost Policy. Needs funding agreement.										Total:	_____

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1868	HBP	CON			-32,471,697					32,471,697	
	Local Match				-4,207,053					4,207,053	
Fed. Reimb. Rate: 88.53%		10/27/2009 DLA-Admin: CON funds moved from FFY 11/12 to Beyond. High Cost Policy. Needs funding agreement.								Total:	
1868	HBP	CON			32,471,697					-32,471,697	
	Local Match				4,207,053					-4,207,053	
Fed. Reimb. Rate: 88.53%		10/15/2009 Chris Igbinedion: 2009 HBP Survey								Total:	
1868	HBP	CON			-29,019,027					29,019,027	
	Local Match				-3,759,723					3,759,723	
Fed. Reimb. Rate: 88.53%		5/7/2009 Eric Bost: CON funds moved from FFY 2010/11 to FFY 2012/13. Project is not ready to ad.								Total:	
1868	HBP	CON		-29,019,027	29,019,027						
	Local Match			-3,759,723	3,759,723						
Fed. Reimb. Rate: 88.53%		10/15/2008 Eric Bost: CON funds moved from FFY 2009/10 to 2010/11. Schedule change per LA ODIS data.								Total:	
1868	HBP	CON		447,330							447,330
	Local Match			57,956							57,956
Fed. Reimb. Rate: 88.53%		4/23/2008 Eric Tang: The local submit the Ex.6-D, the dollar amount was not correct, additional \$505286.00 will be add onto construction.								Total:	505,286
1868	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		12/18/2007 DLA-Admin: CON funds moved from FFY 2008/9 to 2009/10. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:	
1868	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		12/18/2007 DLA-Admin: CON funds moved from FFY 2007/8 to 2008/9. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:	
1868	HBP	CON		12,016,588							12,016,588
	Local Match			1,556,876							1,556,876
Fed. Reimb. Rate: 88.53%		substantial increase in length & vert cl reqs MSE wall, contaminated soil mitigation, staging costs w/RR, plus update of cost from original 1998 estimate								Total:	13,573,464
1868	HBP	CON		16,555,110							16,555,110
	Local Match			2,144,890							2,144,890
Fed. Reimb. Rate: 88.53%										Total:	18,700,000
2693	Local AC (HBP)	CON			-3,452,670		3,452,670				
	Local Match				-447,330		447,330				
Fed. Reimb. Rate: 88.53%		9/21/2011 Reza Fereshtehnejad: Changes per survey 2011.								Total:	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2693 Local AC (HBP) CON			3,452,670					-3,452,670	
Local Match			447,330					-447,330	
Fed. Reimb. Rate: 88.53%	10/27/2009 DLA-Admin: High Cost Policy. Needs funding agreement.							Total:	
2693 HBP CON		-3,452,670						3,452,670	
LSSRP Bond		-447,330						447,330	
Fed. Reimb. Rate: 88.53%	5/7/2009 Eric Bost: CON funds moved from FFY 2010/11 to FFY 2012/13 as requested by D08. Project is not ready to ad.							Total:	
2693 HBP CON		-3,452,670	3,452,670						
LSSRP Bond		-447,330	447,330						
Fed. Reimb. Rate: 88.53%	10/15/2008 Eric Bost: CON funds moved from FFY 2009/10 to 2010/11. Schedule change per LA ODIS data.							Total:	
2693 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2008/9 to 2009/10. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2693 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2007/8 to 2008/9. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2693 HBP CON		3,452,670							3,452,670
LSSRP Bond		447,330							447,330
Fed. Reimb. Rate: 88.53%								Total:	3,900,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

San Bernardino County

BRIDGE NO. 54C0025, GLEN HELEN PKWY, OVER CAJON WASH, .6 MI S OF ROUTE I-215. Replace 2 lane bridge with 4 lane bridge.

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			1,324,000						1,324,000
R/W			660,000						660,000
CON				17,874,000					17,874,000
<b>Total</b>			<b>1,984,000</b>	<b>17,874,000</b>					<b>19,858,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			1,756,435					15,823,852	17,580,287
Local Match			227,565	2,050,148					2,277,713
LSSRP Bond									
Local AC				15,823,852				-15,823,852	
<b>Total</b>			<b>1,984,000</b>	<b>17,874,000</b>					<b>19,858,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			1,172,137						1,172,137
Local Match			151,863						151,863
LSSRP Bond									
Local AC									
<b>Total</b>			<b>1,324,000</b>						<b>1,324,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3239	HBP	PE		-1,172,137	1,172,137						
	Local Match			-151,863	151,863						
Fed. Reimb. Rate: 88.53% 10/13/2011 Linda Newton: Updated per 2011 Survey.										Total:	
3239	HBP	PE		-1,172,137	1,172,137						
	Local Match			-151,863	151,863						
Fed. Reimb. Rate: 88.53% 10/14/2009 Chris Igbinedion: 2009 HBP Survey. Prior funds were not obligated.										Total:	
3239	HBP	PE		1,172,137							1,172,137
	Local Match			151,863							151,863
Fed. Reimb. Rate: 88.53%										Total:	1,324,000

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			584,298						584,298
Local Match			75,702						75,702
LSSRP Bond									
Local AC									
<b>Total</b>			660,000						660,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3239	HBP	R/W		-584,298	584,298						
	Local Match			-75,702	75,702						
Fed. Reimb. Rate: 88.53% 10/13/2011 Linda Newton: Updated per 2011 Survey.										Total:	_____
3239	HBP	R/W		584,298	-584,298						
	Local Match			75,702	-75,702						
Fed. Reimb. Rate: 88.53% 10/4/2010 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 11/12 to 10/11. As requested in September 2010 Survey.										Total:	_____
3239	HBP	R/W		-584,298	584,298						
	Local Match			-75,702	75,702						
Fed. Reimb. Rate: 88.53% 10/14/2009 Chris Igbiniedion: 2009 HBP Survey. Funds moved to more realistic date.										Total:	_____
3239	HBP	R/W		584,298							584,298
	Local Match			75,702							75,702
Fed. Reimb. Rate: 88.53%										Total:	660,000

New!

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								15,823,852	15,823,852
Local Match				2,050,148					2,050,148
LSSRP Bond									
Local AC				15,823,852				-15,823,852	
<b>Total</b>				17,874,000					17,874,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3239	Local AC (HBP)	CON			-15,823,852	15,823,852					
	Local Match				-2,050,148	2,050,148					
Fed. Reimb. Rate: 88.53% 10/13/2011 Linda Newton: Updated per 2011 Survey.										Total:	_____

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3239 Local AC (HBP) CON			15,823,852					-15,823,852	
Local Match			2,050,148					-2,050,148	
Fed. Reimb. Rate: 88.53%	11/8/2010 Eric Bost: Use AC in FFY 11/12.							Total:	
3239 HBP CON			-15,823,852					15,823,852	
Local Match			-2,050,148					2,050,148	
Fed. Reimb. Rate: 88.53%	11/8/2010 Eric Bost: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3239 HBP CON			15,823,852	-15,823,852					
Local Match			2,050,148	-2,050,148					
Fed. Reimb. Rate: 88.53%	10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 11/12. As requested in September 2010 Survey.							Total:	
3239 HBP CON				15,823,852				-15,823,852	
Local Match				2,050,148				-2,050,148	
Fed. Reimb. Rate: 88.53%	10/14/2009 Chris Igbinedion: 2009 HBP Survey							Total:	
3239 HBP CON		-14,651,715						15,823,852	1,172,137
Local Match		-1,898,285						2,050,148	151,863
Fed. Reimb. Rate: 88.53%	Correction in data entry and push constuction schedule into "beyond" since local agency did not specify a date. Project is not ready to advertise. 9/6/2007							Total:	1,324,000
3239 HBP CON		14,651,715							14,651,715
Local Match		1,898,285							1,898,285
Fed. Reimb. Rate: 88.53%								Total:	16,550,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Bernardino County

BRIDGE NO. 54C0127, BAKER BL, OVER MOJAVE RIVER, 0.2 MI SW DEATH VALLEY RD. Replace 2 lane bridge with 4 lane bridge.  
Project studies only.

Change!

Fed Proj: BRLS-5954(122)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE		215,500							215,500
R/W									
CON					2,693,750				2,693,750
<b>Total</b>		<b>215,500</b>			<b>2,693,750</b>				<b>2,909,250</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		190,782						2,384,777	2,575,559
Local Match		24,718			308,973				333,691
LSSRP Bond									
Local AC					2,384,777			-2,384,777	
<b>Total</b>		<b>215,500</b>			<b>2,693,750</b>				<b>2,909,250</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		190,782							190,782
Local Match		24,718							24,718
LSSRP Bond									
Local AC									
<b>Total</b>		<b>215,500</b>							<b>215,500</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3279	HBP	PE	-190,782	190,782							
	Local Match		-24,718	24,718							
Fed. Reimb. Rate: 88.53% 10/4/2010 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 9/10 to 10/11. As requested in September 2010 Survey.										Total:	
3279	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/14/2009 Chris Igbinedion: 2009 HBP survey. Prior funds were not obligated. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
3279	HBP	PE		190,782							190,782
	Local Match			24,718							24,718
Fed. Reimb. Rate: 88.53% New project added to the Program										Total:	215,500

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								2,384,777	2,384,777
Local Match					308,973				308,973
LSSRP Bond									
Local AC					2,384,777			-2,384,777	
<b>Total</b>					2,693,750				2,693,750

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3279	Local AC (HBP)	CON					2,384,777			-2,384,777	
	Local Match						308,973			-308,973	
Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost: Use AC to keep the project in FFY 13/14.										Total:	
3279	HBP	CON					-2,384,777			2,384,777	
	Local Match						-308,973			308,973	
Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
3279	HBP	CON				-2,384,777	2,384,777				
	Local Match					-308,973	308,973				
Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3279	HBP	CON				2,384,777				-2,384,777	
	Local Match					308,973				-308,973	
Fed. Reimb. Rate: 88.53% 10/14/2009 Chris Igbiniedion: 2009 HBP survey.										Total:	
3279	HBP	CON								2,384,777	2,384,777
	Local Match									308,973	308,973
Fed. Reimb. Rate: 88.53% New project added to the Program										Total:	2,693,750

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Victorville BRIDGE NO. 54C0547, BEAR VALLEY ROAD, OVER BNSF RY, AMTRAK, & UP RR, 3.8 MI E OF ROUTE I-15. Widen 6 lane bridge to 7 lanes (median turn lane) and seismically retrofitting existing bridge.

Fed Proj: BHLS-5380(026)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	95,000		405,000						500,000
R/W									
CON								4,926,600	4,926,600
<b>Total</b>	<b>95,000</b>		<b>405,000</b>					<b>4,926,600</b>	<b>5,426,600</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	84,104		358,547					4,361,519	4,804,169
Local Match	10,897		46,454					565,081	622,431
LSSRP Bond									
Local AC									
<b>Total</b>	<b>95,000</b>		<b>405,000</b>					<b>4,926,600</b>	<b>5,426,600</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	84,104		358,547						442,650
Local Match	10,897		46,454						57,350
LSSRP Bond									
Local AC									
<b>Total</b>	<b>95,000</b>		<b>405,000</b>						<b>500,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1775	HBP	PE		-358,547	358,547						
	Local Match			-46,454	46,454						
Fed. Reimb. Rate: 88.53% 10/4/2011 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 11/12. As requested in September 2011 Survey.										Total:	
1775	HBP	PE		358,547							358,547
	Local Match			46,454							46,454
Fed. Reimb. Rate: 88.53% 5/6/2010 Linda Newton: HBP application complete, added PE funds to project.										Total:	405,000
1775	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/15/2009 Chris Igbinedion: 2009 HBP Survey. Prior fund was not obligated. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1775 HBP PE	84,104								84,104
Local Match	10,897								10,897
Fed. Reimb. Rate: 88.53%      New Candidate project. Allows Preliminary Engineering to commence.									Total: <u>95,000</u>

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								4,361,519	4,361,519
Local Match								565,081	565,081
LSSRP Bond									
Local AC									
Total								4,926,600	4,926,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1775	HBP	CON								4,361,519	4,361,519
	Local Match									565,081	565,081
Fed. Reimb. Rate: 88.53%      5/6/2010 Linda Newton: New phase of programming, add construction funding.										Total: <u>4,926,600</u>	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** San Bernardino Associated Governments

Number of Projects: 11

**Total Costs:**

	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	2,080,512	17,985,943	16,093,453	6,080,949	4,072,380	132,795		162,529,660	208,975,692
Local Match	350,488	2,338,366	819,417	2,837,999	7,297,042	17,205		11,331,855	24,992,372
LSSRP Bond								906,015	906,015
Local AC				15,823,852	52,249,078			-68,072,930	
<b>Total for all Phases</b>	<b>2,431,000</b>	<b>20,324,309</b>	<b>16,912,870</b>	<b>24,742,800</b>	<b>63,618,500</b>	<b>150,000</b>		<b>106,694,600</b>	<b>234,874,079</b>