

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

3/26/2013, 2:45 PM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Clovis

BRIDGE NO. PM00073, Developing of the Bridge Preventive Maintenance Plan by City of Clovis. (Project Studies Only - for developing projects list - NOT for project development)

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE				43,750					43,750
R/W									
CON									
<b>Total</b>				<b>43,750</b>					<b>43,750</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				38,732					38,732
Local Match				5,018					5,018
LSSRP Bond									
Local AC									
<b>Total</b>				<b>43,750</b>					<b>43,750</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				38,732					38,732
Local Match				5,018					5,018
LSSRP Bond									
Local AC									
<b>Total</b>				<b>43,750</b>					<b>43,750</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3982	HBP	PE				38,732					38,732
	Local Match					5,018					5,018
Fed. Reimb. Rate: 88.53%											
9/20/2012 Tom Glaski: New Project - For development of project list for BPMP. For PA&ED only.										<b>Total:</b>	<b>43,750</b>

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0140, W SHIELDS AVE, OVER CALIFORNIA AQUEDUCT, 1 MI WEST OF RUSSELL AVE. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(016)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	150,000								150,000
R/W									
CON					330,000				330,000
<b>Total</b>	<b>150,000</b>				<b>330,000</b>				<b>480,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	132,795				292,149				424,944
Local Match	17,205								17,205
LSSRP Bond					37,851				37,851
Local AC									
<b>Total</b>	<b>150,000</b>				<b>330,000</b>				<b>480,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	132,795								132,795
Local Match	17,205								17,205
LSSRP Bond									
Local AC									
<b>Total</b>	<b>150,000</b>								<b>150,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

2292 HBP PE  
Local Match

Fed. Reimb. Rate: 88.53%

4/28/2010 Reza Fereshtehnejad: Correct previous year funding line.  
7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.  
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.

Total: \_\_\_\_\_

2292 HBP PE  
Local Match

Fed. Reimb. Rate: 88.53%

4/28/2010 Reza Fereshtehnejad: BRIDGE NO. 42C0140, W SHIELDS AVE, OVER CALIFORNIA AQUEDUCT, 1 MI WEST OF RUSSELL AVE. LSSRP Seismic Retrofit  
10/14/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.

Total: \_\_\_\_\_

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2292 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2292 HBP PE Local Match			-160,000						-160,000
			-40,000						-40,000
Fed. Reimb. Rate: 80.00%	10/22/2008 Reza Fereshtehnejad: moving funds							Total:	-200,000
2292 HBP PE Local Match			132,795						132,795
			17,205						17,205
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: moving funds from 06/07 to 08/09.							Total:	150,000
2292 HBP PE Local Match			160,000						160,000
			40,000						40,000
Fed. Reimb. Rate: 80.00%								Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					292,149				292,149
Local Match									
LSSRP Bond					37,851				37,851
Local AC									
Total					330,000				330,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2292	HBP	CON					292,149			-177,060	115,089
	LSSRP Bond						37,851			-22,940	14,911
Fed. Reimb. Rate: 88.53%	3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013							Total:		130,000	
2292	HBP	CON							-177,060	177,060	
	LSSRP Bond								-22,940	22,940	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:			
2292	HBP	CON						-177,060	177,060		
	LSSRP Bond							-22,940	22,940		
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2292 HBP CON LSSRP Bond					-177,060	177,060			
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond				-177,060	177,060				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond				177,060		-177,060			
Fed. Reimb. Rate: 88.53%	8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2292 HBP CON LSSRP Bond					-177,060	177,060			
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond				-177,060	177,060				
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond				177,060	-177,060				
Fed. Reimb. Rate: 88.53%	9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	_____
2292 HBP CON LSSRP Bond				-177,060	177,060				
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond			177,060		-177,060				
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	_____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2292 HBP CON LSSRP Bond				-177,060	177,060				
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2292 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2292 HBP CON LSSRP Bond		-177,060	177,060	-22,940	22,940				
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2292 HBP CON LSSRP Bond		177,060	-177,060	22,940	-22,940				
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.							Total:	
2292 HBP CON LSSRP Bond		-177,060	177,060	-22,940	22,940				
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2292 HBP CON LSSRP Bond		-177,060	177,060	-22,940	22,940				
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2292 HBP CON LSSRP Bond		177,060	-442,650	22,940	-57,350				-265,590
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.							Total:	-300,000
2292 HBP CON LSSRP Bond			442,650	57,350					442,650
Fed. Reimb. Rate: 88.53%								Total:	500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0141, N RUSSELL AVE, OVER CALIFORNIA AQUEDUCT, 1.8 MI S/O SHIELDS AVE. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(017)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	200,000								200,000
R/W									
CON					370,000				370,000
<b>Total</b>	<b>200,000</b>				<b>370,000</b>				<b>570,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	177,060				327,561				504,621
Local Match	22,940								22,940
LSSRP Bond					42,439				42,439
Local AC									
<b>Total</b>	<b>200,000</b>				<b>370,000</b>				<b>570,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	177,060								177,060
Local Match	22,940								22,940
LSSRP Bond									
Local AC									
<b>Total</b>	<b>200,000</b>								<b>200,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2293	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.											
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2293	HBP	PE		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%											
10/14/2009 Wesley Zinke: Per October 2009 Survey.										Total:	50,000
2293	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%											
10/22/2008 Reza Fereshtehnejad: Moving funding.										Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2293 HBP PE	132,795								132,795
Local Match	17,205								17,205
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: moving funds.								Total: 150,000
2293 HBP PE	160,000								160,000
Local Match	40,000								40,000
Fed. Reimb. Rate: 80.00%									Total: 200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					327,561				327,561
Local Match									
LSSRP Bond					42,439				42,439
Local AC									
Total					370,000				370,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2293	HBP	CON					327,561			-177,060	150,501
	LSSRP Bond						42,439			-22,940	19,499
Fed. Reimb. Rate: 88.53%	3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013										
Total: 170,000											
2293	HBP	CON							-177,060	177,060	
	LSSRP Bond								-22,940	22,940	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).										
Total:											
2293	HBP	CON						-177,060	177,060		
	LSSRP Bond							-22,940	22,940		
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
Total:											
2293	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
Total:											

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2293 HBP LSSRP Bond	CON			177,060		-177,060			
Fed. Reimb. Rate: 88.53%	8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2293 HBP LSSRP Bond	CON				-177,060	177,060			
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2293 HBP LSSRP Bond	CON			-177,060	177,060				
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2293 HBP LSSRP Bond	CON			177,060				-177,060	
Fed. Reimb. Rate: 88.53%	9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	_____
2293 HBP LSSRP Bond	CON				-177,060			177,060	
Fed. Reimb. Rate: 88.53%	3/25/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
2293 HBP LSSRP Bond	CON			-177,060	177,060				
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2293 HBP LSSRP Bond	CON		-177,060	177,060					
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2293 HBP LSSRP Bond	CON		177,060			-177,060			
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	_____
2293 HBP LSSRP Bond	CON			-177,060	177,060				
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2293 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total: _____
2293 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.								Total: _____
2293 HBP CON LSSRP Bond		177,060	-177,060						
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.								Total: _____
2293 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2293 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2293 HBP CON LSSRP Bond		177,060	-442,650						-265,590
Fed. Reimb. Rate: 88.53%		22,940	-57,350						-34,410
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey								Total: -300,000
2293 HBP CON LSSRP Bond		442,650							442,650
Fed. Reimb. Rate: 88.53%		57,350							57,350
Fed. Reimb. Rate: 88.53%									Total: 500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0143, NEES AVE, OVER CALIFORNIA AQUEDUCT, NEES AVE, 1 MI E/O I-5. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(018)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	210,000								210,000
R/W									
CON					240,000				240,000
<b>Total</b>	<b>210,000</b>				<b>240,000</b>				<b>450,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	185,913				212,472				398,385
Local Match	24,087								24,087
LSSRP Bond					27,528				27,528
Local AC									
<b>Total</b>	<b>210,000</b>				<b>240,000</b>				<b>450,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	185,913								185,913
Local Match	24,087								24,087
LSSRP Bond									
Local AC									
<b>Total</b>	<b>210,000</b>								<b>210,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2294	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.											
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2294	HBP	PE		53,118							53,118
	Local Match			6,882							6,882
Fed. Reimb. Rate: 88.53%											
10/14/2009 Wesley Zinke: Per October 2009 Survey.										Total:	60,000
2294	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%											
10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
2294 HBP PE	132,795								132,795	
Local Match	17,205								17,205	
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: moving funds.								Total:	150,000
2294 HBP PE	160,000								160,000	
Local Match	40,000								40,000	
Fed. Reimb. Rate: 80.00%									Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					212,472				212,472
Local Match									
LSSRP Bond					27,528				27,528
Local AC									
Total					240,000				240,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2294	HBP	CON					212,472			-177,060	35,412
	LSSRP Bond						27,528			-22,940	4,588
Fed. Reimb. Rate: 88.53%	3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013										
										Total:	40,000
2294	HBP	CON							-177,060	177,060	
	LSSRP Bond								-22,940	22,940	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).										
										Total:	
2294	HBP	CON						-177,060	177,060		
	LSSRP Bond							-22,940	22,940		
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
										Total:	
2294	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
										Total:	
2294	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
										Total:	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2294 HBP LSSRP Bond	CON			177,060		-177,060			
Fed. Reimb. Rate: 88.53%	8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2294 HBP LSSRP Bond	CON				-177,060	177,060			
Fed. Reimb. Rate: 88.53%	3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2294 HBP LSSRP Bond	CON			-177,060	177,060				
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2294 HBP LSSRP Bond	CON			177,060	-177,060				
Fed. Reimb. Rate: 88.53%	9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	_____
2294 HBP LSSRP Bond	CON			-177,060	177,060				
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2294 HBP LSSRP Bond	CON		-177,060	177,060					
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2294 HBP LSSRP Bond	CON		177,060		-177,060				
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	_____
2294 HBP LSSRP Bond	CON			-177,060	177,060				
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2294 HBP LSSRP Bond	CON		-177,060	177,060					
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	_____
2294 HBP LSSRP Bond	CON	-177,060	177,060						
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	_____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2294 HBP CON	177,060		-177,060						
LSSRP Bond	22,940		-22,940						
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.								Total: _____
2294 HBP CON		-177,060	177,060						
LSSRP Bond		-22,940	22,940						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2294 HBP CON	-177,060	177,060							
LSSRP Bond	-22,940	22,940							
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2294 HBP CON	177,060	-442,650							-265,590
LSSRP Bond	22,940	-57,350							-34,410
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: requested funds from the survey.								Total: _____ -300,000
2294 HBP CON		442,650							442,650
LSSRP Bond		57,350							57,350
Fed. Reimb. Rate: 88.53%									Total: _____ 500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0156, JAYNE AVE, OVER CALIFORNIA AQUEDUCT, 2.5 MI E OF SH 269. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(019)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	200,000								200,000
R/W									
CON					300,000				300,000
<b>Total</b>	<b>200,000</b>				<b>300,000</b>				<b>500,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	177,060				265,590				442,650
Local Match	22,940								22,940
LSSRP Bond					34,410				34,410
Local AC									
<b>Total</b>	<b>200,000</b>				<b>300,000</b>				<b>500,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	177,060								177,060
Local Match	22,940								22,940
LSSRP Bond									
Local AC									
<b>Total</b>	<b>200,000</b>								<b>200,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2295	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%										7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.	Total: _____
2295	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%										10/14/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.	Total: _____
2295	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%										10/22/2008 Reza Fereshtehnejad: move funding.	Total: _____ -200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
2295 HBP PE	177,060								177,060	
Local Match	22,940								22,940	
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: moved the PE funds.								Total:	200,000
2295 HBP PE	160,000								160,000	
Local Match	40,000								40,000	
Fed. Reimb. Rate: 80.00%									Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					265,590				265,590
Local Match									
LSSRP Bond					34,410				34,410
Local AC									
Total					300,000				300,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2295	HBP	CON					265,590			-141,648	123,942
	LSSRP Bond						34,410			-18,352	16,058
Fed. Reimb. Rate: 88.53%	3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013										
Total:											140,000
2295	HBP	CON							-141,648	141,648	
	LSSRP Bond								-18,352	18,352	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).										
Total:											
2295	HBP	CON						-141,648	141,648		
	LSSRP Bond							-18,352	18,352		
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
Total:											
2295	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
Total:											
2295	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
Total:											

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2295 HBP CON LSSRP Bond				141,648		-141,648			
Fed. Reimb. Rate: 88.53%				18,352		-18,352			
8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.									Total: _____
2295 HBP CON LSSRP Bond					-141,648	141,648			
Fed. Reimb. Rate: 88.53%					-18,352	18,352			
3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2295 HBP CON LSSRP Bond				-141,648	141,648				
Fed. Reimb. Rate: 88.53%				-18,352	18,352				
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2295 HBP CON LSSRP Bond				141,648	-141,648				
Fed. Reimb. Rate: 88.53%				18,352	-18,352				
9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.									Total: _____
2295 HBP CON LSSRP Bond				-141,648	141,648				
Fed. Reimb. Rate: 88.53%				-18,352	18,352				
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2295 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%			-18,352	18,352					
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2295 HBP CON LSSRP Bond			141,648		-141,648				
Fed. Reimb. Rate: 88.53%			18,352		-18,352				
9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.									Total: _____
2295 HBP CON LSSRP Bond				-141,648	141,648				
Fed. Reimb. Rate: 88.53%				-18,352	18,352				
4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2295 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%			-18,352	18,352					
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.									Total: _____
2295 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%		-18,352	18,352						
10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.									Total: _____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2295 HBP CON	141,648		-141,648						
LSSRP Bond	18,352		-18,352						
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.								Total: _____
2295 HBP CON		-141,648	141,648						
LSSRP Bond		-18,352	18,352						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2295 HBP CON	-141,648	141,648							
LSSRP Bond	-18,352	18,352							
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2295 HBP CON	141,648	-442,650							-301,002
LSSRP Bond	18,352	-57,350							-38,998
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total: _____ -340,000
2295 HBP CON		442,650							442,650
LSSRP Bond		57,350							57,350
Fed. Reimb. Rate: 88.53%									Total: _____ 500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0159, MT WHITNEY AVE, OVER CALIFORNIA AQUEDUCT, 10.6 MI W OF SH 269. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(020)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	160,000								160,000
R/W									
CON					300,000				300,000
<b>Total</b>	<b>160,000</b>				<b>300,000</b>				<b>460,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	141,648				265,590				407,238
Local Match	18,352								18,352
LSSRP Bond					34,410				34,410
Local AC									
<b>Total</b>	<b>160,000</b>				<b>300,000</b>				<b>460,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	141,648								141,648
Local Match	18,352								18,352
LSSRP Bond									
Local AC									
<b>Total</b>	<b>160,000</b>								<b>160,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2296	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:	
2296	HBP	PE		8,853							8,853
	Local Match			1,147							1,147
Fed. Reimb. Rate: 88.53%		10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total:	10,000
2296	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%		10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
2296 HBP PE	132,795								132,795	
Local Match	17,205								17,205	
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	150,000
2296 HBP PE	160,000								160,000	
Local Match	40,000								40,000	
Fed. Reimb. Rate: 80.00%									Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					265,590				265,590
Local Match									
LSSRP Bond					34,410				34,410
Local AC									
Total					300,000				300,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2296	HBP	CON					265,590			-141,648	123,942
	LSSRP Bond						34,410			-18,352	16,058
Fed. Reimb. Rate: 88.53%	3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013									Total:	140,000
2296	HBP	CON							-141,648	141,648	
	LSSRP Bond								-18,352	18,352	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).									Total:	
2296	HBP	CON						-141,648	141,648		
	LSSRP Bond							-18,352	18,352		
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
2296	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
2296	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2296 HBP CON LSSRP Bond				141,648		-141,648			
Fed. Reimb. Rate: 88.53%				18,352		-18,352			
8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.									Total: _____
2296 HBP CON LSSRP Bond					-141,648	141,648			
Fed. Reimb. Rate: 88.53%					-18,352	18,352			
3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2296 HBP CON LSSRP Bond				-141,648	141,648				
Fed. Reimb. Rate: 88.53%				-18,352	18,352				
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2296 HBP CON LSSRP Bond				141,648	-141,648				
Fed. Reimb. Rate: 88.53%				18,352	-18,352				
9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.									Total: _____
2296 HBP CON LSSRP Bond				-141,648	141,648				
Fed. Reimb. Rate: 88.53%				-18,352	18,352				
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2296 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%			-18,352	18,352					
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2296 HBP CON LSSRP Bond			141,648		-141,648				
Fed. Reimb. Rate: 88.53%			18,352		-18,352				
9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.									Total: _____
2296 HBP CON LSSRP Bond				-141,648	141,648				
Fed. Reimb. Rate: 88.53%				-18,352	18,352				
4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2296 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%			-18,352	18,352					
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.									Total: _____
2296 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%		-18,352	18,352						
10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.									Total: _____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2296 HBP CON	141,648		-141,648						
LSSRP Bond	18,352		-18,352						
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.								Total: _____
2296 HBP CON		-141,648	141,648						
LSSRP Bond		-18,352	18,352						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2296 HBP CON	-141,648	141,648							
LSSRP Bond	-18,352	18,352							
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2296 HBP CON	141,648	-442,650							-301,002
LSSRP Bond	18,352	-57,350							-38,998
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: requested funds from the survey.								Total: _____ -340,000
2296 HBP CON		442,650							442,650
LSSRP Bond		57,350							57,350
Fed. Reimb. Rate: 88.53%									Total: _____ 500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0173, MANNING AVE, OVER CALIFORNIA AQUEDUCT, EAST OF DOUGLAS. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(021)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	200,000								200,000
R/W									
CON					240,000				240,000
<b>Total</b>	<b>200,000</b>				<b>240,000</b>				<b>440,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	177,060				212,472				389,532
Local Match	22,940								22,940
LSSRP Bond					27,528				27,528
Local AC									
<b>Total</b>	<b>200,000</b>				<b>240,000</b>				<b>440,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	177,060								177,060
Local Match	22,940								22,940
LSSRP Bond									
Local AC									
<b>Total</b>	<b>200,000</b>								<b>200,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2297	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.											
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2297	HBP	PE		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%											
10/14/2009 Wesley Zinke: Per October 2009 Survey.										Total:	50,000
2297	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%											
10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
2297 HBP PE	132,795								132,795	
Local Match	17,205								17,205	
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: Moving funds								Total:	150,000
2297 HBP PE	160,000								160,000	
Local Match	40,000								40,000	
Fed. Reimb. Rate: 80.00%									Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					212,472				212,472
Local Match									
LSSRP Bond					27,528				27,528
Local AC									
Total					240,000				240,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2297	HBP	CON					212,472			-141,648	70,824
	LSSRP Bond						27,528			-18,352	9,176
Fed. Reimb. Rate: 88.53%	3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013										
										Total:	80,000
2297	HBP	CON							-141,648	141,648	
	LSSRP Bond								-18,352	18,352	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).										
										Total:	
2297	HBP	CON						-141,648	141,648		
	LSSRP Bond							-18,352	18,352		
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
										Total:	
2297	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
										Total:	
2297	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
										Total:	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2297 HBP CON LSSRP Bond				141,648		-141,648			
Fed. Reimb. Rate: 88.53%				18,352		-18,352			
8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.									Total: _____
2297 HBP CON LSSRP Bond					-141,648	141,648			
Fed. Reimb. Rate: 88.53%					-18,352	18,352			
3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2297 HBP CON LSSRP Bond				-141,648	141,648				
Fed. Reimb. Rate: 88.53%				-18,352	18,352				
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2297 HBP CON LSSRP Bond				141,648	-141,648				
Fed. Reimb. Rate: 88.53%				18,352	-18,352				
9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.									Total: _____
2297 HBP CON LSSRP Bond				-141,648	141,648				
Fed. Reimb. Rate: 88.53%				-18,352	18,352				
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2297 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%			-18,352	18,352					
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2297 HBP CON LSSRP Bond			141,648		-141,648				
Fed. Reimb. Rate: 88.53%			18,352		-18,352				
9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.									Total: _____
2297 HBP CON LSSRP Bond				-141,648	141,648				
Fed. Reimb. Rate: 88.53%				-18,352	18,352				
4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2297 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%			-18,352	18,352					
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.									Total: _____
2297 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%		-18,352	18,352						
10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.									Total: _____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2297 HBP CON	141,648		-141,648						
LSSRP Bond	18,352		-18,352						
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.								Total: _____
2297 HBP CON		-141,648	141,648						
LSSRP Bond		-18,352	18,352						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2297 HBP CON	-141,648	141,648							
LSSRP Bond	-18,352	18,352							
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2297 HBP CON	141,648	-442,650							-301,002
LSSRP Bond	18,352	-57,350							-38,998
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total: _____ -340,000
2297 HBP CON		442,650							442,650
LSSRP Bond		57,350							57,350
Fed. Reimb. Rate: 88.53%									Total: _____ 500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0245, W PANOCHE ROAD, OVER CALIFORNIA AQUEDUCT, 2 MI EAST OF FAIRFAX. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(022)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	210,000								210,000
R/W									
CON					220,000				220,000
<b>Total</b>	<b>210,000</b>				<b>220,000</b>				<b>430,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	185,913				194,766				380,679
Local Match	24,087								24,087
LSSRP Bond					25,234				25,234
Local AC									
<b>Total</b>	<b>210,000</b>				<b>220,000</b>				<b>430,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	185,913								185,913
Local Match	24,087								24,087
LSSRP Bond									
Local AC									
<b>Total</b>	<b>210,000</b>								<b>210,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2298	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.											
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2298	HBP	PE		53,118							53,118
	Local Match			6,882							6,882
Fed. Reimb. Rate: 88.53%											
10/14/2009 Wesley Zinke: Per October 2009 Survey.										Total:	60,000
2298	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%											
10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
2298 HBP PE	132,795								132,795	
Local Match	17,205								17,205	
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	150,000
2298 HBP PE	160,000								160,000	
Local Match	40,000								40,000	
Fed. Reimb. Rate: 80.00%									Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					194,766				194,766
Local Match									
LSSRP Bond					25,234				25,234
Local AC									
Total					220,000				220,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2298	HBP	CON					194,766			-141,648	53,118
	LSSRP Bond						25,234			-18,352	6,882
Fed. Reimb. Rate: 88.53%	3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013								Total:	60,000	New!
2298	HBP	CON							-141,648	141,648	
	LSSRP Bond								-18,352	18,352	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:		
2298	HBP	CON						-141,648	141,648		
	LSSRP Bond							-18,352	18,352		
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
2298	HBP	CON					-141,648	141,648			
	LSSRP Bond						-18,352	18,352			
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
2298	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2298 HBP CON LSSRP Bond				141,648		-141,648			
Fed. Reimb. Rate: 88.53%				18,352		-18,352			
8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.									Total: _____
2298 HBP CON LSSRP Bond					-141,648	141,648			
Fed. Reimb. Rate: 88.53%					-18,352	18,352			
3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2298 HBP CON LSSRP Bond				-141,648	141,648				
Fed. Reimb. Rate: 88.53%				-18,352	18,352				
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2298 HBP CON LSSRP Bond				141,648	-141,648				
Fed. Reimb. Rate: 88.53%				18,352	-18,352				
9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.									Total: _____
2298 HBP CON LSSRP Bond				-141,648	141,648				
Fed. Reimb. Rate: 88.53%				-18,352	18,352				
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2298 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%			-18,352	18,352					
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2298 HBP CON LSSRP Bond			141,648		-141,648				
Fed. Reimb. Rate: 88.53%			18,352		-18,352				
9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.									Total: _____
2298 HBP CON LSSRP Bond				-141,648	141,648				
Fed. Reimb. Rate: 88.53%				-18,352	18,352				
4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2298 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%			-18,352	18,352					
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.									Total: _____
2298 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%		-18,352	18,352						
10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.									Total: _____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2298 HBP CON	141,648		-141,648						
LSSRP Bond	18,352		-18,352						
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.								Total: _____
2298 HBP CON		-141,648	141,648						
LSSRP Bond		-18,352	18,352						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2298 HBP CON	-141,648	141,648							
LSSRP Bond	-18,352	18,352							
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2298 HBP CON	141,648	-442,650							-301,002
LSSRP Bond	18,352	-57,350							-38,998
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total: _____ -340,000
2298 HBP CON		442,650							442,650
LSSRP Bond		57,350							57,350
Fed. Reimb. Rate: 88.53%									Total: _____ 500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0370, CLARKSON AVE, OVER CALIFORNIA AQUEDUCT, 2.0 MI E OF SR 33. LSSRP Seismic Retrofit 4/5/2010: Toll Credits programmed for PE.

Fed Proj: BHLOZ-6248(023)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	210,000								210,000
R/W									
CON					380,000				380,000
<b>Total</b>	<b>210,000</b>				<b>380,000</b>				<b>590,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	210,000				336,414				546,414
Local Match									
LSSRP Bond					43,586				43,586
Local AC									
<b>Total</b>	<b>210,000</b>				<b>380,000</b>				<b>590,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	210,000								210,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>210,000</b>								<b>210,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2301	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%      7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.											
2301	HBP	PE		60,000							60,000
	Local Match										
Fed. Reimb. Rate: 100.00%      4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Wesley Zinke: Per October 2009 Survey.											
2301	HBP	PE		-200,000							-200,000
	Local Match										
Fed. Reimb. Rate: 100.00%      4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.											

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2301 HBP PE Local Match	150,000								150,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	150,000
2301 HBP PE Local Match	200,000								200,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					336,414				336,414
Local Match									
LSSRP Bond					43,586				43,586
Local AC									
<b>Total</b>					<b>380,000</b>				<b>380,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2301	HBP	CON					336,414			-177,060	159,354
	LSSRP Bond						43,586			-22,940	20,646
Fed. Reimb. Rate: 88.53%	3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013							Total:		180,000	
2301	HBP	CON							-177,060	177,060	
	LSSRP Bond								-22,940	22,940	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:			
2301	HBP	CON						-177,060	177,060		
	LSSRP Bond							-22,940	22,940		
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
2301	HBP	CON					-177,060	177,060			
	LSSRP Bond						-22,940	22,940			
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
2301	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2301 HBP LSSRP Bond	CON			177,060		-177,060			
Fed. Reimb. Rate: 88.53%	8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2301 HBP LSSRP Bond	CON				-177,060	177,060			
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2301 HBP LSSRP Bond	CON			-177,060	177,060				
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2301 HBP LSSRP Bond	CON			177,060				-177,060	
Fed. Reimb. Rate: 88.53%	9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	_____
2301 HBP LSSRP Bond	CON				-177,060			177,060	
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
2301 HBP LSSRP Bond	CON			-177,060	177,060				
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2301 HBP LSSRP Bond	CON		-177,060	177,060					
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2301 HBP LSSRP Bond	CON		177,060					-177,060	
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	_____
2301 HBP LSSRP Bond	CON		22,940					-22,940	
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	_____
2301 HBP LSSRP Bond	CON				-177,060	177,060			
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	_____
2301 HBP LSSRP Bond	CON			-177,060	177,060				
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.							Total:	_____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2301 HBP CON			-177,060	177,060					
LSSRP Bond			-22,940	22,940					
Fed. Reimb. Rate: 88.53%	10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.								Total: _____
2301 HBP CON		-177,060	177,060						
LSSRP Bond		-22,940	22,940						
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.								Total: _____
2301 HBP CON		177,060						-177,060	
LSSRP Bond		22,940						-22,940	
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY Beyond to 2009/10.								Total: _____
2301 HBP CON			-177,060					177,060	
LSSRP Bond			-22,940					22,940	
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total: _____
2301 HBP CON		-177,060	177,060						
LSSRP Bond		-22,940	22,940						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2301 HBP CON		-177,060	177,060						
LSSRP Bond		-22,940	22,940						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2301 HBP CON		177,060	-442,650						-265,590
LSSRP Bond		22,940	-57,350						-34,410
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total: _____ -300,000
2301 HBP CON		442,650							442,650
LSSRP Bond		57,350							57,350
Fed. Reimb. Rate: 88.53%									Total: _____ 500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0371, EL DORADO AVE, OVER CALIFORNIA AQUEDUCT, 1.4 MI S OF SR 145. LSSRP Seismic Retrofit 4/5/2010: Toll Credits programmed for PE.

Fed Proj: BHLOZ-6248(024)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	210,000								210,000
R/W									
CON					310,000				310,000
<b>Total</b>	<b>210,000</b>				<b>310,000</b>				<b>520,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	210,000				274,443				484,443
Local Match									
LSSRP Bond					35,557				35,557
Local AC									
<b>Total</b>	<b>210,000</b>				<b>310,000</b>				<b>520,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	210,000								210,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>210,000</b>								<b>210,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2302	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%										7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.	
										8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.	
Total: _____											
2302	HBP	PE		60,000							60,000
	Local Match										
Fed. Reimb. Rate: 100.00%										4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).	
										10/14/2009 Wesley Zinke: Per October 2009 Survey.	
Total: _____											
2302	HBP	PE		-200,000							-200,000
	Local Match										
Fed. Reimb. Rate: 100.00%										4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).	
										10/22/2008 Reza Fereshtehnejad: Moving funds.	
Total: _____											

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2302 HBP PE Local Match	150,000								150,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	150,000
2302 HBP PE Local Match	200,000								200,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					274,443				274,443
Local Match									
LSSRP Bond					35,557				35,557
Local AC									
<b>Total</b>					<b>310,000</b>				<b>310,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2302	HBP	CON					274,443			-177,060	97,383
	LSSRP Bond						35,557			-22,940	12,617
Fed. Reimb. Rate: 88.53%	3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013							Total:		110,000	
2302	HBP	CON							-177,060	177,060	
	LSSRP Bond								-22,940	22,940	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:			
2302	HBP	CON						-177,060	177,060		
	LSSRP Bond							-22,940	22,940		
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
2302	HBP	CON					-177,060	177,060			
	LSSRP Bond						-22,940	22,940			
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
2302	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2302 HBP LSSRP Bond	CON			177,060		-177,060			
Fed. Reimb. Rate: 88.53%	8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.								
2302 HBP LSSRP Bond	CON				-177,060	177,060			
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
2302 HBP LSSRP Bond	CON			-177,060	177,060				
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
2302 HBP LSSRP Bond	CON			177,060				-177,060	
Fed. Reimb. Rate: 88.53%	9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.								-22,940
2302 HBP LSSRP Bond	CON				-177,060			177,060	
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								22,940
2302 HBP LSSRP Bond	CON			-177,060	177,060				
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
2302 HBP LSSRP Bond	CON		-177,060	177,060					
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
2302 HBP LSSRP Bond	CON		177,060					-177,060	
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.								-22,940
2302 HBP LSSRP Bond	CON				-177,060			177,060	
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.								22,940
2302 HBP LSSRP Bond	CON			-177,060	177,060				
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.								

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2302 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.								Total: _____
2302 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.								Total: _____
2302 HBP CON LSSRP Bond		177,060						-177,060	
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY Beyond to 2009/10.							-22,940	Total: _____
2302 HBP CON LSSRP Bond			-177,060					177,060	
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).							22,940	Total: _____
2302 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2302 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2302 HBP CON LSSRP Bond		177,060	-442,650						-265,590
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.							22,940	Total: _____
2302 HBP CON LSSRP Bond			442,650						442,650
Fed. Reimb. Rate: 88.53%								57,350	Total: _____
								Total: 500,000	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0425, GALE AVE, OVER CALIFORNIA AQUEDUCT, 3.0 MI E LASSEN AVE. LSSRP Seismic Retrofit 4/5/2010: Toll Credits programmed for PE.

Fed Proj: BHLOZ-6248(025)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	200,000								200,000
R/W									
CON					320,000				320,000
<b>Total</b>	<b>200,000</b>				<b>320,000</b>				<b>520,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	200,000				283,296				483,296
Local Match									
LSSRP Bond					36,704				36,704
Local AC									
<b>Total</b>	<b>200,000</b>				<b>320,000</b>				<b>520,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	200,000								200,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>200,000</b>								<b>200,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2303	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%											
7/30/2010 Tom Glaski: Moving 08/09 PE funds to FY 09/10 EPSP 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2303	HBP	PE		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Wesley Zinke: Per October 2009 Survey.										Total:	50,000
2303	HBP	PE		-200,000							-200,000
	Local Match										
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2303 HBP PE Local Match	150,000								150,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	150,000
2303 HBP PE Local Match	200,000								200,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					283,296				283,296
Local Match									
LSSRP Bond					36,704				36,704
Local AC									
<b>Total</b>					<b>320,000</b>				<b>320,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2303	HBP	CON					283,296			-141,648	141,648
	LSSRP Bond						36,704			-18,352	18,352
Fed. Reimb. Rate: 88.53%	3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013							Total:	160,000		
2303	HBP	CON							-141,648	141,648	
	LSSRP Bond								-18,352	18,352	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:			
2303	HBP	CON						-141,648	141,648		
	LSSRP Bond							-18,352	18,352		
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
2303	HBP	CON					-141,648	141,648			
	LSSRP Bond						-18,352	18,352			
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
2303	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2303 HBP LSSRP Bond	CON			141,648		-141,648			
Fed. Reimb. Rate: 88.53%	8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.								
2303 HBP LSSRP Bond	CON				-141,648	141,648			
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
2303 HBP LSSRP Bond	CON			-141,648	141,648				
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
2303 HBP LSSRP Bond	CON			141,648				-141,648	
Fed. Reimb. Rate: 88.53%	9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.								-18,352
2303 HBP LSSRP Bond	CON				-141,648			141,648	
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								18,352
2303 HBP LSSRP Bond	CON			-141,648	141,648				
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
2303 HBP LSSRP Bond	CON		-141,648	141,648					
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
2303 HBP LSSRP Bond	CON		141,648					-141,648	
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.								-18,352
2303 HBP LSSRP Bond	CON				-141,648			141,648	
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.								18,352
2303 HBP LSSRP Bond	CON			-141,648	141,648				
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.								

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2303 HBP CON			-141,648	141,648					
LSSRP Bond			-18,352	18,352					
Fed. Reimb. Rate: 88.53%	10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.								Total: _____
2303 HBP CON		-141,648	141,648						
LSSRP Bond		-18,352	18,352						
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.								Total: _____
2303 HBP CON		141,648						-141,648	
LSSRP Bond		18,352						-18,352	
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY Beyond to 2009/10.								Total: _____
2303 HBP CON			-141,648					141,648	
LSSRP Bond			-18,352					18,352	
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total: _____
2303 HBP CON		-141,648	141,648						
LSSRP Bond		-18,352	18,352						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2303 HBP CON		-141,648	141,648						
LSSRP Bond		-18,352	18,352						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2303 HBP CON		141,648	-442,650						-301,002
LSSRP Bond		18,352	-57,350						-38,998
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total: _____
2303 HBP CON			442,650						442,650
LSSRP Bond			57,350						57,350
Fed. Reimb. Rate: 88.53%									Total: _____
									500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0047, N RUSSELL AVE, OVER OUTSIDE CANAL, 3.9 MI NORTH OF NEES AVE. Replace deficient 2 lane bridge with new 2 lane bridge.

Fed Proj: BRLS-5942(195)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE		40,000		500,000					540,000
R/W							140,000		140,000
CON								2,257,000	2,257,000
<b>Total</b>		<b>40,000</b>		<b>500,000</b>			<b>140,000</b>	<b>2,257,000</b>	<b>2,937,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		35,412		442,650			123,942	1,998,122	2,600,126
Local Match		4,588		57,350			16,058	258,878	336,874
LSSRP Bond									
Local AC									
<b>Total</b>		<b>40,000</b>		<b>500,000</b>			<b>140,000</b>	<b>2,257,000</b>	<b>2,937,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		35,412		442,650					478,062
Local Match		4,588		57,350					61,938
LSSRP Bond									
Local AC									
<b>Total</b>		<b>40,000</b>		<b>500,000</b>					<b>540,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3508	HBP	PE			-212,472	442,650					230,178
	Local Match				-27,528	57,350					29,822
Fed. Reimb. Rate: 88.53% 9/30/2012 Tom Glaski: Not ready to ad within 6 months. PE funds moved, and increased, from FFY 11/12 to 12/13. Per Agency's September 7, 2012 Survey.										<b>Total:</b>	<b>260,000</b>
3508	HBP	PE		-212,472	212,472						
	Local Match			-27,528	27,528						
Fed. Reimb. Rate: 88.53% 7/1/2011 Kirk Anderson: Move Unobligated PE to future year. Not ready to ad within 6 months										<b>Total:</b>	
3508	HBP	PE	-198,307	247,884							49,577
	Local Match		-25,693	32,116							6,423
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.										<b>Total:</b>	<b>56,000</b>

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3508 HBP PE	198,307								198,307
Local Match	25,693								25,693
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.								Total: 224,000

R/W Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$							123,942		123,942
Local Match							16,058		16,058
LSSRP Bond									
Local AC									
Total							140,000		140,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3508	HBP	R/W					-53,118		123,942		70,824
	Local Match						-6,882		16,058		9,176
Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 13/14 to 15/16. Per Agency's September 7, 2012 Survey.									Total: 80,000	
3508	HBP	R/W		-35,412			53,118				17,706
	Local Match			-4,588			6,882				2,294
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Move and Add RoW Funds to 13/14 FFY as requested by Agency in September 2010 Survey.									Total: 20,000	
3508	HBP	R/W		35,412							35,412
	Local Match			4,588							4,588
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.									Total: 40,000	

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								1,998,122	1,998,122
Local Match								258,878	258,878
LSSRP Bond									
Local AC									
Total								2,257,000	2,257,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3508	HBP	CON								316,052	316,052
	Local Match									40,948	40,948
Fed. Reimb. Rate: 88.53%	3/17/2013 Tom Glaski: Increase Con/CE funding per Agency's March 06, 2013 Ex 6A & RFA PRE Amod packages									Total: 357,000	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3508 HBP CON							-1,682,070	1,682,070	
Local Match							-217,930	217,930	
Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond.							Total:	
3508 HBP CON							1,682,070	-1,682,070	
Local Match							217,930	-217,930	
Fed. Reimb. Rate: 88.53%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:	
3508 HBP CON				-1,150,890				1,682,070	531,180
Local Match				-149,110				217,930	68,820
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Move and Add Construction Funds to Beyond FY as requested by Agency in September 2010 Survey.							Total:	600,000
3508 HBP CON			-1,150,890	1,150,890					
Local Match			-149,110	149,110					
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3508 HBP CON			1,150,890						1,150,890
Local Match			149,110						149,110
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:	1,300,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0074, W NEES AVE, OVER DELTA-MENDOTA CANAL, EAST OF DOUGLAS. Replace deficient 2 lane bridge with new 2 lane bridge.

Fed Proj: BRLS-5942(213)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			50,000	750,000					800,000
R/W							120,000		120,000
CON								3,200,000	3,200,000
<b>Total</b>			50,000	750,000			120,000	3,200,000	4,120,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			44,265	663,975			106,236	2,832,960	3,647,436
Local Match			5,735	86,025			13,764	367,040	472,564
LSSRP Bond									
Local AC									
<b>Total</b>			50,000	750,000			120,000	3,200,000	4,120,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			44,265	663,975					708,240
Local Match			5,735	86,025					91,760
LSSRP Bond									
Local AC									
<b>Total</b>			50,000	750,000					800,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3505	HBP	PE			-362,973	663,975					301,002
	Local Match				-47,027	86,025					38,998
Fed. Reimb. Rate: 88.53% 8/7/2012 Tom Glaski: Agency RFA for \$50,000 scoping PRE, balance of PRE, and increased, moved to 12/13										<b>Total:</b>	340,000
3505	HBP	PE		-316,052	407,238						91,186
	Local Match			-40,948	52,762						11,814
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add PRE Funds to 11/12 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.										<b>Total:</b>	103,000
3505	HBP	PE		316,052							316,052
	Local Match			40,948							40,948
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										<b>Total:</b>	357,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$							106,236		106,236
Local Match							13,764		13,764
LSSRP Bond									
Local AC									
<b>Total</b>							120,000		120,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3505	HBP	R/W					-53,118		106,236		53,118
	Local Match						-6,882		13,764		6,882
Fed. Reimb. Rate: 88.53% 9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 13/14 to 15/16. Per Agency's September 7, 2012 Survey.										Total:	60,000
3505	HBP	R/W					53,118			-53,118	
	Local Match						6,882			-6,882	
Fed. Reimb. Rate: 88.53% 10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.										Total:	
3505	HBP	R/W		-35,412						53,118	17,706
	Local Match			-4,588						6,882	2,294
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	20,000
3505	HBP	R/W		35,412							35,412
	Local Match			4,588							4,588
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	40,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								2,832,960	2,832,960
Local Match								367,040	367,040
LSSRP Bond									
Local AC									
<b>Total</b>								3,200,000	3,200,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3505	HBP	CON							-2,832,960	2,832,960	
	Local Match								-367,040	367,040	
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3505 HBP CON Local Match							2,832,960	-2,832,960	
Fed. Reimb. Rate: 88.53%							367,040	-367,040	
10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.									Total: _____
3505 HBP CON Local Match								1,062,360	1,062,360
Fed. Reimb. Rate: 88.53%								137,640	137,640
10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.									Total: _____
3505 HBP CON Local Match					-1,770,600			1,770,600	
Fed. Reimb. Rate: 88.53%					-229,400			229,400	
4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
3505 HBP CON Local Match				-1,770,600	1,770,600				
Fed. Reimb. Rate: 88.53%				-229,400	229,400				
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.									Total: _____
3505 HBP CON Local Match			-1,770,600	1,770,600					
Fed. Reimb. Rate: 88.53%			-229,400	229,400					
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.									Total: _____
3505 HBP CON Local Match			1,770,600						1,770,600
Fed. Reimb. Rate: 88.53%			229,400						229,400
10/23/2009 Eric Bost: New candidate project accepted into the HB Program.									Total: _____
									2,000,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0175, E MANNING AVE, OVER TRAVERS CREEK, 0.6 MI W ALTA AVE. Replace deficient 2 lane bridge with new 4 lane bridge.

Fed Proj: BRLS-5942(198)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE		40,000		547,000					587,000
R/W						60,000			60,000
CON								1,906,000	1,906,000
<b>Total</b>		<b>40,000</b>		<b>547,000</b>		<b>60,000</b>		<b>1,906,000</b>	<b>2,553,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		35,412		484,259		53,118		1,687,382	2,260,171
Local Match		4,588		62,741		6,882		218,618	292,829
LSSRP Bond									
Local AC									
<b>Total</b>		<b>40,000</b>		<b>547,000</b>		<b>60,000</b>		<b>1,906,000</b>	<b>2,553,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		35,412		484,259					519,671
Local Match		4,588		62,741					67,329
LSSRP Bond									
Local AC									
<b>Total</b>		<b>40,000</b>		<b>547,000</b>					<b>587,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3506	HBP	PE				280,640					280,640
	Local Match					36,360					36,360
Fed. Reimb. Rate: 88.53%											
3/17/2013 Tom Glaski: Scope change - Replace 2 lane bridge with 4 lane bridge - Scale change results in increase in costs - Corridor increasing from Two lanes to Four Lanes, RTP recognizes corridor capacity increase within the next Ten years										<b>Total:</b>	317,000
3506	HBP	PE			-106,236	203,619					97,383
	Local Match				-13,764	26,381					12,617
Fed. Reimb. Rate: 88.53%											
9/30/2012 Tom Glaski: Not ready to ad within 6 months. PE funds moved, and increased, from FFY 11/12 to 12/13. Per Agency's September 7, 2012 Survey.										<b>Total:</b>	110,000
3506	HBP	PE		-106,236	106,236						
	Local Match			-13,764	13,764						
Fed. Reimb. Rate: 88.53%											
7/1/2011 Kirk Anderson: Move unobligated funds to future year. Not ready to ad within 6 months										<b>Total:</b>	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3506 HBP PE	-117,745	141,648							23,903
Local Match	-15,255	18,352							3,097
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Move and Add PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.							Total:	27,000
3506 HBP PE	117,745								117,745
Local Match	15,255								15,255
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:	133,000

R/W Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						53,118			53,118
Local Match						6,882			6,882
LSSRP Bond									
Local AC									
Total						60,000			60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3506	HBP	R/W					-53,118	53,118			
	Local Match						-6,882	6,882			
Fed. Reimb. Rate: 88.53%	9/16/2012 Tom Glaski: Move Row Funds to FFY 14/15 as requested by Agency in September 7, 2012 Survey.									Total:	
3506	HBP	R/W		-35,412			53,118				17,706
	Local Match			-4,588			6,882				2,294
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Move and Add to RoW Funds to FFY 13/14 as requested by Agency in September 2010 Survey.									Total:	20,000
3506	HBP	R/W		35,412							35,412
	Local Match			4,588							4,588
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.									Total:	40,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								1,687,382	1,687,382
Local Match								218,618	218,618
LSSRP Bond									
Local AC									
Total								1,906,000	1,906,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
3506	HBP	CON								713,552	713,552	
	Local Match									92,448	92,448	
Fed. Reimb. Rate: 88.53%			3/17/2013 Tom Glaski: Scope change - Replace 2 lane bridge with 4 lane bridge - Scale change results in increase in costs - Corridor increasing from Two lanes to Four Lanes, RTP recognizes corridor capacity increase within the next Ten years							Total:		806,000
3506	HBP	CON							-973,830	973,830		
	Local Match								-126,170	126,170		
Fed. Reimb. Rate: 88.53%			9/16/2012 Tom Glaski: Move Con/CE Funds From FFY 15/16 to Beyond as requested by Agency in September 7, 2012 Survey.							Total:		
3506	HBP	CON							973,830	-973,830		
	Local Match								126,170	-126,170		
Fed. Reimb. Rate: 88.53%			10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:		
3506	HBP	CON								316,134	316,134	
	Local Match									40,959	40,959	
Fed. Reimb. Rate: 88.53%			10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.							Total:		357,093
3506	HBP	CON					-657,696			657,696		
	Local Match						-85,211			85,211		
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3506	HBP	CON				-657,696	657,696					
	Local Match					-85,211	85,211					
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.							Total:		
3506	HBP	CON			-657,696	657,696						
	Local Match				-85,211	85,211						
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:		

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3506    HBP            CON			657,696						657,696
Local Match			85,211						85,211
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.								Total: <u>742,907</u>

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0281, SIERRA AVE, OVER DELTA-MENDOTA CANAL, 0.33 MI NE OF SH 33. LSSRP Seismic Retrofit

Fed Proj: BRLOZ-5942(177)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	50,000	180,000							230,000
R/W									
CON					424,000				424,000
<b>Total</b>	<b>50,000</b>	<b>180,000</b>			<b>424,000</b>				<b>654,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	44,265	159,354			375,367				578,986
Local Match	5,735	20,646							26,381
LSSRP Bond					48,633				48,633
Local AC									
<b>Total</b>	<b>50,000</b>	<b>180,000</b>			<b>424,000</b>				<b>654,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	44,265	159,354							203,619
Local Match	5,735	20,646							26,381
LSSRP Bond									
Local AC									
<b>Total</b>	<b>50,000</b>	<b>180,000</b>							<b>230,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2300	HBP	PE		115,089	-115,089						
	Local Match			14,911	-14,911						
Fed. Reimb. Rate: 88.53% 8/17/2011 Tom Glaski: Strategy determined, see SLA Letter August 11, 2011 - EPSP balance of PRE form 11/12 to 10/11										Total:	
2300	HBP	PE		44,265	44,265						88,530
	Local Match			5,735	5,735						11,470
Fed. Reimb. Rate: 88.53% 6/3/2011 Reza Fereshtehnejad: Additional PE needed to complete Strategy phase in 10/11. Additional PE will be based on the strategy outcome.										Total:	100,000
2300	HBP	PE			70,824						70,824
	Local Match				9,176						9,176
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Add PRE Funds to 11/12 FFY as requested by Agency in September 2010 Survey. Hold on funds until 6A, strategy determined/approved by SLA.										Total:	80,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2300	HBP	PE	44,265								44,265
	Local Match		5,735								5,735
Fed. Reimb. Rate: 88.53% 10/31/2008 Reza Fereshtehnejad: Ownership issues. Fresno County has agreed to proceed.											
										Total:	50,000

R/W Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2300	HBP	R/W					-885				-885
	LSSRP Bond						-115				-115
Fed. Reimb. Rate: 88.53% 3/16/2013 Kirk Anderson: Agency requests removal of R/W funds due to no R/W cost for this project.											
										Total:	-1,000

New!

2300	HBP	R/W			-885		885				
	LSSRP Bond				-115		115				
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 11/12 to 13/14. Funds not obligated, moved to fiscal year 13/14.											
										Total:	

2300	HBP	R/W			885						885
	LSSRP Bond				115						115
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Add RoW Funds to FFY 11/12 as requested by Agency in September 2010 Survey.											
										Total:	1,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					375,367				375,367
Local Match									
LSSRP Bond					48,633				48,633
Local AC									
Total					424,000				424,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2300	HBP	CON					375,367			-354,120	21,247
	LSSRP Bond						48,633			-45,880	2,753
Fed. Reimb. Rate: 88.53% 3/16/2013 Kirk Anderson: The agency is says they are ready to advertise within 6 months. NEPA was approved 02/22/12.											
										Total:	24,000

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
2300 HBP LSSRP Bond	CON						-354,120	354,120		
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							-45,880	45,880	
									Total: _____	
2300 HBP LSSRP Bond	CON					-354,120	354,120			
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							-45,880	45,880	
									Total: _____	
2300 HBP LSSRP Bond	CON				-354,120	354,120				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							-45,880	45,880	
									Total: _____	
2300 HBP LSSRP Bond	CON				354,120	-354,120				
Fed. Reimb. Rate: 88.53%	9/17/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 13/14. As requested in September 2012 Survey.							45,880	-45,880	
									Total: _____	
2300 HBP LSSRP Bond	CON				-354,120	354,120				
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							-45,880	45,880	
									Total: _____	
2300 HBP LSSRP Bond	CON			-354,120	354,120					
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							-45,880	45,880	
									Total: _____	
2300 HBP LSSRP Bond	CON			354,120	-354,120					
Fed. Reimb. Rate: 88.53%	9/29/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							45,880	-45,880	
									Total: _____	
2300 HBP LSSRP Bond	CON				354,120			-88,530	265,590	
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Increase and move Construction Funds from Beyond to FFY 13/14 as requested by Agency in September 2010 Survey.							45,880	-11,470	34,410
									Total: _____	
2300 HBP LSSRP Bond	CON		-88,530					88,530		
Fed. Reimb. Rate: 88.53%	10/17/2008 Eric Bost: CON funds moved from FFY 2011/12 to Beyond. Schedule change per LA ODIS data.								-11,470	11,470
									Total: _____	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2300    HBP            CON		-88,530	88,530						
LSSRP Bond		-11,470	11,470						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2300    HBP            CON		88,530							88,530
LSSRP Bond		11,470							11,470
Fed. Reimb. Rate: 88.53%									Total: _____ 100,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0343, E MCKINLEY AVE, OVER FRESNO CANAL, 0.8 MI EAST OF ACADEMY AV. Replace deficient 2 lane timber bridge with new 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE				160,000					160,000
R/W							60,000		60,000
CON								1,012,000	1,012,000
<b>Total</b>				<b>160,000</b>			<b>60,000</b>	<b>1,012,000</b>	<b>1,232,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				160,000			60,000	1,012,000	1,232,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>				<b>160,000</b>			<b>60,000</b>	<b>1,012,000</b>	<b>1,232,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				160,000					160,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>				<b>160,000</b>					<b>160,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3504	HBP	PE				60,000					60,000
		Local Match									
Fed. Reimb. Rate: 100.00%										9/30/2012 Tom Glaski: Increase PRE funds Per Agency's September 7, 2012 Survey.	Total: <u>60,000</u>
3504	HBP	PE				100,000	-100,000				
		Local Match									
Fed. Reimb. Rate: 100.00%										10/6/2011 Tom Glaski: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.	Total: <u>        </u>
3504	HBP	PE		-80,000			100,000				20,000
		Local Match									
Fed. Reimb. Rate: 100.00%										10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.	Total: <u>20,000</u>

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3504 HBP PE Local Match	80,000								80,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:	80,000

R/W Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$							60,000		60,000
Local Match									
LSSRP Bond									
Local AC									
Total							60,000		60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3504	HBP	R/W							60,000	-60,000	New!
	Local Match										
Fed. Reimb. Rate: 100.00%	3/16/2013 Tom Glaski: Bring Row Back into FTIP per Agency's March 14, 2013 Ex6A & RFA PRE packages							Total:			
3504	HBP	R/W							-60,000	60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to Beyond. Agency's September 7, 2012 Survey.							Total:			
3504	HBP	R/W							60,000	-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:			
3504	HBP	R/W		-40,000						60,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	20,000		
3504	HBP	R/W		40,000							40,000
	Local Match										
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:	40,000		

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								1,012,000	1,012,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,012,000	1,012,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3504	HBP	CON								332,000	332,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/16/2013 Tom Glaski:	Increase Con/CE funding per Agency's March 13, 2013 Ex6A & RFA PRE packages						Total:	332,000
3504	HBP	CON			-440,768					680,000	239,232
	Local Match										
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).							Total:	239,232
			10/31/2010 Tom Glaski: Move and Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	239,232
3504	HBP	CON									440,768
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	440,768
			10/23/2009 Eric Bost: New candidate project.....							Total:	440,768

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0400, BASS AVE, OVER OUTSIDE CANAL, 1.3 MI NE OF SH33. Replace 2 lane bridge with 2 lane bridge. 4/5/2010: Toll Credits programmed for Con.

Fed Proj: BRLO-5942(115)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	254,000								254,000
R/W									
CON						2,120,817			2,120,817
<b>Total</b>	<b>254,000</b>					<b>2,120,817</b>			<b>2,374,817</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	203,200					2,120,817			2,324,017
Local Match	50,800								50,800
LSSRP Bond									
Local AC									
<b>Total</b>	<b>254,000</b>					<b>2,120,817</b>			<b>2,374,817</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	203,200								203,200
Local Match	50,800								50,800
LSSRP Bond									
Local AC									
<b>Total</b>	<b>254,000</b>								<b>254,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
801	HBP	PE	203,200								203,200
	Local Match		50,800								50,800
Fed. Reimb. Rate: 80.00% 1/7/2009 Tom Glaski: Correct reimbursement ratio from 88.53% to 80% increase estimated cost of PRE										<b>Total:</b>	<b>254,000</b>
801	HBP	PE	-61,971								-61,971
	Local Match		-8,029								-8,029
Fed. Reimb. Rate: 88.53% 1/7/2009 Tom Glaski: Correct reimbursement ratio from 88.53% to 80%										<b>Total:</b>	<b>-70,000</b>
801	HBP	PE	61,971								61,971
	Local Match		8,029								8,029
Fed. Reimb. Rate: 88.53%										<b>Total:</b>	<b>70,000</b>

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>									

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
801	HBP	R/W	-22,133								-22,133
	Local Match		-2,868								-2,868
Fed. Reimb. Rate: 88.53% 1/7/2009 Tom Glaski: Delete RoW costs, Not Authorised or requested										Total:	-25,000

801	HBP	R/W	22,133								22,133
	Local Match		2,868								2,868
Fed. Reimb. Rate: 88.53%										Total:	25,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						2,120,817			2,120,817
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>						2,120,817			2,120,817

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
801	HBP	CON				-2,120,817	2,120,817				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

801	HBP	CON			-2,120,817	2,120,817					
	Local Match										
Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

801	HBP	CON		-2,120,817	2,120,817						
	Local Match										
Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
801 HBP CON Local Match			2,120,817					-2,120,817	
Fed. Reimb. Rate: 100.00%	10/6/2011 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 11/12. As requested in September 2011 Survey.							Total:	
801 HBP CON Local Match					-2,120,817			2,120,817	
Fed. Reimb. Rate: 100.00%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
801 HBP CON Local Match				-2,120,817	2,120,817				
Fed. Reimb. Rate: 100.00%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
801 HBP CON Local Match			-2,120,817	2,120,817					
Fed. Reimb. Rate: 100.00%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
801 HBP CON Local Match			2,120,817					-2,120,817	
Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Construction Funds moved beyond to FFY 11/12 as requested by Agency in September 2010 Survey. NEPA cleared, RoW anticipated October 2011							Total:	
801 HBP CON Local Match								715,817	715,817
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 1/7/2009 Tom Glaski: Increase funding to reflect current estimate - Ex 6D plus to be sent Sacramento							Total:	715,817
801 HBP CON Local Match			-1,405,000					1,405,000	
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
801 HBP CON Local Match			1,405,000						1,405,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	1,405,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0413, E LINCOLN AVE, OVER TRAVERS CREEK, 0.5 MI EAST OF ALTA AVE. Replace deficient 2 lane timber bridge with new 2 lane concrete slab bridge. Toll Credits programmed for PE, R/W, & Con.

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE				125,000					125,000
R/W							80,000		80,000
CON								768,000	768,000
<b>Total</b>				125,000			80,000	768,000	973,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				125,000			80,000	768,000	973,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>				125,000			80,000	768,000	973,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				125,000					125,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>				125,000					125,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3502	HBP	PE				50,000					50,000
		Local Match									
Fed. Reimb. Rate: 100.00%										9/30/2012 Tom Glaski: Increase PRE funds Per Agency's September 7, 2012 Survey.	Total: <u>50,000</u>
3502	HBP	PE		-55,000		75,000					20,000
		Local Match									
Fed. Reimb. Rate: 100.00%										10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add PRE Funds to FFY 12/13 as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.	Total: <u>20,000</u>
3502	HBP	PE		55,000							55,000
		Local Match									
Fed. Reimb. Rate: 100.00%										4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....	Total: <u>55,000</u>

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$							80,000		80,000
Local Match									
LSSRP Bond									
Local AC									
Total							80,000		80,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3502	HBP	R/W							80,000	-80,000	
	Local Match										
Fed. Reimb. Rate: 100.00%										3/16/2013 Tom Glaski: Bring RoW Back into FTIP per Agency's March 13, 2013 Ex6A & RFA PRE packages	
										Total:	
3502	HBP	R/W							-60,000	80,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00%										9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 15/16 to beyond. Per Agency's September 7, 2012 Survey.	
										Total:	20,000
3502	HBP	R/W							60,000	-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%										10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.	
										Total:	
3502	HBP	R/W		-40,000						60,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00%										10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.	
										Total:	20,000
3502	HBP	R/W		40,000							40,000
	Local Match										
Fed. Reimb. Rate: 100.00%										4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....	
										Total:	40,000

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								768,000	768,000
Local Match									
LSSRP Bond									
Local AC									
Total								768,000	768,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3502	HBP	CON								258,000	258,000
	Local Match										
Fed. Reimb. Rate: 100.00%      3/16/2013 Tom Glaski: Increase Con/CE funding per Agency's March 13, 2013 Ex6A & RFA PRE packages										Total:	258,000
3502	HBP	CON				-306,000				510,000	204,000
	Local Match										
Fed. Reimb. Rate: 100.00%      10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	204,000
3502	HBP	CON			-306,000	306,000					
	Local Match										
Fed. Reimb. Rate: 100.00%      4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.										Total:	
3502	HBP	CON			306,000						306,000
	Local Match										
Fed. Reimb. Rate: 100.00%      4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....										Total:	306,000

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0417, E PARLIER AVE, OVER TRAVERS CREEK, 0.2 MI E ENGLEHART AVE. Replace deficient 2 lane bridge with new 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE				140,000					140,000
R/W								80,000	80,000
CON								560,000	560,000
<b>Total</b>				140,000				640,000	780,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				140,000				640,000	780,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>				140,000				640,000	780,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				140,000					140,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>				140,000					140,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3503	HBP	PE				60,000					60,000
		Local Match									
Fed. Reimb. Rate: 100.00%										9/30/2012 Tom Glaski: Increase PRE funds Per Agency's September 7, 2012 Survey.	Total: <u>60,000</u>
3503	HBP	PE		-65,000		80,000					15,000
		Local Match									
Fed. Reimb. Rate: 100.00%										10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase PRE Funds to FFY 12/13 as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.	Total: <u>15,000</u>
3503	HBP	PE		65,000							65,000
		Local Match									
Fed. Reimb. Rate: 100.00%										4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....	Total: <u>65,000</u>

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								80,000	80,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>								80,000	80,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3503	HBP	R/W							-60,000	80,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 15/16 to Beyond. Per Agency's September 7, 2012 Survey.										Total:	20,000
3503	HBP	R/W							60,000	-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.										Total:	
3503	HBP	R/W		-40,000						60,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase RoW Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	20,000
3503	HBP	R/W		40,000							40,000
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....										Total:	40,000

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								560,000	560,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>								560,000	560,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3503	HBP	CON								198,324	198,324
	Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	198,324

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3503 HBP CON Local Match					-361,676			361,676	
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	
3503 HBP CON Local Match				-361,676	361,676				
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14.							Total:	
3503 HBP CON Local Match			-361,676	361,676					
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.							Total:	
3503 HBP CON Local Match			361,676						361,676
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:	361,676

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0502, E LINCOLN AVE OVER WAHTOKE CREEK, 0.32 MI W BUTTONWILLOW AV. Replace 2 lane deficient bridge with new 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Fed Proj: BRLO-5942(212)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			25,000	130,000					155,000
R/W								80,000	80,000
CON								620,000	620,000
<b>Total</b>			<b>25,000</b>	<b>130,000</b>				<b>700,000</b>	<b>855,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			25,000	130,000				700,000	855,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>			<b>25,000</b>	<b>130,000</b>				<b>700,000</b>	<b>855,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			25,000	130,000					155,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>			<b>25,000</b>	<b>130,000</b>					<b>155,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3509	HBP	PE				65,000					65,000
		Local Match									
Fed. Reimb. Rate: 100.00%										9/30/2012 Tom Glaski: Increase PRE funds Per Agency's September 7, 2012 Survey.	Total: <u>65,000</u>
3509	HBP	PE			-65,000	65,000					
		Local Match									
Fed. Reimb. Rate: 100.00%										5/15/2012 Tom Glaski: 5/15/2012 Project was programmed as replacement per Agency minimal 6A request. PRE funds were limited to scoping because SIA has SR=74.9, SD; rehabilitation - Since programming, Agency treated the deck with Methacrylate, which removed bridge status and removed the bridge from the EBL - Scoping is limited to \$25,000 to produce a complete 6A package, recommending action from amongst replacement, rehabilitation or preventive maintenance. And shift balance of PRE to 12/13	Total: <u>        </u>

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
3509	HBP	PE	-70,000		90,000						20,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase PRE Funds to 11/12 FFY as requested by Agency in September 2010 Survey. Hold/cap on funds until 6A, strategy determined/approved by SLA.							Total:		20,000
3509	HBP	PE	70,000								70,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:		70,000

R/W Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								80,000	80,000
Local Match									
LSSRP Bond									
Local AC									
Total								80,000	80,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
3509	HBP	R/W					-60,000			80,000	20,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			9/16/2012 Tom Glaski: Move Row Funds from FFY 13/14, and increase, to FFY beyond as requested by Agency in September 7, 2012 Survey.							Total:		20,000
3509	HBP	R/W					60,000			-60,000		
	Local Match											
Fed. Reimb. Rate: 100.00%			10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:		
3509	HBP	R/W		-40,000						60,000	20,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase RoW Funds to Beyond as requested by Agency in September 2010 Survey.							Total:		20,000
3509	HBP	R/W		40,000							40,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:		40,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								620,000	620,000
Local Match									
LSSRP Bond									
Local AC									
Total								620,000	620,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3509	HBP	CON							-620,000	620,000	
	Local Match										
Fed. Reimb. Rate: 100.00%										10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	
Total: _____											
3509	HBP	CON							620,000	-620,000	
	Local Match										
Fed. Reimb. Rate: 100.00%										10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.	
Total: _____											
3509	HBP	CON								230,582	230,582
	Local Match										
Fed. Reimb. Rate: 100.00%										10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.	
Total: _____											
3509	HBP	CON					-389,418			389,418	
	Local Match										
Fed. Reimb. Rate: 100.00%										4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.	
Total: _____											
3509	HBP	CON				-389,418	389,418				
	Local Match										
Fed. Reimb. Rate: 100.00%										4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14.	
Total: _____											
3509	HBP	CON			389,418						389,418
	Local Match										
Fed. Reimb. Rate: 100.00%										4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.	
Total: _____											

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

PM00009, Bridge Preventive Maintenance Program, various locations. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMP-5942(200)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE		250,000		317,500	282,500	254,500	193,000	367,000	1,664,500
R/W									
CON					2,615,000	760,000	928,000	1,791,000	6,094,000
<b>Total</b>		<b>250,000</b>		<b>317,500</b>	<b>2,897,500</b>	<b>1,014,500</b>	<b>1,121,000</b>	<b>2,158,000</b>	<b>7,758,500</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		221,325		281,083	2,565,157	898,137	992,421	1,910,477	6,868,600
Local Match		28,675	-0	36,417	332,343	116,363	128,579	247,523	889,900
LSSRP Bond									
Local AC									
<b>Total</b>		<b>250,000</b>		<b>317,500</b>	<b>2,897,500</b>	<b>1,014,500</b>	<b>1,121,000</b>	<b>2,158,000</b>	<b>7,758,500</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		221,325		281,083	250,097	225,309	170,863	324,905	1,473,582
Local Match		28,675	-0	36,417	32,403	29,191	22,137	42,095	190,918
LSSRP Bond									
Local AC									
<b>Total</b>		<b>250,000</b>		<b>317,500</b>	<b>282,500</b>	<b>254,500</b>	<b>193,000</b>	<b>367,000</b>	<b>1,664,500</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3377	HBP	PE			-6,640	158,911	69,939	-39,484	-89,415	-157,583	-64,273
	Local Match				-860	20,589	9,061	-5,116	-11,585	-20,417	-8,327
Fed. Reimb. Rate: 88.53% 9/30/2012 Tom Glaski: Adjust PRE to match Agency's September 7, 2012 Survey and carry forward \$7,500 from FFY 11/12 to 12/13 that was not authorized in 11/12										<b>Total:</b>	<b>-72,600</b>
3377	HBP	PE			-942,225	122,171	180,159	264,793	260,278	482,489	367,665
	Local Match				-122,075	15,829	23,341	34,307	33,722	62,512	47,635
Fed. Reimb. Rate: 88.53% 3/19/2012 Linda Newton: Revised funding for revised BPMP.										<b>Total:</b>	<b>415,300</b>
3377	HBP	PE		-948,865	948,865						
	Local Match			-122,935	122,935						
Fed. Reimb. Rate: 88.53% 7/26/2011 Kirk Anderson: Scour counter measure work in request not eligible for BPMP funds. PE reduced and capped until updated BPMP list is submitted and approved. 10/11 funds OK for work included in BPMP accepted in 2007.										<b>Total:</b>	<b></b>

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3377 HBP PE	-1,170,190	1,170,190							
Local Match	-151,610	151,610							
Fed. Reimb. Rate: 88.53%	3/29/2010 Tom Glaski: Not ready to ad within 6 months. PE funds moved from FFY Prior to 10/11. As verbally requested by Agency to fund recurring PM							Total:	
3377 HBP PE	1,170,190								1,170,190
Local Match	151,610								151,610
Fed. Reimb. Rate: 88.53%	12/4/2007 Eric Bost: Accepted BPMP into the Program.							Total:	1,321,800

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					2,315,060	672,828	821,558	1,585,572	5,395,018
Local Match					299,941	87,172	106,442	205,428	698,982
LSSRP Bond									
Local AC									
Total					2,615,000	760,000	928,000	1,791,000	6,094,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3377	HBP	CON				-1,673,217	1,673,217				
	Local Match					-216,783	216,783				
Fed. Reimb. Rate: 88.53%	3/19/2013 Kirk Anderson: 6-D request moving the CON funds from 12/13 to 13/14 due to the additional time needed for the NEPA process.							Total:			
3377	HBP	CON				243,015	-1,199,582	-423,616	-70,824	-137,664	-1,588,671
	Local Match					31,485	-155,419	-54,884	-9,176	-17,836	-205,829
Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Adjust Con/CE to match Agency's September 7, 2012 Survey							Total:	-1,794,500		
3377	HBP	CON				1,430,202	-2,824,107	1,096,444	892,382	1,723,236	2,318,158
	Local Match					185,298	-365,893	142,056	115,618	223,264	300,342
Fed. Reimb. Rate: 88.53%	3/19/2012 Linda Newton: Revised funding for revised BPMP.							Total:	2,618,500		
3377	HBP	CON					4,665,531			-4,665,531	
	Local Match						604,469			-604,469	
Fed. Reimb. Rate: 88.53%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:			
3377	HBP	CON								4,665,531	4,665,531
	Local Match									604,469	604,469
Fed. Reimb. Rate: 88.53%	12/4/2007 Eric Bost: Con funding will be advanced when the projects are ready to advertise.							Total:	5,270,000		

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Reedley

BRIDGE NO. 42C0010, E MANNING AVE, OVER KINGS RIVER, 1 MI E LAC JAC AVE. Replace four lane bridge with four lane bridge

Fed Proj: BHLS-5216(028)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	1,300,000								1,300,000
R/W	100,000			400,000					500,000
CON				17,200,000	100,000				17,300,000
<b>Total</b>	<b>1,400,000</b>			<b>17,600,000</b>	<b>100,000</b>				<b>19,100,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	1,128,530			15,581,280	88,530				16,798,340
Local Match	271,470			2,018,720	11,470			-0	2,301,660
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,400,000</b>			<b>17,600,000</b>	<b>100,000</b>				<b>19,100,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	1,040,000								1,040,000
Local Match	260,000								260,000
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,300,000</b>								<b>1,300,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3140	HBP	PE	236,320								236,320
	Local Match		59,080								59,080
Fed. Reimb. Rate: 80.00%											
12/14/2008 Tom Glaski: Post programmatic Increase in Preliminary Engineering. This increase is for (1) additional roadway design to touch down due to new bridge alignment and (2) for design of temporary and final relocations of Agency owned utilities (omitted in original consultant negotiation).										Total:	295,400
3140	HBP	PE	803,680								803,680
	Local Match		200,920								200,920
Fed. Reimb. Rate: 80.00%										Total:	1,004,600

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	88,530			354,120					442,650
Local Match	11,470			45,880					57,350
LSSRP Bond									
Local AC									
Total	100,000			400,000					500,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3140	HBP	R/W				354,120	-88,530				265,590
	Local Match					45,880	-11,470				34,410
Fed. Reimb. Rate: 88.53% 9/28/2012 Tom Glaski: Move RoW Funds to FFY 12/13 nad increase \$300,000 for Utility relocation as requested by Agency in September 7, 2012 Survey.										Total:	300,000
3140	HBP	R/W					88,530				88,530
	Local Match						11,470				11,470
Fed. Reimb. Rate: 88.53% 10/6/2011 Tom Glaski: Requested increase in RoW per September 2011 Survey										Total:	100,000
3140	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 9/9/2009 Kirk Anderson: NEPA was not cleared in time. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
3140	HBP	R/W		88,530							88,530
	Local Match			11,470							11,470
Fed. Reimb. Rate: 88.53%										Total:	100,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				15,227,160	88,530				15,315,690
Local Match				1,972,840	11,470			-0	1,984,310
LSSRP Bond									
Local AC									
Total				17,200,000	100,000				17,300,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3140	HBP	CON				15,227,160	88,530			-14,950,920	364,770
	Local Match					1,972,840	11,470			-1,937,050	47,260
Fed. Reimb. Rate: 88.53% 9/28/2012 Tom Glaski: Move Con/CE Funds From Beyond (and increase by \$312,030) to FFY 12/13 as requested by Agency in September 7, 2012 Survey. Place \$100,000 in FY13/14 for vegetation establishment										Total:	412,030

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3140 HBP CON Local Match							-14,950,920	14,950,920	
Fed. Reimb. Rate: 88.53%							-1,937,050	1,937,050	
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:
3140 HBP CON Local Match						-14,950,920	14,950,920		
Fed. Reimb. Rate: 88.53%							-1,937,050	1,937,050	
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:
3140 HBP CON Local Match						-14,950,920	14,950,920		
Fed. Reimb. Rate: 88.53%							-1,937,050	1,937,050	
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:
3140 HBP CON Local Match						14,950,920		-14,164,800	786,120
Fed. Reimb. Rate: 88.53%								-1,835,200	101,850
10/6/2011 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey. Includes Estimate for riparian revegetation									Total: 887,970
3140 HBP CON Local Match						-14,164,800		14,164,800	
Fed. Reimb. Rate: 88.53%								-1,835,200	1,835,200
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).									Total:
3140 HBP CON Local Match						-14,164,800	14,164,800		
Fed. Reimb. Rate: 88.53%								-1,835,200	1,835,200
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:
3140 HBP CON Local Match							-14,164,800	14,164,800	
Fed. Reimb. Rate: 88.53%								-1,835,200	1,835,200
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:
3140 HBP CON Local Match								14,164,800	-1,051,294
Fed. Reimb. Rate: 88.53%								1,835,200	-136,206
11/2/2010 Tom Glaski: Modify Construction estimate and move to 11/12 per Agency September status report -									Total: -1,187,500
3140 HBP CON Local Match								-15,216,094	15,216,094
Fed. Reimb. Rate: 88.53%								-1,971,406	1,971,406
4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:
3140 HBP CON Local Match								-15,216,094	15,216,094
Fed. Reimb. Rate: 88.53%								-1,971,406	1,971,406
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.									Total:

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
3140 HBP CON			-15,216,094	15,216,094						
Local Match			-1,971,406	1,971,406						
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total: _____	
3140 HBP CON		-15,216,094	15,216,094							
Local Match		-1,971,406	1,971,406							
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12.								Total: _____	
3140 HBP CON		15,216,094						-15,216,094		
Local Match		1,971,406						-1,971,406		
Fed. Reimb. Rate: 88.53%	10/19/2009 Kirk Anderson: CON funds moved from FFY Beyond to 10/11. As requested in October 2009 Survey.								Total: _____	
3140 HBP CON								7,591,005	7,591,005	
Local Match								983,495	983,495	
Fed. Reimb. Rate: 88.53%	12/14/2008 Tom Glaski: "The conclusion of the supplemental study found that to reduce the safety concerns, allow for the construction sequence, mitigate the most impacts and to meet the performance measures of the project a full replacement is the preferred alternative. SLA (March 25, 2008) has concurred with this finding. The additional cost is the net result of moving to the full replacement alternative."								Total: _____	8,574,500
3140 HBP CON		-7,625,089						7,625,089		
Local Match		-987,911						987,911		
Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.								Total: _____	
3140 HBP CON		7,625,089							7,625,089	
Local Match		987,911							987,911	
Fed. Reimb. Rate: 88.53%									Total: _____	8,613,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Council Of Fresno County Governments

Number of Projects: 22

**Total Costs:**

	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	3,173,444	451,503	69,265	18,046,979	5,693,807	3,072,072	1,362,599	11,548,941	43,418,610
Local Match	480,556	58,497	5,735	2,266,271	343,813	123,245	158,401	1,092,059	4,528,577
LSSRP Bond					393,880				393,880
Local AC									
<b>Total for all Phases</b>	<b>3,654,000</b>	<b>510,000</b>	<b>75,000</b>	<b>20,313,250</b>	<b>6,431,500</b>	<b>3,195,317</b>	<b>1,521,000</b>	<b>12,641,000</b>	<b>48,341,067</b>