

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

4/2/2014, 9:47 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:
http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Clovis BRIDGE NO. PM00073, Developing of the Bridge Preventive Maintenance Plan by City of Clovis. (Project Studies Only - for developing projects list - NOT for project development)

Fed Proj: BPMP-5208(143)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE		43,750	5,000	5,000	5,000	5,000			63,750
R/W									
CON									
Total		43,750	5,000	5,000	5,000	5,000			63,750
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		38,732	4,427	4,427	4,427	4,427			56,438
Local Match		5,018	574	574	574	574			7,312
LSSRP Bond									
Local AC									
Total		43,750	5,000	5,000	5,000	5,000			63,750
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		38,732	4,427	4,427	4,427	4,427			56,438
Local Match		5,018	574	574	574	574			7,312
LSSRP Bond									
Local AC									
Total		43,750	5,000	5,000	5,000	5,000			63,750

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3982	HBP	PE			4,427	4,427	4,427	4,427			17,706
	Local Match				574	574	574	574			2,294
Fed. Reimb. Rate: 88.53% 9/27/2013 Kirk Anderson: Add funding within FTIP cycle for program administration per 2013 Fall Survey.										Total:	20,000
3982	HBP	PE		38,732							38,732
	Local Match			5,018							5,018
Fed. Reimb. Rate: 88.53% 9/20/2012 Tom Glaski: New Project - For development of project list for BPMP. For PA&ED only.										Total:	43,750

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0140, W SHIELDS AVE, OVER CALIFORNIA AQUEDUCT, 1 MI WEST OF RUSSELL AVE. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(016)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	150,000								150,000
R/W									
CON		330,000							330,000
Total	150,000	330,000							480,000

Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	132,795	292,149							424,944
Local Match	17,205								17,205
LSSRP Bond		37,851							37,851
Local AC									
Total	150,000	330,000							480,000

PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	132,795								132,795
Local Match	17,205								17,205
LSSRP Bond									
Local AC									
Total	150,000								150,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

2292 HBP PE
Local Match

Fed. Reimb. Rate: 88.53%

4/28/2010 Reza Fereshtehnejad: Correct previous year funding line.
7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.

Total: _____

2292 HBP PE
Local Match

Fed. Reimb. Rate: 88.53%

4/28/2010 Reza Fereshtehnejad: BRIDGE NO. 42C0140, W SHIELDS AVE, OVER CALIFORNIA AQUEDUCT, 1 MI WEST OF RUSSELL AVE. LSSRP Seismic Retrofit
10/14/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.

Total: _____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2292 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2292 HBP PE Local Match			-160,000						-160,000
			-40,000						-40,000
Fed. Reimb. Rate: 80.00%	10/22/2008 Reza Fereshtehnejad: moving funds							Total:	-200,000
2292 HBP PE Local Match			132,795						132,795
			17,205						17,205
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: moving funds from 06/07 to 08/09.							Total:	150,000
2292 HBP PE Local Match			160,000						160,000
			40,000						40,000
Fed. Reimb. Rate: 80.00%								Total:	200,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		292,149							292,149
Local Match									
LSSRP Bond		37,851							37,851
Local AC									
Total		330,000							330,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2292	HBP	CON		292,149	-292,149						
	LSSRP Bond			37,851	-37,851						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 7/19/2013 Tom Glaski: Complete PS&E package submitted July 16, 2013, Ready to advertise. EPSP 13/14/ Con/CE funds to 12/13							Total:			
2292	HBP	CON			292,149					-177,060	115,089
	LSSRP Bond				37,851					-22,940	14,911
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013							Total:	130,000		
2292	HBP	CON					-177,060			177,060	
	LSSRP Bond						-22,940			22,940	
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:			

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2292 HBP CON LSSRP Bond				-177,060	177,060				
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond		177,060		-177,060					
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2292 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond		177,060	-177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	_____
2292 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2292 HBP CON LSSRP Bond	-177,060	177,060							
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond	177,060		-177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	_____
2292 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2292 HBP CON LSSRP Bond	-177,060	177,060							
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	_____
2292 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2292 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Shannon Milcoch: CON funds moved from FFY 2011/12 to 2009/10. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2292 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2292 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2292 HBP CON	-265,590								-265,590
LSSRP Bond	-34,410								-34,410
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total: -300,000
2292 HBP CON	442,650								442,650
LSSRP Bond	57,350								57,350
Fed. Reimb. Rate: 88.53%									Total: 500,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0141, N RUSSELL AVE, OVER CALIFORNIA AQUEDUCT, 1.8 MI S/O SHIELDS AVE. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(017)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	200,000								200,000
R/W									
CON		370,000							370,000
Total	200,000	370,000							570,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	177,060	327,561							504,621
Local Match	22,940								22,940
LSSRP Bond		42,439							42,439
Local AC									
Total	200,000	370,000							570,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	177,060								177,060
Local Match	22,940								22,940
LSSRP Bond									
Local AC									
Total	200,000								200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2293	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.											
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2293	HBP	PE		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%											
10/14/2009 Wesley Zinke: Per October 2009 Survey.										Total:	50,000
2293	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%											
10/22/2008 Reza Fereshtehnejad: Moving funding.										Total:	-200,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2293 HBP PE	132,795								132,795
Local Match	17,205								17,205
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: moving funds.								Total: 150,000

2293 HBP PE	160,000								160,000
Local Match	40,000								40,000
Fed. Reimb. Rate: 80.00%									Total: 200,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		327,561							327,561
Local Match									
LSSRP Bond		42,439							42,439
Local AC									
Total		370,000							370,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2293	HBP	CON		327,561	-327,561						
	LSSRP Bond			42,439	-42,439						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 7/19/2013 Tom Glaski: Complete PS&E package submitted July 16, 2013, Ready to advertise. EPSP 13/14/ Con/CE funds to 12/13								Total:		

2293	HBP	CON			327,561					-177,060	150,501
	LSSRP Bond				42,439					-22,940	19,499
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013								Total:	170,000	

2293	HBP	CON					-177,060			177,060	
	LSSRP Bond						-22,940			22,940	
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:		

2293	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2293 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2293 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2293 HBP CON LSSRP Bond		177,060		-177,060					
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2293 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2293 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2293 HBP CON LSSRP Bond		177,060						-177,060	
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	_____
2293 HBP CON LSSRP Bond			-177,060					177,060	
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 3/25/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
2293 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2293 HBP LSSRP Bond	CON	-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2293 HBP LSSRP Bond	CON	177,060	-177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	_____
2293 HBP LSSRP Bond	CON	-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2293 HBP LSSRP Bond	CON	-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	_____
2293 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2293 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	7/22/2013 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Shannon Milcoch: CON funds moved from FFY 2011/12 to 2009/10. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2293 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2293 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2293 HBP CON	-265,590								-265,590
LSSRP Bond	-34,410								-34,410
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey							Total:	-300,000
2293 HBP CON	442,650								442,650
LSSRP Bond	57,350								57,350
Fed. Reimb. Rate: 88.53%								Total:	500,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0143, NEES AVE, OVER CALIFORNIA AQUEDUCT, NEES AVE, 1 MI E/O I-5. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(018)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	210,000								210,000
R/W									
CON		240,000							240,000
Total	210,000	240,000							450,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	185,913	212,472							398,385
Local Match	24,087								24,087
LSSRP Bond		27,528							27,528
Local AC									
Total	210,000	240,000							450,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	185,913								185,913
Local Match	24,087								24,087
LSSRP Bond									
Local AC									
Total	210,000								210,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2294	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:	
2294	HBP	PE		53,118							53,118
	Local Match			6,882							6,882
Fed. Reimb. Rate: 88.53%		10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total:	60,000
2294	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%		10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	-200,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2294 HBP PE	132,795								132,795
Local Match	17,205								17,205
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: moving funds.								Total: 150,000
2294 HBP PE	160,000								160,000
Local Match	40,000								40,000
Fed. Reimb. Rate: 80.00%									Total: 200,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		212,472							212,472
Local Match									
LSSRP Bond		27,528							27,528
Local AC									
Total		240,000							240,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2294	HBP	CON		212,472	-212,472						
	LSSRP Bond			27,528	-27,528						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 7/19/2013 Tom Glaski: Complete PS&E package submitted July 16, 2013, Ready to advertise. EPSP 13/14/ Con/CE funds to 12/13								Total:		
2294	HBP	CON			212,472					-177,060	35,412
	LSSRP Bond				27,528					-22,940	4,588
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013								Total:	40,000	
2294	HBP	CON					-177,060			177,060	
	LSSRP Bond						-22,940			22,940	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:		
2294	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2294 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2294 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2294 HBP CON LSSRP Bond		177,060		-177,060					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2294 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2294 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2294 HBP CON LSSRP Bond		177,060	-177,060						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	_____
2294 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2294 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2294 HBP CON LSSRP Bond	177,060		-177,060						
Fed. Reimb. Rate: 88.53%	22,940		-22,940						
7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.									Total: _____
2294 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%		-22,940	22,940						
7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2294 HBP CON LSSRP Bond	-177,060	177,060							
Fed. Reimb. Rate: 88.53%	-22,940	22,940							
7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.									Total: _____
2294 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%									
7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.									Total: _____
2294 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%									
7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.									Total: _____
2294 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%									
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.									Total: _____
2294 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%									
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.									Total: _____
2294 HBP CON LSSRP Bond	-265,590								-265,590
Fed. Reimb. Rate: 88.53%	-34,410								-34,410
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: requested funds from the survey.									Total: _____ -300,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2294 HBP CON	442,650								442,650
LSSRP Bond	57,350								57,350
Fed. Reimb. Rate: 88.53%								Total:	500,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0156, JAYNE AVE, OVER CALIFORNIA AQUEDUCT, 2.5 MI E OF SH 269. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(019)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	200,000								200,000
R/W									
CON		300,000							300,000
Total	200,000	300,000							500,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	177,060	265,590							442,650
Local Match	22,940								22,940
LSSRP Bond		34,410							34,410
Local AC									
Total	200,000	300,000							500,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	177,060								177,060
Local Match	22,940								22,940
LSSRP Bond									
Local AC									
Total	200,000								200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2295	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.											
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	_____
2295	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
10/14/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration:											
2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	_____
2295	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%											
10/22/2008 Reza Fereshtehnejad: move funding.										Total:	_____
											-200,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total	
2295 HBP PE	177,060								177,060	
Local Match	22,940								22,940	
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: moved the PE funds.								Total:	200,000

2295 HBP PE	160,000								160,000	
Local Match	40,000								40,000	
Fed. Reimb. Rate: 80.00%									Total:	200,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		265,590							265,590
Local Match									
LSSRP Bond		34,410							34,410
Local AC									
Total		300,000							300,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2295	HBP	CON		265,590	-265,590						
	LSSRP Bond			34,410	-34,410						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 7/19/2013 Tom Glaski: Complete PS&E package submitted July 16, 2013, Ready to advertise. EPSP 13/14/ Con/CE funds to 12/13								Total:		

2295	HBP	CON			265,590					-141,648	123,942
	LSSRP Bond				34,410					-18,352	16,058
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013								Total:	140,000	

2295	HBP	CON					-141,648			141,648	
	LSSRP Bond						-18,352			18,352	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:		

2295	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2295 HBP CON			-141,648	141,648					
LSSRP Bond			-18,352	18,352					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2295 HBP CON		-141,648	141,648						
LSSRP Bond		-18,352	18,352						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2295 HBP CON		141,648		-141,648					
LSSRP Bond		18,352		-18,352					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.								Total: _____
2295 HBP CON			-141,648	141,648					
LSSRP Bond			-18,352	18,352					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2295 HBP CON		-141,648	141,648						
LSSRP Bond		-18,352	18,352						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2295 HBP CON		141,648	-141,648						
LSSRP Bond		18,352	-18,352						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.								Total: _____
2295 HBP CON		-141,648	141,648						
LSSRP Bond		-18,352	18,352						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2295 HBP CON		-141,648	141,648						
LSSRP Bond		-18,352	18,352						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2295 HBP CON LSSRP Bond	141,648		-141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	
2295 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2295 HBP CON LSSRP Bond	-141,648	141,648							
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2295 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2295 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2295 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2295 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2295 HBP CON LSSRP Bond	-301,002								-301,002
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.							Total:	-340,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2295 HBP CON	442,650								442,650
LSSRP Bond	57,350								57,350
Fed. Reimb. Rate: 88.53%								Total:	500,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0159, MT WHITNEY AVE, OVER CALIFORNIA AQUEDUCT, 10.6 MI W OF SH 269. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(020)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	160,000								160,000
R/W									
CON		300,000							300,000
Total	160,000	300,000							460,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	141,648	265,590							407,238
Local Match	18,352								18,352
LSSRP Bond		34,410							34,410
Local AC									
Total	160,000	300,000							460,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	141,648								141,648
Local Match	18,352								18,352
LSSRP Bond									
Local AC									
Total	160,000								160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2296	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.											
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2296	HBP	PE		8,853							8,853
	Local Match			1,147							1,147
Fed. Reimb. Rate: 88.53%											
10/14/2009 Wesley Zinke: Per October 2009 Survey.										Total:	10,000
2296	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%											
10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total	
2296 HBP PE	132,795								132,795	
Local Match	17,205								17,205	
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	150,000
2296 HBP PE	160,000								160,000	
Local Match	40,000								40,000	
Fed. Reimb. Rate: 80.00%									Total:	200,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		265,590							265,590
Local Match									
LSSRP Bond		34,410							34,410
Local AC									
Total		300,000							300,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2296	HBP	CON		265,590	-265,590						
	LSSRP Bond			34,410	-34,410						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 7/19/2013 Tom Glaski: Complete PS&E package submitted July 16, 2013, Ready to advertise. EPSP 13/14/ Con/CE funds to 12/13								Total:		
2296	HBP	CON			265,590					-141,648	123,942
	LSSRP Bond				34,410					-18,352	16,058
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013								Total:	140,000	
2296	HBP	CON					-141,648			141,648	
	LSSRP Bond						-18,352			18,352	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:		
2296	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2296 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2296 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2296 HBP CON LSSRP Bond		141,648		-141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2296 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2296 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2296 HBP CON LSSRP Bond		141,648	-141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	_____
2296 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2296 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2296 HBP LSSRP Bond	CON	141,648		-141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	_____
2296 HBP LSSRP Bond	CON		-141,648	141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2296 HBP LSSRP Bond	CON		-141,648	141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	_____
2296 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2296 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2296 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2296 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2296 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: requested funds from the survey.							Total:	_____
2296 HBP LSSRP Bond	CON		-301,002						-301,002
Fed. Reimb. Rate: 88.53%								Total:	_____
			-38,998						-38,998
								Total:	_____
									-340,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2296 HBP CON	442,650								442,650
LSSRP Bond	57,350								57,350
Fed. Reimb. Rate: 88.53%								Total:	500,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0173, MANNING AVE, OVER CALIFORNIA AQUEDUCT, EAST OF DOUGLAS. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(021)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	200,000								200,000
R/W									
CON		240,000							240,000
Total	200,000	240,000							440,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	177,060	212,472							389,532
Local Match	22,940								22,940
LSSRP Bond		27,528							27,528
Local AC									
Total	200,000	240,000							440,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	177,060								177,060
Local Match	22,940								22,940
LSSRP Bond									
Local AC									
Total	200,000								200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2297	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.											
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2297	HBP	PE		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%											
10/14/2009 Wesley Zinke: Per October 2009 Survey.										Total:	50,000
2297	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%											
10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total	
2297 HBP PE	132,795								132,795	
Local Match	17,205								17,205	
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: Moving funds								Total:	150,000

2297 HBP PE	160,000								160,000	
Local Match	40,000								40,000	
Fed. Reimb. Rate: 80.00%									Total:	200,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		212,472							212,472
Local Match									
LSSRP Bond		27,528							27,528
Local AC									
Total		240,000							240,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2297	HBP	CON		212,472	-212,472						
	LSSRP Bond			27,528	-27,528						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 7/19/2013 Tom Glaski: Complete PS&E package submitted July 16, 2013, Ready to advertise. EPSP 13/14/ Con/CE funds to 12/13								Total:		

2297	HBP	CON			212,472					-141,648	70,824
	LSSRP Bond				27,528					-18,352	9,176
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013								Total:	80,000	

2297	HBP	CON					-141,648			141,648	
	LSSRP Bond						-18,352			18,352	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:		

2297	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2297 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2297 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2297 HBP CON LSSRP Bond		141,648		-141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2297 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2297 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2297 HBP CON LSSRP Bond		141,648	-141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	_____
2297 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2297 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2297 HBP LSSRP Bond	CON	141,648	-141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	_____
2297 HBP LSSRP Bond	CON	-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2297 HBP LSSRP Bond	CON	-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	_____
2297 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2297 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2297 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2297 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2297 HBP LSSRP Bond	CON	-301,002							-301,002
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.							Total:	-340,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2297 HBP CON	442,650								442,650
LSSRP Bond	57,350								57,350
Fed. Reimb. Rate: 88.53%								Total:	500,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0245, W PANOCHE ROAD, OVER CALIFORNIA AQUEDUCT, 2 MI EAST OF FAIRFAX. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(022)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	210,000								210,000
R/W									
CON		220,000							220,000
Total	210,000	220,000							430,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	185,913	194,766							380,679
Local Match	24,087								24,087
LSSRP Bond		25,234							25,234
Local AC									
Total	210,000	220,000							430,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	185,913								185,913
Local Match	24,087								24,087
LSSRP Bond									
Local AC									
Total	210,000								210,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2298	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.											
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2298	HBP	PE		53,118							53,118
	Local Match			6,882							6,882
Fed. Reimb. Rate: 88.53%											
10/14/2009 Wesley Zinke: Per October 2009 Survey.										Total:	60,000
2298	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%											
10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total	
2298 HBP PE	132,795								132,795	
Local Match	17,205								17,205	
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	150,000

2298 HBP PE	160,000								160,000	
Local Match	40,000								40,000	
Fed. Reimb. Rate: 80.00%									Total:	200,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		194,766							194,766
Local Match									
LSSRP Bond		25,234							25,234
Local AC									
Total		220,000							220,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2298	HBP	CON		194,766	-194,766						
	LSSRP Bond			25,234	-25,234						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 7/19/2013 Tom Glaski: Complete PS&E package submitted July 16, 2013, Ready to advertise. EPSP 13/14/ Con/CE funds to 12/13								Total:		

2298	HBP	CON			194,766					-141,648	53,118
	LSSRP Bond				25,234					-18,352	6,882
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013								Total:	60,000	

2298	HBP	CON					-141,648			141,648	
	LSSRP Bond						-18,352			18,352	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:		

2298	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2298 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2298 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2298 HBP CON LSSRP Bond		141,648		-141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2298 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2298 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2298 HBP CON LSSRP Bond		141,648	-141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	_____
2298 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2298 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2298 HBP CON LSSRP Bond	141,648		-141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	
2298 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2298 HBP CON LSSRP Bond	-141,648	141,648							
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2298 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2298 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2298 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2298 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2298 HBP CON LSSRP Bond	-301,002								-301,002
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.							Total:	-340,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2298 HBP CON	442,650								442,650
LSSRP Bond	57,350								57,350
Fed. Reimb. Rate: 88.53%								Total:	500,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0370, CLARKSON AVE, OVER CALIFORNIA AQUEDUCT, 2.0 MI E OF SR 33. LSSRP Seismic Retrofit 4/5/2010: Toll Credits programmed for PE.

Fed Proj: BHLOZ-6248(023)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	210,000								210,000
R/W									
CON		380,000							380,000
Total	210,000	380,000							590,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	210,000	336,414							546,414
Local Match									
LSSRP Bond		43,586							43,586
Local AC									
Total	210,000	380,000							590,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	210,000								210,000
Local Match									
LSSRP Bond									
Local AC									
Total	210,000								210,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2301	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00% 7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.											
2301	HBP	PE		60,000							60,000
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Wesley Zinke: Per October 2009 Survey.											
2301	HBP	PE		-200,000							-200,000
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.											

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2301 HBP PE Local Match	150,000								150,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	150,000
2301 HBP PE Local Match	200,000								200,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	200,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		336,414							336,414
Local Match									
LSSRP Bond		43,586							43,586
Local AC									
Total		380,000							380,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2301	HBP	CON		336,414	-336,414						
	LSSRP Bond			43,586	-43,586						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 7/19/2013 Tom Glaski: Complete PS&E package submitted July 16, 2013, Ready to advertise. EPSP 13/14/ Con/CE funds to 12/13							Total:			
2301	HBP	CON			336,414					-177,060	159,354
	LSSRP Bond				43,586					-22,940	20,646
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013							Total:		180,000	
2301	HBP	CON					-177,060			177,060	
	LSSRP Bond						-22,940			22,940	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:			
2301	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2301 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2301 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2301 HBP CON LSSRP Bond		177,060		-177,060					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2301 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2301 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2301 HBP CON LSSRP Bond		177,060						-177,060	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	_____
2301 HBP CON LSSRP Bond			-177,060					177,060	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
2301 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2301 HBP CON	-177,060	177,060							
LSSRP Bond	-22,940	22,940							
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2301 HBP CON	177,060							-177,060	
LSSRP Bond	22,940							-22,940	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	
2301 HBP CON			-177,060					177,060	
LSSRP Bond			-22,940					22,940	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	
2301 HBP CON		-177,060	177,060						
LSSRP Bond		-22,940	22,940						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.							Total:	
2301 HBP CON	-177,060	177,060							
LSSRP Bond	-22,940	22,940							
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.							Total:	
2301 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2301 HBP CON	177,060							-177,060	
LSSRP Bond	22,940							-22,940	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Shannon Mlcoch: CON funds moved from FFY Beyond to 2009/10.							Total:	
2301 HBP CON	-177,060							177,060	
LSSRP Bond	-22,940							22,940	
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2301 HBP CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.									
2301 HBP CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.									
2301 HBP CON LSSRP Bond Fed. Reimb. Rate: 88.53%			-265,590						-265,590
			-34,410						-34,410
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.									
2301 HBP CON LSSRP Bond Fed. Reimb. Rate: 88.53%			442,650						442,650
			57,350						57,350
Total: _____									
									500,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0371, EL DORADO AVE, OVER CALIFORNIA AQUEDUCT, 1.4 MI S OF SR 145. LSSRP Seismic Retrofit 4/5/2010: Toll Credits programmed for PE.

Fed Proj: BHLOZ-6248(024)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	210,000								210,000
R/W									
CON		310,000							310,000
Total	210,000	310,000							520,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	210,000	274,443							484,443
Local Match									
LSSRP Bond		35,557							35,557
Local AC									
Total	210,000	310,000							520,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	210,000								210,000
Local Match									
LSSRP Bond									
Local AC									
Total	210,000								210,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2302	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%										Total:	
7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.											
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.											
2302	HBP	PE		60,000							60,000
	Local Match										
Fed. Reimb. Rate: 100.00%										Total:	60,000
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).											
10/14/2009 Wesley Zinke: Per October 2009 Survey.											
2302	HBP	PE		-200,000							-200,000
	Local Match										
Fed. Reimb. Rate: 100.00%										Total:	-200,000
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).											
10/22/2008 Reza Fereshtehnejad: Moving funds.											

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2302 HBP PE Local Match	150,000								150,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	150,000
2302 HBP PE Local Match	200,000								200,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	200,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		274,443							274,443
Local Match									
LSSRP Bond		35,557							35,557
Local AC									
Total		310,000							310,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2302	HBP	CON		274,443	-274,443						
	LSSRP Bond			35,557	-35,557						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 7/30/2013 Reza Fereshtehnejad: Fund Line NOT suppressed. 7/30/2013 Reza Fereshtehnejad: Fund Line suppressed. 7/19/2013 Tom Glaski: Complete PS&E package submitted July 16, 2013, Ready to advertise. EPSP 13/14/ Con/CE funds to 12/13							Total:			
2302	HBP	CON			274,443					-177,060	97,383
	LSSRP Bond				35,557					-22,940	12,617
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013							Total:	110,000		
2302	HBP	CON					-177,060			177,060	
	LSSRP Bond						-22,940			22,940	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:			
2302	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2302 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2302 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2302 HBP CON LSSRP Bond		177,060		-177,060					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2302 HBP CON LSSRP Bond			-177,060	177,060					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2302 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2302 HBP CON LSSRP Bond		177,060						-177,060	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	_____
2302 HBP CON LSSRP Bond			-177,060					177,060	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
2302 HBP CON LSSRP Bond		-177,060	177,060						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2302 HBP CON	-177,060	177,060							
LSSRP Bond	-22,940	22,940							
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2302 HBP CON	177,060							-177,060	
LSSRP Bond	22,940							-22,940	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	
2302 HBP CON			-177,060					177,060	
LSSRP Bond			-22,940					22,940	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	
2302 HBP CON		-177,060	177,060						
LSSRP Bond		-22,940	22,940						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.							Total:	
2302 HBP CON	-177,060	177,060							
LSSRP Bond	-22,940	22,940							
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.							Total:	
2302 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2302 HBP CON	177,060							-177,060	
LSSRP Bond	22,940							-22,940	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Shannon Mlcoch: CON funds moved from FFY Beyond to 2009/10.							Total:	
2302 HBP CON	-177,060							177,060	
LSSRP Bond	-22,940							22,940	
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2302 HBP CON LSSRP Bond Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
2302 HBP CON LSSRP Bond Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
2302 HBP CON LSSRP Bond Fed. Reimb. Rate: 88.53%			-265,590						-265,590
			-34,410						-34,410
	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total: _____ -300,000
2302 HBP CON LSSRP Bond Fed. Reimb. Rate: 88.53%			442,650						442,650
			57,350						57,350
									Total: _____ 500,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0425, GALE AVE, OVER CALIFORNIA AQUEDUCT, 3.0 MI E LASSEN AVE. LSSRP Seismic Retrofit 4/5/2010: Toll Credits programmed for PE.

Fed Proj: BHLOZ-6248(025)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	200,000								200,000
R/W									
CON		320,000							320,000
Total	200,000	320,000							520,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	200,000	283,296							483,296
Local Match									
LSSRP Bond		36,704							36,704
Local AC									
Total	200,000	320,000							520,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	200,000								200,000
Local Match									
LSSRP Bond									
Local AC									
Total	200,000								200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2303	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%											
7/30/2010 Tom Glaski: Moving 08/09 PE funds to FY 09/10 EPSP 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2303	HBP	PE		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Wesley Zinke: Per October 2009 Survey.										Total:	50,000
2303	HBP	PE		-200,000							-200,000
	Local Match										
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2303 HBP PE Local Match	150,000								150,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	150,000
2303 HBP PE Local Match	200,000								200,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	200,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		283,296							283,296
Local Match									
LSSRP Bond		36,704							36,704
Local AC									
Total		320,000							320,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2303	HBP	CON		283,296	-283,296						
	LSSRP Bond			36,704	-36,704						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 7/19/2013 Tom Glaski: Complete PS&E package submitted July 16, 2013, Ready to advertise. EPSP 13/14/ Con/CE funds to 12/13							Total:			
2303	HBP	CON			283,296					-141,648	141,648
	LSSRP Bond				36,704					-18,352	18,352
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 3/1/2013 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. Project Nearly ready to advertise. NEPA CE submitted, signed October 18, 2012. RoW cert submitted February 22, 2013: Requires corrections - Move Funding from Beyond to 13/14, and increase - Ex 6D submitted March 1, 2013							Total:		160,000	
2303	HBP	CON					-141,648			141,648	
	LSSRP Bond						-18,352			18,352	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:			
2303	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2303 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2303 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2303 HBP CON LSSRP Bond		141,648		-141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 8/28/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 12/13. As requested in September 2012 Survey.							Total:	_____
2303 HBP CON LSSRP Bond			-141,648	141,648					
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2303 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2303 HBP CON LSSRP Bond		141,648						-141,648	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	_____
2303 HBP CON LSSRP Bond			-141,648					141,648	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
2303 HBP CON LSSRP Bond		-141,648	141,648						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2303 HBP CON	-141,648	141,648							
LSSRP Bond	-18,352	18,352							
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2303 HBP CON	141,648							-141,648	
LSSRP Bond	18,352							-18,352	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	
2303 HBP CON			-141,648					141,648	
LSSRP Bond			-18,352					18,352	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	
2303 HBP CON		-141,648	141,648						
LSSRP Bond		-18,352	18,352						
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.							Total:	
2303 HBP CON	-141,648	141,648							
LSSRP Bond	-18,352	18,352							
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.							Total:	
2303 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2303 HBP CON	141,648							-141,648	
LSSRP Bond	18,352							-18,352	
Fed. Reimb. Rate: 88.53%	7/30/2013 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Shannon Mlcoch: CON funds moved from FFY Beyond to 2009/10.							Total:	
2303 HBP CON	-141,648							141,648	
LSSRP Bond	-18,352							18,352	
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2303 HBP CON LSSRP Bond Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
2303 HBP CON LSSRP Bond Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
2303 HBP CON LSSRP Bond Fed. Reimb. Rate: 88.53%			-301,002						-301,002
			-38,998						-38,998
	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total: _____ -340,000
2303 HBP CON LSSRP Bond Fed. Reimb. Rate: 88.53%			442,650						442,650
			57,350						57,350
									Total: _____ 500,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno BRIDGE NO. PM00100, Developing of the Bridge Preventive Maintenance Plan by City of Fresno. (Project studies only - for developing projects list - NOT for project development)
 See PSTUDY-002 - CTIPS ID 230-0000-0395 for FTIP Programming.
 Fed Proj: BPMP-5060(278)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE			47,500						47,500
R/W									
CON									
Total			47,500						47,500
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			42,052						42,052
Local Match			5,448						5,448
LSSRP Bond									
Local AC									
Total			47,500						47,500
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			42,052						42,052
Local Match			5,448						5,448
LSSRP Bond									
Local AC									
Total			47,500						47,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4147	HBP	PE			42,052						42,052
	Local Match				5,448						5,448
Fed. Reimb. Rate: 88.53% 10/16/2013 Tom Glaski: New Project - For development of Project List - PA&ED only										Total:	47,500

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0047, N RUSSELL AVE, OVER OUTSIDE CANAL, 3.9 MI NORTH OF NEES AVE. Replace deficient 2 lane bridge with new 2 lane bridge.

Fed Proj: BRLS-5942(195)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	40,000	500,000							540,000
R/W					140,000				140,000
CON								2,257,000	2,257,000
Total	40,000	500,000			140,000			2,257,000	2,937,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	35,412	442,650			123,942			1,998,122	2,600,126
Local Match	4,588	57,350			16,058			258,878	336,874
LSSRP Bond									
Local AC									
Total	40,000	500,000			140,000			2,257,000	2,937,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	35,412	442,650							478,062
Local Match	4,588	57,350							61,938
LSSRP Bond									
Local AC									
Total	40,000	500,000							540,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3508	HBP	PE	-212,472	442,650							230,178
	Local Match		-27,528	57,350							29,822
Fed. Reimb. Rate: 88.53% 9/30/2012 Tom Glaski: Not ready to ad within 6 months. PE funds moved, and increased, from FFY 11/12 to 12/13. Per Agency's September 7, 2012 Survey.										Total:	260,000
3508	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 7/1/2011 Kirk Anderson: Move Unobligated PE to future year. Not ready to ad within 6 months 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.										Total:	
3508	HBP	PE		49,577							49,577
	Local Match			6,423							6,423
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.										Total:	56,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3508 HBP PE	198,307								198,307
Local Match	25,693								25,693
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.									Total: 224,000

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					123,942				123,942
Local Match					16,058				16,058
LSSRP Bond									
Local AC									
Total					140,000				140,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3508	HBP	R/W			-53,118		123,942				70,824
	Local Match				-6,882		16,058				9,176
Fed. Reimb. Rate: 88.53% 9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 13/14 to 15/16. Per Agency's September 7, 2012 Survey.											
										Total:	80,000
3508	HBP	R/W	-35,412		53,118						17,706
	Local Match		-4,588		6,882						2,294
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add RoW Funds to 13/14 FFY as requested by Agency in September 2010 Survey.											
										Total:	20,000
3508	HBP	R/W	35,412								35,412
	Local Match		4,588								4,588
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.											
										Total:	40,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								1,998,122	1,998,122
Local Match								258,878	258,878
LSSRP Bond									
Local AC									
Total								2,257,000	2,257,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3508	HBP	CON								316,052	316,052
	Local Match									40,948	40,948
Fed. Reimb. Rate: 88.53% 3/17/2013 Tom Glaski: Increase Con/CE funding per Agency's March 06, 2013 Ex 6A & RFA PRE Amod packages											
										Total:	357,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3508 HBP CON					-1,682,070			1,682,070	
Local Match					-217,930			217,930	
Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond.							Total:	
3508 HBP CON					1,682,070			-1,682,070	
Local Match					217,930			-217,930	
Fed. Reimb. Rate: 88.53%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:	
3508 HBP CON			-1,150,890					1,682,070	531,180
Local Match			-149,110					217,930	68,820
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Move and Add Construction Funds to Beyond FY as requested by Agency in September 2010 Survey.							Total:	600,000
3508 HBP CON		-1,150,890	1,150,890						
Local Match		-149,110	149,110						
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3508 HBP CON			1,150,890						1,150,890
Local Match			149,110						149,110
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:	1,300,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0066, W MANNING AVE, OVER JAMES BYPASS OVERFLOW, 3.8 MILES WEST OF SR 145. Replace Structurally Deficient Two Lane Bridge with standard Two Lane Bridge

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE			705,000						705,000
R/W					45,000				45,000
CON								5,166,000	5,166,000
Total			705,000		45,000			5,166,000	5,916,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			624,137		39,839			4,573,460	5,237,435
Local Match			80,864		5,162			592,540	678,565
LSSRP Bond									
Local AC									
Total			705,000		45,000			5,166,000	5,916,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			624,137						624,137
Local Match			80,864						80,864
LSSRP Bond									
Local AC									
Total			705,000						705,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4129	HBP	PE			624,137						624,137
	Local Match				80,864						80,864
Fed. Reimb. Rate: 88.53% 9/28/2013 Tom Glaski ; New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months										Total:	705,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					39,839				39,839
Local Match					5,162				5,162
LSSRP Bond									
Local AC									
Total					45,000				45,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4129	HBP	R/W					39,839				39,839
	Local Match						5,162				5,162
Fed. Reimb. Rate: 88.53% 9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months										Total:	45,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								4,573,460	4,573,460
Local Match								592,540	592,540
LSSRP Bond									
Local AC									
Total								5,166,000	5,166,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4129	HBP	CON								4,573,460	4,573,460
	Local Match									592,540	592,540
Fed. Reimb. Rate: 88.53% 9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months										Total:	5,166,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0067, W MANNING AVE, OVER JAMES BYPASS OVERFLOW, 3.2 MI EAST OF COLORADO. Replace Two Lane Bridge as Two lane Bridge

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE			544,000						544,000
R/W					45,000				45,000
CON								2,478,000	2,478,000
Total			544,000		45,000			2,478,000	3,067,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			481,603		39,839			2,193,773	2,715,215
Local Match			62,397		5,162			284,227	351,785
LSSRP Bond									
Local AC									
Total			544,000		45,000			2,478,000	3,067,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			481,603						481,603
Local Match			62,397						62,397
LSSRP Bond									
Local AC									
Total			544,000						544,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4131	HBP	PE			481,603						481,603
	Local Match				62,397						62,397
Fed. Reimb. Rate: 88.53% 9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months										Total:	544,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					39,839				39,839
Local Match					5,162				5,162
LSSRP Bond									
Local AC									
Total					45,000				45,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4131	HBP	R/W					39,839				39,839
	Local Match						5,162				5,162
Fed. Reimb. Rate: 88.53% 9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months										Total:	45,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								2,193,773	2,193,773
Local Match								284,227	284,227
LSSRP Bond									
Local AC									
Total								2,478,000	2,478,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4131	HBP	CON								2,193,773	2,193,773
	Local Match									284,227	284,227
Fed. Reimb. Rate: 88.53% 9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months										Total:	2,478,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0074, W NEES AVE, OVER DELTA-MENDOTA CANAL, EAST OF DOUGLAS. Replace deficient 2 lane bridge with new 2 lane bridge.

Fed Proj: BRLS-5942(213)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	50,000		800,000						850,000
R/W					120,000				120,000
CON								3,643,000	3,643,000
Total	50,000		800,000		120,000			3,643,000	4,613,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	44,265		708,240		106,236			3,225,148	4,083,889
Local Match	5,735		91,760		13,764			417,852	529,111
LSSRP Bond									
Local AC									
Total	50,000		800,000		120,000			3,643,000	4,613,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	44,265		708,240						752,505
Local Match	5,735		91,760						97,495
LSSRP Bond									
Local AC									
Total	50,000		800,000						850,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3505	HBP	PE		-663,975	708,240						44,265
	Local Match			-86,025	91,760						5,735
Fed. Reimb. Rate: 88.53% 10/3/2013 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. Ran out of FFY 12/13 OA. Move to FFY 13/14.											
10/25/2013 Tom Glaski: And Increase \$50,000 per Agency September Survey											
Total:											
											50,000
3505	HBP	PE		-362,973	663,975						301,002
	Local Match			-47,027	86,025						38,998
Fed. Reimb. Rate: 88.53% 8/7/2012 Tom Glaski: Agency RFA for \$50,000 scoping PRE, balance of PRE, and increased, moved to 12/13											
Total:											
											340,000
3505	HBP	PE		91,186							91,186
	Local Match			11,814							11,814
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add PRE Funds to 11/12 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.											
Total:											
											103,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3505 HBP PE	316,052								316,052
Local Match	40,948								40,948
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:	357,000

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					106,236				106,236
Local Match					13,764				13,764
LSSRP Bond									
Local AC									
Total					120,000				120,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3505	HBP	R/W			-53,118		106,236				53,118
	Local Match				-6,882		13,764				6,882
Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 13/14 to 15/16. Per Agency's September 7, 2012 Survey.									Total:	60,000
3505	HBP	R/W			53,118					-53,118	
	Local Match				6,882					-6,882	
Fed. Reimb. Rate: 88.53%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.									Total:	
3505	HBP	R/W	-35,412							53,118	17,706
	Local Match		-4,588							6,882	2,294
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.									Total:	20,000
3505	HBP	R/W	35,412								35,412
	Local Match		4,588								4,588
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.									Total:	40,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								3,225,148	3,225,148
Local Match								417,852	417,852
LSSRP Bond									
Local AC									
Total								3,643,000	3,643,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3505	HBP	CON								392,188	392,188
	Local Match									50,812	50,812
Fed. Reimb. Rate: 88.53% 10/25/2013 Tom Glaski: Increase Con/CE by \$443,000 per Agency September Survey										Total:	443,000
3505	HBP	CON					-2,832,960			2,832,960	
	Local Match						-367,040			367,040	
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3505	HBP	CON					2,832,960			-2,832,960	
	Local Match						367,040			-367,040	
Fed. Reimb. Rate: 88.53% 10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.										Total:	
3505	HBP	CON								1,062,360	1,062,360
	Local Match									137,640	137,640
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	1,200,000
3505	HBP	CON			-1,770,600					1,770,600	
	Local Match				-229,400					229,400	
Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3505	HBP	CON		-1,770,600	1,770,600						
	Local Match			-229,400	229,400						
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.										Total:	
3505	HBP	CON	-1,770,600	1,770,600							
	Local Match		-229,400	229,400							
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.										Total:	

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3505 HBP CON	1,770,600								1,770,600
Local Match	229,400								229,400
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.								Total: <u>2,000,000</u>

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0078, LOST HILLS AVE, OVER JACALITOS CREEK, JACALITOS CREEK RD. Replace Two Lane Structurally Deficient Bridge with standard Two Lane Bridge 10/14/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE			579,000						579,000
R/W					30,000				30,000
CON								2,908,000	2,908,000
Total			579,000		30,000			2,908,000	3,517,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			579,000		30,000			2,908,000	3,517,000
Local Match									
LSSRP Bond									
Local AC									
Total			579,000		30,000			2,908,000	3,517,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			579,000						579,000
Local Match									
LSSRP Bond									
Local AC									
Total			579,000						579,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4132	HBP	PE			579,000						579,000
		Local Match									
Fed. Reimb. Rate: 100.00%										Total:	579,000
10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).											
9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months											

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					30,000				30,000
Local Match									
LSSRP Bond									
Local AC									
Total					30,000				30,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4132	HBP	R/W					30,000				30,000
		Local Match									

Fed. Reimb. Rate: 100.00%

10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).

9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months

Total: 30,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								2,908,000	2,908,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,908,000	2,908,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4132	HBP	CON								2,908,000	2,908,000
		Local Match									

Fed. Reimb. Rate: 100.00%

10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).

9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months

Total: 2,908,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0099, ENNIS RD OVER SAND CREEK, 0.3 MI S GEORGE SMITH RD. Replace Two Lane Bridge with Two Lane Bridge
3/23/2014: Toll Credits programmed for PE, R/W, & CON.

New!

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE				205,000					205,000
R/W							40,000		40,000
CON								1,148,000	1,148,000
Total				205,000			40,000	1,148,000	1,393,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$				205,000			40,000	1,148,000	1,393,000
Local Match									
LSSRP Bond									
Local AC									
Total				205,000			40,000	1,148,000	1,393,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$				205,000					205,000
Local Match									
LSSRP Bond									
Local AC									
Total				205,000					205,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4184	HBP	PE				205,000					205,000
	Local Match										
Fed. Reimb. Rate: 100.00%											
3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).											
2/13/2014 Tom Glaski: New Project - Minimal 6A submitted										Total:	205,000

New!

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$							40,000		40,000
Local Match									
LSSRP Bond									
Local AC									
Total							40,000		40,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4184	HBP	R/W							40,000		40,000
		Local Match									

New!

Fed. Reimb. Rate: 100.00% 3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
 2/13/2014 Tom Glaski: New Project - Minimal 6A submitted

Total: 40,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								1,148,000	1,148,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,148,000	1,148,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4184	HBP	CON								1,148,000	1,148,000
		Local Match									

New!

Fed. Reimb. Rate: 100.00% 3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
 3/23/2014 Tom Glaski : Cap @ \$40,00 until complete 6A package Submitted and SLA concurrence
 2/13/2014 Tom Glaski: New Project - Minimal 6A submitted

Total: 1,148,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0134, BURROUGH VALLEY RD OVER DRY CREEK, JUST E/O TOLLHOUSE RD. Replace Timber Two Lane Bridge with Two Lane Bridge

New!

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE				277,000					277,000
R/W							30,000		30,000
CON								1,551,000	1,551,000
Total				277,000			30,000	1,551,000	1,858,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$				245,228			26,559	1,373,100	1,644,887
Local Match				31,772			3,441	177,900	213,113
LSSRP Bond									
Local AC									
Total				277,000			30,000	1,551,000	1,858,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$				245,228					245,228
Local Match				31,772					31,772
LSSRP Bond									
Local AC									
Total				277,000					277,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4189	HBP	PE				245,228					245,228
	Local Match					31,772					31,772
Fed. Reimb. Rate: 88.53%										Total:	277,000
3/23/2014 Tom Glaski : Cap @ \$40,00 until complete 6A package Submitted and SLA concurrence											
3/1/2014 Tom Glaski: New Project, Replace Timber Two Lane Bridge with Two Lane Bridge											

New!

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$							26,559		26,559
Local Match							3,441		3,441
LSSRP Bond									
Local AC									
Total							30,000		30,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4189	HBP	R/W							26,559		26,559
	Local Match								3,441		3,441
Fed. Reimb. Rate: 88.53% 3/1/2014 Tom Glaski: New Project, Replace Timber Two Lane Bridge with Two Lane Bridge										Total:	30,000

New!

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								1,373,100	1,373,100
Local Match								177,900	177,900
LSSRP Bond									
Local AC									
Total								1,551,000	1,551,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4189	HBP	CON								1,373,100	1,373,100
	Local Match									177,900	177,900
Fed. Reimb. Rate: 88.53% 3/1/2014 Tom Glaski: New Project, Replace Timber Two Lane Bridge with Two Lane Bridge										Total:	1,551,000

New!

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0270, MILLERTON ROAD, OVER LITTLE DRY CREEK, 3.93 MI E OF AUBERRY RD. Replace two lane Functionally Obsolete bridge with standard two lane bridge 10/14/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE			326,000						326,000
R/W					30,000				30,000
CON								1,484,000	1,484,000
Total			326,000		30,000			1,484,000	1,840,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			326,000		30,000			1,484,000	1,840,000
Local Match									
LSSRP Bond									
Local AC									
Total			326,000		30,000			1,484,000	1,840,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			326,000						326,000
Local Match									
LSSRP Bond									
Local AC									
Total			326,000						326,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4109	HBP	PE			326,000						326,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).											
7/19/2013 Tom Glaski: New Project											
										Total:	326,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					30,000				30,000
Local Match									
LSSRP Bond									
Local AC									
Total					30,000				30,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4109	HBP	R/W				-30,000	30,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear.										Total: _____	

New!

4109	HBP	R/W				30,000					30,000
		Local Match									
Fed. Reimb. Rate: 100.00% 10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/8/2013 Tom Glaski: New Project										Total: _____	
										30,000	

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								1,484,000	1,484,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,484,000	1,484,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4109	HBP	CON								1,484,000	1,484,000
		Local Match									
Fed. Reimb. Rate: 100.00% 10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/8/2013 Tom Glaski: New Project - 9/27/2013 Costs from 8/23/2013 6A package										Total: _____	
										1,484,000	

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0276, S ENGLEHART AVE OVER REEDLEY MAIN CANAL, 0.3 MI N OF AMERICAN AVE. Replace Two Lane Bridge with Two Lane Bridge. 3/23/2014: Toll Credits programmed for PE, R/W, & CON.

New!

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE				200,000					200,000
R/W							50,000		50,000
CON								1,120,000	1,120,000
Total				200,000			50,000	1,120,000	1,370,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$				200,000			50,000	1,120,000	1,370,000
Local Match									
LSSRP Bond									
Local AC									
Total				200,000			50,000	1,120,000	1,370,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$				200,000					200,000
Local Match									
LSSRP Bond									
Local AC									
Total				200,000					200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4186	HBP	PE				200,000					200,000
	Local Match										
Fed. Reimb. Rate: 100.00%										Total:	200,000
3/23/2014 Tom Glaski : Cap @ \$40,00 until complete 6A package Submitted and SLA concurrence 3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 2/13/2014 Tom Glaski: New Project - Minimal 6A submitted											

New!

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$							50,000		50,000
Local Match									
LSSRP Bond									
Local AC									
Total							50,000		50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4186	HBP	R/W							50,000		50,000
		Local Match									

New!

Fed. Reimb. Rate: 100.00% 3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
 2/13/2014 Tom Glaski: New Project - Minimal 6A submitted

Total: 50,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								1,120,000	1,120,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,120,000	1,120,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4186	HBP	CON								1,120,000	1,120,000
		Local Match									

New!

Fed. Reimb. Rate: 100.00% 3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
 2/13/2014 Tom Glaski: New Project - Minimal 6A submitted

Total: 1,120,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0281, SIERRA AVE, OVER DELTA-MENDOTA CANAL, 0.33 MI NE OF SH 33. LSSRP Seismic Retrofit

Fed Proj: BRLOZ-5942(177)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	230,000								230,000
R/W									
CON		424,000							424,000
Total	230,000	424,000							654,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	203,619	375,367							578,986
Local Match	26,381								26,381
LSSRP Bond		48,633							48,633
Local AC									
Total	230,000	424,000							654,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	203,619								203,619
Local Match	26,381								26,381
LSSRP Bond									
Local AC									
Total	230,000								230,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2300	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
8/17/2011 Tom Glaski: Strategy determined, see SLA Letter August 11, 2011 - EPSP balance of PRE from 11/12 to 10/11 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.										Total:	
2300	HBP	PE		88,530							88,530
	Local Match			11,470							11,470
Fed. Reimb. Rate: 88.53%											
6/3/2011 Reza Fereshtehnejad: Additional PE needed to complete Strategy phase in 10/11. Additional PE will be based on the strategy outcome.										Total:	100,000
2300	HBP	PE		70,824							70,824
	Local Match			9,176							9,176
Fed. Reimb. Rate: 88.53%											
10/31/2010 Tom Glaski: Add PRE Funds to 11/12 FFY as requested by Agency in September 2010 Survey. Hold on funds until 6A, strategy determined/approved by SLA.										Total:	80,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2300 HBP PE	44,265								44,265
Local Match	5,735								5,735
Fed. Reimb. Rate: 88.53% 10/31/2008 Reza Fereshtehnejad: Ownership issues. Fresno County has agreed to proceed.									Total: 50,000

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2300	HBP	R/W			-885						-885
	LSSRP Bond				-115						-115
Fed. Reimb. Rate: 88.53% 4/19/2013 Reza Fereshtehnejad: Bond Funds approved.											
3/16/2013 Kirk Anderson: Agency requests removal of R/W funds due to no R/W cost for this project.											
										Total: -1,000	

2300	HBP	R/W	-885		885						
	LSSRP Bond		-115		115						
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 11/12 to 13/14. Funds not obligated, moved to fiscal year 13/14.											
										Total: _____	

2300	HBP	R/W	885								885
	LSSRP Bond		115								115
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Add RoW Funds to FFY 11/12 as requested by Agency in September 2010 Survey.											
										Total: 1,000	

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		375,367							375,367
Local Match									
LSSRP Bond		48,633							48,633
Local AC									
Total		424,000							424,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2300	HBP	CON		375,367	-375,367						
	LSSRP Bond			48,633	-48,633						
Fed. Reimb. Rate: 88.53% 4/19/2013 Reza Fereshtehnejad: Bond Funds approved.											
4/19/2013 Reza Fereshtehnejad: Bridge is ready to ad. Proceed with EPSP as soon as FTIP amendment is approved for the funds in 13/14.											
										Total: _____	

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2300 HBP CON			375,367					-354,120	21,247
LSSRP Bond			48,633					-45,880	2,753
Fed. Reimb. Rate: 88.53%	4/2/2013 Reza Fereshtehnejad: Bond Funds approved. 3/16/2013 Kirk Anderson: The agency is says they are ready to advertise within 6 months. NEPA was approved 02/22/12.							Total:	24,000
2300 HBP CON					-354,120			354,120	
LSSRP Bond					-45,880			45,880	
Fed. Reimb. Rate: 88.53%	4/2/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2300 HBP CON				-354,120	354,120				
LSSRP Bond				-45,880	45,880				
Fed. Reimb. Rate: 88.53%	4/2/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2300 HBP CON			-354,120	354,120					
LSSRP Bond			-45,880	45,880					
Fed. Reimb. Rate: 88.53%	4/2/2013 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2300 HBP CON			354,120	-354,120					
LSSRP Bond			45,880	-45,880					
Fed. Reimb. Rate: 88.53%	4/2/2013 Reza Fereshtehnejad: Bond Funds approved. 9/17/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 13/14. As requested in September 2012 Survey.							Total:	
2300 HBP CON			-354,120	354,120					
LSSRP Bond			-45,880	45,880					
Fed. Reimb. Rate: 88.53%	4/2/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2300 HBP CON		-354,120	354,120						
LSSRP Bond		-45,880	45,880						
Fed. Reimb. Rate: 88.53%	4/2/2013 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2300 HBP CON		354,120	-354,120						
LSSRP Bond		45,880	-45,880						
Fed. Reimb. Rate: 88.53%	4/2/2013 Reza Fereshtehnejad: Bond Funds approved. 9/29/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2300 HBP CON			354,120					-88,530	265,590
LSSRP Bond			45,880					-11,470	34,410
Fed. Reimb. Rate: 88.53%	4/2/2013 Reza Fereshtehnejad: Bond Funds approved. 10/31/2010 Tom Glaski: Increase and move Construction Funds from Beyond to FFY 13/14 as requested by Agency in September 2010 Survey.							Total:	300,000
2300 HBP CON		-88,530						88,530	
LSSRP Bond		-11,470						11,470	
Fed. Reimb. Rate: 88.53%	4/2/2013 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Eric Bost: CON funds moved from FFY 2011/12 to Beyond. Schedule change per LA ODIS data.							Total:	
2300 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2300 HBP CON		88,530							88,530
LSSRP Bond		11,470							11,470
Fed. Reimb. Rate: 88.53%								Total:	100,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0289, N FRANKWOOD AVE OVER ALTA MAIN CANAL, 1.15 MI S OF PIEDRA RD. Replace Two Lane Bridge with Two Lane Bridge 3/23/2014: Toll Credits programmed for PE, R/W, & CON.

New!

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE				400,000					400,000
R/W							60,000		60,000
CON								2,240,000	2,240,000
Total				400,000			60,000	2,240,000	2,700,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$				400,000			60,000	2,240,000	2,700,000
Local Match									
LSSRP Bond									
Local AC									
Total				400,000			60,000	2,240,000	2,700,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$				400,000					400,000
Local Match									
LSSRP Bond									
Local AC									
Total				400,000					400,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4191	HBP	PE				400,000					400,000
	Local Match										
Fed. Reimb. Rate: 100.00%										Total:	400,000

3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
 3/23/2014 Tom Glaski : Cap @ \$40,00 until complete 6A package Submitted and SLA concurrence
 3/1/2014 Tom Glaski: New Project; Replace Two Lane Bridge with Two Lane Bridge

New!

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$							60,000		60,000
Local Match									
LSSRP Bond									
Local AC									
Total							60,000		60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4191	HBP	R/W							60,000		60,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).											
3/1/2014 Tom Glaski: New Project; Replace Two Lane Bridge with Two Lane Bridge										Total:	60,000

New!

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								2,240,000	2,240,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,240,000	2,240,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4191	HBP	CON								2,240,000	2,240,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).											
3/1/2014 Tom Glaski: New Project; Replace Two Lane Bridge with Two Lane Bridge										Total:	2,240,000

New!

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0317, WATTS VALLEY RD OVER WATTS CREEK, 5.59 MI E/O PITTMAN HILL. Replace Existing Timber Two Lane Bridge with Two Lane Bridge 3/23/2014: Toll Credits programmed for PE, R/W, & CON.

New!

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE					190,000				190,000
R/W							30,000		30,000
CON								1,094,000	1,094,000
Total					190,000		30,000	1,094,000	1,314,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					190,000		30,000	1,094,000	1,314,000
Local Match									
LSSRP Bond									
Local AC									
Total					190,000		30,000	1,094,000	1,314,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					190,000				190,000
Local Match									
LSSRP Bond									
Local AC									
Total					190,000				190,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4192	HBP	PE					190,000				190,000
	Local Match										
Fed. Reimb. Rate: 100.00%										Total:	190,000

3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
 3/23/2014 Tom Glaski : Cap @ \$40,00 until complete 6A package Submitted and SLA concurrence
 3/1/2014 Tom Glaski: Replace Existing Timber Two Lane Bridge with Two Lane Bridge

New!

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$							30,000		30,000
Local Match									
LSSRP Bond									
Local AC									
Total							30,000		30,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4192	HBP	R/W							30,000		30,000
		Local Match									

New!

Fed. Reimb. Rate: 100.00%

3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).

3/1/2014 Tom Glaski: Replace Existing Timber Two Lane Bridge with Two Lane Bridge

Total: 30,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								1,094,000	1,094,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,094,000	1,094,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4192	HBP	CON								1,094,000	1,094,000
		Local Match									

New!

Fed. Reimb. Rate: 100.00%

3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).

3/1/2014 Tom Glaski: Replace Existing Timber Two Lane Bridge with Two Lane Bridge

Total: 1,094,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0343, E MCKINLEY AVE, OVER FRESNO CANAL, 0.8 MI EAST OF ACADEMY AV. Replace deficient 2 lane timber bridge with new 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con. Change!

Fed Proj: BRLO-5942(225)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE		160,000	90,000						250,000
R/W					60,000				60,000
CON							1,012,000		1,012,000
Total		160,000	90,000		60,000		1,012,000		1,322,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		160,000	90,000		60,000		1,012,000		1,322,000
Local Match									
LSSRP Bond									
Local AC									
Total		160,000	90,000		60,000		1,012,000		1,322,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		160,000	90,000						250,000
Local Match									
LSSRP Bond									
Local AC									
Total		160,000	90,000						250,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3504	HBP	PE		-60,000	90,000						30,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
12/20/2013 Tom Glaski: To correct by PRE funding to requested year from September 2013 Survey - 11/18/2013 PE list entry in error										Total:	30,000
3504	HBP	PE		60,000							60,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
11/3/2013 Tom Glaski: Agency Requests an additional \$90,000 per September 2013 Survey. Requires a 6D and Ex 6A Package, current EDoc defective/incomplete										Total:	60,000
3504	HBP	PE		60,000							60,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
9/30/2012 Tom Glaski: Increase PRE funds Per Agency's September 7, 2012 Survey.										Total:	60,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3504 HBP PE Local Match		100,000	-100,000						
Fed. Reimb. Rate: 100.00%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	
3504 HBP PE Local Match		-80,000	100,000						20,000
Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.							Total:	20,000
3504 HBP PE Local Match		80,000							80,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:	80,000

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					60,000				60,000
Local Match									
LSSRP Bond									
Local AC									
Total					60,000				60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3504	HBP	R/W					60,000			-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	3/16/2013 Tom Glaski: Bring Row Back into FTIP per Agency's March 14, 2013 Ex6A & RFA PRE packages							Total:			
3504	HBP	R/W					-60,000			60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to Beyond. Agency's September 7, 2012 Survey.							Total:			
3504	HBP	R/W					60,000			-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:			
3504	HBP	R/W		-40,000						60,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	20,000		

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3504 HBP R/W Local Match	40,000								40,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:	40,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$							1,012,000		1,012,000
Local Match									
LSSRP Bond									
Local AC									
Total							1,012,000		1,012,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3504	HBP	CON							1,012,000	-1,012,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	11/3/2013 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.									Total:	
3504	HBP	CON								332,000	332,000
	Local Match										
Fed. Reimb. Rate: 100.00%	3/16/2013 Tom Glaski: Increase Con/CE funding per Agency's March 13, 2013 Ex6A & RFA PRE packages									Total:	332,000
3504	HBP	CON	-440,768							680,000	239,232
	Local Match										
Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.									Total:	239,232
3504	HBP	CON									440,768
	Local Match										
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....									Total:	440,768

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0400, BASS AVE, OVER OUTSIDE CANAL, 1.3 MI NE OF SH33. Replace 2 lane bridge with 2 lane bridge. 4/5/2010: Toll Credits programmed for Con.

Change!

Fed Proj: BRLO-5942(115)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	70,000	413,527							483,527
R/W									
CON		2,120,817							2,120,817
Total	70,000	2,534,344							2,604,344
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	56,000	2,451,639							2,507,639
Local Match	14,000	82,705							96,705
LSSRP Bond									
Local AC									
Total	70,000	2,534,344							2,604,344
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	56,000	330,822							386,822
Local Match	14,000	82,705							96,705
LSSRP Bond									
Local AC									
Total	70,000	413,527							483,527

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
801	HBP	PE	-147,200	330,822							183,622
	Local Match		-36,800	82,705							45,905
Fed. Reimb. Rate: 80.00% 5/27/2013 Tom Glaski: Additional funding of \$184,000 was not authorized in prior year because project was subject to Ten year rule and had not advanced to next phase - Upon NEPA CE, January 22, 2008, Agency proceeded to Right of Way phase (within 10 year window), with other (their own) funding - RoW delays were the result of relocation of the City of Mendota's waterline and execution of an agreement with the Central California Irrigation District - Agency with their May 10, 2013 RFA, request an addition \$413,527 in PRE post-programmatic funding											
										Total:	229,527
801	HBP	PE	203,200								203,200
	Local Match		50,800								50,800
Fed. Reimb. Rate: 80.00% 1/7/2009 Tom Glaski: Correct reimbursement ratio from 88.53% to 80% increase estimated cost of PRE											
										Total:	254,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
801	HBP	PE	-61,971								-61,971
	Local Match		-8,029								-8,029
Fed. Reimb. Rate: 88.53% 1/7/2009 Tom Glaski: Correct reimbursement ratio from 88.53% to 80%										Total:	-70,000

801	HBP	PE	61,971								61,971
	Local Match		8,029								8,029
Fed. Reimb. Rate: 88.53%										Total:	70,000

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
801	HBP	R/W	-22,133								-22,133
	Local Match		-2,868								-2,868
Fed. Reimb. Rate: 88.53% 1/7/2009 Tom Glaski: Delete RoW costs, Not Authorised or requested										Total:	-25,000

801	HBP	R/W	22,133								22,133
	Local Match		2,868								2,868
Fed. Reimb. Rate: 88.53%										Total:	25,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		2,120,817							2,120,817
Local Match									
LSSRP Bond									
Local AC									
Total		2,120,817							2,120,817

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
801	HBP	CON		2,120,817		-2,120,817					
	Local Match										
Fed. Reimb. Rate: 100.00% 5/27/2013 Tom Glaski: Project ready to advertise - EPSP to 12/13										Total:	

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
801 HBP CON Local Match			-2,120,817	2,120,817					
Fed. Reimb. Rate: 100.00%	10/26/2012 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
801 HBP CON Local Match		-2,120,817	2,120,817						
Fed. Reimb. Rate: 100.00%	10/26/2012 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
801 HBP CON Local Match		-2,120,817	2,120,817						
Fed. Reimb. Rate: 100.00%	10/20/2011 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
801 HBP CON Local Match			2,120,817					-2,120,817	
Fed. Reimb. Rate: 100.00%	10/6/2011 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 11/12. As requested in September 2011 Survey.							Total:	_____
801 HBP CON Local Match				-2,120,817				2,120,817	
Fed. Reimb. Rate: 100.00%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
801 HBP CON Local Match		-2,120,817	2,120,817						
Fed. Reimb. Rate: 100.00%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
801 HBP CON Local Match		-2,120,817	2,120,817						
Fed. Reimb. Rate: 100.00%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
801 HBP CON Local Match			2,120,817					-2,120,817	
Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Construction Funds moved beyond to FFY 11/12 as requested by Agency in September 2010 Survey. NEPA cleared, RoW anticipated October 2011							Total:	_____
801 HBP CON Local Match								715,817	715,817
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 1/7/2009 Tom Glaski: Increase funding to reflect current estimate - Ex 6D plus to be sent Sacramento							Total:	_____

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
801 HBP CON Local Match		-1,405,000						1,405,000	
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	1,405,000
801 HBP CON Local Match		1,405,000							1,405,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	1,405,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0413, E LINCOLN AVE, OVER TRAVERS CREEK, 0.5 MI EAST OF ALTA AVE. Replace deficient 2 lane timber bridge with new 2 lane concrete slab bridge. Toll Credits programmed for PE, R/W, & Con.

Fed Proj: BRLO-5942(226)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE		125,000	35,000	120,000					280,000
R/W					80,000				80,000
CON							980,000		980,000
Total		125,000	35,000	120,000	80,000		980,000		1,340,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		125,000	35,000	120,000	80,000		980,000		1,340,000
Local Match									
LSSRP Bond									
Local AC									
Total		125,000	35,000	120,000	80,000		980,000		1,340,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		125,000	35,000	120,000					280,000
Local Match									
LSSRP Bond									
Local AC									
Total		125,000	35,000	120,000					280,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3502	HBP	PE				120,000					120,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
3/21/2014 Kirk Anderson: Agency submitted 6-D requesting additional PE funds to cover an increase in environmental costs and costs relative to the construction costs. Includes the additional funds with their September 2013 Survey.										Total:	120,000
3502	HBP	PE			35,000						35,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
11/3/2013 Tom Glaski: Agency Requests an additional \$35,000 per September 2013 Survey. Requires an Ex 6D Package,										Total:	35,000
3502	HBP	PE		50,000							50,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
9/30/2012 Tom Glaski: Increase PRE funds Per Agency's September 7, 2012 Survey.										Total:	50,000

New!

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3502 HBP PE Local Match	-55,000	75,000							20,000
Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add PRE Funds to FFY 12/13 as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.							Total:	20,000

3502 HBP PE Local Match	55,000								55,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:	55,000

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					80,000				80,000
Local Match									
LSSRP Bond									
Local AC									
Total					80,000				80,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3502	HBP	R/W					80,000			-80,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	3/16/2013 Tom Glaski: Bring RoW Back into FTIP per Agency's March 13, 2013 Ex6A & RFA PRE packages							Total:			
3502	HBP	R/W					-60,000			80,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 15/16 to beyond. Per Agency's September 7, 2012 Survey.							Total:		20,000	
3502	HBP	R/W					60,000			-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:			
3502	HBP	R/W	-40,000							60,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.							Total:		20,000	
3502	HBP	R/W	40,000								40,000
	Local Match										
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:		40,000	

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$							980,000		980,000
Local Match									
LSSRP Bond									
Local AC									
Total							980,000		980,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3502	HBP	CON							212,000		212,000
	Local Match										
Fed. Reimb. Rate: 100.00% 3/21/2014 Kirk Anderson: Agency submitted 6-D that updates the construction phase costs.										Total:	212,000
3502	HBP	CON							768,000	-768,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 11/3/2013 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.										Total:	
3502	HBP	CON								258,000	258,000
	Local Match										
Fed. Reimb. Rate: 100.00% 3/16/2013 Tom Glaski: Increase Con/CE funding per Agency's March 13, 2013 Ex6A & RFA PRE packages										Total:	258,000
3502	HBP	CON		-306,000						510,000	204,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	204,000
3502	HBP	CON	-306,000	306,000							
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.										Total:	
3502	HBP	CON		306,000							306,000
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....										Total:	306,000

New!

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0417, E PARLIER AVE, OVER TRAVERS CREEK, 0.2 MI E ENGLEHART AVE. Replace deficient 2 lane bridge with new 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con. Change!

Fed Proj: BRLO-5942(227)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE		140,000	20,000	120,000					280,000
R/W					80,000				80,000
CON								980,000	980,000
Total		140,000	20,000	120,000	80,000			980,000	1,340,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		140,000	20,000	120,000	80,000			980,000	1,340,000
Local Match									
LSSRP Bond									
Local AC									
Total		140,000	20,000	120,000	80,000			980,000	1,340,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		140,000	20,000	120,000					280,000
Local Match									
LSSRP Bond									
Local AC									
Total		140,000	20,000	120,000					280,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total	
3503	HBP	PE				120,000					120,000	
		Local Match										
Fed. Reimb. Rate: 100.00%			3/23/2014 Tom Glaski: Hold 14/15 PRE post programmatic increase until 6D Cost Change Request complete, Application missing Ex 6B and some cost changes							Total:	120,000	
			3/21/2014 Kirk Anderson: Agency submitted 6-D requesting additional PE funds to cover an increase in environmental costs and costs relative to the construction costs. Includes the additional funds requested with their September 2013 Survey.									
3503	HBP	PE			20,000						20,000	
		Local Match										
Fed. Reimb. Rate: 100.00%			11/3/2013 Tom Glaski: Agency Requests an additional \$20,000 per September 2013 Survey. Requires an Ex 6D Package,							Total:	20,000	
3503	HBP	PE		60,000							60,000	
		Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2012 Tom Glaski: Increase PRE funds Per Agency's September 7, 2012 Survey.							Total:	60,000	

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total	
3503	HBP	PE	-65,000	80,000							15,000	
Local Match												
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase PRE Funds to FFY 12/13 as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.							Total:		15,000
3503	HBP	PE	65,000								65,000	
Local Match												
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:		65,000

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					80,000				80,000
Local Match									
LSSRP Bond									
Local AC									
Total					80,000				80,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total	
3503	HBP	R/W					80,000			-80,000		
Local Match												
Fed. Reimb. Rate: 100.00%			11/3/2013 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:		
3503	HBP	R/W					-60,000			80,000	20,000	
Local Match												
Fed. Reimb. Rate: 100.00%			9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 15/16 to Beyond. Per Agency's September 7, 2012 Survey.							Total:		20,000
3503	HBP	R/W					60,000			-60,000		
Local Match												
Fed. Reimb. Rate: 100.00%			10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:		
3503	HBP	R/W	-40,000							60,000	20,000	
Local Match												
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase RoW Funds to Beyond as requested by Agency in September 2010 Survey.							Total:		20,000
3503	HBP	R/W	40,000								40,000	
Local Match												
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:		40,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								980,000	980,000
Local Match									
LSSRP Bond									
Local AC									
Total								980,000	980,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3503	HBP	CON								221,676	221,676
	Local Match										
Fed. Reimb. Rate: 100.00% 3/21/2014 Kirk Anderson: Agency 3/24/2014 submitted 6-D that updates the construction phase costs.										Total:	221,676
3503	HBP	CON							-758,324	758,324	
	Local Match										
Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3503	HBP	CON							758,324	-758,324	
	Local Match										
Fed. Reimb. Rate: 100.00% 11/3/2013 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.										Total:	
3503	HBP	CON								198,324	198,324
	Local Match										
Fed. Reimb. Rate: 100.00% 5/30/2013 Tom Glaski: Increase Beyond to match Con/CE funding request of Agency's May 16, 2013 Full 6A application										Total:	198,324
3503	HBP	CON								198,324	198,324
	Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	198,324
3503	HBP	CON								-361,676	361,676
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.										Total:	
3503	HBP	CON								-361,676	361,676
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14.										Total:	

New!

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3503 HBP CON	-361,676	361,676							
Local Match									
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.							Total:	
3503 HBP CON		361,676							361,676
Local Match									
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:	361,676

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0486, N CHATEAU FRESNO OVER HOUGHTON CANAL, 0.5 MI SOUTH OF BELMONT. Replace two lane bridge with two lane bridge 3/4/2014: Toll Credits programmed for PE, R/W, & CON.

New!

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE				288,000					288,000
R/W							50,000		50,000
CON								1,008,000	1,008,000
Total				288,000			50,000	1,008,000	1,346,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$				288,000			50,000	1,008,000	1,346,000
Local Match									
LSSRP Bond									
Local AC									
Total				288,000			50,000	1,008,000	1,346,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$				288,000					288,000
Local Match									
LSSRP Bond									
Local AC									
Total				288,000					288,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4182	HBP	PE				288,000					288,000
	Local Match										

New!

Fed. Reimb. Rate: 100.00%

3/4/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).

2/11/2014 Tom Glaski: New Project - Costs from Agency's February 10, 2014 6A package

Total: 288,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$							50,000		50,000
Local Match									
LSSRP Bond									
Local AC									
Total							50,000		50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4182	HBP	R/W							50,000		50,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
3/4/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).											
2/11/2014 Tom Glaski: New Project - Costs from Agency's February 10, 2014 6A package										Total:	50,000

New!

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								1,008,000	1,008,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,008,000	1,008,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4182	HBP	CON								1,008,000	1,008,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
3/4/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).											
2/11/2014 Tom Glaski: New Project - Costs from Agency's February 10, 2014 6A package										Total:	1,008,000

New!

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0502, E LINCOLN AVE OVER WAHTOKE CREEK, 0.32 MI W BUTTONWILLOW AV. Replace 2 lane deficient bridge with new 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Change!

Fed Proj: BRLO-5942(212)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	25,000		220,000						245,000
R/W						80,000			80,000
CON								980,000	980,000
Total	25,000		220,000			80,000		980,000	1,305,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	25,000		220,000			80,000		980,000	1,305,000
Local Match									
LSSRP Bond									
Local AC									
Total	25,000		220,000			80,000		980,000	1,305,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	25,000		220,000						245,000
Local Match									
LSSRP Bond									
Local AC									
Total	25,000		220,000						245,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total	
3509	HBP	PE		-130,000	220,000						90,000	
		Local Match										
Fed. Reimb. Rate: 100.00%			10/3/2013 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. Ran out of FFY 12/13 OA. Move to FFY 13/14.							Total:	90,000	
			10/27/2013 Tom Glaski: And increase PRE 13/14 by \$90,000 per Agency September 2013 Survey									
3509	HBP	PE		65,000							65,000	
		Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2012 Tom Glaski: Increase PRE funds Per Agency's September 7, 2012 Survey.							Total:	65,000	

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3509	HBP	PE	-65,000	65,000							
Local Match											
Fed. Reimb. Rate: 100.00%			5/15/2012 Tom Glaski: 5/15/2012 Project was programmed as replacement per Agency minimal 6A request. PRE funds were limited to scoping because SIA has SR=74.9, SD; rehabilitation - Since programming, Agency treated the deck with Methacrylate, which removed bridge status and removed the bridge from the EBL - Scoping is limited to \$25,000 to produce a complete 6A package, recommending action from amongst replacement, rehabilitation or preventive maintenance. And shift balance of PRE to 12/13							Total:	
3509	HBP	PE	20,000								20,000
Local Match											
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase PRE Funds to 11/12 FFY as requested by Agency in September 2010 Survey. Hold/cap on funds until 6A, strategy determined/approved by SLA.							Total:	20,000
3509	HBP	PE	70,000								70,000
Local Match											
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:	70,000

R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$						80,000			80,000
Local Match									
LSSRP Bond									
Local AC									
Total						80,000			80,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3509	HBP	R/W						80,000		-80,000	
Local Match											
Fed. Reimb. Rate: 100.00%			10/27/2013 Tom Glaski: Move RoW per agency's September 2013 survey							Total:	
3509	HBP	R/W			-60,000					80,000	20,000
Local Match											
Fed. Reimb. Rate: 100.00%			9/16/2012 Tom Glaski: Move Row Funds from FFY 13/14, and increase, to FFY beyond as requested by Agency in September 7, 2012 Survey.							Total:	20,000
3509	HBP	R/W			60,000					-60,000	
Local Match											
Fed. Reimb. Rate: 100.00%			10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	
3509	HBP	R/W	-40,000							60,000	20,000
Local Match											
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase RoW Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	20,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3509 HBP R/W Local Match	40,000								40,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:	40,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								980,000	980,000
Local Match									
LSSRP Bond									
Local AC									
Total								980,000	980,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3509	HBP	CON							-980,000	980,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
3509	HBP	CON							980,000	-620,000	360,000
	Local Match										
Fed. Reimb. Rate: 100.00%	10/27/2013 Tom Glaski: Move Con/CE and increase by \$360,000 per agency's September 2013 survey									Total:	360,000
3509	HBP	CON					-620,000			620,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
3509	HBP	CON					620,000			-620,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.									Total:	
3509	HBP	CON								230,582	230,582
	Local Match										
Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.									Total:	230,582
3509	HBP	CON			-389,418					389,418	
	Local Match										
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.									Total:	

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3509 HBP CON Local Match		-389,418	389,418						
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14.							Total:	
3509 HBP CON Local Match		-389,418	389,418						
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.							Total:	
3509 HBP CON Local Match		389,418							389,418
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:	389,418

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

PM00009, Bridge Preventive Maintenance Program, various locations. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMP-5942(200)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	250,000	317,500	420,000	298,000	518,000	110,000	258,000	367,000	2,538,500
R/W									
CON				4,951,000	3,265,000	542,000	1,725,000	1,791,000	12,274,000
Total	250,000	317,500	420,000	5,249,000	3,783,000	652,000	1,983,000	2,158,000	14,812,500
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	221,325	281,083	371,826	4,646,940	3,349,090	577,216	1,755,550	1,910,477	13,113,506
Local Match	28,675	36,417	48,174	602,060	433,910	74,784	227,450	247,523	1,698,994
LSSRP Bond									
Local AC									
Total	250,000	317,500	420,000	5,249,000	3,783,000	652,000	1,983,000	2,158,000	14,812,500
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	221,325	281,083	371,826	263,819	458,585	97,383	228,407	324,905	2,247,334
Local Match	28,675	36,417	48,174	34,181	59,415	12,617	29,593	42,095	291,166
LSSRP Bond									
Local AC									
Total	250,000	317,500	420,000	298,000	518,000	110,000	258,000	367,000	2,538,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3377	HBP	PE			121,729	38,511	287,723	97,383	228,407		773,752
	Local Match				15,771	4,989	37,278	12,617	29,593		100,248
Fed. Reimb. Rate: 88.53% 10/8/2013 Tom Glaski: From Agency's September 13, 2013 Survey										Total:	874,000
3377	HBP	PE	-6,640	158,911	69,939	-39,484	-89,415			-157,583	-64,273
	Local Match		-860	20,589	9,061	-5,116	-11,585			-20,417	-8,327
Fed. Reimb. Rate: 88.53% 9/30/2012 Tom Glaski: Adjust PRE to match Agency's September 7, 2012 Survey and carry forward \$7,500 from FFY 11/12 to 12/13 that was not authorized in 11/12										Total:	-72,600
3377	HBP	PE	-942,225	122,171	180,159	264,793	260,278			482,489	367,665
	Local Match		-122,075	15,829	23,341	34,307	33,722			62,512	47,635
Fed. Reimb. Rate: 88.53% 3/19/2012 Linda Newton: Revised funding for revised BPMP.										Total:	415,300

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3377 HBP CON		-1,673,217	1,673,217						
Local Match		-216,783	216,783						
Fed. Reimb. Rate: 88.53%	3/19/2013 Kirk Anderson: 6-D request moving the CON funds from 12/13 to 13/14 due to the additional time needed for the NEPA process.							Total:	
3377 HBP CON		243,015	-1,199,582	-423,616	-70,824			-137,664	-1,588,671
Local Match		31,485	-155,419	-54,884	-9,176			-17,836	-205,829
Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Adjust Con/CE to match Agency's September 7, 2012 Survey							Total:	-1,794,500
3377 HBP CON		1,430,202	-2,824,107	1,096,444	892,382			1,723,236	2,318,158
Local Match		185,298	-365,893	142,056	115,618			223,264	300,342
Fed. Reimb. Rate: 88.53%	3/19/2012 Linda Newton: Revised funding for revised BPMP.							Total:	2,618,500
3377 HBP CON			4,665,531					-4,665,531	
Local Match			604,469					-604,469	
Fed. Reimb. Rate: 88.53%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	
3377 HBP CON								4,665,531	4,665,531
Local Match								604,469	604,469
Fed. Reimb. Rate: 88.53%	12/4/2007 Eric Bost: Con funding will be advanced when the projects are ready to advertise.							Total:	5,270,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Reedley

BRIDGE NO. 42C0010, E MANNING AVE, OVER KINGS RIVER, 1 MI E LAC JAC AVE. Replace four lane bridge with four lane bridge

Fed Proj: BHLS-5216(028)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	1,595,400		75,000						1,670,400
R/W	100,000	13,300	1,700						115,000
CON		17,200,000	411,872		400,000				18,011,872
Total	1,695,400	17,213,300	488,572		400,000				19,797,272
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	1,364,850	15,238,934	426,135		354,120				17,384,040
Local Match	330,550	1,974,366	62,437		45,880			-0	2,413,232
LSSRP Bond									
Local AC									
Total	1,695,400	17,213,300	488,572		400,000				19,797,272
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	1,276,320		60,000						1,336,320
Local Match	319,080		15,000						334,080
LSSRP Bond									
Local AC									
Total	1,595,400		75,000						1,670,400

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3140	HBP	PE	236,320		60,000						296,320
	Local Match		59,080		15,000						74,080
Fed. Reimb. Rate: 80.00% 10/25/2013 Tom Glaski: Increase Pre per Agency's September 23, 2013 Award package and September 13, 2013 Survey										Total:	370,400
3140	HBP	PE	236,320								236,320
	Local Match		59,080								59,080
Fed. Reimb. Rate: 80.00% 12/14/2008 Tom Glaski: Post programmatic Increase in Preliminary Engineering. This increase is for (1) additional roadway design to touch down due to new bridge alignment and (2) for design of temporary and final relocations of Agency owned utilities (omitted in original consultant negotiation).										Total:	295,400
3140	HBP	PE	803,680								803,680
	Local Match		200,920								200,920
Fed. Reimb. Rate: 80.00%										Total:	1,004,600

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
R/W Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	88,530	11,774	1,505						101,810
Local Match	11,470	1,526	195						13,191
LSSRP Bond									
Local AC									
Total	100,000	13,300	1,700						115,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3140	HBP	R/W		-342,346	1,505						-340,841
	Local Match			-44,354	195						-44,160
Fed. Reimb. Rate: 88.53%			5/3/2013 Tom Glaski: Post-programmatic decrease in RoW to match RFA estimate, will not be separate Utilities RFA, utilities work will be included in construction							Total:	-385,000
			10/25/2013 Tom Glaski: Increase Pre per Agency's September 23, 2013 Award package and September 13, 2013 Survey								
3140	HBP	R/W		354,120	-88,530						265,590
	Local Match			45,880	-11,470						34,410
Fed. Reimb. Rate: 88.53%			9/28/2012 Tom Glaski: Move RoW Funds to FFY 12/13 nad increase \$300,000 for Utility relocation as requested by Agency in September 7, 2012 Survey.							Total:	300,000
3140	HBP	R/W			88,530						88,530
	Local Match				11,470						11,470
Fed. Reimb. Rate: 88.53%			10/6/2011 Tom Glaski: Requested increase in RoW per September 2011 Survey							Total:	100,000
3140	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/9/2009 Kirk Anderson: NEPA was not cleared in time. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
3140	HBP	R/W	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53%										Total:	100,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		15,227,160	364,630		354,120				15,945,910
Local Match		1,972,840	47,242		45,880			-0	2,065,962
LSSRP Bond									
Local AC									
Total		17,200,000	411,872		400,000				18,011,872

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total	
3140	HBP	CON			276,100		354,120				630,220	
	Local Match				35,772		45,880				81,652	
Fed. Reimb. Rate: 88.53%			10/25/2013 Tom Glaski: Increase Pre per Agency's September 23, 2013 Award package and September 13, 2013 Survey 10/25/2013 Tom Glaski: 15/16 Construction will be post programmatic for revegetation contract. Project BRLS-5216(046).							Total:		711,872
3140	HBP	CON		15,227,160	88,530					-14,950,920	364,770	
	Local Match			1,972,840	11,470					-1,937,050	47,260	
Fed. Reimb. Rate: 88.53%			9/28/2012 Tom Glaski: Move Con/CE Funds From Beyond (and increase by \$312,030) to FFY 12/13 as requested by Agency in September 7, 2012 Survey. Place \$100,000 in FY13/14 for vegetation establishment							Total:		412,030
3140	HBP	CON					-14,950,920			14,950,920		
	Local Match						-1,937,050			1,937,050		
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3140	HBP	CON				-14,950,920	14,950,920					
	Local Match					-1,937,050	1,937,050					
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3140	HBP	CON			-14,950,920	14,950,920						
	Local Match				-1,937,050	1,937,050						
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3140	HBP	CON			14,950,920					-14,164,800	786,120	
	Local Match				1,937,050					-1,835,200	101,850	
Fed. Reimb. Rate: 88.53%			10/6/2011 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey. Includes Estimate for riparian revegetation							Total:		887,970
3140	HBP	CON			-14,164,800					14,164,800		
	Local Match				-1,835,200					1,835,200		
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:		

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3140 HBP CON		-14,164,800	14,164,800						
Local Match		-1,835,200	1,835,200						
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3140 HBP CON		-14,164,800	14,164,800						
Local Match		-1,835,200	1,835,200						
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3140 HBP CON		14,164,800						-15,216,094	-1,051,294
Local Match		1,835,200						-1,971,406	-136,206
Fed. Reimb. Rate: 88.53%	11/2/2010 Tom Glaski: Modify Construction estimate and move to 11/12 per Agency September status report -							Total:	-1,187,500
3140 HBP CON								-15,216,094	15,216,094
Local Match								-1,971,406	1,971,406
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3140 HBP CON		-15,216,094	15,216,094						
Local Match		-1,971,406	1,971,406						
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.							Total:	
3140 HBP CON		-15,216,094	15,216,094						
Local Match		-1,971,406	1,971,406						
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
3140 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3140 HBP CON		15,216,094						-15,216,094	
Local Match		1,971,406						-1,971,406	
Fed. Reimb. Rate: 88.53%	10/19/2009 Kirk Anderson: CON funds moved from FFY Beyond to 10/11. As requested in October 2009 Survey.							Total:	
3140 HBP CON								7,591,005	7,591,005
Local Match								983,495	983,495
Fed. Reimb. Rate: 88.53%	12/14/2008 Tom Glaski: "The conclusion of the supplemental study found that to reduce the safety concerns, allow for the construction sequence, mitigate the most impacts and to meet the performance measures of the project a full replacement is the preferred alternative. SLA (March 25, 2008) has concurred with this finding. The additional cost is the net result of moving to the full replacement alternative."							Total:	8,574,500

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3140 HBP CON		-7,625,089						7,625,089	
Local Match		-987,911						987,911	
Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
3140 HBP CON		7,625,089							7,625,089
Local Match		987,911							987,911
Fed. Reimb. Rate: 88.53%								Total:	8,613,000

2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Council Of Fresno County Governments

Number of Projects: 32

Total Costs:

	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	3,747,920	21,918,158	3,928,419	6,229,594	4,487,491	661,642	4,004,109	28,236,081	73,213,415
Local Match	562,480	2,155,856	351,653	634,406	520,509	75,358	230,891	1,978,919	6,510,071
LSSRP Bond		393,880							393,880
Local AC									
Total for all Phases	4,310,400	24,467,894	4,280,072	6,864,000	5,008,000	737,000	4,235,000	30,215,000	80,117,366