

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

4/2/2014, 9:53 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Patterson BRIDGE NO. 38C0214, ROGERS ROAD OVER DELTA-MENDOTA CANAL, 0.5 MI N/O SPERRY AVE. Rehabilitate existing 2-lane bridge;  
Widen to standard 2-lane width.

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE			100,000	450,000					550,000
R/W					100,000				100,000
CON								4,246,200	4,246,200
<b>Total</b>			100,000	450,000	100,000			4,246,200	4,896,200
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			88,530	398,385	88,530			3,759,161	4,334,606
Local Match			11,470	51,615	11,470			487,039	561,594
LSSRP Bond									
Local AC									
<b>Total</b>			100,000	450,000	100,000			4,246,200	4,896,200
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			88,530	398,385					486,915
Local Match			11,470	51,615					63,085
LSSRP Bond									
Local AC									
<b>Total</b>			100,000	450,000					550,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4097	HBP	PE			88,530	398,385					486,915
	Local Match				11,470	51,615					63,085
Fed. Reimb. Rate: 88.53%											
5/9/2013 Jesus Serrano: New candidate project accepted into the HBP. PE funding to be capped @ \$100k until scope is defined as either Rehab or Replace.										<b>Total:</b>	<b>550,000</b>

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>R/W Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					88,530				88,530
Local Match					11,470				11,470
LSSRP Bond									
Local AC									
Total					100,000				100,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4097	HBP	R/W					88,530				88,530
	Local Match						11,470				11,470
Fed. Reimb. Rate: 88.53%      5/9/2013 Jesus Serrano: New candidate project accepted into the HBP. R/W funding and schedule per local agency's 6-A dated 2/28/2013.										Total:	100,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								3,759,161	3,759,161
Local Match								487,039	487,039
LSSRP Bond									
Local AC									
Total								4,246,200	4,246,200

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
4097	HBP	CON								3,759,161	3,759,161
	Local Match									487,039	487,039
Fed. Reimb. Rate: 88.53%      5/9/2013 Jesus Serrano: New candidate project accepted into the HBP. CON funding and schedule per local agency's 6-A dated 2/28/2013. 9/13/2013 Jesus Serrano: Agency's 6-A revised on 9/9/2013.										Total:	4,246,200

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0003, SANTA FE AVENUE OVER TUOLUMNE RIVER, 1.0 MI S OF S.H. 132. Replacement with combination of LSSRP Seismic Retrofit funds and rehabilitation funding. No adding lane capacity.

Fed Proj: STPL-5938(080)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	1,420,000								1,420,000
R/W	5,000				150,000				155,000
CON								7,548,000	7,548,000
<b>Total</b>	<b>1,425,000</b>				<b>150,000</b>			<b>7,548,000</b>	<b>9,123,000</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	1,261,553				132,795			6,682,244	8,076,592
Local Match	163,448				419,229				582,676
LSSRP Bond					-402,024			865,756	463,732
Local AC									
<b>Total</b>	<b>1,425,000</b>				<b>150,000</b>			<b>7,548,000</b>	<b>9,123,000</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	1,257,126								1,257,126
Local Match	162,874								162,874
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,420,000</b>								<b>1,420,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2271	HBP	PE	725,946								725,946
	Local Match		94,054								94,054
Fed. Reimb. Rate: 88.53%      10/15/2009 Wesley Zinke: Per October 2009 Survey.										<b>Total:</b>	<b>820,000</b>
2271	HBP	PE	531,180								531,180
	Local Match		68,820								68,820
Fed. Reimb. Rate: 88.53%										<b>Total:</b>	<b>600,000</b>

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>R/W Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	4,427				132,795				137,222
Local Match	574				17,205				17,779
LSSRP Bond									
Local AC									
Total	5,000				150,000				155,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2271	HBP	R/W			-132,795		132,795				
	Local Match				-17,205		17,205				
Fed. Reimb. Rate: 88.53%      3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.										Total:	
2271	HBP	R/W		-132,795	132,795						
	Local Match			-17,205	17,205						
Fed. Reimb. Rate: 88.53%      9/16/2013 Jesus Serrano: R/W funds revised per local agency's 2013 HBP Survey.										Total:	
2271	HBP	R/W		132,795							132,795
	Local Match			17,205							17,205
Fed. Reimb. Rate: 88.53%      10/15/2009 Wesley Zinke: Per October 2009 Survey.										Total:	150,000
2271	HBP	R/W	4,427								4,427
	Local Match		574								574
Fed. Reimb. Rate: 88.53%										Total:	5,000

New!

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								6,682,244	6,682,244
Local Match					402,024				402,024
LSSRP Bond					-402,024			865,756	463,732
Local AC									
Total								7,548,000	7,548,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2271	HBP	CON					-3,579,268			3,579,268	
	LSSRP Bond						-463,732			463,732	
Fed. Reimb. Rate: 88.53%      10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2271 HBP CON LSSRP Bond					-3,102,977			3,102,977	
Fed. Reimb. Rate: 88.53%					-402,024			402,024	
10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
2271 HBP CON LSSRP Bond			-3,579,268		3,579,268				
Fed. Reimb. Rate: 88.53%			-463,732		463,732				
9/29/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 15/16. As requested in September 2011 Survey.								Total:	
2271 HBP CON Local Match			-3,102,977		3,102,977				
Fed. Reimb. Rate: 88.53%			-402,024		402,024				
9/29/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 15/16. As requested in September 2011 Survey.								Total:	
2271 HBP CON Local Match			3,102,977						3,102,977
Fed. Reimb. Rate: 88.53%			402,024						402,024
6/29/2011 Reza Fereshtehnejad: HBP funds being combined with retrofit for the replacement project								Total:	3,505,000
2271 HBP CON LSSRP Bond			3,579,268					-6,682,244	-3,102,977
Fed. Reimb. Rate: 88.53%			463,732					-865,756	-402,024
6/29/2011 Reza Fereshtehnejad: Seismic funds is based on memo from SLA. This fund is fixed. The remaining funds for replacement is HBP with local match								Total:	-3,505,000
2271 HBP CON LSSRP Bond		-4,143,204						6,682,244	2,539,040
Fed. Reimb. Rate: 88.53%		-536,796						865,756	328,960
10/15/2009 Wesley Zinke: CON funds increased and moved from FFY 9/10 to Beyond. As requested in October 2009 Survey.								Total:	2,868,000
2271 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%									
10/15/2008 Eric Bost: CON funds moved from FFY 2011/12 to 2009/10. Schedule change per LA ODIS data. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
2271 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%									
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
2271 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%									
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10      County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2271    HBP            CON	4,143,204								4,143,204
LSSRP Bond	536,796								536,796
Fed. Reimb. Rate: 88.53%								Total:	4,680,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0004A, HICKMAN ROAD OVER TUOLUMNE RIVER, 0.15 MI S STATE ROUTE 132. Replace existing 2-lane bridge with a standard 2-lane bridge. (LSSRP)

Fed Proj: BRLS-5938(199)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	1,840,000								1,840,000
R/W									
CON								13,920,000	13,920,000
<b>Total</b>	<b>1,840,000</b>							<b>13,920,000</b>	<b>15,760,000</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	1,628,952							12,323,376	13,952,328
Local Match	211,048							1,014,522	1,225,570
LSSRP Bond	-0							582,103	582,103
Local AC									
<b>Total</b>	<b>1,840,000</b>							<b>13,920,000</b>	<b>15,760,000</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	1,628,952								1,628,952
Local Match	211,048								211,048
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,840,000</b>								<b>1,840,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2272	HBP	PE	1,628,952								1,628,952
	Local Match		211,048								211,048
Fed. Reimb. Rate: 88.53% 4/17/2012 Linda Newton: Correct reimbursement to match authorization										<b>Total:</b>	<b>1,840,000</b>
2272	HBP	PE	-1,472,000								-1,472,000
	Local Match		-368,000								-368,000
Fed. Reimb. Rate: 80.00% 4/17/2012 Linda Newton: Correct reimbursement rate to match authorization.										<b>Total:</b>	<b>-1,840,000</b>
2272	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 80.00% 10/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY Prior to 11/12. As requested in September 2011 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.										<b>Total:</b>	

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2272 HBP PE	1,472,000								1,472,000
Local Match	368,000								368,000
Fed. Reimb. Rate: 80.00%	10/8/2008 Abel Preciado: Additional Funding line created to show funds authorized for PE on 7/03/01, the PE reimbursement rate is at .80 for future PE requests. Information was retrieved from FADS on 10/08/08. Eric Bost 11/6/2008: Strategy is complete. Additional funds for PE and environmental clearance.							Total:	1,840,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								12,323,376	12,323,376
Local Match								1,014,522	1,014,522
LSSRP Bond	-0							582,103	582,103
Local AC									
Total								13,920,000	13,920,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2272	HBP	CON					-7,830,479			7,830,479	
	Local Match						-1,014,522			1,014,522	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).									Total:	
2272	HBP	CON					-4,492,898			4,492,898	
	LSSRP Bond						-582,103			582,103	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).									Total:	
2272	HBP	CON				-4,492,898	4,492,898				
	LSSRP Bond					-582,103	582,103				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
2272	HBP	CON				-7,830,479	7,830,479				
	Local Match					-1,014,522	1,014,522				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
2272	HBP	CON		-4,492,898		4,492,898					
	LSSRP Bond			-582,103		582,103					
Fed. Reimb. Rate: 88.53%	9/29/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 14/15. As requested in September 2011 Survey.									Total:	
2272	HBP	CON		-7,830,479		7,830,479					
	Local Match			-1,014,522		1,014,522					
Fed. Reimb. Rate: 88.53%	9/29/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 14/15. As requested in September 2011 Survey.									Total:	

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2272 HBP CON	-4,492,898	4,492,898							
LSSRP Bond	-582,103	582,103							
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2272 HBP CON	-7,830,479	7,830,479							
Local Match	-1,014,522	1,014,522							
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2272 HBP CON	7,830,479								7,830,479
Local Match	1,014,522								1,014,522
Fed. Reimb. Rate: 88.53%	11/6/2008 Eric Bost: Add funds based on 6D dated 8/29/2008. No justification for cost increase has been provided. Funds placed on hold until more information is provided.							Total:	8,845,000
2272 HBP CON	-1,836,998								-1,836,998
LSSRP Bond	-238,003								-238,003
Fed. Reimb. Rate: 88.53%	11/6/2008 Eric Bost: Adjust seismic contribution based on seismic strategy.							Total:	-2,075,000
2272 HBP CON	6,329,895								6,329,895
LSSRP Bond	820,105								820,105
Fed. Reimb. Rate: 88.53%								Total:	7,150,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10      County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0009, CRABTREE ROAD OVER DRY CREEK, 1.8 MI. S/O WARNERVILLE RD. Replace 2-lane bridge with a standard 2-lane bridge. 9/14/2010: Toll Credits programmed for PE & CON.

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE			795,000						795,000
R/W									
CON								4,452,000	4,452,000
<b>Total</b>			795,000					4,452,000	5,247,000

  

Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			795,000					4,452,000	5,247,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>			795,000					4,452,000	5,247,000

  

PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			795,000						795,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>			795,000						795,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3610	HBP	PE			795,000						795,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
9/14/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits).											
9/2/2010 Jesus Serrano: New candidate project accepted into the HBP.											
										<b>Total:</b>	<b>795,000</b>

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								4,452,000	4,452,000
Local Match									
LSSRP Bond									
Local AC									
Total								4,452,000	4,452,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3610	HBP	CON								4,452,000	4,452,000
		Local Match									
Fed. Reimb. Rate: 100.00%      9/14/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/14/2010 Jesus Serrano: New candidate project accepted into the HBP.										Total:	4,452,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0010, CROWS LANDING ROAD OVER SAN JOAQUIN RIVER, NEAR W. CARPENTER RD.. LSSRP Seismic Retrofit.

Fed Proj: STPLZ-5938(071)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	1,608,000								1,608,000
R/W		150,000							150,000
CON								17,200,400	17,200,400
<b>Total</b>	<b>1,608,000</b>	<b>150,000</b>						<b>17,200,400</b>	<b>18,958,400</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	1,423,562	132,795						15,227,514	16,783,872
Local Match	184,438	17,205							201,643
LSSRP Bond								1,972,886	1,972,886
Local AC									
<b>Total</b>	<b>1,608,000</b>	<b>150,000</b>						<b>17,200,400</b>	<b>18,958,400</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	1,423,562								1,423,562
Local Match	184,438								184,438
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,608,000</b>								<b>1,608,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2273	HBP	PE	1,423,562								1,423,562
	Local Match		184,438								184,438
Fed. Reimb. Rate: 88.53%      10/15/2009 Wesley Zinke: Per October 2009 Survey.										<b>Total:</b>	<b>1,608,000</b>

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>R/W Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$		132,795							132,795
Local Match		17,205							17,205
LSSRP Bond									
Local AC									
Total		150,000							150,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2273	HBP	R/W	-8,853	-132,795							-141,648
	Local Match		-1,147	-17,205							-18,352
Fed. Reimb. Rate: 88.53%      6/8/2010 Reza Fereshtehnejad: R/W should be under replacement.										Total:	-160,000
2273	HBP	R/W	8,853	132,795							141,648
	Local Match		1,147	17,205							18,352
Fed. Reimb. Rate: 88.53%      10/15/2009 Wesley Zinke: Per October 2009 Survey.										Total:	160,000
3555	HBP	R/W		132,795							132,795
	Local Match			17,205							17,205
Fed. Reimb. Rate: 88.53%      6/8/2010 Reza Fereshtehnejad: Combined LBSRP and HBP. R/W is not related to the seismic.										Total:	150,000

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								15,227,514	15,227,514
Local Match									
LSSRP Bond								1,972,886	1,972,886
Local AC									
Total								17,200,400	17,200,400

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2273	HBP	CON					-15,227,514			15,227,514	
	LSSRP Bond						-1,972,886			1,972,886	
Fed. Reimb. Rate: 88.53%      3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
2273	HBP	CON				-15,227,514	15,227,514				
	LSSRP Bond					-1,972,886	1,972,886				
Fed. Reimb. Rate: 88.53%      10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2273 HBP CON LSSRP Bond			-15,227,514	15,227,514					
Fed. Reimb. Rate: 88.53%	9/29/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. As requested in September 2011 Survey.							Total:	
2273 HBP CON LSSRP Bond		-5,754,450	15,227,514						9,473,064
Fed. Reimb. Rate: 88.53%	10/15/2009 Wesley Zinke: CON funds increased and moved from FFY 10/11 to 13/14. As requested in October 2009 Survey.							Total:	1,227,336
2273 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	10/15/2008 Eric Bost: Bond Funds approved. 10/15/2008 Eric Bost: CON funds moved from FFY 2011/12 to 2010/11. Schedule change per LA ODIS data. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2273 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2273 HBP CON LSSRP Bond		5,754,450							5,754,450
Fed. Reimb. Rate: 88.53%								Total:	745,550
								Total:	6,500,000
3555 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	6/8/2010 Reza Fereshtehnejad: Combined LBSRP and HBP. Seismic program contributes toward replacement.							Total:	

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0033, LAS PALMAS AVENUE OVER SAN JOAQUIN RIVER, 3 MI N/E STATE ROUTE 33. Preventive Maintenance project.

Fed Proj: BRLS-5938(200)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	100,000		2,884,000						2,984,000
R/W									
CON								16,710,400	16,710,400
<b>Total</b>	<b>100,000</b>		<b>2,884,000</b>					<b>16,710,400</b>	<b>19,694,400</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	88,530		2,553,205					14,793,717	17,435,452
Local Match	11,470		330,795					1,916,683	2,258,948
LSSRP Bond									
Local AC									
<b>Total</b>	<b>100,000</b>		<b>2,884,000</b>					<b>16,710,400</b>	<b>19,694,400</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	88,530		2,553,205						2,641,735
Local Match	11,470		330,795						342,265
LSSRP Bond									
Local AC									
<b>Total</b>	<b>100,000</b>		<b>2,884,000</b>						<b>2,984,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3883	HBP	PE		-2,553,205	2,553,205						
	Local Match			-330,795	330,795						
Fed. Reimb. Rate: 88.53% 5/7/2013 Jesus Serrano: Supplemental PE funds moved out from 12/13 FFY to 13/14 FFY, per local agency's request on 6-D dated 3/14/2013.										Total:	
3883	HBP	PE	88,530	2,553,205							2,641,735
	Local Match		11,470	330,795							342,265
Fed. Reimb. Rate: 88.53% 10/10/2011 Linda Newton: New eligible project.										Total:	2,984,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10      County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								14,793,717	14,793,717
Local Match								1,916,683	1,916,683
LSSRP Bond									
Local AC									
Total								16,710,400	16,710,400

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3883	HBP	CON								14,793,717	14,793,717
	Local Match									1,916,683	1,916,683
Fed. Reimb. Rate: 88.53%      10/10/2011 Linda Newton: New eligible project.										Total:	16,710,400

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0048, GEER ROAD OVER TUOLUMNE RIVER, 1.3 MI S STATE ROUTE 132. LSSRP Seismic Retrofit.

Fed Proj: STPLZ-5938(071)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	231,000								231,000
R/W									
CON					1,157,436				1,157,436
<b>Total</b>	<b>231,000</b>				<b>1,157,436</b>				<b>1,388,436</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	204,504				1,024,678				1,229,182
Local Match	26,496								26,496
LSSRP Bond					132,758				132,758
Local AC									
<b>Total</b>	<b>231,000</b>				<b>1,157,436</b>				<b>1,388,436</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	204,504								204,504
Local Match	26,496								26,496
LSSRP Bond									
Local AC									
<b>Total</b>	<b>231,000</b>								<b>231,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2278	HBP	PE	119,516								119,516
	Local Match		15,485								15,485
Fed. Reimb. Rate: 88.53% 10/14/2010 Jesus Serrano: PE funds updated per Sept. 2010 HBP Survey.										<b>Total:</b>	135,000
2278	HBP	PE	84,989								84,989
	Local Match		11,011								11,011
Fed. Reimb. Rate: 88.53% 10/31/2008 Sue Cipolla: Cost/Schedule change as requested from Exhibit 6A dated 8-28-2008. 9/28/2009 EJB moved funds to FFY 9/10.										<b>Total:</b>	96,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					1,024,678				1,024,678
Local Match									
LSSRP Bond					132,758				132,758
Local AC									
<b>Total</b>					<b>1,157,436</b>				<b>1,157,436</b>

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2278	HBP	CON				-1,024,678	1,024,678				
	LSSRP Bond					-132,758	132,758				
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2278	HBP	CON			-1,024,678	1,024,678					
	LSSRP Bond				-132,758	132,758					
Fed. Reimb. Rate: 88.53% 11/13/2013 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2278	HBP	CON			1,024,678					-1,024,678	
	LSSRP Bond				132,758					-132,758	
Fed. Reimb. Rate: 88.53% 9/19/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2013 Survey.										Total:	
2278	HBP	CON					-1,024,678			1,024,678	
	LSSRP Bond						-132,758			132,758	
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
2278	HBP	CON				-1,024,678	1,024,678				
	LSSRP Bond					-132,758	132,758				
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2278	HBP	CON			-1,024,678	1,024,678					
	LSSRP Bond				-132,758	132,758					
Fed. Reimb. Rate: 88.53% 3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2278	HBP	CON		-1,024,678	1,024,678						
	LSSRP Bond			-132,758	132,758						
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2278 HBP CON		1,024,678	-1,024,678						
LSSRP Bond		132,758	-132,758						
Fed. Reimb. Rate: 88.53%	9/29/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	
2278 HBP CON		-1,024,678	1,024,678						
LSSRP Bond		-132,758	132,758						
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2278 HBP CON		-1,024,678	1,024,678						
LSSRP Bond		-132,758	132,758						
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2278 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	10/15/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2278 HBP CON		-68,667							-68,667
LSSRP Bond		-8,897							-8,897
Fed. Reimb. Rate: 88.53%	11/12/2008 Shannon Mlcoch: Bond Funds approved. 11/12/2008 Shannon Mlcoch: change per Exhibit 6A dated 8/28/08							Total:	-77,564
2278 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	10/15/2008 Eric Bost: CON funds moved from FFY 2011/12 to 2008/9. Schedule change per LA ODIS data. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2278 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2278 HBP CON		1,093,346							1,093,346
LSSRP Bond		141,655							141,655
Fed. Reimb. Rate: 88.53%								Total:	1,235,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10      County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0073, TIM BELL ROAD OVER DRY CREEK, 0.8 MI. S/O CLARIBEL ROAD. Replace historic 2-lane bridge with a standard 2-lane bridge. 9/14/2010: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5938(189)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	575,000		947,000						1,522,000
R/W									
CON								9,802,100	9,802,100
<b>Total</b>	<b>575,000</b>		<b>947,000</b>					<b>9,802,100</b>	<b>11,324,100</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	575,000		947,000					9,802,100	11,324,100
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>575,000</b>		<b>947,000</b>					<b>9,802,100</b>	<b>11,324,100</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	575,000		947,000						1,522,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>575,000</b>		<b>947,000</b>						<b>1,522,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3628	HBP	PE			947,000						947,000
		Local Match									
Fed. Reimb. Rate: 100.00%      9/23/2013 Jesus Serrano: PE funds revised per local agency's 2013 HBP Survey, and per revised 6-A dated 3/14/2013.										Total:	947,000
3628	HBP	PE	575,000		-575,000						
		Local Match									
Fed. Reimb. Rate: 100.00%      1/6/2011 Jesus Serrano: PE funding to be requested in 10/11 FFY, per local agency's 6-D dated 11/29/2010.										Total:	
3628	HBP	PE			575,000						575,000
		Local Match									
Fed. Reimb. Rate: 100.00%      9/14/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/14/2010 Jesus Serrano: New candidate project accepted into HBP.										Total:	575,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								9,802,100	9,802,100
Local Match									
LSSRP Bond									
Local AC									
Total								9,802,100	9,802,100

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3628	HBP	CON								6,582,100	6,582,100
	Local Match										
Fed. Reimb. Rate: 100.00%      9/23/2013 Jesus Serrano: CON funds revised per local agency's 2013 HBP Survey, and per revised 6-A dated 3/14/2013.										Total:	6,582,100
3628	HBP	CON								3,220,000	3,220,000
	Local Match										
Fed. Reimb. Rate: 100.00%      9/14/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/14/2010 Jesus Serrano: New candidate project accepted into HBP.										Total:	3,220,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0150, GILBERT ROAD OVER TURLOCK IRRIGATION DISTRICT (TID) CERES MAIN CANAL, S/O HATCH ROAD. Replace 2-lane bridge with a standard 2-lane bridge. 9/16/2010: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5938(190)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	150,000								150,000
R/W									
CON								840,000	840,000
<b>Total</b>	<b>150,000</b>							<b>840,000</b>	<b>990,000</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	150,000							840,000	990,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>150,000</b>							<b>840,000</b>	<b>990,000</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	150,000								150,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>150,000</b>								<b>150,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3619	HBP	PE	150,000		-150,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 1/6/2011 Jesus Serrano: PE funding to be requested in 10/11 FFY, per local agency's 6-D dated 11/29/2010.										Total:	
3619	HBP	PE			150,000						150,000
		Local Match									
Fed. Reimb. Rate: 100.00% 9/16/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/9/2010 Jesus Serrano: New candidate project accepted into the HBP.										Total:	150,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								840,000	840,000
Local Match									
LSSRP Bond									
Local AC									
Total								840,000	840,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3619	HBP	CON								840,000	840,000
		Local Match									
Fed. Reimb. Rate: 100.00%      9/16/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/9/2010 Jesus Serrano: New candidate project accepted into the HBP.										Total:	840,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10      County: Stanislaus

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0154, PLEASANT VALLEY ROAD OVER SOUTH SAN JOAQUIN MAIN CANAL, 0.3 MI. E/O VICTORY ROAD. Replace 2-lane bridge with a standard 2-lane bridge. 9/20/2010: Toll Credits programmed for PE & CON.

Fed Proj:

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE			270,000						270,000
R/W									
CON								1,512,000	1,512,000
<b>Total</b>			270,000					1,512,000	1,782,000
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			270,000					1,512,000	1,782,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>			270,000					1,512,000	1,782,000
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$			270,000						270,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>			270,000						270,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3652	HBP	PE			270,000						270,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
9/20/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits).											
9/20/2010 Jesus Serrano: New candidate project accepted into the HBP.										<b>Total:</b>	<u>270,000</u>

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								1,512,000	1,512,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,512,000	1,512,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3652	HBP	CON								1,512,000	1,512,000
		Local Match									
Fed. Reimb. Rate: 100.00%      9/20/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/20/2010 Jesus Serrano: New candidate project accepted into the HBP.										Total:	1,512,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0168, KILBURN ROAD OVER ORESTIMBA CREEK, .45 MI S CROWS LANDING RD. "Replace" historic 2-lane bridge with a standard 2-lane bridge on new alignment (No Added Lane Capacity). 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Fed Proj: BRLO-5938(157)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	683,000								683,000
R/W					853,750				853,750
CON							1,534,500		1,534,500
<b>Total</b>	<b>683,000</b>				<b>853,750</b>		<b>1,534,500</b>		<b>3,071,250</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	683,000				853,750		1,534,500		3,071,250
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>683,000</b>				<b>853,750</b>		<b>1,534,500</b>		<b>3,071,250</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	683,000								683,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>683,000</b>								<b>683,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
359	HBP	PE	560,240								560,240
		Local Match									
Fed. Reimb. Rate: 100.00%											
10/5/2011 Jesus Serrano: PE cost adjusted per Sept. 2011 HBP Survey. Local Agency must submit LAPG 6-D prior to authorization of additional funds.										<b>Total:</b>	560,240
359	HBP	PE	122,760								122,760
		Local Match									
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 11/6/2008 Eric Bost: New Application accepted dated 8/28/2008										<b>Total:</b>	122,760

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>R/W Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					853,750				853,750
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>					853,750				853,750

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
359	HBP	R/W			-853,750		853,750				
	Local Match										
Fed. Reimb. Rate: 100.00% 9/16/2013 Jesus Serrano: R/W funds revised per local agency's 2013 HBP Survey.										Total:	_____
359	HBP	R/W		-853,750	853,750						
	Local Match										
Fed. Reimb. Rate: 100.00% 10/5/2011 Jesus Serrano: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested in September 2011 Survey.										Total:	_____
359	HBP	R/W	-853,750	853,750							
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Nabil Hasan: RW funds moved from FFY 10/11 to 12/13. As requested in October 2009 Survey.										Total:	_____
359	HBP	R/W		853,750							853,750
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 11/6/2008 Eric Bost: New Application accepted dated 8/28/2008										Total:	853,750

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$							1,534,500		1,534,500
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>							1,534,500		1,534,500

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
359	HBP	CON						-1,534,500	1,534,500		
	Local Match										
Fed. Reimb. Rate: 100.00% 3/30/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	_____

New!

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10      County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
359    HBP            CON Local Match					-1,534,500	1,534,500			
Fed. Reimb. Rate: 100.00%	9/16/2013 Jesus Serrano: CON funds revised per local agency's 2013 HBP Survey.							Total:	_____
359    HBP            CON Local Match			-1,534,500		1,534,500				
Fed. Reimb. Rate: 100.00%	10/5/2011 Jesus Serrano: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 15/16. As requested in September 2011 Survey.							Total:	_____
359    HBP            CON Local Match		-1,534,500		1,534,500					
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Nabil Hasan: CON funds moved from FFY 11/12 to 13/14. As requested in October 2009 Survey.							Total:	_____
359    HBP            CON Local Match		1,534,500							1,534,500
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 11/6/2008 Eric Bost: New Application accepted dated 8/28/2008							Total:	1,534,500

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0170, COOPERSTOWN ROAD OVER GALLUP CREEK, 2.8 MI. NW/O LA GRANGE ROAD. Replace 2-lane bridge with a standard 2-lane bridge. 9/21/2010: Toll Credits programmed for PE & CON. 7/23/2013: Toll credits used for R/W.

Fed Proj: BRLO-5938(191)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	290,000	165,000							455,000
R/W					25,000				25,000
CON								1,155,000	1,155,000
<b>Total</b>	<b>290,000</b>	<b>165,000</b>			<b>25,000</b>			<b>1,155,000</b>	<b>1,635,000</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	290,000	165,000			25,000			1,155,000	1,635,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>290,000</b>	<b>165,000</b>			<b>25,000</b>			<b>1,155,000</b>	<b>1,635,000</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	290,000	165,000							455,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>290,000</b>	<b>165,000</b>							<b>455,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3666	HBP	PE		165,000							165,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
7/23/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits).											
7/23/2013 Jesus Serrano: PE funding revised per local agency's revised 6-A dated 6/10/2013.										Total:	165,000
3666	HBP	PE	290,000		-290,000						
		Local Match									
Fed. Reimb. Rate: 100.00%											
7/23/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits).											
1/6/2011 Jesus Serrano: PE funding to be requested in 10/11 FFY, per local agency's 6-D dated 11/29/2010.										Total:	
3666	HBP	PE			290,000						290,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
9/21/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits).											
9/21/2010 Jesus Serrano: New candidate project accepted into the HBP.										Total:	290,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>R/W Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					25,000				25,000
Local Match									
LSSRP Bond									
Local AC									
Total					25,000				25,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3666	HBP	R/W				-25,000	25,000				
		Local Match									
Fed. Reimb. Rate: 100.00%    3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear.										Total:	
3666	HBP	R/W				-50,000					-50,000
		Local Match									
Fed. Reimb. Rate: 100.00%    3/24/2014 Jesus Serrano: R/W funds revised per local agency's revised 6-A dated 3/6/2014.										Total:	-50,000
3666	HBP	R/W				65,000					65,000
		Local Match									
Fed. Reimb. Rate: 100.00%    9/16/2013 Jesus Serrano: R/W funds revised per local agency's 2013 HBP Survey.										Total:	65,000
3666	HBP	R/W				10,000					10,000
		Local Match									
Fed. Reimb. Rate: 100.00%    7/23/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 7/23/2013 Jesus Serrano: R/W phase added per local agency's revised 6-A dated 6/10/2013.										Total:	10,000

New!

New!

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								1,155,000	1,155,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,155,000	1,155,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3666	HBP	CON								-423,500	-423,500
		Local Match									
Fed. Reimb. Rate: 100.00%    3/24/2014 Jesus Serrano: CON funds revised per local agency's revised 6-A dated 3/6/2014.										Total:	-423,500

New!

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10      County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3666    HBP            CON Local Match								-45,500	-45,500
Fed. Reimb. Rate: 100.00%	7/23/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 7/23/2013 Jesus Serrano: CON funding revised per local agency's revised 6-A dated 6/10/2013.							Total:	-45,500
3666    HBP            CON Local Match					-1,624,000			1,624,000	
Fed. Reimb. Rate: 100.00%	7/23/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3666    HBP            CON Local Match					1,624,000			-1,624,000	
Fed. Reimb. Rate: 100.00%	7/23/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 10/5/2011 Jesus Serrano: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:	
3666    HBP            CON Local Match								1,624,000	1,624,000
Fed. Reimb. Rate: 100.00%	9/21/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/21/2010 Jesus Serrano: New candidate project accepted into the HBP.							Total:	1,624,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0180, SHIELLS ROAD OVER CENTRAL CALIFORNIA IRRIGATION DISTRICT (CCID) MAIN CANAL, 0.42 MI. E/O EASTIN ROAD. Replace 2-lane bridge with a standard 2-lane bridge. 9/22/2010: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5938(192)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	225,000		215,000						440,000
R/W									
CON						1,260,000			1,260,000
<b>Total</b>	<b>225,000</b>		<b>215,000</b>			<b>1,260,000</b>			<b>1,700,000</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	225,000		215,000			1,260,000			1,700,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>225,000</b>		<b>215,000</b>			<b>1,260,000</b>			<b>1,700,000</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	225,000		215,000						440,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>225,000</b>		<b>215,000</b>						<b>440,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3675	HBP	PE			215,000						215,000
		Local Match									
Fed. Reimb. Rate: 100.00% 9/16/2013 Jesus Serrano: PE funds revised per local agency's 2013 HBP Survey.										Total:	215,000
3675	HBP	PE	225,000		-225,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 1/6/2011 Jesus Serrano: PE funding to be requested in 10/11 FFY, per local agency's 6-D dated 11/29/2010.										Total:	0
3675	HBP	PE			225,000						225,000
		Local Match									
Fed. Reimb. Rate: 100.00% 9/22/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/22/2010 Jesus Serrano: New candidate project accepted into the HBP.										Total:	225,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$						1,260,000			1,260,000
Local Match									
LSSRP Bond									
Local AC									
Total						1,260,000			1,260,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3675	HBP	CON					-1,260,000	1,260,000			
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3675	HBP	CON				-1,260,000	1,260,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3675	HBP	CON				1,260,000				-1,260,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/16/2013 Jesus Serrano: CON funds revised per local agency's 2013 HBP Survey. Project is "Nearly ready to advertise."								Total:	
3675	HBP	CON								1,260,000	1,260,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/22/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/22/2010 Jesus Serrano: New candidate project accepted into the HBP.								Total:	1,260,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0202, PETE MILLER ROAD OVER DELTA-MENDOTA CANAL, 1.7 MI W OF EASTIN ROAD. LSSRP Seismic Retrofit  
4/5/2010: Toll Credits programmed for PE.

Fed Proj: BRLOZ-5938(156)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	103,389	194,744							298,133
R/W									
CON					1,174,533				1,174,533
<b>Total</b>	<b>103,389</b>	<b>194,744</b>			<b>1,174,533</b>				<b>1,472,666</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	103,389	194,744			1,039,814				1,337,947
Local Match									
LSSRP Bond					134,719				134,719
Local AC									
<b>Total</b>	<b>103,389</b>	<b>194,744</b>			<b>1,174,533</b>				<b>1,472,666</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	103,389	194,744							298,133
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>103,389</b>	<b>194,744</b>							<b>298,133</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2281	HBP	PE		194,744							194,744
		Local Match									
Fed. Reimb. Rate: 100.00% 7/26/2013 Jesus Serrano: PE funds revised per local agency's revised 6-A dated 6/10/2013.										Total:	194,744
2281	HBP	PE	-611								-611
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/15/2009 Wesley Zinke: PE funds moved from FFY 8/9 to 9/10. As requested in October 2009 Survey.										Total:	-611
2281	HBP	PE	104,000								104,000
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 11/12/2008 Eric Bost: PE funds for Design. Seismic Straetgy complete.										Total:	104,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					1,039,814				1,039,814
Local Match									
LSSRP Bond					134,719				134,719
Local AC									
Total					1,174,533				1,174,533

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2281	HBP	CON				-1,039,814	1,039,814				
	LSSRP Bond					-134,719	134,719				
Fed. Reimb. Rate: 88.53%		3/30/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2281	HBP	CON				1,039,814			-885,300		154,514
	LSSRP Bond					134,719			-114,700		20,019
Fed. Reimb. Rate: 88.53%		3/24/2014 Jesus Serrano: Project will be "ready to advertise" within 6-9 months, per local agency's e-mail dated 3/14/2014, LAPG Exhibit 6-D is pending.								Total:	174,533
2281	HBP	CON						-885,300	885,300		
	LSSRP Bond							-114,700	114,700		
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2281	HBP	CON					-885,300	885,300			
	LSSRP Bond						-114,700	114,700			
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2281	HBP	CON				-885,300	885,300				
	LSSRP Bond					-114,700	114,700				
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2281	HBP	CON				885,300				-885,300	
	LSSRP Bond					114,700				-114,700	
Fed. Reimb. Rate: 88.53%		9/19/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.								Total:	
2281	HBP	CON					-885,300			885,300	
	LSSRP Bond						-114,700			114,700	
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	

New!

New!

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2281 HBP LSSRP Bond	CON			-885,300	885,300				
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2281 HBP LSSRP Bond	CON		-885,300	885,300					
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2281 HBP LSSRP Bond	CON		885,300					-885,300	
Fed. Reimb. Rate: 88.53%	9/29/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	-885,300
2281 HBP LSSRP Bond	CON		-885,300					885,300	
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	885,300
2281 HBP LSSRP Bond	CON	-885,300	885,300						
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.							Total:	
2281 HBP LSSRP Bond	CON	-885,300	885,300						
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2281 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2281 HBP LSSRP Bond	CON	540,033							540,033
Fed. Reimb. Rate: 88.53%	11/12/2008 Eric Bost: Bond Funds approved. 11/12/2008 Eric Bost: CON funds moved from FFY 2008/9 to 2010/11. As requested by Exhibit 6A dated 8/29/2008.							Total:	69,967
2281 HBP LSSRP Bond	CON								
Fed. Reimb. Rate: 88.53%	11/12/2008 Eric Bost: Bond Funds approved. 10/15/2008 Eric Bost: CON funds moved from FFY 2011/12 to 2008/9. Schedule change per LA ODIS data. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	610,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10      County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2281    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									_____ Total:
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.									
2281    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%			345,267						_____ Total:
			44,733						44,733
									390,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0231, MILTON ROAD OVER ROCK CREEK TRIBUTARY, 3.7 MI. N/O SR 4. Replace 2-lane bridge with a standard 2-lane bridge.

Fed Proj: BRLS-5938(201)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	675,000								675,000
R/W									
CON								3,780,000	3,780,000
<b>Total</b>	<b>675,000</b>							<b>3,780,000</b>	<b>4,455,000</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	597,578							3,346,434	3,944,012
Local Match	77,423							433,566	510,989
LSSRP Bond									
Local AC									
<b>Total</b>	<b>675,000</b>							<b>3,780,000</b>	<b>4,455,000</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	597,578								597,578
Local Match	77,423								77,423
LSSRP Bond									
Local AC									
<b>Total</b>	<b>675,000</b>								<b>675,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3872	HBP	PE	597,578								597,578
	Local Match		77,423								77,423
Fed. Reimb. Rate: 88.53%											
10/6/2011 Jesus Serrano: New candidate project accepted into the HBP. PE Schedule/Cost per local agency's LAPG 6-A dated 10/3/2011.										<b>Total:</b>	<b>675,000</b>

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								3,346,434	3,346,434
Local Match								433,566	433,566
LSSRP Bond									
Local AC									
Total								3,780,000	3,780,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total	
3872	HBP	CON					-3,346,434			3,346,434		
	Local Match						-433,566			433,566		
Fed. Reimb. Rate: 88.53%			3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:		
3872	HBP	CON					3,346,434				3,346,434	
	Local Match						433,566				433,566	
Fed. Reimb. Rate: 88.53%			10/6/2011 Jesus Serrano: New candidate project accepted into the HBP. CON Schedule/Cost per local agency's LAPG 6-A dated 10/3/2011.							Total:		3,780,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0236, ST. FRANCIS AVENUE OVER MODESTO IRRIGATION DISTRICT (MID) MAIN CANAL, 0.1 MI. W/O McHENRY AVENUE. Replace 2-lane bridge with a standard 2-lane bridge. 9/22/2010: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5938(193)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	200,000								200,000
R/W									
CON								1,120,000	1,120,000
<b>Total</b>	<b>200,000</b>							<b>1,120,000</b>	<b>1,320,000</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	200,000							1,120,000	1,320,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>200,000</b>							<b>1,120,000</b>	<b>1,320,000</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	200,000								200,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>200,000</b>								<b>200,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3677	HBP	PE	200,000		-200,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 1/6/2011 Jesus Serrano: PE funding to be requested in 10/11 FFY, per local agency's 6-D dated 11/29/2010.										Total:	
3677	HBP	PE			200,000						200,000
		Local Match									
Fed. Reimb. Rate: 100.00% 9/22/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/22/2010 Jesus Serrano: New candidate project accepted into the HBP.										Total:	200,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								1,120,000	1,120,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,120,000	1,120,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3677	HBP	CON					-1,120,000			1,120,000	
	Local Match										
Fed. Reimb. Rate: 100.00%      10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3677	HBP	CON				-1,120,000	1,120,000				
	Local Match										
Fed. Reimb. Rate: 100.00%      10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3677	HBP	CON				1,120,000				-1,120,000	
	Local Match										
Fed. Reimb. Rate: 100.00%      10/5/2011 Jesus Serrano: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.										Total:	
3677	HBP	CON								1,120,000	1,120,000
	Local Match										
Fed. Reimb. Rate: 100.00%      9/22/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/22/2010 Jesus Serrano: New candidate project accepted into the HBP.										Total:	1,120,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0257, COOPERSTOWN ROAD OVER RYDBERG CREEK, 3.9 MI. NW/O LA GRANGE ROAD. Replace 2-lane bridge with a standard 2-lane bridge. 9/28/2010: Toll Credits programmed for PE & CON. 7/23/2013: Toll credits used for R/W.

Fed Proj: BRLO-5938(194)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	225,000	225,000							450,000
R/W					75,000				75,000
CON								1,463,000	1,463,000
<b>Total</b>	<b>225,000</b>	<b>225,000</b>			<b>75,000</b>			<b>1,463,000</b>	<b>1,988,000</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	225,000	225,000			75,000			1,463,000	1,988,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>225,000</b>	<b>225,000</b>			<b>75,000</b>			<b>1,463,000</b>	<b>1,988,000</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	225,000	225,000							450,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>225,000</b>	<b>225,000</b>							<b>450,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3682	HBP	PE		225,000							225,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
7/23/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits).											
7/23/2013 Jesus Serrano: PE funding revised per local agency's revised 6-A dated June 10, 2013.										Total:	225,000
3682	HBP	PE	225,000		-225,000						
		Local Match									
Fed. Reimb. Rate: 100.00%											
7/23/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits).											
1/6/2011 Jesus Serrano: PE funding to be requested in 10/11 FFY, per local agency's 6-D dated 11/29/2010.										Total:	
3682	HBP	PE			225,000						225,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
9/28/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits).											
9/22/2010 Jesus Serrano: New candidate project accepted into the HBP.										Total:	225,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>R/W Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					75,000				75,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>					75,000				75,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3682	HBP	R/W				-75,000	75,000				
		Local Match									
Fed. Reimb. Rate: 100.00%    3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear.										Total:	
3682	HBP	R/W				25,000					25,000
		Local Match									
Fed. Reimb. Rate: 100.00%    3/24/2014 Jesus Serrano: R/W funds revised per local agency's revised 6-A dated 3/6/2014.										Total:	25,000
3682	HBP	R/W				50,000					50,000
		Local Match									
Fed. Reimb. Rate: 100.00%    7/23/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 7/23/2013 Jesus Serrano: R/W phase added per local agency's revised 6-A dated 6/10/2013.										Total:	50,000

New!

New!

CON Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								1,463,000	1,463,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>								1,463,000	1,463,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3682	HBP	CON								-300,750	-300,750
		Local Match									
Fed. Reimb. Rate: 100.00%    3/24/2014 Jesus Serrano: CON funds revised per local agency's revised 6-A dated 3/6/2014.										Total:	-300,750
3682	HBP	CON								503,750	503,750
		Local Match									
Fed. Reimb. Rate: 100.00%    7/23/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 7/23/2013 Jesus Serrano: CON funding revised per local agency's revised 6-A dated 6/10/2013.										Total:	503,750

New!

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10      County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3682    HBP            CON Local Match					-1,260,000			1,260,000	
Fed. Reimb. Rate: 100.00%	7/23/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3682    HBP            CON Local Match					1,260,000			-1,260,000	
Fed. Reimb. Rate: 100.00%	7/23/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 10/5/2011 Jesus Serrano: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:	
3682    HBP            CON Local Match								1,260,000	1,260,000
Fed. Reimb. Rate: 100.00%	9/28/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/22/2010 Jesus Serrano: New candidate project accepted into the HBP.							Total:	1,260,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0272, SONORA ROAD OVER MARTELLS CREEK, 0.1 MI E/O FRANKENHEIMER RD. SCOUR COUNTERMEASURE.  
3/11/2011: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5938(203)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	17,969								17,969
R/W									
CON								100,625	100,625
<b>Total</b>	<b>17,969</b>							<b>100,625</b>	<b>118,594</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	17,969							100,625	118,594
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>17,969</b>							<b>100,625</b>	<b>118,594</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	17,969								17,969
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>17,969</b>								<b>17,969</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3805	HBP	PE	17,969								17,969
	Local Match										
Fed. Reimb. Rate: 100.00%										Total:	17,969
3/11/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits).											
3/11/2011 Jesus Serrano: New candidate project accepted into the HBP. PE cost and schedule per local agency's Exhibit 6-A dated 2/14/2011.											

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								100,625	100,625
Local Match									
LSSRP Bond									
Local AC									
Total								100,625	100,625

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3805	HBP	CON					-100,625			100,625	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
3805	HBP	CON				-100,625	100,625				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3805	HBP	CON			-100,625	100,625					
	Local Match										
Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3805	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00% 10/5/2011 Jesus Serrano: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. As requested in September 2011 Survey.										Total:	
3805	HBP	CON		100,625							100,625
	Local Match										
Fed. Reimb. Rate: 100.00% 3/11/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/11/2011 Jesus Serrano: New candidate project accepted into the HBP. CON cost and schedule per local agency's Exhibit 6-A dated 2/14/2011.										Total:	100,625

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency

Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0302, TEGNER ROAD OVER TURLOCK IRRIGATION DISTRICT (TID) LATERAL #5, AT JCT W/ HARDING ROAD. Replace 2-lane bridge with a standard 2-lane bridge. 9/23/2010: Toll Credits programmed for PE & CON. 9/17/2013: Toll credits used for R/W.

Fed Proj: BRLO-5938(196)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	87,500		292,500						380,000
R/W					50,000				50,000
CON								1,260,457	1,260,457
<b>Total</b>	<b>87,500</b>		<b>292,500</b>		<b>50,000</b>			<b>1,260,457</b>	<b>1,690,457</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	87,500		292,500		50,000			1,260,457	1,690,457
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>87,500</b>		<b>292,500</b>		<b>50,000</b>			<b>1,260,457</b>	<b>1,690,457</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	87,500		292,500						380,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>87,500</b>		<b>292,500</b>						<b>380,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3687	HBP	PE			292,500						292,500
		Local Match									
Fed. Reimb. Rate: 100.00% 9/17/2013 Jesus Serrano: PE funds revised per local agency's 2013 HBP Survey, and per revised 6-D dated 1/30/2013.										<b>Total:</b>	292,500
3687	HBP	PE	87,500		-87,500						
		Local Match									
Fed. Reimb. Rate: 100.00% 9/17/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 1/6/2011 Jesus Serrano: PE funding to be requested in 10/11 FFY, per local agency's 6-D dated 11/29/2010.										<b>Total:</b>	
3687	HBP	PE			87,500						87,500
		Local Match									
Fed. Reimb. Rate: 100.00% 9/23/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/23/2010 Jesus Serrano: New candidate project accepted into the HBP.										<b>Total:</b>	87,500

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>R/W Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$					50,000				50,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>					50,000				50,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3687	HBP	R/W			-50,000		50,000				
		Local Match									
Fed. Reimb. Rate: 100.00%      3/28/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.										Total:	

New!

3687	HBP	R/W			50,000						50,000
		Local Match									
Fed. Reimb. Rate: 100.00%      9/17/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/17/2013 Jesus Serrano: R/W funds added per local agency's 2013 HBP Survey.										Total:	50,000

<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								1,260,457	1,260,457
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>								1,260,457	1,260,457

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3687	HBP	CON								15,017	15,017
		Local Match									
Fed. Reimb. Rate: 100.00%      9/17/2013 Jesus Serrano: CON funds revised per local agency's 2013 HBP Survey.										Total:	15,017

3687	HBP	CON								755,440	755,440
		Local Match									
Fed. Reimb. Rate: 100.00%      9/17/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/11/2013 Jesus Serrano: CON funds revised per local agency's 6-D dated 01/30/2013.										Total:	755,440

3687	HBP	CON					-490,000			490,000	
		Local Match									
Fed. Reimb. Rate: 100.00%      9/17/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10      County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
3687    HBP            CON Local Match				-490,000	490,000				
Fed. Reimb. Rate: 100.00%	9/17/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3687    HBP            CON Local Match				490,000				-490,000	
Fed. Reimb. Rate: 100.00%	9/17/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 10/5/2011 Jesus Serrano: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.							Total:	
3687    HBP            CON Local Match								490,000	490,000
Fed. Reimb. Rate: 100.00%	9/23/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/23/2010 Jesus Serrano: New candidate project accepted into the HBP.							Total:	490,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 39C0001, RIVER ROAD OVER SAN JOAQUIN RIVER, STANISLAUS COUNTY LINE. LSSRP Seismic Retrofit

Fed Proj: STPLZ-5938(037)

Phase Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
PE	964,400			731,600					1,696,000
R/W									
CON								17,891,000	17,891,000
<b>Total</b>	<b>964,400</b>			<b>731,600</b>				<b>17,891,000</b>	<b>19,587,000</b>
Fund Source Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	853,783			647,685				15,838,902	17,340,371
Local Match	110,617			83,915					194,531
LSSRP Bond								2,052,098	2,052,098
Local AC									
<b>Total</b>	<b>964,400</b>			<b>731,600</b>				<b>17,891,000</b>	<b>19,587,000</b>
PE Summary:	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	853,783			647,685					1,501,469
Local Match	110,617			83,915					194,531
LSSRP Bond									
Local AC									
<b>Total</b>	<b>964,400</b>			<b>731,600</b>					<b>1,696,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2282	HBP	PE				647,685					647,685
	Local Match					83,915					83,915
Fed. Reimb. Rate: 88.53% 9/19/2013 Reza Fereshtehnejad: per 2013 survey. Justification is required.										<b>Total:</b>	<b>731,600</b>
2282	HBP	PE	853,783								853,783
	Local Match		110,617								110,617
Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke: Per October 2009 Survey.										<b>Total:</b>	<b>964,400</b>

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
<b>CON Summary:</b>	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$								15,838,902	15,838,902
Local Match									
LSSRP Bond								2,052,098	2,052,098
Local AC									
Total								17,891,000	17,891,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2282	HBP	CON								10,659,897	10,659,897
	LSSRP Bond									1,381,103	1,381,103
Fed. Reimb. Rate: 88.53% 9/19/2013 Reza Fereshtehnejad: No justification has been provided. reserved funds are based on the 2013 survey										Total:	12,041,000
2282	HBP	CON					-5,179,005			5,179,005	
	LSSRP Bond						-670,995			670,995	
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
2282	HBP	CON				-5,179,005	5,179,005				
	LSSRP Bond					-670,995	670,995				
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2282	HBP	CON			-5,179,005	5,179,005					
	LSSRP Bond				-670,995	670,995					
Fed. Reimb. Rate: 88.53% 10/14/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. As requested in September 2011 Survey.										Total:	
2282	HBP	CON		-5,179,005	5,179,005						
	LSSRP Bond			-670,995	670,995						
Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2282	HBP	CON	-5,179,005	5,179,005							
	LSSRP Bond		-670,995	670,995							
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.										Total:	
2282	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke: CON funds moved from FFY 10/11 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.										Total:	

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10      County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
2282    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%	10/16/2008 Eric Bost: CON funds moved from FFY 2011/12 to 2010/11. Schedule change per LA ODIS data. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
2282    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
2282    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%		5,179,005							5,179,005
		670,995							670,995
								Total:	5,850,000

## 2012/13-2017/18 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10      County: Stanislaus

Responsible Agency	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Stanislaus Area Association Of Governments

Number of Projects: 20

**Total Costs:**

	Prior	12/13	13/14	14/15	15/16	16/17	17/18	Beyond	Total
Fed \$	8,615,320	717,539	5,161,235	1,046,070	3,289,567	1,260,000	1,534,500	93,676,531	115,300,763
Local Match	784,938	17,205	342,265	135,530	430,699			3,851,810	5,562,445
LSSRP Bond	-0				-134,547			5,472,842	5,338,295
Local AC									
<b>Total for all Phases</b>	<b>9,400,258</b>	<b>734,744</b>	<b>5,503,500</b>	<b>1,181,600</b>	<b>3,585,719</b>	<b>1,260,000</b>	<b>1,534,500</b>	<b>103,001,182</b>	<b>126,201,503</b>