

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

11/10/2010, 4:22 PM

- Notes:
- 1) This is the FTIP lump sum “backup” list for HBP funded projects. Please see the Local Assistance web site for the most current listings.
 - 2) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for funding.
 - 3) Guaranteed funding levels are determined at time of federal authorization and obligation for given phase of work. For details see Chapter 3 of the Local Assistance Procedures Manual.
 - 4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.
 - 5) Prop 1B bond funds for the Local Seismic Safety Retrofit Program (LSSRP) used for matching federal funds are also managed by Caltrans.
 - 6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0140, W SHIELDS AVE, OVER CALIFORNIA AQUEDUCT, 1 MI WEST OF RUSSELL AVE. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(016)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE			150,000						150,000
R/W									
CON							200,000		200,000
Total			150,000				200,000		350,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			132,795				177,060		309,855
Local Match			17,205						17,205
LSSRP Bond							22,940		22,940
Local AC									
Total			150,000				200,000		350,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			132,795						132,795
Local Match			17,205						17,205
LSSRP Bond									
Local AC									
Total			150,000						150,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2292	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000
2292	HBP	PE		132,795							132,795
	Local Match			17,205							17,205
Fed. Reimb. Rate: 88.53% 10/22/2008 Reza Fereshtehnejad: moving funds from 06/07 to 08/09.										Total:	150,000
2292	HBP	PE	-160,000								-160,000
	Local Match		-40,000								-40,000
Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad: moving funds										Total:	-200,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2292 HBP PE		-79,677	79,677						
Local Match		-10,323	10,323						
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total: _____

2292 HBP PE		-79,677	79,677						
Local Match		-10,323	10,323						
Fed. Reimb. Rate: 88.53%	4/28/2010 Reza Fereshtehnejad: BRIDGE NO. 42C0140, W SHIELDS AVE, OVER CALIFORNIA AQUEDUCT, 1 MI WEST OF RUSSELL AVE. LSSRP Seismic Retrofit 10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total: _____

New!

2292 HBP PE		26,559	-26,559						
Local Match		3,441	-3,441						
Fed. Reimb. Rate: 88.53%	4/28/2010 Reza Fereshtehnejad: Correct previous year funding line. 7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.								Total: _____

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							177,060		177,060
Local Match									
LSSRP Bond							22,940		22,940
Local AC									
Total							200,000		200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2292	HBP	CON				442,650					442,650
	LSSRP Bond					57,350					57,350
Fed. Reimb. Rate: 88.53%	Total: _____										

2292 HBP CON			177,060	-442,650							-265,590
LSSRP Bond			22,940	-57,350							-34,410
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.										Total: _____

2292 HBP CON			-177,060	177,060							
LSSRP Bond			-22,940	22,940							
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total: _____

2292 HBP CON				-177,060	177,060						
LSSRP Bond				-22,940	22,940						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total: _____

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2292 HBP CON			177,060		-177,060				
LSSRP Bond			22,940		-22,940				
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.								Total: _____
2292 HBP CON			-177,060		177,060				
LSSRP Bond			-22,940		22,940				
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.								Total: _____
2292 HBP CON					-177,060	177,060			
LSSRP Bond					-22,940	22,940			
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total: _____
2292 HBP CON						-177,060	177,060		
LSSRP Bond						-22,940	22,940		
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2292 HBP CON					177,060		-177,060		
LSSRP Bond					22,940		-22,940		
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.								Total: _____
2292 HBP CON					-177,060	177,060			
LSSRP Bond					-22,940	22,940			
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2292 HBP CON						-177,060	177,060		
LSSRP Bond						-22,940	22,940		
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

New!

New!

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0141, N RUSSELL AVE, OVER CALIFORNIA AQUEDUCT, 1.8 MI S/O SHIELDS AVE. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(017)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE			200,000						200,000
R/W									
CON							200,000		200,000
Total			200,000				200,000		400,000

Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			177,060				177,060		354,120
Local Match			22,940						22,940
LSSRP Bond							22,940		22,940
Local AC									
Total			200,000				200,000		400,000

PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			177,060						177,060
Local Match			22,940						22,940
LSSRP Bond									
Local AC									
Total			200,000						200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2293	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000
2293	HBP	PE		132,795							132,795
	Local Match			17,205							17,205
Fed. Reimb. Rate: 88.53% 10/22/2008 Reza Fereshtehnejad: moving funds.										Total:	150,000
2293	HBP	PE	-160,000								-160,000
	Local Match		-40,000								-40,000
Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad: Moving funding.										Total:	-200,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2293 HBP PE		-79,677	123,942						44,265
Local Match		-10,323	16,058						5,735
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total: 50,000

2293 HBP PE		-53,118	53,118						
Local Match		-6,882	6,882						
Fed. Reimb. Rate: 88.53%	7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.								Total: _____

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							177,060		177,060
Local Match									
LSSRP Bond							22,940		22,940
Local AC									
Total							200,000		200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2293	HBP	CON				442,650					442,650
	LSSRP Bond					57,350					57,350
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.									Total: 500,000	

2293	HBP	CON			177,060	-442,650					-265,590
	LSSRP Bond				22,940	-57,350					-34,410
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey									Total: -300,000	

2293	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____	

2293	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____	

2293	HBP	CON			177,060		-177,060				
	LSSRP Bond				22,940		-22,940				
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.									Total: _____	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2293 HBP CON LSSRP Bond			-177,060		177,060				
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.								Total: _____
2293 HBP CON LSSRP Bond					-177,060	177,060			
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total: _____
2293 HBP CON LSSRP Bond						-177,060	177,060		
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2293 HBP CON LSSRP Bond					177,060		-177,060		New!
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.								Total: _____
2293 HBP CON LSSRP Bond					-177,060	177,060			New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2293 HBP CON LSSRP Bond						-177,060	177,060		New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0143, NEES AVE, OVER CALIFORNIA AQUEDUCT, NEES AVE, 1 MI E/O I-5. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(018)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE			210,000						210,000
R/W									
CON							200,000		200,000
Total			210,000				200,000		410,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			185,913				177,060		362,973
Local Match			24,087						24,087
LSSRP Bond							22,940		22,940
Local AC									
Total			210,000				200,000		410,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			185,913						185,913
Local Match			24,087						24,087
LSSRP Bond									
Local AC									
Total			210,000						210,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2294	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000
2294	HBP	PE		132,795							132,795
	Local Match			17,205							17,205
Fed. Reimb. Rate: 88.53% 10/22/2008 Reza Fereshtehnejad: moving funds.										Total:	150,000
2294	HBP	PE	-160,000								-160,000
	Local Match		-40,000								-40,000
Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2294 HBP PE		-79,677	132,795						53,118
Local Match		-10,323	17,205						6,882
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total: 60,000

2294 HBP PE		-53,118	53,118						
Local Match		-6,882	6,882						
Fed. Reimb. Rate: 88.53%	7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.								Total:

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							177,060		177,060
Local Match									
LSSRP Bond							22,940		22,940
Local AC									
Total							200,000		200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2294	HBP	CON				442,650					442,650
	LSSRP Bond					57,350					57,350
Fed. Reimb. Rate: 88.53%										Total: 500,000	

2294	HBP	CON			177,060	-442,650					-265,590
	LSSRP Bond				22,940	-57,350					-34,410
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: requested funds from the survey.									Total: -300,000	

2294	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	

2294	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	

2294	HBP	CON			177,060		-177,060				
	LSSRP Bond				22,940		-22,940				
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.									Total:	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2294 HBP CON LSSRP Bond			-177,060		177,060				
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.								Total: _____
2294 HBP CON LSSRP Bond					-177,060		177,060		
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total: _____
2294 HBP CON LSSRP Bond						-177,060		177,060	
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2294 HBP CON LSSRP Bond					177,060			-177,060	New!
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.								Total: _____
2294 HBP CON LSSRP Bond					-177,060		177,060		New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2294 HBP CON LSSRP Bond						-177,060		177,060	New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0156, JAYNE AVE, OVER CALIFORNIA AQUEDUCT, 2.5 MI E OF SH 269. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(019)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE			200,000						200,000
R/W									
CON							160,000		160,000
Total			200,000				160,000		360,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			177,060				141,648		318,708
Local Match			22,940						22,940
LSSRP Bond							18,352		18,352
Local AC									
Total			200,000				160,000		360,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			177,060						177,060
Local Match			22,940						22,940
LSSRP Bond									
Local AC									
Total			200,000						200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2295	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000
2295	HBP	PE		177,060							177,060
	Local Match			22,940							22,940
Fed. Reimb. Rate: 88.53% 10/22/2008 Reza Fereshtehnejad: moved the PE funds.										Total:	200,000
2295	HBP	PE	-160,000								-160,000
	Local Match		-40,000								-40,000
Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad: move funding.										Total:	-200,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2295 HBP PE		-123,942	123,942						
Local Match		-16,058	16,058						
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total: _____

2295 HBP PE		-53,118	53,118						
Local Match		-6,882	6,882						
Fed. Reimb. Rate: 88.53%	7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.								Total: _____

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							141,648		141,648
Local Match									
LSSRP Bond							18,352		18,352
Local AC									
Total							160,000		160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2295	HBP	CON				442,650					442,650
	LSSRP Bond					57,350					57,350
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.									Total: _____	500,000
2295	HBP	CON			141,648	-442,650					-301,002
	LSSRP Bond				18,352	-57,350					-38,998
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.									Total: _____	-340,000
2295	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____	
2295	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____	
2295	HBP	CON			141,648		-141,648				
	LSSRP Bond				18,352		-18,352				
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.									Total: _____	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2295 HBP CON LSSRP Bond			-141,648		141,648				
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.								Total: _____
2295 HBP CON LSSRP Bond					-141,648	141,648			
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total: _____
2295 HBP CON LSSRP Bond						-141,648	141,648		
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2295 HBP CON LSSRP Bond					141,648		-141,648		New!
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.								Total: _____
2295 HBP CON LSSRP Bond					-141,648	141,648			New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2295 HBP CON LSSRP Bond						-141,648	141,648		New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0159, MT WHITNEY AVE, OVER CALIFORNIA AQUEDUCT, 10.6 MI W OF SH 269. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(020)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE			160,000						160,000
R/W									
CON							160,000		160,000
Total			160,000				160,000		320,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			141,648				141,648		283,296
Local Match			18,352						18,352
LSSRP Bond							18,352		18,352
Local AC									
Total			160,000				160,000		320,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			141,648						141,648
Local Match			18,352						18,352
LSSRP Bond									
Local AC									
Total			160,000						160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2296	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000
2296	HBP	PE		132,795							132,795
	Local Match			17,205							17,205
Fed. Reimb. Rate: 88.53% 10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	150,000
2296	HBP	PE	-160,000								-160,000
	Local Match		-40,000								-40,000
Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2296 HBP PE		-79,677	88,530						8,853
Local Match		-10,323	11,470						1,147
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total: <u>10,000</u>

2296 HBP PE		-53,118	53,118						
Local Match		-6,882	6,882						
Fed. Reimb. Rate: 88.53%	7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.								Total: <u> </u>

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							141,648		141,648
Local Match									
LSSRP Bond							18,352		18,352
Local AC									
Total							160,000		160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2296	HBP	CON				442,650					442,650
	LSSRP Bond					57,350					57,350
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.									Total: <u>500,000</u>	
2296	HBP	CON			141,648	-442,650					-301,002
	LSSRP Bond				18,352	-57,350					-38,998
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: requested funds from the survey.									Total: <u>-340,000</u>	
2296	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: <u> </u>	
2296	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: <u> </u>	
2296	HBP	CON			141,648		-141,648				
	LSSRP Bond				18,352		-18,352				
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.									Total: <u> </u>	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2296 HBP CON LSSRP Bond			-141,648		141,648				
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.								Total: _____
2296 HBP CON LSSRP Bond					-141,648	141,648			
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total: _____
2296 HBP CON LSSRP Bond						-141,648	141,648		
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2296 HBP CON LSSRP Bond					141,648		-141,648		New!
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.								Total: _____
2296 HBP CON LSSRP Bond					-141,648	141,648			New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2296 HBP CON LSSRP Bond						-141,648	141,648		New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0173, MANNING AVE, OVER CALIFORNIA AQUEDUCT, EAST OF DOUGLAS. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(021)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE			200,000						200,000
R/W									
CON							160,000		160,000
Total			200,000				160,000		360,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			177,060				141,648		318,708
Local Match			22,940						22,940
LSSRP Bond							18,352		18,352
Local AC									
Total			200,000				160,000		360,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			177,060						177,060
Local Match			22,940						22,940
LSSRP Bond									
Local AC									
Total			200,000						200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2297	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000
2297	HBP	PE		132,795							132,795
	Local Match			17,205							17,205
Fed. Reimb. Rate: 88.53% 10/22/2008 Reza Fereshtehnejad: Moving funds										Total:	150,000
2297	HBP	PE	-160,000								-160,000
	Local Match		-40,000								-40,000
Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2297 HBP PE		-79,677	123,942						44,265
Local Match		-10,323	16,058						5,735
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total: 50,000

2297 HBP PE		-53,118	53,118						
Local Match		-6,882	6,882						
Fed. Reimb. Rate: 88.53%	7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.								Total: _____

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							141,648		141,648
Local Match									
LSSRP Bond							18,352		18,352
Local AC									
Total							160,000		160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2297	HBP	CON				442,650					442,650
	LSSRP Bond					57,350					57,350
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.									Total: 500,000	

2297	HBP	CON			141,648	-442,650					-301,002
	LSSRP Bond				18,352	-57,350					-38,998
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.									Total: -340,000	

2297	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____	

2297	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____	

2297	HBP	CON			141,648		-141,648				
	LSSRP Bond				18,352		-18,352				
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.									Total: _____	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2297 HBP CON LSSRP Bond			-141,648		141,648				
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.								Total: _____
2297 HBP CON LSSRP Bond					-141,648	141,648			
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total: _____
2297 HBP CON LSSRP Bond						-141,648	141,648		
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2297 HBP CON LSSRP Bond					141,648		-141,648		New!
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.								Total: _____
2297 HBP CON LSSRP Bond					-141,648	141,648			New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2297 HBP CON LSSRP Bond						-141,648	141,648		New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0245, W PANOCHE ROAD, OVER CALIFORNIA AQUEDUCT, 2 MI EAST OF FAIRFAX. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(022)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE			210,000						210,000
R/W									
CON							160,000		160,000
Total			210,000				160,000		370,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			185,913				141,648		327,561
Local Match			24,087						24,087
LSSRP Bond							18,352		18,352
Local AC									
Total			210,000				160,000		370,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			185,913						185,913
Local Match			24,087						24,087
LSSRP Bond									
Local AC									
Total			210,000						210,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2298	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000
2298	HBP	PE		132,795							132,795
	Local Match			17,205							17,205
Fed. Reimb. Rate: 88.53% 10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	150,000
2298	HBP	PE	-160,000								-160,000
	Local Match		-40,000								-40,000
Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2298 HBP PE		-79,677	132,795						53,118
Local Match		-10,323	17,205						6,882
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total: <u>60,000</u>

2298 HBP PE		-53,118	53,118						
Local Match		-6,882	6,882						
Fed. Reimb. Rate: 88.53%	7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.								Total: _____

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							141,648		141,648
Local Match									
LSSRP Bond							18,352		18,352
Local AC									
Total							160,000		160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2298	HBP	CON				442,650					442,650
	LSSRP Bond					57,350					57,350
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.									Total: <u>500,000</u>	
2298	HBP	CON			141,648	-442,650					-301,002
	LSSRP Bond				18,352	-57,350					-38,998
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.									Total: <u>-340,000</u>	
2298	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____	
2298	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____	
2298	HBP	CON			141,648		-141,648				
	LSSRP Bond				18,352		-18,352				
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.									Total: _____	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2298 HBP CON LSSRP Bond			-141,648		141,648				
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.								Total: _____
2298 HBP CON LSSRP Bond					-141,648		141,648		
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total: _____
2298 HBP CON LSSRP Bond						-141,648		141,648	
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2298 HBP CON LSSRP Bond					141,648			-141,648	New!
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.								Total: _____
2298 HBP CON LSSRP Bond					-141,648		141,648		New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2298 HBP CON LSSRP Bond						-141,648		141,648	New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0370, CLARKSON AVE, OVER CALIFORNIA AQUEDUCT, 2.0 MI E OF SR 33. LSSRP Seismic Retrofit 4/5/2010: Toll Credits programmed for PE.

Fed Proj: BHLOZ-6248(023)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE			210,000						210,000
R/W									
CON								200,000	200,000
Total			210,000					200,000	410,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			210,000					177,060	387,060
Local Match									
LSSRP Bond								22,940	22,940
Local AC									
Total			210,000					200,000	410,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			210,000						210,000
Local Match									
LSSRP Bond									
Local AC									
Total			210,000						210,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2301	HBP	PE	200,000								200,000
		Local Match									
	Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).								Total:	200,000
2301	HBP	PE		150,000							150,000
		Local Match									
	Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	150,000
2301	HBP	PE	-200,000								-200,000
		Local Match									
	Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	-200,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2301 HBP PE Local Match		-90,000	150,000						60,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Wesley Zinke: Per October 2009 Survey.							Total:	60,000

2301 HBP PE Local Match		-60,000	60,000						
Fed. Reimb. Rate: 100.00%	7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.							Total:	

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								177,060	177,060
Local Match									
LSSRP Bond								22,940	22,940
Local AC									
Total								200,000	200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2301	HBP	CON				442,650					442,650
	LSSRP Bond					57,350					57,350
Fed. Reimb. Rate: 88.53%										Total:	500,000
2301	HBP	CON			177,060	-442,650					-265,590
	LSSRP Bond				22,940	-57,350					-34,410
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.									Total:	-300,000
2301	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
2301	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
2301	HBP	CON					-177,060			177,060	
	LSSRP Bond						-22,940			22,940	
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).									Total:	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2301 HBP CON LSSRP Bond			177,060					-177,060	
Fed. Reimb. Rate: 88.53%			22,940					-22,940	
10/17/2008 Shannon Mlcoch: CON funds moved from FFY Beyond to 2009/10.									Total: _____
2301 HBP CON LSSRP Bond			-177,060		177,060				
Fed. Reimb. Rate: 88.53%			-22,940		22,940				
10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.									Total: _____
2301 HBP CON LSSRP Bond					-177,060	177,060			
Fed. Reimb. Rate: 88.53%					-22,940	22,940			
10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.									Total: _____
2301 HBP CON LSSRP Bond						-177,060	177,060		
Fed. Reimb. Rate: 88.53%						-22,940	22,940		
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.									Total: _____
2301 HBP CON LSSRP Bond							-177,060	177,060	
Fed. Reimb. Rate: 88.53%							-22,940	22,940	
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.									Total: _____
2301 HBP CON LSSRP Bond					177,060			-177,060	New!
Fed. Reimb. Rate: 88.53%					22,940			-22,940	
9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.									Total: _____
2301 HBP CON LSSRP Bond					-177,060	177,060			New!
Fed. Reimb. Rate: 88.53%					-22,940	22,940			
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2301 HBP CON LSSRP Bond						-177,060	177,060		New!
Fed. Reimb. Rate: 88.53%						-22,940	22,940		
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2301 HBP CON LSSRP Bond							-177,060	177,060	New!
Fed. Reimb. Rate: 88.53%							-22,940	22,940	
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).									Total: _____

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0371, EL DORADO AVE, OVER CALIFORNIA AQUEDUCT, 1.4 MI S OF SR 145. LSSRP Seismic Retrofit 4/5/2010: Toll Credits programmed for PE.

Fed Proj: BHLOZ-6248(024)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE			210,000						210,000
R/W									
CON								200,000	200,000
Total			210,000					200,000	410,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			210,000					177,060	387,060
Local Match									
LSSRP Bond								22,940	22,940
Local AC									
Total			210,000					200,000	410,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			210,000						210,000
Local Match									
LSSRP Bond									
Local AC									
Total			210,000						210,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2302	HBP	PE	200,000								200,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).										Total:	200,000
2302	HBP	PE		150,000							150,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).										Total:	150,000
10/22/2008 Reza Fereshtehnejad: Moving funds.											
2302	HBP	PE	-200,000								-200,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).										Total:	-200,000
10/22/2008 Reza Fereshtehnejad: Moving funds.											

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total	
2302	HBP	PE		-90,000	150,000						60,000	
Local Match												
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total:	60,000

2302	HBP	PE		-60,000	60,000							
Local Match												
Fed. Reimb. Rate: 100.00%			7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP.								Total:	

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								177,060	177,060
Local Match									
LSSRP Bond								22,940	22,940
Local AC									
Total								200,000	200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total	
2302	HBP	CON				442,650					442,650	
	LSSRP Bond					57,350					57,350	
Fed. Reimb. Rate: 88.53%											Total:	500,000

2302	HBP	CON			177,060	-442,650					-265,590	
	LSSRP Bond				22,940	-57,350					-34,410	
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total:	-300,000

2302	HBP	CON			-177,060	177,060						
	LSSRP Bond				-22,940	22,940						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2302	HBP	CON				-177,060	177,060					
	LSSRP Bond					-22,940	22,940					
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2302	HBP	CON					-177,060			177,060		
	LSSRP Bond						-22,940			22,940		
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2302 HBP CON LSSRP Bond			177,060					-177,060	
Fed. Reimb. Rate: 88.53%			22,940					-22,940	
10/17/2008 Shannon Mlcoch: CON funds moved from FFY Beyond to 2009/10.									Total: _____
2302 HBP CON LSSRP Bond			-177,060		177,060				
Fed. Reimb. Rate: 88.53%			-22,940		22,940				
10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.									Total: _____
2302 HBP CON LSSRP Bond					-177,060	177,060			
Fed. Reimb. Rate: 88.53%					-22,940	22,940			
10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.									Total: _____
2302 HBP CON LSSRP Bond						-177,060	177,060		
Fed. Reimb. Rate: 88.53%						-22,940	22,940		
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.									Total: _____
2302 HBP CON LSSRP Bond							-177,060	177,060	
Fed. Reimb. Rate: 88.53%							-22,940	22,940	
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.									Total: _____
2302 HBP CON LSSRP Bond					177,060			-177,060	New!
Fed. Reimb. Rate: 88.53%					22,940			-22,940	
9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.									Total: _____
2302 HBP CON LSSRP Bond					-177,060	177,060			New!
Fed. Reimb. Rate: 88.53%					-22,940	22,940			
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2302 HBP CON LSSRP Bond						-177,060	177,060		New!
Fed. Reimb. Rate: 88.53%						-22,940	22,940		
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
2302 HBP CON LSSRP Bond							-177,060	177,060	New!
Fed. Reimb. Rate: 88.53%							-22,940	22,940	
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).									Total: _____

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0425, GALE AVE, OVER CALIFORNIA AQUEDUCT, 3.0 MI E LASSEN AVE. LSSRP Seismic Retrofit 4/5/2010: Toll Credits programmed for PE.

Fed Proj: BHLOZ-6248(025)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE			200,000						200,000
R/W									
CON								160,000	160,000
Total			200,000					160,000	360,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			200,000					141,648	341,648
Local Match									
LSSRP Bond								18,352	18,352
Local AC									
Total			200,000					160,000	360,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			200,000						200,000
Local Match									
LSSRP Bond									
Local AC									
Total			200,000						200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2303	HBP	PE	200,000								200,000
		Local Match									
	Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).								Total:	200,000
2303	HBP	PE		150,000							150,000
		Local Match									
	Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	150,000
2303	HBP	PE	-200,000								-200,000
		Local Match									
	Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	-200,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2303 HBP PE Local Match		-90,000	140,000						50,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Wesley Zinke: Per October 2009 Survey.							Total:	50,000

2303 HBP PE Local Match		-60,000	60,000						
Fed. Reimb. Rate: 100.00%	7/30/2010 Tom Glaski: Moving 08/09 PE funds to FY 09/10 EPSP							Total:	

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								141,648	141,648
Local Match									
LSSRP Bond								18,352	18,352
Local AC									
Total								160,000	160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2303	HBP	CON				442,650					442,650
	LSSRP Bond					57,350					57,350
Fed. Reimb. Rate: 88.53%										Total:	500,000
2303	HBP	CON			141,648	-442,650					-301,002
	LSSRP Bond				18,352	-57,350					-38,998
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.									Total:	-340,000
2303	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
2303	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
2303	HBP	CON					-141,648			141,648	
	LSSRP Bond						-18,352			18,352	
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).									Total:	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2303 HBP CON LSSRP Bond			141,648					-141,648	
Fed. Reimb. Rate: 88.53%	10/17/2008 Shannon Mlcoch: CON funds moved from FFY Beyond to 2009/10.								
			18,352					-18,352	
								Total:	
2303 HBP CON LSSRP Bond			-141,648		141,648				
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.								
			-18,352		18,352				
								Total:	
2303 HBP CON LSSRP Bond					-141,648	141,648			
Fed. Reimb. Rate: 88.53%	10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.								
					-18,352	18,352			
								Total:	
2303 HBP CON LSSRP Bond						-141,648	141,648		
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.								
						-18,352	18,352		
								Total:	
2303 HBP CON LSSRP Bond							-141,648	141,648	
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.								
							-18,352	18,352	
								Total:	
2303 HBP CON LSSRP Bond					141,648			-141,648	New!
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.								
					18,352			-18,352	
								Total:	
2303 HBP CON LSSRP Bond					-141,648	141,648			New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
					-18,352	18,352			
								Total:	
2303 HBP CON LSSRP Bond						-141,648	141,648		New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
						-18,352	18,352		
								Total:	
2303 HBP CON LSSRP Bond							-141,648	141,648	New!
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								
							-18,352	18,352	
								Total:	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno BRIDGE NO. 42C0086, BROADWAY-GOLDEN ST, OVER UP RR, GOLDEN ST, G, H, JUST N/O CALIFORNIA AVE. Rehabilitate bridge.
Scope is under study.

Fed Proj: BHLS-5060(125)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE	150,000				60,000				210,000
R/W									
CON									
Total	150,000				60,000				210,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	120,000				48,000				168,000
Local Match	30,000				12,000				42,000
LSSRP Bond									
Local AC									
Total	150,000				60,000				210,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	120,000				48,000				168,000
Local Match	30,000				12,000				42,000
LSSRP Bond									
Local AC									
Total	150,000				60,000				210,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3157	HBP	PE	132,795								132,795
	Local Match		17,205								17,205
Fed. Reimb. Rate: 88.53%										Total:	150,000
3157	HBP	PE			376,253						376,253
	Local Match				48,748						48,748
Fed. Reimb. Rate: 88.53% 10/19/2009 Kirk Anderson: Agency requests additional and balance of PE in FFY 09/10.										Total:	425,000
3157	HBP	PE	120,000				48,000				168,000
	Local Match		30,000				12,000				42,000
Fed. Reimb. Rate: 80.00% 11/2/2010 Kirk Anderson: Add \$60,000 to amend engineer report for demolition alternative requested by the agency. Exhibit 6A received 09/2010 for demolition alternative.										Total:	210,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3157	HBP	PE	-132,795		-376,253						-509,048
	Local Match		-17,205		-48,748						-65,953
Fed. Reimb. Rate: 88.53%											
11/2/2010 Kirk Anderson: Project will not be completed. Agency will demolish bridge using other funds.											
11/2/2010 Tom Glaski: To correct reimbursement ratios from 88.53% to 80%											
										Total:	-575,000

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3157	HBP	CON				6,232,512					6,232,512
	Local Match					807,488					807,488
Fed. Reimb. Rate: 88.53%										Total:	7,040,000
3157	HBP	CON				-6,232,512				6,232,512	
	Local Match					-807,488				807,488	
Fed. Reimb. Rate: 88.53%										Total:	
12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.											
3157	HBP	CON				10,623,600				-6,232,512	4,391,088
	Local Match					1,376,400				-807,488	568,912
Fed. Reimb. Rate: 88.53%										Total:	4,960,000
10/19/2009 Kirk Anderson: Agency requests CON of \$12,000,000 in FFY 10/11.											
3157	HBP	CON				-10,623,600					-10,623,600
	Local Match					-1,376,400					-1,376,400
Fed. Reimb. Rate: 88.53%										Total:	-12,000,000
11/2/2010 Kirk Anderson: Project will not be constructed. Agency will demolish bridge using other funds.											

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno BRIDGE NO. 42C0136, E JENSEN AVE, OVER UP RR, 0.2 MI E/O GOLDEN ST BLVD., Bridge Rehabilitation, no increase in lane capacity.

Fed Proj: BHLS-5060(159)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE		293,000		50,000					343,000
R/W									
CON								3,500,000	3,500,000
Total		293,000		50,000				3,500,000	3,843,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$		259,393		44,265				3,098,550	3,402,208
Local Match		33,607		5,735				401,450	440,792
LSSRP Bond									
Local AC									
Total		293,000		50,000				3,500,000	3,843,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$		259,393		44,265					303,658
Local Match		33,607		5,735					39,342
LSSRP Bond									
Local AC									
Total		293,000		50,000					343,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3320	HBP	PE		259,393							259,393
	Local Match			33,607							33,607
Fed. Reimb. Rate: 88.53% 8/20/2007 Eric Bost: New candidate project accepted into the program.										Total:	293,000
3320	HBP	PE		-259,393	259,393						
	Local Match			-33,607	33,607						
Fed. Reimb. Rate: 88.53% 10/10/2008 Shannon Mlcoch: funds approved for authorization in 8/9										Total:	0
3320	HBP	PE				44,265					44,265
	Local Match					5,735					5,735
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Add PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Hold on funds until 6D submitted.										Total:	50,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								3,098,550	3,098,550
Local Match								401,450	401,450
LSSRP Bond									
Local AC									
Total								3,500,000	3,500,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3320	HBP	CON								1,452,777	1,452,777
	Local Match									188,223	188,223
Fed. Reimb. Rate: 88.53% 8/20/2007 Eric Bost: New candidate accepted into the Program.										Total:	1,641,000
3320	HBP	CON			3,098,550					-1,452,777	1,645,773
	Local Match				401,450					-188,223	213,227
Fed. Reimb. Rate: 88.53% 10/19/2009 Kirk Anderson: CON funds moved from FFY Beyond to 10/11. As requested in October 2009 Survey.										Total:	1,859,000
3320	HBP	CON				-3,098,550	3,098,550				
	Local Match					-401,450	401,450				
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12.										Total:	
3320	HBP	CON					-3,098,550	3,098,550			
	Local Match						-401,450	401,450			
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.										Total:	
3320	HBP	CON						-3,098,550	3,098,550		
	Local Match							-401,450	401,450		
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.										Total:	
3320	HBP	CON							-3,098,550	3,098,550	
	Local Match								-401,450	401,450	
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.										Total:	
3320	HBP	CON			3,098,550					-3,098,550	
	Local Match				401,450					-401,450	
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Construction Funds moved beyond to 10/11 FY as requested by Agency in September 2010 Survey. NEPA cleared, RoW anticipated January 2011										Total:	
3320	HBP	CON				-3,098,550	3,098,550				
	Local Match					-401,450	401,450				
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

New!

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total	
3320 HBP CON					-3,098,550	3,098,550			New!	
Local Match					-401,450	401,450				
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3320 HBP CON						-3,098,550	3,098,550		New!	
Local Match						-401,450	401,450			
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3320 HBP CON							-3,098,550	3,098,550	New!	
Local Match							-401,450	401,450		
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:		

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0002, E GOODFELLOW AVE, OVER KINGS RIVER, 1.0 MI W OF RIVERBEND AVE. Replace 2lane bridge with 2 lane bridge.

Fed Proj: BRLS-5942(116)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE	392,114		187,827						579,941
R/W									
CON			6,000,000						6,000,000
Total	392,114		6,187,827						6,579,941
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	313,691		5,462,062						5,775,753
Local Match	78,423		725,765						804,188
LSSRP Bond									
Local AC									
Total	392,114		6,187,827						6,579,941
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	313,691		150,262						463,953
Local Match	78,423		37,565						115,988
LSSRP Bond									
Local AC									
Total	392,114		187,827						579,941

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
1179	HBP	PE	354,120								354,120
	Local Match		45,880								45,880
Fed. Reimb. Rate: 88.53%										Total:	400,000
1179	HBP	PE	-354,120								-354,120
	Local Match		-45,880								-45,880
Fed. Reimb. Rate: 88.53% 8/4/2009 Tom Glaski: Post programmatic increase to PRE funds and change Prior year 80% reimbursement ratio										Total:	-400,000
1179	HBP	PE	313,691		150,262						463,953
	Local Match		78,423		37,565						115,988
Fed. Reimb. Rate: 80.00% 8/4/2009 Tom Glaski: Post programmatic increase to PRE funds and change Prior year 80% reimbursement ratio and amount to match										Total:	579,941

e-76

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
1179	HBP	R/W	44,265								44,265
	Local Match		5,735								5,735
Fed. Reimb. Rate: 88.53%										Total:	50,000
1179	HBP	R/W	-44,265								-44,265
	Local Match		-5,735								-5,735
Fed. Reimb. Rate: 88.53% 8/4/2009 Tom Glaski: Adjust R/W as no R/W funds obligated										Total:	-50,000

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			5,311,800						5,311,800
Local Match			688,200						688,200
LSSRP Bond									
Local AC									
Total			6,000,000						6,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
1179	HBP	CON				3,563,333					3,563,333
	Local Match					461,668					461,668
Fed. Reimb. Rate: 88.53%										Total:	4,025,000
1179	HBP	CON				-3,563,333				3,563,333	
	Local Match					-461,668				461,668	
Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.										Total:	
1179	HBP	CON			5,311,800					-3,563,333	1,748,468
	Local Match				688,200					-461,668	226,533
Fed. Reimb. Rate: 88.53% 8/4/2009 Tom Glaski: Bring constrained dollars back to 09/10, Project ready to advertise										Total:	1,975,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0008, E GOODFELLOW AVE, OVER BYRD SLOUGH, .25 MI E OF MACDONOUGH. Replace 2 lane bridge with new 2 lane bridge.

Fed Proj: BRLO-5942(075)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE	75,000								75,000
R/W									
CON			1,120,000						1,120,000
Total	75,000		1,120,000						1,195,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	60,000		991,536						1,051,536
Local Match	15,000		128,464						143,464
LSSRP Bond									
Local AC									
Total	75,000		1,120,000						1,195,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	60,000								60,000
Local Match	15,000								15,000
LSSRP Bond									
Local AC									
Total	75,000								75,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
789	HBP	PE	69,053								69,053
	Local Match		8,947								8,947
Fed. Reimb. Rate: 88.53%										Total:	78,000
789	HBP	PE	62,400		134,783						197,183
	Local Match		15,600		33,696						49,296
Fed. Reimb. Rate: 80.00% 8/4/2009 Tom Glaski: Post programmatic increase to PRE funds and change Prior year 80% reimbursement ratio										Total:	246,479
789	HBP	PE	-69,053								-69,053
	Local Match		-8,947								-8,947
Fed. Reimb. Rate: 88.53% 8/4/2009 Tom Glaski: Post programmatic increase to PRE funds and change Prior year 80% reimbursement ratio										Total:	-78,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total	
789 HBP PE	-2,400								-2,400	
Local Match	-600								-600	
Fed. Reimb. Rate: 80.00%	6/29/2010 Eric Bost: Corrects prior PE funds for actual obligated amounts.								Total:	-3,000

New!

789 HBP PE			-134,783						-134,783	
Local Match			-33,696						-33,696	
Fed. Reimb. Rate: 80.00%	6/29/2010 Tom Glaski: PE exceeded 10 year rule - PE completed and construction to be implemented under project number BRLS-5942(191)								Total:	-168,479

New!

R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
789	HBP	R/W	8,853								8,853
	Local Match		1,147								1,147
Fed. Reimb. Rate: 88.53%											
										Total:	10,000

789	HBP	R/W	-8,853								-8,853
	Local Match		-1,147								-1,147
Fed. Reimb. Rate: 88.53%	8/4/2009 Tom Glaski: Post programmatic increase to PRE funds and change Prior year 80% reimbursement ratio										
										Total:	-10,000

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			991,536						991,536
Local Match			128,464						128,464
LSSRP Bond									
Local AC									
Total			1,120,000						1,120,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
789	HBP	CON				984,454					984,454
	Local Match					127,546					127,546
Fed. Reimb. Rate: 88.53%											
										Total:	1,112,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
789 HBP CON				-984,454				984,454	
Local Match				-127,546				127,546	
Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
789 HBP CON			991,536					-984,454	7,082
Local Match			128,464					-127,546	918
Fed. Reimb. Rate: 88.53%	8/4/2009 Tom Glaski: Project ready to Advertise, has both District and SLA review, and move constrained funding from beyond to 09/10 year							Total:	8,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0047, N RUSSELL AVE, OVER OUTSIDE CANAL, 3.9 MI NORTH OF NEES AVE. Replace deficient 2 lane bridge with new 2 lane bridge.

Fed Proj:

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE				280,000					280,000
R/W							60,000		60,000
CON								1,900,000	1,900,000
Total				280,000			60,000	1,900,000	2,240,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$				247,884			53,118	1,682,070	1,983,072
Local Match				32,116			6,882	217,930	256,928
LSSRP Bond									
Local AC									
Total				280,000			60,000	1,900,000	2,240,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$				247,884					247,884
Local Match				32,116					32,116
LSSRP Bond									
Local AC									
Total				280,000					280,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3508	HBP	PE			198,307						198,307
	Local Match				25,693						25,693
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	224,000
3508	HBP	PE			-198,307	247,884					49,577
	Local Match				-25,693	32,116					6,423
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.										Total:	56,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							53,118		53,118
Local Match							6,882		6,882
LSSRP Bond									
Local AC									
Total							60,000		60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3508	HBP	R/W				35,412					35,412
		Local Match				4,588					4,588
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	40,000

3508	HBP	R/W				-35,412			53,118		17,706
		Local Match				-4,588			6,882		2,294
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add RoW Funds to 13/14 FFY as requested by Agency in September 2010 Survey.										Total:	20,000

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								1,682,070	1,682,070
Local Match								217,930	217,930
LSSRP Bond									
Local AC									
Total								1,900,000	1,900,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3508	HBP	CON					1,150,890				1,150,890
		Local Match					149,110				149,110
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	1,300,000

3508	HBP	CON					-1,150,890	1,150,890			
		Local Match					-149,110	149,110			
Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

3508	HBP	CON						-1,150,890	1,682,070	531,180	
		Local Match						-149,110	217,930	68,820	
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add Construction Funds to Beyond FY as requested by Agency in September 2010 Survey.										Total:	600,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0074, W NEES AVE, OVER DELTA-MENDOTA CANAL, EAST OF DOUGLAS. Replace deficient 2 lane bridge with new 2 lane bridge.

Fed Proj:

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE					460,000				460,000
R/W								60,000	60,000
CON								3,200,000	3,200,000
Total					460,000			3,260,000	3,720,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$					407,238			2,886,078	3,293,316
Local Match					52,762			373,922	426,684
LSSRP Bond									
Local AC									
Total					460,000			3,260,000	3,720,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$					407,238				407,238
Local Match					52,762				52,762
LSSRP Bond									
Local AC									
Total					460,000				460,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3505	HBP	PE			316,052						316,052
	Local Match				40,948						40,948
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	357,000
3505	HBP	PE			-316,052		407,238				91,186
	Local Match				-40,948		52,762				11,814
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add PRE Funds to 11/12 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.										Total:	103,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								53,118	53,118
Local Match								6,882	6,882
LSSRP Bond									
Local AC									
Total								60,000	60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3505	HBP	R/W				35,412					35,412
		Local Match				4,588					4,588
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	40,000

3505	HBP	R/W				-35,412				53,118	17,706
		Local Match				-4,588				6,882	2,294
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	20,000

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								2,832,960	2,832,960
Local Match								367,040	367,040
LSSRP Bond									
Local AC									
Total								3,200,000	3,200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3505	HBP	CON					1,770,600				1,770,600
		Local Match					229,400				229,400
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	2,000,000

3505	HBP	CON					-1,770,600	1,770,600			
		Local Match					-229,400	229,400			
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.										Total:	

3505	HBP	CON						-1,770,600	1,770,600		
		Local Match						-229,400	229,400		
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.										Total:	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total	
3505 HBP CON							-1,770,600	1,770,600		
Local Match							-229,400	229,400		
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3505 HBP CON								1,062,360	1,062,360	
Local Match								137,640	137,640	
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	1,200,000	1,200,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0098, CALAVERAS AVE, OVER LOS GATOS CREEK, 0.7 MI N JAYNE AVE. LSSRP Seismic Retrofit

Fed Proj: STPLZ-5942(087)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE	25,000	51,000							76,000
R/W									
CON			327,486						327,486
Total	25,000	51,000	327,486						403,486
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	22,133	45,150	289,923						357,206
Local Match	2,868	5,850							8,717
LSSRP Bond			37,563						37,563
Local AC									
Total	25,000	51,000	327,486						403,486
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	22,133	45,150							67,283
Local Match	2,868	5,850							8,717
LSSRP Bond									
Local AC									
Total	25,000	51,000							76,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2291	State STP (BR)	PE	22,133	45,150							67,283
	Local Match		2,868	5,850							8,717
Fed. Reimb. Rate: 88.53%											
4/21/2009 Tom Glaski: To show prior year funding and to add current year postprogrammatic increase. Prior year was for \$25,000, \$20,000 HBP and \$5,000 State match. Only \$1,5491.22 of \$5,000 State was expended within allowed timeframe.										Total:	76,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			289,923						289,923
Local Match									
LSSRP Bond			37,563						37,563
Local AC									
Total			327,486						327,486

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2291	HBP	CON				354,120					354,120
	LSSRP Bond					45,880					45,880
Fed. Reimb. Rate: 88.53%										Total:	400,000
2291	HBP	CON				-354,120	354,120				
	LSSRP Bond					-45,880	45,880				
Fed. Reimb. Rate: 88.53%										Total:	
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
2291	HBP	CON					-354,120			354,120	
	LSSRP Bond						-45,880			45,880	
Fed. Reimb. Rate: 88.53%										Total:	
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).											
2291	HBP	CON				289,923				-354,120	-64,197
	LSSRP Bond					37,563				-45,880	-8,317
Fed. Reimb. Rate: 88.53%										Total:	-72,514
4/28/2009 Reza Fereshtehnejad: Bond Funds approved. 10/16/2008 Eric Bost: CON funds moved from FFY Beyond to 2010/11. Schedule change per LA ODIS data. per 6-D.											
2291	HBP	CON			289,923		-289,923				
	LSSRP Bond				37,563		-37,563				
Fed. Reimb. Rate: 88.53%										Total:	
8/4/2010 Reza Fereshtehnejad: Bond Funds approved. 8/4/2010 Tom Glaski: Construction Authorized. CON funds moved from FFY 10/11 to 9/10. Phase being advanced with EPSP.											

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0175, E MANNING AVE, OVER TRAVERS CREEK, 0.6 MI W ALTA AVE. Replace deficient 2 lane bridge with new 2 lane bridge.

Fed Proj:

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE				160,000					160,000
R/W							60,000		60,000
CON								1,100,000	1,100,000
Total				160,000			60,000	1,100,000	1,320,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$				141,648			53,118	973,830	1,168,596
Local Match				18,352			6,882	126,170	151,404
LSSRP Bond									
Local AC									
Total				160,000			60,000	1,100,000	1,320,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$				141,648					141,648
Local Match				18,352					18,352
LSSRP Bond									
Local AC									
Total				160,000					160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3506	HBP	PE			117,745						117,745
	Local Match				15,255						15,255
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	133,000
3506	HBP	PE			-117,745	141,648					23,903
	Local Match				-15,255	18,352					3,097
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.										Total:	27,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							53,118		53,118
Local Match							6,882		6,882
LSSRP Bond									
Local AC									
Total							60,000		60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3506	HBP	R/W				35,412					35,412
		Local Match				4,588					4,588
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	40,000

3506	HBP	R/W				-35,412			53,118		17,706
		Local Match				-4,588			6,882		2,294
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add to RoW Funds to FFY 13/14 as requested by Agency in September 2010 Survey.										Total:	20,000

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								973,830	973,830
Local Match								126,170	126,170
LSSRP Bond									
Local AC									
Total								1,100,000	1,100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3506	HBP	CON					657,696				657,696
		Local Match					85,211				85,211
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	742,907

3506	HBP	CON					-657,696	657,696			
		Local Match					-85,211	85,211			
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.										Total:	

3506	HBP	CON						-657,696	657,696		
		Local Match						-85,211	85,211		
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.										Total:	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total	
3506 HBP CON							-657,696	657,696		
Local Match							-85,211	85,211		
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3506 HBP CON								316,134	316,134	
Local Match								40,959	40,959	
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	357,093	

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0268, MILLERTON ROAD, OVER LITTLE DRY CREEK, 1.8 MI E OF AUBERRY RD. Replace 2 lane bridge with 2 lane bridge. 4/5/2010: Toll Credits programmed for R/W & Con.

Change!

Fed Proj: BRLO-5942(114)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE	37,300								37,300
R/W						12,500			12,500
CON								600,000	600,000
Total	37,300					12,500		600,000	649,800
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	29,840					12,500		600,000	642,340
Local Match	7,460								7,460
LSSRP Bond									
Local AC									
Total	37,300					12,500		600,000	649,800
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	29,840								29,840
Local Match	7,460								7,460
LSSRP Bond									
Local AC									
Total	37,300								37,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
798	HBP	PE	51,347								51,347
	Local Match		6,653								6,653
Fed. Reimb. Rate: 88.53%										Total:	58,000
798	HBP	PE	-51,347								-51,347
	Local Match		-6,653								-6,653
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: To delete Prior PRE @ 88.53% and reduce and replace @80%										Total:	-58,000
798	HBP	PE	29,840								29,840
	Local Match		7,460								7,460
Fed. Reimb. Rate: 80.00% 10/31/2010 Tom Glaski: To complete deletion of Prior PRE @ 88.53% and reduce and replace @80% - Project authorized 9/1/99 - 10 year rule exceeded - Project not eligible as replacement with out justification - Require 6A - Need issues addressed prior ANY holds being lifted - Then post programmatic PRE increases could be considered										Total:	37,300

New!

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$						12,500			12,500
Local Match									
LSSRP Bond									
Local AC									
Total						12,500			12,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
798	HBP	R/W	12,500								12,500
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).										Total:	12,500

798	HBP	R/W	-12,500					12,500			
		Local Match									
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move RoW Funds to FFY 13/14 as requested by Agency in September 2010 Survey.										Total:	

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								600,000	600,000
Local Match									
LSSRP Bond									
Local AC									
Total								600,000	600,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
798	HBP	CON				600,000					600,000
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).										Total:	600,000

798	HBP	CON				-600,000				600,000	
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.										Total:	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0280, ALTHEA AVE, OVER DELTA-MENDOTA CANAL, 1.03 MI W OF RUSSELL. LSSRP Seismic Retrofit

Fed Proj: BRLSZ-5942(176)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE		50,000			80,000				130,000
R/W					1,000				1,000
CON							400,000		400,000
Total		50,000			81,000		400,000		531,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$		44,265			71,709		354,120		470,094
Local Match		5,735			9,176				14,911
LSSRP Bond					115		45,880		45,995
Local AC									
Total		50,000			81,000		400,000		531,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$		44,265			70,824				115,089
Local Match		5,735			9,176				14,911
LSSRP Bond									
Local AC									
Total		50,000			80,000				130,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2299	HBP	PE		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53% 10/31/2008 Reza Fereshtehnejad: Ownership issues existed. Now Fresno County has agreed to proceed with the project.										Total:	50,000
2299	HBP	PE					70,824				70,824
	Local Match						9,176				9,176
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Add PRE Funds to 11/12 FFY as requested by Agency in September 2010 Survey. Hold on funds until 6A, strategy determined/approved by SLA.										Total:	80,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$					885				885
Local Match									
LSSRP Bond					115				115
Local AC									
Total					1,000				1,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2299	HBP	R/W					885				885
	LSSRP Bond						115				115
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Add to RoW Funds to FFY 11/12 as requested by Agency in September 2010 Survey.										Total:	1,000

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							354,120		354,120
Local Match									
LSSRP Bond							45,880		45,880
Local AC									
Total							400,000		400,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2299	HBP	CON				88,530					88,530
	LSSRP Bond					11,470					11,470
Fed. Reimb. Rate: 88.53%										Total:	100,000

2299	HBP	CON				-88,530	88,530				
	LSSRP Bond					-11,470	11,470				
Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2299	HBP	CON					-88,530		88,530		
	LSSRP Bond						-11,470		11,470		
Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	

2299	HBP	CON							354,120	-88,530	265,590
	LSSRP Bond								45,880	-11,470	34,410
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Increase and move Construction Funds from Beyond to FFY 13/14 as requested by Agency in September 2010 Survey.										Total:	300,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0281, SIERRA AVE, OVER DELTA-MENDOTA CANAL, 0.33 MI NE OF SH 33. LSSRP Seismic Retrofit

Fed Proj: BRLOZ-5942(177)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE		50,000			80,000				130,000
R/W					1,000				1,000
CON							400,000		400,000
Total		50,000			81,000		400,000		531,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$		44,265			71,709		354,120		470,094
Local Match		5,735			9,176				14,911
LSSRP Bond					115		45,880		45,995
Local AC									
Total		50,000			81,000		400,000		531,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$		44,265			70,824				115,089
Local Match		5,735			9,176				14,911
LSSRP Bond									
Local AC									
Total		50,000			80,000				130,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2300	HBP	PE		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53% 10/31/2008 Reza Fereshtehnejad: Ownership issues. Fresno County has agreed to proceed.										Total:	50,000
2300	HBP	PE					70,824				70,824
	Local Match						9,176				9,176
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Add PRE Funds to 11/12 FFY as requested by Agency in September 2010 Survey. Hold on funds until 6A, strategy determined/approved by SLA.										Total:	80,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$					885				885
Local Match									
LSSRP Bond					115				115
Local AC									
Total					1,000				1,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2300	HBP	R/W					885				885
	LSSRP Bond						115				115
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Add RoW Funds to FFY 11/12 as requested by Agency in September 2010 Survey.										Total:	1,000

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							354,120		354,120
Local Match									
LSSRP Bond							45,880		45,880
Local AC									
Total							400,000		400,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
2300	HBP	CON				88,530					88,530
	LSSRP Bond					11,470					11,470
Fed. Reimb. Rate: 88.53%										Total:	100,000

2300	HBP	CON				-88,530	88,530				
	LSSRP Bond					-11,470	11,470				
Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2300	HBP	CON					-88,530			88,530	
	LSSRP Bond						-11,470			11,470	
Fed. Reimb. Rate: 88.53% 10/17/2008 Eric Bost: CON funds moved from FFY 2011/12 to Beyond. Schedule change per LA ODIS data.										Total:	

2300	HBP	CON							354,120	-88,530	265,590
	LSSRP Bond								45,880	-11,470	34,410
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Increase and move Construction Funds from Beyond to FFY 13/14 as requested by Agency in September 2010 Survey.										Total:	300,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0290, PIEDRA RD, OVER FRIANT-KERN CANAL, 1.35 MI S WELDON AVE. Replace railings and widen lanes & shoulders (STP)

Fed Proj: STPLX-5942(052)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE	70,000								70,000
R/W									
CON			1,072,000						1,072,000
Total	70,000		1,072,000						1,142,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	61,971		949,042						1,011,013
Local Match	8,029		122,958						130,987
LSSRP Bond									
Local AC									
Total	70,000		1,072,000						1,142,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	61,971								61,971
Local Match	8,029								8,029
LSSRP Bond									
Local AC									
Total	70,000								70,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
272	State STP (BR)	PE	142,533								142,533
	Local Match		18,467								18,467
Fed. Reimb. Rate: 88.53%										Total:	161,000
272	State STP (BR)	PE	-80,562			80,562					
	Local Match		-10,438			10,438					
Fed. Reimb. Rate: 88.53% 3/26/2010 Tom Glaski: NEARLY Ready to Advertise ; To decrease prior year that failed to be authorized and then to show funds in 10/11 year for authorization										Total:	
272	State STP (BR)	PE				-80,562					-80,562
	Local Match					-10,438					-10,438
Fed. Reimb. Rate: 88.53% 6/25/2010 Tom Glaski: Project STPLX-5942(052) closed out - over ten year rule - New project STPLX-5942(190) created for construction - residual PE being deleted										Total:	-91,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			949,042						949,042
Local Match			122,958						122,958
LSSRP Bond									
Local AC									
Total			1,072,000						1,072,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
272	State STP (BR)	CON				627,678					627,678
	Local Match					81,322					81,322
Fed. Reimb. Rate: 88.53%										Total:	709,000
272	State STP (BR)	CON				-627,678				627,678	
	Local Match					-81,322				81,322	
Fed. Reimb. Rate: 88.53% 12/17/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (STP PUSH).										Total:	
272	State STP (BR)	CON				868,479				-627,678	240,802
	Local Match					112,521				-81,322	31,198
Fed. Reimb. Rate: 88.53% 3/26/2010 Tom Glaski: NEARLY Ready to Advertise : To adjust amount of Construction funding and bring form beyond year to 10/11 year										Total:	272,000
272	State STP (BR)	CON			949,042	-868,479					80,562
	Local Match				122,958	-112,521					10,438
Fed. Reimb. Rate: 88.53% 6/25/2010 Tom Glaski: Ready to Advertise. CON funds moved from FFY 10/11 to 9/10. Project ready to advertise. Moved Back into FFY 09/10 Cost increase to construction paid by release of \$91,000 PE funds										Total:	91,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0343, E MCKINLEY AVE, OVER FRESNO CANAL, 0.8 MI EAST OF ACADEMY AV. Replace deficient 2 lane timber bridge with new 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con. Change!

Fed Proj:

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE							100,000		100,000
R/W								60,000	60,000
CON								680,000	680,000
Total							100,000	740,000	840,000

Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							100,000	740,000	840,000
Local Match									
LSSRP Bond									
Local AC									
Total							100,000	740,000	840,000

PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$							100,000		100,000
Local Match									
LSSRP Bond									
Local AC									
Total							100,000		100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3504	HBP	PE			80,000						80,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).											
10/23/2009 Eric Bost: New candidate project.....										Total:	80,000
3504	HBP	PE			-80,000				100,000		20,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).											
10/31/2010 Tom Glaski: Move and Add to PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.										Total:	20,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								60,000	60,000
Local Match									
LSSRP Bond									
Local AC									
Total								60,000	60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3504	HBP	R/W				40,000					40,000
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....										Total:	40,000

3504	HBP	R/W				-40,000				60,000	20,000	New!
		Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	20,000	

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								680,000	680,000
Local Match									
LSSRP Bond									
Local AC									
Total								680,000	680,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3504	HBP	CON					440,768				440,768
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....										Total:	440,768

3504	HBP	CON					-440,768			680,000	239,232	New!
		Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	239,232	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0400, BASS AVE, OVER OUTSIDE CANAL, 1.3 MI NE OF SH33. Replace 2 lane bridge with 2 lane bridge. 4/5/2010: Toll Change!
Credits programmed for Con.

Fed Proj: BRLO-5942(115)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE	70,000	184,000							254,000
R/W									
CON								2,120,817	2,120,817
Total	70,000	184,000						2,120,817	2,374,817
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	56,000	147,200						2,120,817	2,324,017
Local Match	14,000	36,800							50,800
LSSRP Bond									
Local AC									
Total	70,000	184,000						2,120,817	2,374,817
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	56,000	147,200							203,200
Local Match	14,000	36,800							50,800
LSSRP Bond									
Local AC									
Total	70,000	184,000							254,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
801	HBP	PE	61,971								61,971
	Local Match		8,029								8,029
Fed. Reimb. Rate: 88.53%										Total:	70,000
801	HBP	PE	-61,971								-61,971
	Local Match		-8,029								-8,029
Fed. Reimb. Rate: 88.53% 1/7/2009 Tom Glaski: Correct reimbursement ratio from 88.53% to 80%										Total:	-70,000
801	HBP	PE	56,000	147,200							203,200
	Local Match		14,000	36,800							50,800
Fed. Reimb. Rate: 80.00% 1/7/2009 Tom Glaski: Correct reimbursement ratio from 88.53% to 80% increase estimated cost of PRE										Total:	254,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
801	HBP	R/W	22,133								22,133
	Local Match		2,868								2,868
Fed. Reimb. Rate: 88.53%										Total:	25,000

801	HBP	R/W	-22,133								-22,133
	Local Match		-2,868								-2,868
Fed. Reimb. Rate: 88.53% 1/7/2009 Tom Glaski: Delete RoW costs, Not Authorised or requested										Total:	-25,000

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								2,120,817	2,120,817
Local Match									
LSSRP Bond									
Local AC									
Total								2,120,817	2,120,817

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
801	HBP	CON				1,405,000					1,405,000
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).										Total:	1,405,000

801	HBP	CON				-1,405,000				1,405,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.										Total:	

801	HBP	CON								715,817	715,817
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 1/7/2009 Tom Glaski: Increase funding to reflect current estimate - Ex 6D plus to be sent Sacramento										Total:	715,817

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
801 HBP CON Local Match					2,120,817			-2,120,817	New!
Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Construction Funds moved beyond to FFY 11/12 as requested by Agency in September 2010 Survey. NEPA cleared, RoW anticipated October 2011							Total: _____	
801 HBP CON Local Match					-2,120,817	2,120,817			New!
Fed. Reimb. Rate: 100.00%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	
801 HBP CON Local Match						-2,120,817	2,120,817		New!
Fed. Reimb. Rate: 100.00%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	
801 HBP CON Local Match							-2,120,817	2,120,817	New!
Fed. Reimb. Rate: 100.00%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total: _____	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0413, E LINCOLN AVE, OVER TRAVERS CREEK, 0.5 MI EAST OF ALTA AVE. Replace deficient 2 lane timber bridge with new 2 lane concrete slab bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Change!

Fed Proj:

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE						75,000			75,000
R/W								60,000	60,000
CON								510,000	510,000
Total						75,000		570,000	645,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$						75,000		570,000	645,000
Local Match									
LSSRP Bond									
Local AC									
Total						75,000		570,000	645,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$						75,000			75,000
Local Match									
LSSRP Bond									
Local AC									
Total						75,000			75,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3502	HBP	PE			55,000						55,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).											
10/23/2009 Eric Bost: New candidate project.....										Total:	55,000
3502	HBP	PE			-55,000			75,000			20,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).											
10/31/2010 Tom Glaski: Move and Add PRE Funds to FFY 12/13 as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.										Total:	20,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								60,000	60,000
Local Match									
LSSRP Bond									
Local AC									
Total								60,000	60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3502	HBP	R/W				40,000					40,000
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....										Total:	40,000

3502	HBP	R/W				-40,000				60,000	20,000	New!
		Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	20,000	

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								510,000	510,000
Local Match									
LSSRP Bond									
Local AC									
Total								510,000	510,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3502	HBP	CON					306,000				306,000
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....										Total:	306,000

3502	HBP	CON					-306,000	306,000				
		Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.										Total:		

3502	HBP	CON						-306,000		510,000	204,000	New!
		Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	204,000	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0417, E PARLIER AVE, OVER TRAVERS CREEK, 0.2 MI E ENGLEHART AVE. Replace deficient 2 lane bridge with new 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Change!

Fed Proj:

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE						80,000			80,000
R/W								60,000	60,000
CON								560,000	560,000
Total						80,000		620,000	700,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$						80,000		620,000	700,000
Local Match									
LSSRP Bond									
Local AC									
Total						80,000		620,000	700,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$						80,000			80,000
Local Match									
LSSRP Bond									
Local AC									
Total						80,000			80,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3503	HBP	PE			65,000						65,000
		Local Match									
	Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....								Total:	65,000
3503	HBP	PE			-65,000			80,000			15,000
		Local Match									
	Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase PRE Funds to FFY 12/13 as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.								Total:	15,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								60,000	60,000
Local Match									
LSSRP Bond									
Local AC									
Total								60,000	60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3503	HBP	R/W				40,000					40,000
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....										Total:	40,000
3503	HBP	R/W				-40,000				60,000	20,000
		Local Match									
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase RoW Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	20,000

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								560,000	560,000
Local Match									
LSSRP Bond									
Local AC									
Total								560,000	560,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3503	HBP	CON					361,676				361,676
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....										Total:	361,676
3503	HBP	CON					-361,676	361,676			
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.										Total:	
3503	HBP	CON						-361,676	361,676		
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14.										Total:	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total	
3503 HBP CON Local Match							-361,676	361,676		
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:		
3503 HBP CON Local Match								198,324	198,324	
Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	198,324	New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0502, E LINCOLN AVE OVER WAHTOKE CREEK, 0.32 MI W BUTTONWILLOW AV. Replace 2 lane deficient bridge with new 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Change!

Fed Proj:

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE					90,000				90,000
R/W								60,000	60,000
CON								620,000	620,000
Total					90,000			680,000	770,000

Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$					90,000			680,000	770,000
Local Match									
LSSRP Bond									
Local AC									
Total					90,000			680,000	770,000

PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$					90,000				90,000
Local Match									
LSSRP Bond									
Local AC									
Total					90,000				90,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3509	HBP	PE			70,000						70,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).											
10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	70,000
3509	HBP	PE			-70,000		90,000				20,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).											
10/31/2010 Tom Glaski: Move and Increase PRE Funds to 11/12 FFY as requested by Agency in September 2010 Survey. Hold/cap on funds until 6A, strategy determined/approved by SLA.										Total:	20,000

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								60,000	60,000
Local Match									
LSSRP Bond									
Local AC									
Total								60,000	60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3509	HBP	R/W				40,000					40,000
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	40,000

3509	HBP	R/W				-40,000				60,000	20,000
		Local Match									
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase RoW Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	20,000

New!

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								620,000	620,000
Local Match									
LSSRP Bond									
Local AC									
Total								620,000	620,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3509	HBP	CON					389,418				389,418
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	389,418

3509	HBP	CON					-389,418	389,418			
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.										Total:	

3509	HBP	CON						-389,418	389,418		
		Local Match									
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14.										Total:	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total	
3509 HBP CON Local Match							-389,418	389,418		
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:		
3509 HBP CON Local Match								230,582	230,582	
Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.							Total:		230,582

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Fresno County

PM00009, Bridge Preventive Maintenance Program, various locations. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj:

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE				1,321,800					1,321,800
R/W									
CON								5,270,000	5,270,000
Total				1,321,800				5,270,000	6,591,800
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$				1,170,190				4,665,531	5,835,721
Local Match				151,610				604,469	756,079
LSSRP Bond									
Local AC									
Total				1,321,800				5,270,000	6,591,800
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$				1,170,190					1,170,190
Local Match				151,610					151,610
LSSRP Bond									
Local AC									
Total				1,321,800					1,321,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3377	HBP	PE	1,170,190								1,170,190
	Local Match		151,610								151,610
Fed. Reimb. Rate: 88.53% 12/4/2007 Eric Bost: Accepted BPMP into the Program.										Total:	1,321,800
3377	HBP	PE	-1,170,190			1,170,190					
	Local Match		-151,610			151,610					
Fed. Reimb. Rate: 88.53% 3/29/2010 Tom Glaski: Not ready to ad within 6 months. PE funds moved from FFY Prior to 10/11. As verbally requested by Agency to fund recurring PM										Total:	

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								4,665,531	4,665,531
Local Match								604,469	604,469
LSSRP Bond									
Local AC									
Total								5,270,000	5,270,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3377	HBP	CON								4,665,531	4,665,531
	Local Match									604,469	604,469
Fed. Reimb. Rate: 88.53% 12/4/2007 Eric Bost: Con funding will be advanced when the projects are ready to advertise.										Total:	5,270,000

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
-------	-----	------	-------	-------	-------	-------	--------	-------

Reedley

BRIDGE NO. 42C0010, E MANNING AVE, OVER KINGS RIVER, 1 MI E LAC JAC AVE. Replace four lane bridge with four lane bridge

Fed Proj: BHLS-5216(028)

Phase Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
PE	1,004,600	295,400							1,300,000
R/W			100,000						100,000
CON								16,000,000	16,000,000
Total	1,004,600	295,400	100,000					16,000,000	17,400,000
Fund Source Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	803,680	236,320	88,530					14,164,800	15,293,330
Local Match	200,920	59,080	11,470					1,835,200	2,106,670
LSSRP Bond									
Local AC									
Total	1,004,600	295,400	100,000					16,000,000	17,400,000
PE Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	803,680	236,320							1,040,000
Local Match	200,920	59,080							260,000
LSSRP Bond									
Local AC									
Total	1,004,600	295,400							1,300,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3140	HBP	PE	803,680								803,680
	Local Match		200,920								200,920
Fed. Reimb. Rate: 80.00%										Total:	1,004,600
3140	HBP	PE		236,320							236,320
	Local Match			59,080							59,080
Fed. Reimb. Rate: 80.00%										Total:	295,400
12/14/2008 Tom Glaski: Post programmatic Increase in Preliminary Engineering. This increase is for (1) additional roadway design to touch down due to new bridge alignment and (2) for design of temporary and final relocations of Agency owned utilities (omitted in original consultant negotiation).											

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
R/W Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$			88,530						88,530
Local Match			11,470						11,470
LSSRP Bond									
Local AC									
Total			100,000						100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3140	HBP	R/W		88,530							88,530
	Local Match			11,470							11,470
Fed. Reimb. Rate: 88.53%										Total:	100,000

3140	HBP	R/W		-88,530	88,530						
	Local Match			-11,470	11,470						
Fed. Reimb. Rate: 88.53% 9/9/2009 Kirk Anderson: NEPA was not cleared in time.										Total:	

CON Summary:	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$								14,164,800	14,164,800
Local Match								1,835,200	1,835,200
LSSRP Bond									
Local AC									
Total								16,000,000	16,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3140	HBP	CON				7,625,089					7,625,089
	Local Match					987,911					987,911
Fed. Reimb. Rate: 88.53%										Total:	8,613,000

3140	HBP	CON				-7,625,089				7,625,089	
	Local Match					-987,911				987,911	
Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.										Total:	

3140	HBP	CON								7,591,005	7,591,005
	Local Match									983,495	983,495
Fed. Reimb. Rate: 88.53% 12/14/2008 Tom Glaski: "The conclusion of the supplemental study found that to reduce the safety concerns, allow for the construction sequence, mitigate the most impacts and to meet the performance measures of the project a full replacement is the preferred alternative. SLA (March 25, 2008) has concurred with this finding. The additional cost is the net result of moving to the full replacement alternative."										Total:	8,574,500

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
3140 HBP CON				15,216,094				-15,216,094	
Local Match				1,971,406				-1,971,406	
Fed. Reimb. Rate: 88.53%	10/19/2009 Kirk Anderson: CON funds moved from FFY Beyond to 10/11. As requested in October 2009 Survey.								Total: _____
3140 HBP CON				-15,216,094	15,216,094				
Local Match				-1,971,406	1,971,406				
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12.								Total: _____
3140 HBP CON					-15,216,094	15,216,094			
Local Match					-1,971,406	1,971,406			
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total: _____
3140 HBP CON						-15,216,094	15,216,094		
Local Match						-1,971,406	1,971,406		
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.								Total: _____
3140 HBP CON							-15,216,094	15,216,094	
Local Match							-1,971,406	1,971,406	
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3140 HBP CON					14,164,800			-15,216,094	-1,051,294
Local Match					1,835,200			-1,971,406	-136,206
Fed. Reimb. Rate: 88.53%	11/2/2010 Tom Glaski: Modify Construction estimate and move to 11/12 per Agency September status report -								Total: _____
3140 HBP CON					-14,164,800	14,164,800			
Local Match					-1,835,200	1,835,200			
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3140 HBP CON						-14,164,800	14,164,800		
Local Match						-1,835,200	1,835,200		
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3140 HBP CON							-14,164,800	14,164,800	
Local Match							-1,835,200	1,835,200	
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total: _____

New!

New!

New!

New!

2008/9-2013/14 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
--------------------	-------	-----	------	-------	-------	-------	-------	--------	-------

MPO Summary: Council Of Fresno County Governments

Number of Projects: 29

Total Costs:

	Prior	8/9	9/10	10/11	11/12	12/13	13/14	Beyond	Total
Fed \$	1,467,315	776,593	9,578,542	1,603,987	688,657	167,500	2,012,248	33,297,444	49,592,285
Local Match	356,699	146,807	1,141,209	207,813	83,114		13,764	3,559,141	5,508,547
LSSRP Bond			37,563		229		233,988	64,232	336,012
Local AC									
Total for all Phases	1,824,014	923,400	10,757,313	1,811,800	772,000	167,500	2,260,000	36,920,817	55,436,844