



# District 6


## Contract for Delivery

### FY 2013/2014

Commitment to Project Delivery:

### Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
<b>NUMBER OF DELIVERIES</b>					
Planned	3	2	7	11	23
<b>CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)</b>					
Estimate in Contract	\$ 5.2	\$ 9.1	\$ 21.7	\$ 113.7	\$ 149.7
<b>PRELIMINARY ENGINEERING SUPPORT VALUE (\$ MILLIONS)</b>					
Estimate in Contract	\$ 2.3	\$ 1.5	\$ 3.9	\$ 16.7	\$ 24.4



District 6 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

*Sharri Bender Ehlert* 10/22/2013  
**Sharri Bender Ehlert**  
 District 6 Director

*Malcolm X. Dougherty* 10/22/13  
**Malcolm X. Dougherty**  
 Director