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RECOMMENDATION 

The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) allocate $1,535,000 for one State Highway Operation and Protection 
Program (SHOPP) project identified below. 

ISSUE 

Additional funds are needed for one programmed project in order to advertise the construction 
contract. 

RESOLUTION 

Resolved, that $1,535,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 
and 2660-302-0890, to provide funds to advertise the following project. 

Dist-Co-Rte 
Programmed 

Amount 
Program 

Adjustment 
Allocation 

Request 

% Increase 
Above Programmed 

Amount 
 05-SLO-101 $995,000 $540,000 $1,535,000 54.3% 
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PROJECT DESCRIPTION 
 

This project is located in San Luis Obispo County.  The project will replace bridge rails in and near 
San Luis Obispo, located at 1.6 miles south of Los Osos Valley Road. 

   
 

 
 
 
FUNDING STATUS 
 
This project was amended into the 2014 SHOPP on July 7, 2015.  It is currently programmed in 
Fiscal Year 2015-16 for $995,000.  This allocation request for $1,535,000 is an increase of 54.3 
percent above the programmed amount. 
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REASON FOR INCREASE 
 
A trailer truck collision damaged the bridge rails at this location on October 8, 2014.  This 
Permanent Damage Restoration project, to replace the bridge rails, was initiated and included in the 
2014 SHOPP on July 7, 2015.  The project was designed and delivered on January 21, 2016.   
 
To quickly address the safety concern, the Department accelerated the programming of the project 
to expedite project delivery.  During the design phase, the scope was refined and the estimate was 
updated.  The estimate was adjusted upward from what was programmed for some structural items, 
asphalt items and traffic control.     
 
 
DETERMINATION 
 
The Department has determined that reducing the scope will not accomplish the need of the project 
and recommends that this request for $1,535,000 be approved to allow this project to be 
advertised.  
 
 
 
 
Attachment 



Amount by
Fund Type

2.5d. Allocation of Project with Cost that Exceed 20 Percent of the Programmed Amount

CTC Financial Vote List
2.5    Highway Financial Matters

March 16-17, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-38

Location
Project Description

San Luis Obispo

R24.3

<TABLE MISSING>

$995,000
0515000032

1 Near San Luis Obispo, at Santa Fe Undercrossing
Bridge No. 49-0115 R/L. Outcome/Output: Replace
bridge rails damaged from a single vehicle trailer-tractor
truck collision on October 8, 2014.  The damaged rail
and the remaining rails will be replaced with current
standard rails.

Preliminary
Engineering Programmed Expended
PA&ED $0 $0
PS&E $418,000 $209,025
R/W Supp $22,000 $487

(Construction Support: $494,000)

(CEQA - CE, 7/21/2015.)
(NEPA - CE, 7/21/2015.)

05-SLO-101
1G460

SHOPP/15-16
05-2606

$1,535,000
2014-15

302-0042 $31,000
SHA

302-0890 $1,504,000
FTF

20.20.201.1314
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