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Agenda Extension
Item # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

104 2.8a.(3) Project Allocation - STIP (Hwy) 6423 Tulare Caltrans 18 months 18 months 18 months Delay in securing the C&M agreement with UPRR

105 2.8b.(1) Contract Award - STIP (Local) 2071
San Luis 
Obispo

San Luis Obispo 6 months 6 months 6 months
Second lowest bidder protested low bid, may need to re-
adversise

106 2.8b.(2) Contract Award - A&D (Aero) 1 3-14-1 Del Norte
Andy McBeth 
Airport

3 months 3 months 3 months The county experience delays in awarding the project. 

2 4-14-1 Riverside
Chiriaco Summit 
Airport

3 months 3 months 3 months
Delay was due to project estimate being greater than 
allocation - the County had to secure the additional 
funding

107 2.8b.(3) Contract Award - Prop1B IRI (Rail) 2113 Los Angeles SCRRA 9 months 9 months 9 months
Changing implementing agencies, need to revise Bid 
package and get Board approval

108 2.8b.(4) Contract Award - SHOPP 1120 San Diego Caltrans 3 months 3 months 3 months

Delay due to the need to update the contract 
specifications to meet the new standards and multiple 
bidder inquries resulting in 5 addenda needing to be 
issued

109 2.8c. Project Completion - STIP (Rail) 6045K Solano Caltrans 10 months 10 months 10 months
Weather related delays prevented UPRR from 
completing the installation of two new railroad tracks

110 2.8d. Project Expenditure - STIP (Local) 2379 Tehama Tehama County 18 months 18 months 18 months
Project had to be redisgn to incorporate the road 
realignment byond the limits of the bridge work

111 2.8g. Project Expenditure - SHOPP 0280 Mariposa Caltrans 20 months 20 months 20 months
A significat rockslide occurred that unstablelized the 
slide. The CMGC constractor needs more time to do 
more geotechnical soil monitoring and be re-scope
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