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EXHIBIT 15-A LOCAL AGENCY CONSTRUCTION CONTRACT ADMINISTRATION CHECKLIST 
 
 

Local Agency    
 

I ADVERTISE AND AWARD PROJECT 
 

A. Project Advertisement 
 

Projects are not advertised until the Authorization to Proceed (E-76) for the 
construction phase has been approved by Caltrans FHWA. 

 

For all Federal-aid projects, a minimum of three weeks for project advertisement is 

required 
(15.4 “Project Advertisement”). 

 
B. Contract Bid Opening 

 

All bids are opened publicly and read aloud either item-by-item, or by total amount.  If a 
bid is not read, the bidder is to be identified and the reason for not reading the bid 
announced (15.5 “Contract Bid Opening”) 

 
The following documents will be completed and retained in the project files. 

 

For federal-aid projects, a list of bidders and total amount bid with an item-by-item 
breakdown (Exhibit 15-D, “Sample Bid Tabulation Summary Sheet”) of the three 
lowest bidders. 

 

Bidders' list to be compiled from prime and subcontractors bidding or quoting on contract. 
 

If a DBE goal is specified, the original of the Local Agency Bidder DBE Commitment 
(Construction Contracts) (Exhibit 15-G). 

 

EEO Certification, The Non-Collusion Affidavit (LAPM), Non-Lobbying Certification , 
Disclosure of Lobbying Activities (see LAPM Exhibit 12-H- Sample Bid)  

 

Local Agency Bid Opening Checklist (Exhibit 15-I) 
 
C. Contract Award 

 

Contracts are awarded on the basis of the lowest responsive bid from a responsible bidder 
(15.6 “Contract Award”). 

 

For all NHS projects, a bid analysis will be performed (15.6 “Contract Award”). 
 

No negotiations with contractor occurred prior to award (not allowed). 
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The following documents will be forwarded to the Caltrans District Local Assistance Engineer 
immediately after award of the contract: 

 

Contract Award Checklist (Exhibit 15-L) 
 

Detail Estimate (Exhibit 15-M) 
 

One copy of the Local Agency Bidder DBE Commitment (Construction Contracts) (Exhibit 
15-G) 

 

Finance Letter (Exhibit 3-O) 
 

Resident Engineer Construction Administration Checklist (Exhibit 15-B) 
 
D. Subcontracting 

 

For all federal-aid transportation projects, at least 30% of the contract work is to be 
performed by the prime contractor (see Chapter 16, Section 16.6 “Subcontractors”) 

 
 
  
 
 
 
 

Local agency’s person in “Responsible Charge” (date) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Distribution:  (1) Original Local Agency Project File 

(2)  One copy - DLAE 
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